
 

 
September 10, 2018 

 
Peter Maier, EIT 
Wastewater Permits Section 
Division of Water 
NYSDEC 
625 Broadway, 4th Floor 
Albany, NY 
12233-3506 
 
 
Re: Albany Pool Communities 2018 First Term Semi-Annual Report 
 
 
Mr. Maier, 
 
As the designated Program Coordinator on behalf of the Albany Pool Communities 
CDRPC herewith submits to the Department the Albany Pool Communities 2018 First 
Term Semi-Annual Report. This Semi-Annual Report sets forth the status of progress 
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1.0 INTRODUCTION 

The Albany Pool Communities Combined Sewer Overflow Long Term Control Plan Order on 
Consent (DEC Case #CO 4-20120911-01) was entered into by the Albany Pool Communities 
(APCs), Albany County Water Purification District, the Rensselaer County Sewer District 
(Collectively the Respondents) and The New York State Department of Conservation (DEC) on 
January 15th, 2014.  

Six municipalities in the greater Albany area of New York State make up the Albany Pool 
Communities and consist of the Cities of Albany, Cohoes, Rensselaer, Troy and Watervliet, and 
the Village of Green Island.  

Pursuant to the Order, Respondents shall submit written Semi-Annual Status Reports to the 
Department. The Semi-Annual reports shall describe the actions that have been taken toward 
achieving compliance with this Order during the past 6-month period.  

This Semi-Annual Report sets forth the status of any progress made by the Pool Communities 
and two County Sewer Districts in complying with the milestones set forth in the Order 
between January 1, 2018 and June 30, 2018.  
 
In the November 13, 2014 semi-annual report comment letter from DEC to the respondents, 
the Department requested a “table that reports the details of each community shall be updated 
in each report to indicate any changes in volumes captured, population/area trends…” Because 
US Census population estimates are not available until the following calendar year, the 2017 
population projections for the CSO communities for the 2017 Second Term Semi Annual report 
have been included with this report.   

2.0 CRITICAL EVENTS THIS TERM 

None. 

3.0 MAJOR ACTIONS THIS TERM 

Grants and Financing  

The Albany Water Board has entered into the second phase of financing for their shares of the 
LTCP projects slated for 2018-2022. The Albany Water Board has entered into a separate 
financing for the “Big-C” Satellite Treatment and Floatables Control Facility.  

4.0 PERFORMANCE AGAINST ORDER DEADLINES 

Additional details on project development can be found in the project sheets, Appendix A. 
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Table 1 – Milestones Certified this Term (January 1, 2018 – June 30, 2018) 

Unique 
Identifier 

Item 
Description 

Responsible 
Party 
(LTCP) 

Project 
Location 

Action 
Required 

LTCP 
Milestone 

Date 

Milestone 
Met 

Status 

TE-04 Investigate 
Non-CSO 
Bacteria 

Sources Along 
Mill Creek, 

Poesten Kill, 
& Wynants 

Kill 
APCs 

Troy, 
Rensselaer 

Task 
Completion 

12/15/17 12/15/17 

The report dated 
December 15, 2017 
summarizing the 
investigation, including 
the March 20, 2018 
response to the 
Department's 
comments dated 
January 19, 2018, has 
been approved. The 
information will be 
incorporated into the 
respective Troy & 
Rensselaer Asset 
Mgmt. Plans & the 
improvements 
completed accordingly. 

APW-07 Hudson River 
Water Quality 

Public 
Advisory  

APCs Pool-Wide Task Start 
Date 

4/1/2018 3/7/2018 Grammercy 
Communications has 
been retained to 
develop an improved 
website and 
communications 
materials for this 
project. 

BMP-10 Outside 
Community 

Metering 

APCs Troy NTP to 
Construction 

4/1/2018 3/29/2018 This project is on 
schedule. Structure 
delivery is anticipated 
the week of the 
September 10th.  
Installation will occur in 
September and 
October. 

SSS-07 Hoosick St. 
Storm Sewer 

Extension  

APCs Troy NTP to 
Construction 

4/1/2018 3/29/2018 
Project completed 
9/7/18. 
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STCF-01 Floatables 
Control 

Facility for 
CSO 026 
Outfall 

(Regulators 
Maiden, 

Steuben and 
Orange) 

APCs Albany NTP to 
Construction 

4/1/2018 3/29/2018 These projects are 
being advanced in 
unison and completion 
is anticipated this year. 
For Maiden Lane the 
screens are anticipated 
for deliver the week of 
9/10. At Steuben crews 
will begin connecting 
to the County 
interceptor. 
Construction at Orange 
St. is starting the week 
of 9/10. At Jackson and 
Livingston, a 
comprehensive 
archeological survey is 
underway.   

 

STCF-02 Floatables 
Control 

Facility for 
CSO 030 
Outfall 

(Regulators 
Quackenbush, 

Jackson and 
Livingston) 

APCs 

Albany 

NTP to 
Construction 

4/1/2018 3/29/2018 

 

5.0 DEADLINES FOR UPCOMING REPORTING PERIOD AND ASSOCIATED ISSUES 

Table 2, below, reflects the activities and deadlines established in Appendix B of the Order 
during the upcoming six-month reporting period. No issues or delays are anticipated. More 
details on project status can be found in the project sheets, Appendix A of this report. 

Table 2 – Milestones next Term (July 1, 2018 – December 31, 2018) 

Unique 
Identifier 

Item 
Description 

Responsible 
Party (LTCP) 

Project 
Location 

Action 
Required 

LTCP 
Milestone 

Date 

Status 

SSS-08 123rd St. 
Stream 
Separation  

APCs 

 

Troy Completed 
Plans and 
Specs 

10/15/2018 Project is on schedule for 
plans and specs submittal. 
Borings are complete, and 
design is at 75%. 

SSS-09 Mereline 
Combined 
Sewage 
Storage 

APCs 

 

Albany Completed 
Plans and 
Specs 

10/1/2018 The project is on schedule. 
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BMP-10 Outside 
Community 
Metering 

APCs 

 

Troy Construction 
Completion 
Date & 
Operational 
Start Up Date 

12/15/2018 This project is on schedule.  
Structure delivery is 
anticipated the week of 
September 
10th.  Installation will occur 
in September and October. 

PIW-01 Primary Sludge 
Degritting 

APCs 

 

RCSD Construction 
Completion 
Date & 
Operational 
Start Up Date 

12/15/2018 Project completed 
6/13/2018. 

SSS-06 Mariette Place 
Stormwater 
Storage 
Facility 

APCs 

 

Albany Construction 
Completion 
Date & 
Operational 
Start Up Date 

12/15/2018 Project completed 
7/27/17. 

SSS-07 Hoosick St. 
Storm Sewer 
Extension   

APCs 

 

Troy Construction 
Completion 
Date & 
Operational 
Start Up Date 

12/15/2018 Project completed 9/7/18. 

 

STCF-03 "Big C" 
Disinfection 
and Floatables 
Control Facility 

APCs 

 

Troy Begin Final 
Design 

12/15/2018 Community input on the 
preliminary design and 
Lincoln Park’s proposed 
green infrastructure and 
recreational 
improvements is being 
solicited. The Water Board 
is also consulting with the 
Water Purification District 
on design and operations. 

6.0 DESCRIPTION OF ADDITIONAL WORK PERFORMED 

Project sheets for Compliance Schedule projects that have been completed, or are active during 
this reporting period are included with this report as Appendix A. 

7.0 COMMUNITY RELATIONS  

In May, The CSO Pool Communities Corporation retained Grammercy Communications, a full-
service PR and marketing firm. Grammercy will provide their guidance and expertise to aid the 
Corporation in launching a new website platform that will improve the accessibility and 
legibility of the program and its progress. The project is part of the Long-Term Control Plan as 
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task “APW-07,” a “notification system to inform the public on the progress of the Albany Pool 
CSO LTCP Implementation and associated water quality improvements identified through the 
Post Construction Compliance Monitoring Program.” The site, coupled with an annual report 
the Pool will develop with Grammercy’s assistance will provide the public with a better 
understanding of CSO impacts on the water quality of the Hudson River and its tributaries.  

CDRPC continues to maintain the CSO Corporation website (http://cdrpc.org/programs/water-
quality/combined-sewer-overflow-cso/albany-cso-pool-communities-corporation/) This page functions 
as the primary communication tool for the Pool communities, featuring information and links 
for the LTCP, the Discharge Notification System, and meeting schedules for the Pool IMA Board. 
A section titled “Albany Pool Communities CSO Long Term Control Plan in the News” functions 
as a clearing house for Pool projects and programs that have been featured in the media.  

CDRPC staff attends monthly MS4 working group meetings for both Albany and Rensselaer 
County, informing coalition members on the progress of the LTCP. CDRPC is also a participant of 
the Albany County Water Quality Working Group, a body that also meets monthly, to share 
program progress.  

  

http://cdrpc.org/programs/water-quality/combined-sewer-overflow-cso/albany-cso-pool-communities-corporation/
http://cdrpc.org/programs/water-quality/combined-sewer-overflow-cso/albany-cso-pool-communities-corporation/
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Appendix A: Project Sheets  



APW-07 
Hudson River Water Quality Public Advisory  

 
 
 
 
 
 
 
 
 
 
 
 

 
 

Contact Information: 
Martin Daley 
CDRPC 
518-453-0850 
mdaley@cdrpc.org 
 

Project Status: 

3/1/18: Since the beginning of the program, CDRPC has maintained a project website at 
http://cdrpc.org/programs/water-quality/combined-sewer-overflow-cso/. Shortly after 
launching the Corporation to provide administrative support to the communities, CDRPC 
established a companion Corporation website at http://cdrpc.org/programs/water-
quality/combined-sewer-overflow-cso/albany-cso-pool-communities-corporation/. These sites 
retain a wealth of data on the program – from reports and studies to meeting minutes and 
budgets. The sites are comprehensive and function as both a clearing house for data the media 
or public may be seeking and as a repository for polices and materials required by the Authority 
Budget Office. Recognizing that the goal of task APW-07 to provide the public with a better 
understanding of CSO impacts, the communities are evaluating the benefits and costs of putting 

Consent Order 
Milestones 

Date Milestone Met 

Task Start Date: 4/1/18 3/28/18 
Task Completion Date: 
4/1/19  

SPEDES Permit #s 
NY 002 5747, 003 
1046, 003 0899, 003 
3031 

LTCP Projected Project 
Cost (Millions) $0.25  

Total Cost (minus in-
kind) TBD 

Owned By N/A 

CSO Outfall No. N/A 

Grant Funding or other 
sources N/A 

Project Description: 
Notification system to inform the public on the 
progress of the Albany Pool CSO LTCP 
Implementation and associated water quality 
improvements identified through the Post 
Construction Compliance Monitoring Program.  
Scope to be further developed within the 
established budget based upon the goals and 
needs of each community.    

Purpose: 

Provides the public with a better understanding 
of CSO impacts on the water quality of the 
Hudson River and its tributaries.  It also provides 
a better understanding of the water quality 
improvements associated with implementation 
of the CSO LTCP.   

http://cdrpc.org/programs/water-quality/combined-sewer-overflow-cso/
http://cdrpc.org/programs/water-quality/combined-sewer-overflow-cso/albany-cso-pool-communities-corporation/
http://cdrpc.org/programs/water-quality/combined-sewer-overflow-cso/albany-cso-pool-communities-corporation/


together a new standalone website – developed with assistance from a firm that specializes in 
website development and public outreach. The communities are also evaluating a method for 
producing materials for public distribution that could be used to promote the program and 
inform the public on its successes.  

7/11/18: The Albany Pool Communities have retained the services of Grammercy 
Communications and Mannix Marketing to develop a new website for the program. The 
vendors will also develop an annual report. The report, coupled with the website, will provide 
the public with a better understanding of CSO impacts on the water quality of the Hudson River 
and its tributaries.  It will also provide a better understanding of the water quality 
improvements associated with implementation of the CSO LTCP. The first report could be 
developed to summarize the LTCP program and its successes to date, as well as chart the 
progress of the water quality improvements made possible during the first five years of the 
program. 

9/10/18: Grammercy Communications has been retained to develop an improved website and 
communications materials for this project. Grammercy has been meeting with the Corporation, 
as well as member communities for interviews. They have also been collecting presentation and 
prior report materials.  

 

 



BMP-10 
Outside Community Metering 

Troy, NY 
 

 
 
 
 
 

 
 
 
 
 
 
Contact Information: 
Chris Wheland 
City of Troy Public Utilities 
(518) 237-0438 / Chris.Wheland@troyny.gov 
 

 

 

 

 

Project Status: 

9/15/17: Plan and spec submission is on schedule.  

1/11/17: Plan and specs were submitted to NYSDEC on September 29, 2017. DEC approved the 
plan and spec on 11/10/17. The City is preparing to bid the project.  

9/10/18: The project was awarded to the contractor, Luizzi Bros. The project is on schedule. 
Structure delivery is anticipated the week of the September 10th.  Installation will occur in 
September and October. 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications: 10/1/17 9/29/17 
Construction Start Date:   
4/1/18 3/29/18 
Construction Completion 
Date: 12/15/18  
Operational Start-Up 
Date: 12/15/18  

SPEDES Permit # NY-009 9309 

LTCP Projected Project 
Cost (Millions) $2.07 

Total Construction Cost 
(minus in-kind) TBD 

Owned By City of Troy  

Affected Waterbodies Hudson River 

Grant Funding or other 
sources None. 

Annual Volume 
Captured (Mgal) N/A 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

N/A 

Project Description: 
Monitoring of flows from outside communities 
to track I/I impacts on interceptor capacities; 
include up to 8 connections to Troy system.  
SCADA connections included to Troy and RCSD 
for automated reporting of metered flows. 

Purpose: 

Provides supporting data to encourage outside 
communities to address I/I issues; while tracking 
available capacity for future development as well 
as potential billing purposes.   



PIW-01 
PIW-01 Primary Sludge Degritting 

Rensselaer County Sewer District (RCSD) 
 

 
 
 
 

 
 
 
 
 
Contact Information: 
Gerry Mosckinski 
RCSD 
(518) 283-2235 / GMoscinski@rensco.com 

 

 

 

 

 

 

 

 

 

Project Status: 

4/14/16: The district has published an RFP for engineering services. A walk-thru is scheduled for 
4/27 and proposals are due May 12.  

7/14/16: The District held the grit improvements project kick-off meeting last Friday, July 8 with 
Chazen Engineering. At the meeting the District and consultant reviewed the scope and 
schedule and walked through the site to review the various components of the project.   

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:   
10/1/16  9/30/16 
NTP to Construction:   
4/1/17  3/31/17 
Construction 
Completion Date:   
12/15/18  6/13/18 
Operational Start-Up 
Date:  12/15/18  6/13/18 

SPEDES Permit # NY 008 7971 
 

LTCP Projected Project 
Cost (Millions) $3.12 

Owned By RCSD  

Total Construction Cost 
(minus in-kind)  $2,280,000 

Affected Water Bodies Hudson River 

Grant Funding or other 
sources 

$840,000, NYSEFC 
WIIA 

Annual Volume 
Captured (Mgal) N/A 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

N/A 

Project Description: 

Upgrade primary sludge degritting capacity to 
accommodate increased flow to the plant during 
peak wet-weather conditions. 

Purpose: 

Maximize flow to the plant for treatment, 
reduce CSO frequency and volume. 



10/16/16: Plans and specs submitted to DEC on 9/30/2016.  

3/1/17: Plans and specs approved by DEC on 1/27/2017. Bids have come back and the County is 
working to assemble bond and insurance needed in order to issue NTP to the selected 
contractor. The Bond Resolution is on the County Legislature docket for March. 

9/10/18: The project has been completed. 



SSS-06 
Mariette Place Stormwater Storage Facility  

City of Albany 

 
 

 
 

 
 
 
 

 
 
 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications: 10/1/16 

9/28/16 

NTP to Construction:   
4/1/17 

3/31/16 

Construction 
Completion Date: 
12/15/18 

6/1/17 

Operational Start-Up 
Date: 12/15/18 

6/1/17 

SPEDES Permit #s NY-0025747 

LTCP Projected Project 
Cost (Millions) $0.350  

Total Construction Cost 
(minus in-kind) $253,109 

Owned By City of Albany 

  

CSO Outfall No. A-13 

Grant Funding or other 
sources None 

Annual Volume 
Captured (Mgal)   2MG 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

.05% 
Project Description: 
Connection of catch basins in the Mariette 
Place vicinity to a storage facility to reduce 
peak flows conveyed to the CSS. 

Purpose: 

Reduces local flooding and reduces both the 
incidence and frequency of combined sewer 
discharge to the surface, as well as reducing 
the frequency and intensity of CSO events.   

Contact Information: 
Albany Water Board 
William Simcoe 
(518) 434-5300 / wsimcoe@albanyny.gov 

mailto:wsimcoe@albanyny.gov


Project Status: 

7/14/16: The Water Board has retained Barton & Loguidice for design of this project.  

10/16: Plans and specs for this project were submitted to DEC for review in September. 

3/1/17: DEC issued approval of plans and specs on December 27, 2016. The project went out to 
bid on February 7. March 7 is the anticipated selection date for contactors. Although 
categorized in the LTCP as a Sewer Separation project, the Mariette Place project will 
incorporate Green Infrastructure elements and discharge stormwater in to a vegetated swale.  

9/15/17: The project was completed on 7/27/17. Certification of project completion was 
submitted on 8/13/17.  

This project is complete. 

 

 



SSS-07  
Hoosick Street Storm Sewer Extension  

City of Troy 
 

 
 
 
 
 
 

 
 
Contact Information: 
Chris Wheland 
City of Troy Public Utilities 
(518) 237-0438 / Chris.Wheland@troyny.gov 
 

Project Status: 

7/14/16:  Because NYSDOT was repaving this 
road, the City accelerated work to replace pipe 
(NYSDOT would otherwise have a moratorium 
preventing the new pavement to be ripped up). 
New pipe has installed under Hoosick and the 
city is reviewing plans to access the need for 
additional work.  

3/1/17: The city of Troy is working with CDM 
Smith on completing the design of the 
separation project so new phase of construction 
can start. Depending on funding the next phase is anticipated to begin in the late summer or 
early fall 2017. 

7/13/17: No update at this time. 

9/15/17: The plan and spec is proceeding on schedule and will be submitted on or before 10/1. 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:  10/1/17 9/29/17 
NTP to Construction:  
4/1/18 3/29/18 
Construction 
Completion Date:  
12/15/18 9/7/18 
Operational Start-Up 
Date:  12/15/18 9/7/18 

SPEDES Permit # NY-009 9309 

LTCP Projected Project 
Cost (Millions) $1.05 

Total Construction Cost 
(minus in-kind) TBD 

Owned By City of Troy 

Affected Waterbodies Hudson River 

Grant Funding or other 
sources None 

Annual Volume 
Captured (Mgal) TBD 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

TBD 

Project Description: 
Separation of existing storm sewer from the 
combined sewer. 
 
Purpose: 
Removal of inflow from CSS to increase 
conveyance of wet-weather flows, and reduce 
the frequency and volume of CSOs. 



1/11/18: The City submitted plans and specs to NYSDEC on 9/29/17. The Department issued 
formal approval of the plan and spec on 11/1/17. City is moving forward on Bidding to comply 
with the NTP on 4/1/2018. 

3/1/18: The construction work for this project is out to bid. A pre-bid meeting will be held on 
March 5th.  

9/10/18: This project has been completed. 



SSS-08 
123rd Street Sewer Separation 

Troy, NY 
 

 
 
 
 
 

 
 
 
 
 
 
Contact Information: 
Chris Wheland 
City of Troy Public Utilities 
(518) 237-0438 / Chris.Wheland@troyny.gov 
 

 

 

 

 

Project Status: 

9/15/17: No update at this time.  

1/9/18: CDM Smith is developing plans and specifications to comply with the 10/1/18 deadline. 

3/1/18: The City will be holding a design meeting on March 5. 

9/10/18: Project is on schedule for plans and specs submittal. Borings are complete, and design 
is at 75%.  

  

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:    10/1/18  
NTP to Construction:   
4/1/19  
Construction Completion 
Date:   12/15/20  
Operational Start-Up 
Date:  12/15/20  

SPEDES Permit # NY-009 9309 

LTCP Projected Project 
Cost (Millions) $4.54 

Total Construction Cost 
(minus in-kind) TBD 

Owned By City of Troy  

Affected Waterbodies Hudson River 

Grant Funding or other 
sources None 

Annual Volume 
Captured (Mgal) TBD 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

TBD 

Project Description: 
Divert unnamed stream from combined sewer. 

Purpose: 

Removal of inflow from CSS to increase 
conveyance of wet-weather flows, and reduce 
the frequency and volume of CSOs.   



SSS-09  
Mereline Combined Sewage Storage 

City of Albany  

 
 

 
 
 
 
 
 

 
 
Contact Information: 
Albany Water Board 
William Simcoe 
(518) 434-5300 / wsimcoe@albanyny.gov 
 

 

Project Status: 

7/14/16: The Albany Water Board is reviewing the scope of the project with Barton & Loguidice 
engineering.  

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:    
10/1/18 

 

NTP to Construction:   
4/1/19 

 

Construction 
Completion Date:   
12/15/20 

 

Operational Start-Up 
Date:  12/15/20 

 

SPEDES Permit # NY-0025747 

LTCP Projected Project 
Cost (Millions) $0.640  

Total Construction Cost 
(minus in-kind) TBD 

Owned By City of Albany 

CSO Outfall No. A-13 

Grant Funding or other 
sources None 

Annual Volume 
Captured (Mgal)   TBD 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

TBD 

Project Description: 
Connection of catch basins in the Mariette Place 
vicinity to a storage facility to reduce peak flows 
conveyed to the CSS. 

Purpose: 

Reduces local flooding and reduces both the 
incidence and frequency of combined sewer 
discharge to the surface, as well as reducing the 
frequency and intensity of CSO events.   

mailto:wsimcoe@albanyny.gov


3/1/17: This project is advancing ahead of schedule. The City is looking to incorporate Green 
Infrastructure elements in to this project.  

9/15/15: At this time engineering proposals have been provided by Barton and Loguidice.  

1/11/18: The Engineering contract was awarded to Barton and Loguidice on 10/11/17. 

3/1/18: No update at this time. 

9/10/18: The project is on schedule for on time plan and spec submittal. 

 



STCF-01 & STCF-02  
Floatables Control Facilities for CSO 026 (Regulators Maiden, 

Steuben and Orange) CSO 030 (Regulators: Quackenbush, 
Jackson and Livingston) 

City of Albany 
 
 
 
 
 
 
 
 
 
 
 
 
 
Contact Information: 
Albany Water Board 
William Simcoe 
(518) 434-5300 / wsimcoe@albanyny.gov 
 

Project Status: 

6/1/17: The preliminary design for this project 
has been completed along with soil surveys and 
borings. The Albany Water Board will submit 
this project to the State Intended Use Plan and 
apply for WQIP funding.  

9/15/17: An application for WQIP funding has 
been submitted to NYSDEC through the CFA. 

1/11/18: Plans and spec for these projects, advanced in unison, were submitted to the NYSDEC 
on 9/28/17. The Department approved the plan and spec on 11/2/17. Advertisement for 
bidders is January 2018. Bis will be received in February of 2018. 

3/1/18: No update at this time. 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans and 
Specs: 10/1/17  9/28/17 
NTP to Construction: 
4/1/18  3/29/18 
Construction 
Completion Date: 
12/15/19   
Operational Start-Up 
Date: 12/15/19   

SPEDES Permit # NY0025747 

LTCP Projected Projects 
Cost (Millions) $8.00 

Total Construction Cost 
(minus in-kind) TBD 

Owned By Albany Water Board  

CSO Outfall No. A-026 

Grant Funding or other 
sources 

NYSDEC WQIP up to 
$5m 

Annual Volume 
Captured (Mgal)   TBD 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

TBD 

Project Description: 
The proposed floatables facilities will collect 
floatable debris and materials associated with 
CSOs from the Maiden, Steuben, Orange, 
Quackenbush, Jackson and Livingston regulator 
structures.  

Purpose: 

The projects will provide for the collection of 
floatables from the combined sewer overflows 
(CSOs) in the vicinity of the Corning Preserve. 

mailto:wsimcoe@albanyny.gov


9/10/18: NYSDEC has been included on the detailed weekly progress reports for these projects 
distributed by the water board. For Maiden Lane the screens are anticipated for deliver the 
week of 9/10. At Steuben crews will begin connecting to the County interceptor. Construction 
at Orange St. is starting the week of 9/10. At Jackson and Livingston, a comprehensive 
archeological survey is underway.   



TE-04  
Investigate Non-CSO Bacteria Sources along Mill Creek, 

Poesten Kill, & Wynants Kill 
Rensselaer and Troy, NY 

 
 
 
 
 
 

 
 
 
 
 
 
Contact Information: 
Chris Wheland 
City of Troy Public Utilities 
(518) 237-0438 / Chris.Wheland@troyny.gov 
 
Mark Hendricks 
City of Rensselaer 
(518) 465‐1693 
mark.hendricks@rensselaerny.gov 

 

 

 

 

 

 

 

Consent Order 
Milestones 

Date Milestone Met 

Task Start Date: 4/1/16 11/16/2015 
Task Completion Date: 
12/15/17 12/15/17 

SPEDES Permit # NY-009 9309,  NY‐002 
6026 

LTCP Projected Project 
Cost (Millions) $.15  

Total Construction Cost 
(minus in-kind) $8,242 

Owned By N/A  

Affected Waterbodies 
Mill Creek, Poesten 
Kill, Wynants Kill, & 
Hudson River 

Grant Funding or other 
sources None 

Annual Volume 
Captured (Mgal) N/A 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

N/A 

Project Description: 
Inspect condition of sewers running parallel and 
crossing the Poesten Kill, Wynantskill, Mill and 
Mill Creek to identify repairs that could reduce 
infiltration and exfiltration.  

Purpose: 

Potential repairs will reduce infiltration to the 
CSS, thereby reducing the frequency and volume 
of CSOs during wet-weather conditions. The 
project will also reduce exfiltration and 
associated risks of bacterial contamination 
during dry-weather conditions. 

mailto:Chris.Wheland@troyny.gov


Project Status: 

4/1/16: In November, 2015, the Rensselaer Land Trust applied for grant funding for a water 
quality sampling program. The proposed sampling program will help the communities identify 
sources of bacteria in these Hudson River tributaries. The application was supported by the 
Pool. The communities are optimistic that, if funded, this sampling program will provide data to 
help the communities identify sources and causes of bacteria in the tributaries, provide new 
sources for lab support, and raise awareness of potential programs to improve water quality in 
these tributaries.  

7/14/16: The Rensselaer Land Trust application to the EPA Small Waters program was not 
funded, but the RLT is applying to this year's Estuary program. In the meantime, the City is to 
start some in house sampling in August for bacteria and Coliform to get a baseline where the 
streams enter the city and just before they terminate at the Hudson.  

3/1/17: The Rensselaer Land Trust held a kick-off meeting on Monday, January 23rd.  In 
attendance were representatives of the City of Troy, City of Rensselaer, USGS, DEC, 
Riverkeeper, the Watered Alliance, and CDRPC. The sampling program project will recruit and 
train citizen scientists to collect water samples from 18 sites along 5 tributaries of the Hudson 
River for enterococcus levels. The 18 sample sites were selected for one of more of the 
following reasons: within EJ area, within MS4 area, previously sampled as part of Albany Pool, 
or previously sampled as part of Priority Waterbody List.  Data will be analyzed by qualified labs 
and an assessment will be communicated to the general public, municipal decision makers and 
other stakeholders. Report cards will be prepared for each site. Other outputs include creation 
of a baseline of water quality and fact sheets. Expected outcomes will be an increased level of 
awareness and knowledge of community residents and others about water quality conditions 
that can lead to a reduction of pollutants and improvement in water quality by introducing 
measures to reduce contamination sources. The sampling data will help inform the city of Troy 
as to sources and locations of bacterial contamination.    

7/13/17: The Rensselaer Land Trust has completed several rounds of bacteria and emerging 
compound sampling program. A preliminary report was distributed to project stakeholders and 
the city of Troy. This data will help support findings from sewer inspections, help determine 
potential sources of bacterial contamination. The City of Troy purchased a camera truck which 
will be utilized to inspect the conditions of sewers running parallel and crossing the Poesten Kill, 
Wynantskill, Mill and Mill Creek to identify repairs that could reduce infiltration and exfiltration. 
Staff is currently being trained on using this new equipment and inspections will be scheduled.  

9/15/17: The Rensselaer Land Trust continues to sample for bacteria in these tributaries. This 
data is helping the City identify potential sources of bacteria. The City will be scheduling 
inspections with the new camera truck and its operators. (continued next page) 



1/11/18: In accordance with their Asset Management and Inspection Plans, the City of Troy and 
City of Rensselaer strategically deployed resources to visually inspect sections of sanitary and 
combined sewer pipes running directly adjacent to, and across to three tributaries. The pipes 
were inspected for cracks, debris, structural defects, root intrusion and other issues likely to 
contribute to problems such as exfiltration, infiltration or structural failure. The report enclosed 
summarizes the findings of the inspections.  The two cities strategically identified and inspected 
sections of their sewer system that they deemed were could be likely sources of bacterial 
contamination in these three tributaries.  Some sections were deemed too far from the 
tributaries to be likely causes of contamination. Other sections were characterized as being in 
good condition because of recent installation or repairs.  Complimentary to the investigations, 
the Rensselaer Land Trust, together with the USGS, kicked off a tributary sampling program in 
January of. The team collected water samples from 18 sites along 5 tributaries of the Hudson 
River. The samples were analyzed for enterococcus and Emerging contaminants. The bacteria 
data was also included with the inspection report submitted to the Department on 12/15/17. 
The Emerging Compound Data is pending. During the inspections, the cities did discover areas 
that need repair or replacement. These areas have been identified in the report.  

3/1/18: The communities have received the NYSDEC Comment Letter, dated January 19, 2018. 
They are working to provide supplemental data for the report along with a prioritization and 
repair schedule for sections of sewer lines identified in the report.  

9/10/18: On March 20th the City of Rensselaer and City of Troy submitted to the Department a 
response letter to their January 19th comments. The report addressed the Department 
questions and pledged the commitment of the communities to incorporate certain system 
repairs into each City’s Asset Management Plan. The report dated December 15, 2017 
summarizing the investigation, including the March 20, 2018 response to the Department's 
comments dated January 19, 2018, has been approved.  
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Appendix B: Population Estimates 

 



Community July, 2016 July, 2017
Change in 

Population

Percent Change 

in Population
Albany 98,387 98,251 ‐136 ‐0.14%

Troy 49,703 49,565 ‐138 ‐0.28%

Cohoes 16,919 16,875 ‐44 ‐0.26%

Watervliet 10,169 10,131 ‐38 ‐0.37%

Rensselaer 9,308 9,264 ‐44 ‐0.47%

Green Island 2,609 2,604 ‐5 ‐0.19%

Pool‐Wide 187,095 186,690 ‐405 ‐0.22%

Population Data Source: Annual Estimates of the Resident Population (2010 ‐ 2015), US Census 

Bureau, Population Division

Population Trends ‐ 2017
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