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1.0 INTRODUCTION 

The Albany Pool Communities Combined Sewer Overflow Long Term Control Plan Order on 
Consent (DEC Case #CO 4-20120911-01) was entered into by the Albany Pool Communities 
(APCs), Albany County Water Purification District, the Rensselaer County Sewer District 
(Collectively the Respondents) and The New York State Department of Conservation (DEC) on 
January 15th, 2014.  

Six municipalities in the greater Albany area of New York State make up the Albany Pool 
Communities and consist of the Cities of Albany, Cohoes, Rensselaer, Troy and Watervliet, and 
the Village of Green Island.  

Pursuant to the Order, Respondents shall submit written Semi-Annual Status Reports to the 
Department. The Semi-Annual reports shall describe the actions that have been taken toward 
achieving compliance with this Order during the past 6-month period.  

This Semi-Annual Report sets forth the status of any progress made by the Pool Communities 
and two County Sewer Districts in complying with the milestones set forth in the Order 
between June 31, 2017 and December 31, 2017.  
 
In the November 13, 2014 semi-annual report comment letter from DEC to the respondents, the 
Department requested a “table that reports the details of each community shall be updated in each 
report to indicate any changes in volumes captured, population/area trends…” Because US Census 
population estimates are not available until the following calendar year, the 2017 population projections 
for the CSO communities for the 2017 Second Term Semi Annual report will be distributed separately 
when they become available.   

2.0 CRITICAL EVENTS THIS TERM 

None. 

3.0 MAJOR ACTIONS THIS TERM 

Grants and Financing  

The Albany Water Board and City of Troy have been working with EFC to enter into the second 
phase of financing for their shares of the LTCP projects slated for 2018-2022. The Albany Water 
Board is entering in to a separate financing for the “Big-C” Satellite Treatment and Floatables 
Control Facility. The Water Board received substantial grant funding through the Waste Water 
Infrastructure Improvement Act, $10m, to offset the estimated $45m cost of the “Big C” 
Facility. Several projects have benefited from NYSDEC grant support including Middle Vliet 
Street Sewer Separation in Cohoes; Regulator optimization in Cohoes, Watervliet, & Green 
Island; Floatables Control Facilities in Albany, Monument Square in Troy, and the Green 
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Infrastructure Credit and Banking System Feasibility Study – a pool-wide effort. The NYSDOS has 
also provided substantial support to extend the Green Infrastructure Code Audit and develop a 
Green Infrastructure Toolbox.  

Rebranding 

which has been rebranded as the Beaver Creek Clean River Project and will be referred to under 
that name from this point forward. The Albany County Sewer District has also rebranded, and 
their new name is the Albany County Water Purification District.  The Communities, working 
with CDRPC as the Pool Communities Corporation, will be retaining a firm to help develop 
public outreach materials and communications to inform the public on the progress and 
benefits of the CSO LTCP.  

4.0 PERFORMANCE AGAINST ORDER DEADLINES 

Additional details on project development can be found in the project sheets, Appendix A. 

Table 1 – Milestones Certified this Term (July 1, 2017 – December 31, 2017) 

Unique 
Identifier 

Item 
Description 

Responsible 
Party 
(LTCP) 

Project 
Location 

Action 
Required 

LTCP 
Milestone 

Date 

Milestone 
Met Status 

GI-08 

Completion of a 
Feasibility 

Assessment for a 
“Green 

Infrastructure 
Banking System” 

APCs N/A 
Task 

Completion 
Date 

8/1/2017 4/3/2017 
Task 

completed on 
4/3/17 

GI-09 

Green 
Infrastructure 

Technical Design 
Guidance  

APCs N/A 
Task 

Completion 
Date 

8/1/2017 8/1/2017 
Task 

completed on 
8/1/17 

BMP-10 
Outside 

Community 
Metering 

APCs Troy Completed 
Plans & Specs 10/1/2017 9/29/2017  

Plans 
approved 

11/10/17. On 
schedule. 

SSS-07 
Hoosick St. 

Storm Sewer 
Extension   

APCs Troy Completed 
Plans & Specs 10/1/2017  9/29/2017 

Plans 
approved 

11/1/17. On 
schedule. 

STCF-01 

Floatables 
Control Facility 

for CSO 026 
Outfall 

(Regulators 
Maiden, Steuben 

and Orange) 

APCs Albany Completed 
Plans & Specs 10/1/2017  9/29/2017 

Plans 
approved 
11/1/17. 

Currently out 
to bid 

together with 
STCF-02. 
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STCF-02 

Floatables 
Control Facility 

for CSO 030 
Outfall 

(Regulators 
Quackenbush, 

Jackson and 
Livingston) 

APCs Albany Completed 
Plans & Specs 10/1/2017 9/29/2017  

Plans 
approved 
11/1/17. 

Currently out 
to bid 

together with 
STCF-01. 

APW-05 
Asset 

Management 
Plans 

Albany Water 
Board, 

Cohoes, 
Watervliet, 

Green Island 

Albany 
County 

Task 
Completion 

Date 
12/1/2017 12/1/2017.  

NYSDEC 
approval 
pending. 

BMP-06 
18th St. and Ave. 

A Weir 
Improvements 

APCs Watervliet 

Construction 
Completion 

Date & 
Operational 

Start Up Date 

12/15/2017 11/10/17  Project 
completed.  

BMP-07 Improvements at 
Five Regulators APCs Watervliet 

Construction 
Completion 

Date & 
Operational 

Start Up Date 

12/15/2017 9/7/17  Project 
completed.  

BMP-08 
Improvements at 

up to Eleven 
Regulators 

APCs Cohoes 

Construction 
Completion 

Date & 
Operational 

Start Up Date 

12/15/2017  7/18/17 Project 
completed. 

BMP-09 

Swan St. and 
Hamilton St. 

Regulator 
Improvements 

APCs Green Island 

Construction 
Completion 

Date & 
Operational 

Start Up Date 

12/15/2017 6/20/17 Project 
completed. 

GI-05 Route 32 Green 
St. Project  APCs Watervliet 

Construction 
Completion 

Date & 
Operational 

Start Up Date 

12/15/2017 1/30/17 Project 
completed. 

SSS-04 George St. Sewer 
Separation APCs Cohoes 

Construction 
Completion 

Date & 
Operational 

Start Up Date 

12/15/2017 6/11/2015 Project 
completed. 

SSS-05 
Middle Vliet St. 

Sewer 
Separation 

APCs Cohoes 

Construction 
Completion 

Date & 
Operational 

Start Up Date 

12/15/2017 11/30/17  Project 
completed. 

TE-04 
Investigate Non-

CSO Bacteria 
Sources Along 

APCs Troy 
Task 

Completion 
Date 

12/15/2017  12/15/2017 
NYSDEC 

Comment 
letter received 
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Mill Creek, 
Poesten Kill, & 
Wynants Kill 

1/19/18. 
Communities 
developing 
response.  

5.0  DEADLINES FOR UPCOMING REPORTING PERIOD AND ASSOCIATED ISSUES 

Table 2, below, reflects the activities and deadlines established in Appendix B of the Order 
during the upcoming six‐month reporting period. No issues or delays are anticipated. More 
details on project status can be found in the project sheets, Appendix A of this report. 

Table 2 – Milestones next Term (January 1, 2017 – June 30, 2017) 

Unique 
Identifier  Item Description

Responsi
ble Party 
(LTCP) 

Project 
Location 

Action 
Required 

LTCP 
Milestone 

Date 
Status 

APW‐07  Hudson River Water 
Quality Public 
Advisory  

APCs  N/A Task Start 
Date 

4/1/2018 Pool Communities are 
currently developing this 
program 

SSS‐07  Hoosick St. Storm 
Sewer Extension   

APCs  City of Troy NTP to 
Construction 

4/1/2018 On schedule

STCF‐01  Floatables Control 
Facility for CSO 026 
Outfall (Regulators 
Maiden, Stueben 
and Orange) 

APCs  City of 
Albany 

NTP to 
Construction 

4/1/2018 Out to bid

STCF‐02  Floatables Control 
Facility for CSO 030 
Outfall (Regulators 
Quackenbush, 
Jackson and 
Livingston) 

APCs  City of 
Albany 

NTP to 
Construction 

4/1/2018 Out to bid

6.0 DESCRIPTION OF ADDITIONAL WORK PERFORMED 

Project sheets for Compliance Schedule projects that have been completed, or are active during 
this reporting period are included with this report as Appendix A. 

7.0 ANNUAL POST CONSTRUCTION COMPLIANCE MONITORING REPORT 

The 2017 season of the Annual Post Construction Compliance Monitoring Report is included 
with this report as Appendix B. 
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8.0 COMMUNITY RELATIONS  

CDRPC continues to maintain the CSO Corporation website (http://cdrpc.org/programs/water-
quality/combined-sewer-overflow-cso/albany-cso-pool-communities-corporation/) This page functions 
as the primary communication tool for the Pool communities, featuring information and links 
for the LTCP, the Discharge Notification System, and meeting schedules for the Pool IMA Board. 
A section titled “Albany Pool Communities CSO Long Term Control Plan in the News” functions 
as a clearing house for Pool projects and programs that have been featured in the media. This 
website is slated to be completely revamped in an effort to make the LTCP materials easier to 
access and understand. 

CDRPC staff attends monthly MS4 working group meetings for both Albany and Rensselaer 
County, informing coalition members on the progress of the LTCP. CDRPC is also a participant of 
the Albany County Water Quality Working Group, a body that also meets monthly, to share 
program progress.  

9.0 Green Infrastructure Report 

The objective of this task is to provide a mechanism by which to document the installation of 
“green practices or infrastructure” within the individual communities; and to assess the use of 
green practices within new development and redevelopment projects for both public and 
private sectors.  

During the past year, four Pool Community GI Projects were active: 

GI-05 Route 32 Green St. Project, City of Watervliet 
 
General Description from the LTCP: Reconstruction of approximately 0.71 mile of Rt. 32. The 
project would remove and replace approximately 152,080 square-feet of roadway with new 
pavement, and 30,416 square-feet of new sidewalk.  Porous surfaces would be evaluated for 
sidewalks, parking lanes and/or travel lanes.  In addition, approximately 50 trees would be 
removed and replaced with environmentally friendly tree pits. The final project limits, and 
subsequent quantities, will be determined based on engineering considerations in conjunction 
with available funding constraints.  
 
Purpose: Reduction of stormwater flows or loads to the CSS, thereby reserving conveyance 
capacity with the CSS and reducing the frequency and intensity of CSO events.   
 
The development and construction of this project has been previously documented. 
Construction of the project was completed 12/15/2017. Photos of the completed project are 
included on the following pages.  

http://cdrpc.org/programs/water-quality/combined-sewer-overflow-cso/albany-cso-pool-communities-corporation/
http://cdrpc.org/programs/water-quality/combined-sewer-overflow-cso/albany-cso-pool-communities-corporation/
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10.0 Documentation and Reporting of Public and Private Green 
Infrastructure Practices   
 
CDRPC worked with the Pool Communities and the Technical team to create a GI 
Documentation and Reporting form, included in this report as Appendix D.  The form was 
developed to collect data on public applications of GI projects.  

When received, tracking sheets are added to a spreadsheet that has been employed to track 
implementation of non-LTCP public and private GI projects taking place in Pool Municipalities. 
These tracking forms and a print-out of the database is also included in Appendix D.  
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Appendix A: Project Sheets  



APW-05 
Asset Management Plans 

Albany Water Board, Cohoes, Watervliet, Green Island 

 
 
 
 
 
 
 
 
 
 
 
 

 
 

Contact Information: 
Martin Daley 
CDRPC 
518-453-0850 
mdaley@cdrpc.org 
 

Project Status: 

1/08/15:  Awaiting asset management plan guidance from DEC, which will be helpful for this 
task. 2/12: Troy and Rensselaer will be meeting with DEC at the end of the month to discuss 
these plans. We anticipate these final plans to drive development and content of AMPs for west 
side communities.   

4/9/15: Under discussion for several months, plans on the east side continue to be modified 
and negotiated with DEC. West side communities awaiting approved plans from east side 
communities prior to developing their own. (continued next page) 

 

Consent Order 
Milestones 

Date Milestone Met 

Task Start Date: 4/1/16 4/1/16 
Task Completion Date: 
12/1/17 12/1/17 

SPEDES Permit #s 
NY 002 5747, 003 
1046, 003 0899, 003 
3031 

LTCP Projected Project 
Cost (Millions) $0.35 (aggregate) 

Total Cost (minus in-
kind) TBD 

Owned By N/A 

CSO Outfall No. N/A 

Grant Funding or other 
sources 

WQIP for a portion of 
the mapping work 
accomplished by the 
Stormwater Coalition 
of Albany County 

Project Description: 
Provides each community with assistance in 
developing asset management plans to improve 
long term management of capital investments 
for operation and maintenance of their 
collection systems.  Scope to be further 
developed within the established budget based 
upon the goals and needs of each community. 

Purpose: 

Allows for prioritization of rehabilitative 
measures based upon condition and criticality of 
infrastructure.  Helps to reduce the risk of failure 
of critical infrastructure and improves reliability 
of the collection system to convey wastewater to 
the WWTP for treatment during dry and wet 
weather conditions. 

 



4/14/15: Troy, RSCD, and Rensselaer have submitted revised plans to DEC for consideration.  

6/11/15: The Pool is interested in the newly announced DEC Asset Management Plan Pilot 
Program and eagerly await the formal announcement.  

1/14/16: The complimentary Sewer System Operations, Maintenance, and Inspection Plans 
have been submitted to DEC - plans that will help shape the Asset management program. The 
"west side" pool communities have elected not to apply to the DEC pilot program.  

4/14/16: The City of Albany is taking a lead role in preparing their Asset management plan, 
which other communities may to model upon for format and consistency. Albany has begun 
inventory and assessment of programs that may manage the AMP, maps, and reports.  

7/14/16:  A Gap Analysis was completed with AWB management and senior staff from the 
operations, engineering, finance and administration functions who will comprise the Asset 
Management Steering Team.  This workshop identified strengths, weaknesses and gaps in asset 
management practices, identify potential quick wins, and identify asset management elements 
for implementation.  The gap analysis followed the WERF SAM GAP framework.  The AMP will 
be aligned with recognized guidance documents including the NYS DEC Asset Management 
Guide, US EPA AM Best Practices Guide, and New Zealand AM Support Group International 
Infrastructure Maintenance Manual. The major components of the AMP will include formal 
roles and responsibilities, goals and objectives, levels of service, asset inventory, valuation, risk 
exposure, condition assessment, maintenance strategies, repair and replacement strategies, 
and budgeting.  In addition the City has been implementing programs to support elements of 
the Asset Management program These include updating the existing Geographic Information 
System and converting existing files into the Local Government Information Model (LGIM), and 
performing sewer condition assessment of critical assets including very large diameter 
combined sewers that have a high consequence if they fail.   

3/1/17: Watervliet, Green Island, and Cohoes are working through an Albany County 
Stormwater Coalition grant and are engaged in mapping and inventorying their MS4 and CSO 
systems. The map work will be major driver that feeds their Asset Management Plans. Cohoes 
has shared all our data with the coalition and a status meeting is to be held the end of April. 
Green Island is about 95% done with mapping of both CSO and MS4 system. The only areas that 
remain are two streets, Albany and Saratoga Avenues that were separated within the last few 
years; other areas have been mapped.  

9/15/17:  

Watervliet: The City has completed mapping and measuring the depths of the pipes. The map 
and depth data will be included in the Plan. 

Cohoes: The City has received a proposal from Arcadis and CHA to author the plan. (continued 
next page) 



 

Green Island: The Village has received a proposal from Arcadis and CHA to author the plan.  

Albany: Arcadis is making final revisions to the City of Albany Plan.  

1/11/18: The City of Albany submitted its final AMP to DEC on November 1, 2017. The City of 
Cohoes, City of Watervliet and Village of Green Island submitted their final AMPs to DEC on 
December 1, 2017. 

This task is complete. 

 

 



APW-06 
GI-06 Documentation/Reporting of New Public and Private 

Green Projects  
 

 
 
 
 
 
 
 
 
 
 
 

Contact Information: 
Martin Daley 
CDRPC 
518-453-0850 
mdaley@cdrpc.org 
 

Project Status: 

3/27/14: As GI projects are developed, so too will this program to document.  

8/14/14: Task has begun, communities are working with the Albany Pool Joint Venture Team 
on program. 

11/13/14: The standard tool and methodology for  collecting and evaluating the data that will 
need to be created, as well as the format for disseminating this info  - potentially in the semi-
annual report structure.  

1/08/15: A reporting tool has been created and will be reviewed by the APCs before being 
submitted to DEC.  

2/12/15: Communities are reviewing the draft form. (continued next page) 

Consent Order 
Milestones 

Date Milestone Met 

Task Start Date: 8/1/14 7/31/2014 
Task Completion Date: 
3/1/19   

SPEDES Permit #s 
NY 002 5747, 003 1046, 
002 6026, 009 9309, 003 

0899, & 003 3031 
LTCP Projected Project 

Cost (Millions) $0.05 (aggregate) 

Total Construction Cost 
(minus in-kind) N/A 

Owned By N/A 

CSO Outfall No. N/A 

Grant Funding or other 
sources None 

Project Description: 
The objective of this task is to provide a 
mechanism by which to document the 
installation of “green practices or infrastructure” 
within the individual communities; and to assess 
the use of green practices within new 
development and redevelopment projects for 
both public and private sectors.  

Purpose: 

This task will document the extent and 
acceptance of green strategies within the APCs, 
and will generate the estimated runoff volume 
reduction on an annual basis.    



4/9/15: DEC has requested the Pool communities for annual runoff and capture data to be 
included the second term annual report. The technical team is evaluating methods for 
collecting and reporting this data and will respond.  

10/08/15: The APCs will submit runoff reduction and capture data for LTCP Projects to DEC. A 
draft reporting tool to collect information on private sector GI applications in each of the 
Albany Pool Communities (APCs) will be submitted to DEC for comments following APC review.  

2/12/16:  A final draft of the form was submitted to the Department on 2/12. The form was 
developed by the Pool Communities and technical team as tool to collect data on public 
applications of GI projects that may fly below the proverbial radar. The Pool aimed to make the 
form simple enough for an applicant and board members to understand and complete, yet 
have enough substance to educate. The use of the form by planning and zoning board staff 
allows the reporting to work through the established development review procedure. Because 
the documentation form is being implemented on a community-level, and not limited to within 
the CSO area, we don’t ask for the sewer or water shed. The address could be used post survey 
to identify these attributes.  The GI form requests an applicant with a GI practice to provide 
run-off reduction and water quality benefit data and to quantify if possible. The APCs are also 
attempting to capture data on whether the practice has a special maintenance plan and if there 
is a cost associated. Getting the contact info for the designer, installer, and caretaker for the 
practice also useful in case we’d like more information, the practice fails, or if we get inquiries 
on costs and service providers. This data will be loaded into a database that CDRPC will retain. 
The form was "tested" on the Capital Roots staff for their GI project at the Urban Grow Center 
in Troy.  Their feedback was helpful and the Pool made some slight revisions to the form after 
this dry run.   

4/14/16: The Draft GI documentation reporting form was submitted to the department on 2/12 
and included in the second term Semi-Annual Report. The Pool is eager for comments on the 
draft form prior to distributing it to the Pool Communities for adoption into the development 
review process.  

7/14/16: The GI Documentation and Reporting Form has been distributed to each of the Pool 
Communities for inclusion in the development review process, dependent on planning board 
site plan or subdivision approval.   

10/16/16: CDRPC has implemented a tracking form and database for the communities to utilize 
in reporting this data. Data will be aggregated and reported in the Semi-Annual Reports 
annually submitted in March of each year which summarize the full calendar year of GI projects. 

3/1/17: Two tracking sheets were returned from the City of Cohoes. These were added to a 
spreadsheet that has been employed to track implementation of non-LTCP public and private GI 
projects taking place in Pool Municipalities. (continued next page) 



4/12/17: Documentation and reporting forms obtained from the communities were included in 
the semi-annual report covering 2016 that was submitted to DEC. CDRPC will continue to work 
with the communities to document, collect, and report data on GI projects occurring within the 
Pool but outside of the Consent Order program.  

7/13/17: Documentation and reporting forms are included in the second-term semi-annual 
report covering year end. These reports have helped guide development of the Green 
Infrastructure Toolbox. CDRPC will continue to work with the communities to document, 
collect, and report data on GI projects occurring within the Pool but outside of the Consent 
Order program.  

9/15/17: The Documentation Forms and Database were shared with the NYSDEC Hudson River 
Estuary Program, as they also collect this information, to see if there are additional/modified 
questions, format modifications that would be of use.  

1/11/18: CDRPC continues to work with the communities to document, collect, and report data 
on GI projects occurring within the Pool Communities but outside of the Consent Order 
program.  This data will be included in the semi-annual report covering 2017 that will be 
submitted on or before March 1, 2018. 

3/1/18: GI Reporting forms and database submitted with Semi-Annual Report.  

 



APW-07 
Hudson River Water Quality Public Advisory  

 
 
 
 
 
 
 
 
 
 
 
 

 
 

Contact Information: 
Martin Daley 
CDRPC 
518-453-0850 
mdaley@cdrpc.org 
 

Project Status: 

3/1/18: Since the beginning of the program, CDRPC has maintained a project website at 
http://cdrpc.org/programs/water-quality/combined-sewer-overflow-cso/. Shortly after 
launching the Corporation to provide administrative support to the communities, CDRPC 
established a companion Corporation website at http://cdrpc.org/programs/water-
quality/combined-sewer-overflow-cso/albany-cso-pool-communities-corporation/. These sites 
retain a wealth of data on the program – from reports and studies to meeting minutes and 
budgets. The sites are comprehensive and function as both a clearing house for data the media 
or public may be seeking and as a repository for polices and materials required by the Authority 
Budget Office. Recognizing that the goal of task APW-07 to provide the public with a better 
understanding of CSO impacts, the communities are evaluating the benefits and costs of putting 

Consent Order 
Milestones 

Date Milestone Met 

Task Start Date: 4/1/18  
Task Completion Date: 
4/1/19  

SPEDES Permit #s 
NY 002 5747, 003 
1046, 003 0899, 003 
3031 

LTCP Projected Project 
Cost (Millions) $0.25  

Total Cost (minus in-
kind) TBD 

Owned By N/A 

CSO Outfall No. N/A 

Grant Funding or other 
sources N/A 

Project Description: 
Notification system to inform the public on the 
progress of the Albany Pool CSO LTCP 
Implementation and associated water quality 
improvements identified through the Post 
Construction Compliance Monitoring Program.  
Scope to be further developed within the 
established budget based upon the goals and 
needs of each community.    

Purpose: 

Provides the public with a better understanding 
of CSO impacts on the water quality of the 
Hudson River and its tributaries.  It also provides 
a better understanding of the water quality 
improvements associated with implementation 
of the CSO LTCP.   

http://cdrpc.org/programs/water-quality/combined-sewer-overflow-cso/
http://cdrpc.org/programs/water-quality/combined-sewer-overflow-cso/albany-cso-pool-communities-corporation/
http://cdrpc.org/programs/water-quality/combined-sewer-overflow-cso/albany-cso-pool-communities-corporation/


together a new standalone website – developed with assistance from a firm that specializes in 
website development and public outreach. The communities are also evaluating a method for 
producing materials for public distribution that could be used to promote the program and 
inform the public on its successes.  

 

 



BMP-10 
Outside Community Metering 

Troy, NY 
 

 
 
 
 
 

 
 
 
 
 
 
Contact Information: 
Chris Wheland 
City of Troy Public Utilities 
(518) 237-0438 / Chris.Wheland@troyny.gov 
 

 

 

 

 

Project Status: 

9/15/17: Plan and spec submission is on schedule.  

1/11/17: Plan and specs were submitted to NYSDEC on September 29, 2017. DEC approved the 
plan and spec on 11/10/17. The City is preparing to bid the project.  

3/1/18: This project is out to bid and the city will host a pre-bid meeting on March 5.  

   

  

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications: 10/1/17 9/29/17 
Construction Start Date:   
4/1/18  
Construction Completion 
Date: 12/15/18  
Operational Start-Up 
Date: 12/15/18  

SPEDES Permit # NY-009 9309 

LTCP Projected Project 
Cost (Millions) $2.07 

Total Construction Cost 
(minus in-kind) TBD 

Owned By City of Troy  

Affected Waterbodies Hudson River 

Grant Funding or other 
sources  

Annual Volume 
Captured (Mgal) N/A 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

N/A 

Project Description: 
Monitoring of flows from outside communities 
to track I/I impacts on interceptor capacities; 
include up to 8 connections to Troy system.  
SCADA connections included to Troy and RCSD 
for automated reporting of metered flows. 

Purpose: 

Provides supporting data to encourage outside 
communities to address I/I issues; while tracking 
available capacity for future development as well 
as potential billing purposes.   



PIW-01 
PIW-01 Primary Sludge Degritting 

Rensselaer County Sewer District (RCSD) 
 

 
 
 
 

 
 
 
 
 
 
Contact Information: 
Gerry Mosckinski 
RCSD 
(518) 283-2235 / GMoscinski@rensco.com 
 

Project Status: 

4/14/16: The district has published an RFP for 
engineering services. A walk-thru is scheduled 
for 4/27 and proposals are due May 12.  

7/14/16: The District held the grit 
improvements project kick-off meeting last 
Friday, July 8 with Chazen Engineering. At the 
meeting the District and consultant reviewed 
the scope and schedule and walked through the 
site to review the various components of the 
project.   

10/16/16: Plans and specs submitted to DEC on 
9/30/2016.  

3/1/17: Plans and specs approved by DEC on 1/27/2017. Bids have come back and the County is 
working to assemble bond and insurance needed in order to issue NTP to the selected 
contractor. The Bond Resolution is on the County Legislature docket for March. 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:   
10/1/16  9/30/16 
NTP to Construction:   
4/1/17  3/31/17 
Construction 
Completion Date:   
12/15/18   
Operational Start-Up 
Date:  12/15/18   

SPEDES Permit # NY 008 7971 
 

LTCP Projected Project 
Cost (Millions) $3.12 

Total Construction Cost 
(minus in-kind) TBD 

Owned By RCSD  

Affected Water Bodies Hudson River 

Grant Funding or other 
sources 

EFC Clean Water 
Infrastructure 
Improvement Act 
grant: $840,312. 

Annual Volume 
Captured (Mgal)  

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

 

Project Description: 

Upgrade primary sludge degritting capacity to 
accommodate increased flow to the plant during 
peak wet-weather conditions. 

Purpose: 

Maximize flow to the plant for treatment, 
reduce CSO frequency and volume. 



3/14/17: Bond Resolution, SEQRA Resolution and capital Project Resolution passed by County 
Legislature.   Contracts award letters sent to General and Electrical Contractors. 

3/31/17: Notice To Proceed letters sent to contractors.   

4/11/17: Construction Phase Services Contract passed by County Legislature, Project kick off 
meeting scheduled for May 01, 2017. 

05/01/17: Construction kick-off meeting held with engineer, owner and general contractor. 

07/07/17: General contractor mobilized to site with materials and equipment. 

9/15/17: The project is advancing on schedule. All the new in-ground grit piping is installed. 
Installation of new piping in the solids building in underway.  The primary chain and flights 
should arrive by the end of September.  

1/11/18:  The General Construction contract project is advancing on schedule.  All new piping 
has been installed in the solids building and is operational.  Three of the new six primary pumps 
are installed and operational.  Three of the four primary tanks have been converted to plastic 
parts and new drives have been installed and are operational.  The Electrical Contract has been 
providing assistance to the general contract by powering new equipment.  The main MCC for 
the primary building has been delivered with installation slated for February.   

3/1/18: The remaining three primary sludge pumps have been installed and are operational.  
Demolition of primary tank #3 metal parts is scheduled for the week on 2/19/18. Installation of 
new parts is weather dependant.  One new grit classifier and the new grit conveyor have been 
installed and tested.  They will be made operational by the end of February.  The Main MCC for 
the primary building is scheduled for installation the week of 2/26/18.   

 



SSS-05 
Middle Vliet Street Sewer Separation  

Cohoes 
 

 
 
 
 
 

 
 
 
 
 
Contact Information: 
City of Cohoes 
Gary Nathan, PE 
(518) 233-2131 / gnathan@ci.cohoes.ny.us 

 

 

 

 

 

 

Project Status: 

7/12/16: The City applied for a WQIP Grant for the project which will fund approximately $900k 
of the work. CHA Engineering has been retained for design and project management for the 
project. Ongoing work to meet EFC requirements for contracts and documentation.  An 
inspection is scheduled for July 17th to perform reconnaissance and construction easements 
are also beginning to be ascertained.  

10/16: Plans and specs submitted to DEC on 9/28/16.  (Continued next page) 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:  10/1/16  10/27/2016 
NTP to Construction:  
4/1/17 3/30/17 
Construction Completion 
Date:  12/15/17 11/30/17 
Operational Start-Up 
Date:  12/15/17 11/30/17 

SPEDES Permit # NY-003 1046 

LTCP Projected Project 
Cost (Millions) $1.43 

Total Construction Cost 
(minus in-kind) TBD 

Owned By City of Cohoes  

CSO Outfall C- 007 

Grant Funding or other 
sources 

DEC WQIP, (up to  
$900,000) 

Annual Volume 
Captured (Mgal) 0.06 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

0.005% 

Project Description: 
Sewer separation and rehabilitation work in the 
vicinity of Middle Vliet Street, including:  
Harvard Street, Berkshire Street, Beacon Avenue, 
and Edward Road. 

Purpose: 

Reduction of stormwater flows and infiltration to 
the CSS, thereby reserving conveyance capacity 
with the CSS and reducing the frequency and 
intensity of CSO events.   



3/1/17: DEC submitted a comment letter to the Pool on January 20, 2017.  A response to 
comments was sent to DEC on February 15, 2017. A pre-bid meeting was held on the 2/21 and 
bids are due on March 3rd.  

4/13/17: Construction is expected to start in June and be done by September. 

7/13/17: Test pits have been dug and crews are scheduled to arrive to start construction the 
last week of July. 

9/15/17: Construction crews started on July 31st with the Directional Bore now done and the 
sanitary sewer lining item also complete.  The new storm line is installed from the west side of 
Edward Street to Beacon Avenue and has connected with the directional bore piece. 

1/11/18: Although restorative construction has yet to be finished (minor asphalt replacement 
for the street, landscaping) the sewer portion of this project is completed and operational as of 
11/30/17. 

This project is complete. 



SSS-07  
Hoosick Street Storm Sewer Extension  

City of Troy 
 

 
 
 
 
 
 

 
 
Contact Information: 
Chris Wheland 
City of Troy Public Utilities 
(518) 237-0438 / Chris.Wheland@troyny.gov 
 

Project Status: 

7/14/16:  Because NYSDOT was repaving this 
road, the City accelerated work to replace pipe 
(NYSDOT would otherwise have a moratorium 
preventing the new pavement to be ripped up). 
New pipe has installed under Hoosick and the 
city is reviewing plans to access the need for 
additional work.  

3/1/17: The city of Troy is working with CDM 
Smith on completing the design of the 
separation project so new phase of construction 
can start. Depending on funding the next phase is anticipated to begin in the late summer or 
early fall 2017. 

7/13/17: No update at this time. 

9/15/17: The plan and spec is proceeding on schedule and will be submitted on or before 10/1. 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:  10/1/17 9/29/17 
NTP to Construction:  
4/1/18  
Construction 
Completion Date:  
12/15/18  
Operational Start-Up 
Date:  12/15/18  

SPEDES Permit # NY-009 9309 

LTCP Projected Project 
Cost (Millions) $1.05 

Total Construction Cost 
(minus in-kind) TBD 

Owned By City of Troy 

Affected Waterbodies Hudson River 

Grant Funding or other 
sources None 

Annual Volume 
Captured (Mgal)  

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

 

Project Description: 
Separation of existing storm sewer from the 
combined sewer. 
 
Purpose: 
Removal of inflow from CSS to increase 
conveyance of wet-weather flows, and reduce 
the frequency and volume of CSOs. 



1/11/18: The City submitted plans and specs to NYSDEC on 9/29/17. The Department issued 
formal approval of the plan and spec on 11/1/17. City is moving forward on Bidding to comply 
with the NTP on 4/1/2018. 

3/1/18: The construction work for this project is out to bid. A pre-bid meeting will be held on 
March 5th.  



SSS-08 
123rd Street Sewer Separation 

Troy, NY 
 

 
 
 
 
 

 
 
 
 
 
 
Contact Information: 
Chris Wheland 
City of Troy Public Utilities 
(518) 237-0438 / Chris.Wheland@troyny.gov 
 

 

 

 

 

Project Status: 

9/15/17: No update at this time.  

1/9/18: CDM Smith is developing plans and specifications to comply with the 10/1/18 deadline. 

3/1/18: The City will be holding a design meeting on March 5. 

   

  

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:    10/1/18  
NTP to Construction:   
4/1/19  
Construction Completion 
Date:   12/15/20  
Operational Start-Up 
Date:  12/15/20  

SPEDES Permit # NY-009 9309 

LTCP Projected Project 
Cost (Millions) $4.54 

Total Construction Cost 
(minus in-kind)  

Owned By City of Troy  

Affected Waterbodies Hudson River 

Grant Funding or other 
sources  

Annual Volume 
Captured (Mgal)  

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

 

Project Description: 
Divert unnamed stream from combined sewer. 

Purpose: 

Removal of inflow from CSS to increase 
conveyance of wet-weather flows, and reduce 
the frequency and volume of CSOs.   



SSS-09  
Mereline Combined Sewage Storage 

City of Albany  

 
 

 
 
 
 
 
 

 
 
Contact Information: 
Albany Water Board 
William Simcoe 
(518) 434-5300 / wsimcoe@albanyny.gov 
 

 

Project Status: 

7/14/16: The Albany Water Board is reviewing the scope of the project with Barton & Loguidice 
engineering.  

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:    
10/1/18 

 

NTP to Construction:   
4/1/19 

 

Construction 
Completion Date:   
12/15/20 

 

Operational Start-Up 
Date:  12/15/20 

 

SPEDES Permit # NY-0025747 

LTCP Projected Project 
Cost (Millions) $0.640  

Total Construction Cost 
(minus in-kind) TBD 

Owned By City of Albany 

CSO Outfall No. A-13 

Grant Funding or other 
sources None 

Annual Volume 
Captured (Mgal)    

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

 

Project Description: 
Connection of catch basins in the Mariette Place 
vicinity to a storage facility to reduce peak flows 
conveyed to the CSS. 

Purpose: 

Reduces local flooding and reduces both the 
incidence and frequency of combined sewer 
discharge to the surface, as well as reducing the 
frequency and intensity of CSO events.   

mailto:wsimcoe@albanyny.gov


3/1/17: This project is advancing ahead of schedule. The City is looking to incorporate Green 
Infrastructure elements in to this project.  

9/15/15: At this time engineering proposals have been provided by Barton and Loguidice.  

1/11/18: The Engineering contract was awarded to Barton and Loguidice on 10/11/17. 

3/1/18: No update at this time. 

 



STCF-01 & STCF-02  
Floatables Control Facilities for CSO 026 (Regulators Maiden, 

Steuben and Orange) CSO 030 (Regulators: Quackenbush, 
Jackson and Livingston) 

City of Albany 
 
 
 
 
 
 
 
 
 
 
 
 
 
Contact Information: 
Albany Water Board 
William Simcoe 
(518) 434-5300 / wsimcoe@albanyny.gov 
 

Project Status: 

6/1/17: The preliminary design for this project 
has been completed along with soil surveys and 
borings. The Albany Water Board will submit 
this project to the State Intended Use Plan and 
apply for WQIP funding.  

9/15/17: An application for WQIP funding has 
been submitted to NYSDEC through the CFA. 

1/11/18: Plans and spec for these projects, advanced in unison, were submitted to the NYSDEC 
on 9/28/17. The Department approved the plan and spec on 11/2/17. Advertisement for 
bidders is January 2018. Bis will be received in February of 2018. 

3/1/18: No update at this time. 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans and 
Specs: 10/1/17  9/28/17 
NTP to Construction: 
4/1/18   
Construction 
Completion Date: 
12/15/19   
Operational Start-Up 
Date: 12/15/19   

SPEDES Permit # NY0025747 

LTCP Projected Projects 
Cost (Millions) $8.00 

Total Construction Cost 
(minus in-kind)  

Owned By Albany Water Board  

CSO Outfall No. A-026 

Grant Funding or other 
sources 

NYSDEC WQIP up to 
$5m 

Annual Volume 
Captured (Mgal)    

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

 

Project Description: 
The proposed floatables facilities will collect 
floatable debris and materials associated with 
CSOs from the Maiden, Steuben, Orange, 
Quackenbush, Jackson and Livingston regulator 
structures.  

Purpose: 

The projects will provide for the collection of 
floatables from the combined sewer overflows 
(CSOs) in the vicinity of the Corning Preserve. 

mailto:wsimcoe@albanyny.gov


STCF-03 "Big C"  
Disinfection and Floatables Control Facility  

City of Albany 

 
 
 
 
 
 

 
 
 
 
 
 
 
 
Contact Information: 
Albany Water Board 
William Simcoe 
(518) 434-5300 / wsimcoe@albanyny.gov 
 
 

 

 

 

Consent Order Milestones Date Milestone Met 

Begin Preliminary Design 
Report:   8/1/15 7/8/2015 
Completed Preliminary 
Design Report:  8/1/16 8/1/2016 
Begin SEQR & Eminent 
Domain Process:   2/1/17 

1/12/15 and 
1/20/2017 

Completed SEQR & 
Eminent Domain Process:  
2/1/21   
Begin Final Design:  
12/15/18   
Completed Final Plans & 
Specifications:  10/1/20   
NTP to Construction:   
4/1/21   
Construction Completion 
Date:   12/15/22   

SPEDES Permit # NY-0025747 

LTCP Projected Project 
Cost (Millions) $45.0  

Total Construction 
Cost (minus in-kind)  

Owned By Albany Water Board  

CSO Outfall No. A-16 

Grant Funding or 
other sources 

NYSEFC IMG: 
$10,000,000 and 
NYSEFC CWIIA Grant: 
$989,177 

Annual Volume 
Captured (Mgal)    

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

 

Project Description: 
The proposed satellite treatment facility 
provides CSO controls for flows up to 75 mgd to 
reduce floatable and fecal coliform discharges to 
the Hudson River.  The "Big C" Disinfection 
Project would provide treatment consisting of 
screening and disinfection for an additional 
~285MGal on an average annual basis.  

Purpose: 

The project provides a cost-effective, regional 
solution to enhance the “recovery time” for the 
Hudson River during periods of combined sewer 
overflows; and contributes to the treatment of 
greater than 85% of all wet weather flows from a 
regional perspective.   

mailto:wsimcoe@albanyny.gov


Project Status: 

5/14/15: Preliminarily examining of the last leg of the Beaver Creek for options to consider 
siting of the facility.  

10/08/15: The water board is reviewing a scope and fee proposal from the JVT for the 
preliminary design report.  

1/14/16: The Albany Water Board has retained the APJVT to begin the preliminary design of the 
facility.  

4/14/16:  Work is underway to evaluate potential locations, disinfection, and screening 
technologies. Characterizing wet weather flow in and to the Beaver Creek will begin shortly.  

7/14/16: The Albany Water Board has made significant headway and met with DEC to review 
progress.  

10/16/16: A preliminary design report for this facility was submitted to DEC on 8/1/16. 

3/1/17: The Albany Water Board is presently working with the City of Albany leadership. Their 
consultants continue to advance the public education and outreach program for the project.  
There was a meeting at the offices of the City of Albany Department of Water & Water Supply 
on January 20th, 2017, in regard to this project. Attending were Mayor Kathy Sheehan, the 
Mayor’s Chief of Staff Brian Shea, Council Member Richard Conti, Council Member Cathy Fahey, 
Commissioner Joe Coffey, Deputy Commissioner Bill Simcoe and Mike Miller of CHA. The next 
step in the outreach process is to identify additional stakeholders and community leaders and 
reach out to these individuals and organizations.  A certificate and memo for the milestone 
“Begin SEQR and Eminent Domain Process” has been submitted to the Department. 

6/1/17: Preliminary layout for piping and structure is complete. The AWB has submitted this 
project to the State Intended Use Plan and is pursuing WIIA and IMG funding.  

9/1/17: WIIA and IMG funding applications have been submitted for this project.  

1/11/18: The City was awarded funding through the NYSEFC WIIA and IMG grant programs for 
this project.  The 30% engineering plan will be completed in the first quarter of 2018. Public 
presentations will occur in the first quarter of 2018. 

3/1/18: No update at this time. 

 



TE-04  
Investigate Non-CSO Bacteria Sources along Mill Creek, 

Poesten Kill, & Wynants Kill 
Troy, NY 

 
 
 
 
 
 

 
 
 
 
 
 
Contact Information: 
Chris Wheland 
City of Troy Public Utilities 
(518) 237-0438 / Chris.Wheland@troyny.gov 
 

 

 

 

 

 

 

 

 

 

Consent Order 
Milestones 

Date Milestone Met 

Task Start Date: 4/1/16 11/16/2015 
Task Completion Date: 
12/15/17 12/15/17 

SPEDES Permit # NY-009 9309 

LTCP Projected Project 
Cost (Millions) $.15  

Total Construction Cost 
(minus in-kind) TBD 

Owned By N/A  

Affected Waterbodies 
Mill Creek, Poesten 
Kill, Wynants Kill, & 
Hudson River 

Grant Funding or other 
sources None 

Annual Volume 
Captured (Mgal) N/A 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

N/A 

Project Description: 
Inspect condition of sewers running parallel and 
crossing the Poesten Kill, Wynantskill, Mill and 
Mill Creek to identify repairs that could reduce 
infiltration and exfiltration.  

Purpose: 

Potential repairs will reduce infiltration to the 
CSS, thereby reducing the frequency and volume 
of CSOs during wet-weather conditions. The 
project will also reduce exfiltration and 
associated risks of bacterial contamination 
during dry-weather conditions. 



Project Status: 

4/1/16: In November, 2015, the Rensselaer Land Trust applied for grant funding for a water 
quality sampling program. The proposed sampling program will help the communities identify 
sources of bacteria in these Hudson River tributaries. The application was supported by the 
Pool. The communities are optimistic that, if funded, this sampling program will provide data to 
help the communities identify sources and causes of bacteria in the tributaries, provide new 
sources for lab support, and raise awareness of potential programs to improve water quality in 
these tributaries.  

7/14/16: The Rensselaer Land Trust application to the EPA Small Waters program was not 
funded, but the RLT is applying to this year's Estuary program. In the meantime, the City is to 
start some in house sampling in August for bacteria and Coliform to get a baseline where the 
streams enter the city and just before they terminate at the Hudson.  

3/1/17: The Rensselaer Land Trust held a kick-off meeting on Monday, January 23rd.  In 
attendance were representatives of the City of Troy, City of Rensselaer, USGS, DEC, 
Riverkeeper, the Watered Alliance, and CDRPC. The sampling program project will recruit and 
train citizen scientists to collect water samples from 18 sites along 5 tributaries of the Hudson 
River for enterococcus levels. The 18 sample sites were selected for one of more of the 
following reasons: within EJ area, within MS4 area, previously sampled as part of Albany Pool, 
or previously sampled as part of Priority Waterbody List.  Data will be analyzed by qualified labs 
and an assessment will be communicated to the general public, municipal decision makers and 
other stakeholders. Report cards will be prepared for each site. Other outputs include creation 
of a baseline of water quality and fact sheets. Expected outcomes will be an increased level of 
awareness and knowledge of community residents and others about water quality conditions 
that can lead to a reduction of pollutants and improvement in water quality by introducing 
measures to reduce contamination sources. The sampling data will help inform the city of Troy 
as to sources and locations of bacterial contamination.    

7/13/17: The Rensselaer Land Trust has completed several rounds of bacteria and emerging 
compound sampling program. A preliminary report was distributed to project stakeholders and 
the city of Troy. This data will help support findings from sewer inspections, help determine 
potential sources of bacterial contamination. The City of Troy purchased a camera truck which 
will be utilized to inspect the conditions of sewers running parallel and crossing the Poesten Kill, 
Wynantskill, Mill and Mill Creek to identify repairs that could reduce infiltration and exfiltration. 
Staff is currently being trained on using this new equipment and inspections will be scheduled.  

9/15/17: The Rensselaer Land Trust continues to sample for bacteria in these tributaries. This 
data is helping the City identify potential sources of bacteria. The City will be scheduling 
inspections with the new camera truck and its operators. (continued next page) 



1/11/18: In accordance with their Asset Management and Inspection Plans, the City of Troy and 
City of Rensselaer strategically deployed resources to visually inspect sections of sanitary and 
combined sewer pipes running directly adjacent to, and across to three tributaries. The pipes 
were inspected for cracks, debris, structural defects, root intrusion and other issues likely to 
contribute to problems such as exfiltration, infiltration or structural failure. The report enclosed 
summarizes the findings of the inspections.  The two cities strategically identified and inspected 
sections of their sewer system that they deemed were could be likely sources of bacterial 
contamination in these three tributaries.  Some sections were deemed too far from the 
tributaries to be likely causes of contamination. Other sections were characterized as being in 
good condition because of recent installation or repairs.  Complimentary to the investigations, 
the Rensselaer Land Trust, together with the USGS, kicked off a tributary sampling program in 
January of. The team collected water samples from 18 sites along 5 tributaries of the Hudson 
River. The samples were analyzed for enterococcus and Emerging contaminants. The bacteria 
data was also included with the inspection report submitted to the Department on 12/15/17. 
The Emerging Compound Data is pending. During the inspections, the cities did discover areas 
that need repair or replacement. These areas have been identified in the report.  

3/1/18: The communities have received the NYSDEC Comment Letter, dated January 19, 2018. 
They are working to provide supplemental data for the report along with a prioritization and 
repair schedule for sections of sewer lines identified in the report.  




