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1.0 INTRODUCTION AND EXECUTIVE SUMMARY 

The Albany Pool Communities Combined Sewer Overflow Long Term Control Plan Order on 

Consent, DEC Case #CO 4‐20120911‐01 (the “Order”) was entered into by the Albany Pool 

Communities (the cities of Albany, Cohoes, Rensselaer, Troy and Watervliet, and the Village of 

Green Island; hereinafter the “APC”), Albany County Sewer District (“ACSD”), and Rensselaer 

County Sewer District (“RSCD”) (collectively, the “Respondents”), and the New York State 

Department of Conservation (“DEC”) on January 15, 2014.  

Pursuant to Section VIII (A) of the Order, Respondents submit written Semi‐Annual Status 

Reports to the Department. Content of the Semi‐annual reports is established by the Order and 

must, at a minimum, include the following: 

1. A statement setting forth (i) the deadlines and other terms that Respondents have 
been required by this Order on Consent to meet since the date of the last statement; 
(ii) whether and to what extent Respondents have met those requirements; and (iii) 
the reasons for any noncompliance (notification to the Department of any anticipated 
delay shall not, by itself, excuse the delay); 

 
2. A general description of the work completed within the prior reporting period, and, to 

the extent known, a statement as to whether the work completed in that period 
meets applicable design criteria; 

 
3. A projection of work to be performed pursuant to this Order on Consent during the 

next six‐month period; 
 
4. A notification of any anticipated delays for the upcoming six month period of time; 

and 
 
5. A summary of any activities conducted during the reporting period pursuant to the 

Public Participation Plan. If any public meeting were held, the report should include a 
copy of any advertisements placed for the meeting, any materials or handouts, 
formal meeting notes, and a summary of the meeting.1 

 

Order at Section VIII (A) (1)‐(5).  

                                                            
1 Respondents note that the Public Participation Plan relates to the process of developing an approvable LTCP.  
Because the LTCP was approved on the Effective Date of the Order, we understand the activities under that plan to 
have been concluded with the entry of the Order.  Thus, subject to discussion of any different understanding of 
this Item 5 by the Department, Respondents believe that there are no activities required to be reported under 
Item 5 during this semi‐annual period or for any future such period. 
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.  

This Semi‐Annual Report addresses obligations and actions sets forth the status of any progress 

made by the Pool Communities and two County Sewer Districts in complying with the 

milestones set forth in the Order between January 1, 2014 and June 30, 2014. 

Selected Critical Events this Term 

The following selected critical events occurred during or just prior to this term: 

1. January 8, 2014: The Albany Pool Communities select Hodgeson Russ, LLC to act as Bond 

Council for the program 

2. January 8, 2014: Respondents and DEC agree to revise the Draft LTCP Compliance 

schedule for BMP‐02, McCormack Rd. Pump Station Upgrades to reflect a completion 

date of 9/30/14 in order to allow time to the rightsizing and installation of a larger 

comminutor and pumps. 

3. January 15, 2014: Effective Date of Order 

4. January 15, 2014: NYSDEC approves the APC CSO Long Term Control Plan. 

5. January 16, 2014: Albany Pool Communities, two County Sewer Districts, DEC, and River 

Keeper  hold press event to announce the implementation of the LTCP under the Order 

on Consent 

6. January 31, 2014: Each of the Albany Pool Communities and County Sewer Districts 

submit their Combined Sewer Overflow Annual Report Forms to DEC. 

7. February 28, 2014: The Albany Water Board submits plans and specs for SSS‐01 (these 

plans included plans and specs for project SSS‐03) 

8. February 28, 2014: RCSD submits plans and specs for BMP‐03, pump station upgrades. 

9. March 14, 2014: The Albany Water Board files a certificate of non‐compliance for SSS‐

01’s plans and specs milestone, as the deliverable was 13 days past due. 

10. March 18, 2014: DEC provides comments on the plans and specs GI‐02, North Swan St. 

Park 

11. March 18, 2014: DEC approves plans and specs for BMP‐03, RCSD pump station 

upgrades 

12. March 20, 2014: DEC approves plans and specs for SSS‐01 

13. March 31, 2014: On behalf of the City of Troy (City), Camp Dresser McKee & Smith (CDM 

Smith) submit the completed plans and specifications for the Cross Street Sewer Outfall 

Replacement Project, TE‐01. 

14. April 21, 2014: Representatives of DEC meet with Albany Water Board, CDRPC, Mike 

Miller (Albany Pool Joint Venture Team), and project engineers to review preliminary 

plans and specs for GI‐02 and discuss opportunities and constraints of installing GI at the 

park. 
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15. April 23, 2014: CDRPC, legal counsel, bond counsel, and Garry Nathan meet with EFC to discuss 

the structure of bond financing and the listing of projects / LTCP program on the Intended Use 

Plan. 

16. April 25, 2014: The Albany Water Board responds to DEC’s comments on GI‐02 

17. April 29, 2014: DEC approves the plans and specifications for GI‐02 
18. May 28, 2014: DEC conditionally approves plans and specs for BMP‐14, Partition St. 

sewer evaluation and, in the same letter, plans and specifications for SSS‐02. 

Major Actions ‐‐ This Reporting Period 

In anticipation of the execution of the Order, and on behalf of the Respondents, CDRPC applied 

for funding through the New York State Department of State (DOS) Local Government Efficiency 

Grant (LGe) through the 2013 round of Consolidated Funding Applications.  On January 22, 2014, 
CDRPC was informed of selection of their CFA.  This grant has been instrumental in supporting the 

creation of the Intermunicipal Agreements required to implement the LTCP and required as well by 

Section V (D) of the Order, and also to assist with the development of the capital improvements and 

financial planning necessary to competently support the implementation of the LTCP. 

To manage LTCP implementation before the IMAs are in place, the Albany Pool Communities, 
two County Sewer Districts, and the APC consultant team (counsel, bond counsel, financial 
advisor, engineering, and CDRPC) have been meeting twice‐monthly to track LTCP 
implementation, identify and resolve potential impediments, assist in the coordination of the 
LTCP with EFC and other funding sources, and, of course, developing the required IMAs.  

In addition, at Respondents’ suggestion, representatives of CDRPC (including the Program 
Coordinator) and other representatives of Respondents have met monthly with DEC for the 
purpose of developing reporting forms, reporting on progress, and resolving any unanticipated 
challenges related to reporting or project delivery under the Order.  

Major Actions ‐‐ Next Reporting Period 

The APCs will work the Environmental Facilities Corporation (EFC) to seek bond financing 
through the Intended Use Plan. This involves listing Albany and Troy’s share of the program 
expenses. Other communities currently plan to fulfill outstanding payment obligations on a pay‐
as‐you‐go basis, including through budgeted cash contributions or proceeds of general 
obligation debt.  

Capital improvement and financial planning to support EFC funding is underway with support 
from the DOS grant referenced above. In addition, the APC technical assistance team has been 
working to establish an MWBE program, and continues to refine the reporting tools for 
projects, GI, and the monitoring program.   

The Albany Pool Communities, two County Sewer Districts, and the APC consultant team will 
continue to meet twice monthly to track LTCP implementation, coordinate compliance, and 
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complete development and, as described in Section 3.0 below, the early adoption of the IMAs 
and related elements of the APC CSO LTCP governance structure. 

Respondents also propose and intend to continue meeting monthly with DEC to ensure smooth 
implementation of the Order during its first year in existence. 

2.0  PERFORMANCE AGASINT ORDER DEADLINES 

Table 1, below,  reflects the APCs and sewer districts’ progress in satisfying deadlines 
established in Appendix B of the Order during this reporting period. 

Table 1 – Milestones Certified this Term (January 1 – June 30, 2014) 

 

Unique 
Identifier 

Item Description 
Resp. Party 

(LTCP) 
Project 
Location 

Appendix B 
Deadline 
Dates 

Action 
Performed 

Certification 

APW‐022 

Execution of 
IMA(s) in 
compliance with 
Section V(C) of the 
Order on Consent  

APCs  N/A 
Task Start Date 
1/15/2014 

1/2013 
Certificate of 
Compliance: 
3/14/2014 

SSS‐013 

Upper 
Washington Ave. 
Groundwater 
Recharge 

APCs  Albany 
Completed 
Plans & Specs 
2/15/2014 

2/28/2014 

Certificate of 
Non‐
compliance: 
2/15/2014 

BMP‐03 
Upgrade Pump 
Stations Located 
in Rensselaer 

RCSD  Rensselaer 
Completed 
Plans & Specs 
3/1/2014 

2/28/2014 
Certificate of 
Compliance: 
3/14/2014 

BMP‐14 
Partition St. Trunk 
Sewer Evaluation 

City of 
Rensselaer 

Rensselaer 
Task Completion 
Date 3/1/2014 

2/28/2014 
Certificate of 
Compliance: 
3/14/2014 

                                                            
2 Work on this task began on the effective date for the Order on Consent, January 15, 2014. In consultation with 
the Department, the APCs drafted a certificate for Department review to reflect that action.  When the form of the 
certificate was deemed acceptable, the APCs promptly distributed the certificate to the communities to certify 
compliance with the Order. Certificates of compliance for APW‐02 were subsequently delivered to the Department 
on March 14, 2014. 
3 The Certificate of Non‐Compliance submitted on 3/14/14 was executed by the Albany Water Board.  Because this 
project is designated as an “APC” project, CDRPC is obtaining the signatures of the remaining 5 APC 
representatives on this Certificate of Non‐Compliance and will submit that supplement to the original certification 
as soon as those signatures are secured. 
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SSS‐024 

Partition 
St./Broadway 
Sewer and Drain 
Improvements 

APCs  Rensselaer 
Completed 
Plans & Specs 
3/1/2014 

2/28/2014 
Certificate of 
Compliance: 
3/14/2014 

APW‐03 

Development of 
the Post‐
Construction 
Monitoring 
Program (PCMP) 

APCs  N/A 
Task Start Date 
4/1/2014 

3/27/2014 
Certificate of 
Compliance: 
4/10/2014 

APW‐04 

Sewer System 
Operations, 
Maintenance and 
Inspection Plans 

Albany Water 
Board, 
Cohoes, 
Watervliet, 
Green Island 

Albany 
County 

Task Start Date 
4/1/2014 

3/27/2014 
Certificate of 
Compliance: 
4/10/2014 

TE‐01 

Cross St. Sewer 
Outfall Repairs 
and/or 
Replacement 

APCs  Troy 
Completed 
Plans & Specs 
4/1/2014 

3/31/2014 
Certificate of 
Compliance: 
4/10/2014 

GI‐02 
North Swan St. 
Park Revitalization 

APCs  Albany 
NTP to 
Construction 
6/15/2014 

6/11/2014 
Certificate of 
Compliance: 
6/26/2014 

 
While not occurring within this reporting period, Respondents also wish to note that 
certifications under Section IV (E) of the Order have not yet been submitted for Appendix B 
milestone dates that preceded the effective date of the Order.  There is an ongoing discussion 
between Respondents and the Department concerning the appropriate wording of a 
certifications for such milestone dates.  Respondents anticipate a prompt and amicable 
resolution of those discussions, whereupon submittal of appropriately worded certifications will 
follow directly. 
 
Because these milestone dates precede the Effective Date of the Order, they also predate 
reporting periods for Semi‐Annual reports.  For the Department’s information, however, there 
are 5 such milestone dates associated with 4 distinct projects.5  Of these, Respondents intend 

                                                            
4 The Certificate of Compliance submitted on 3/14/14 was executed by the City of Rensselaer.  Because this project 
is designated as an “APC” project, CDRPC is obtaining the signatures of the remaining 5 APC representatives on this 
Certificate of Compliance and will submit that supplement to the original certification as soon as those signatures 
are secured. 
5 The pre‐Order milestone dates are as follows. 

 “Sewer Rehabilitation Projects Throughout the City of Albany” 
o Construction Completion Date: 12/15/13 
o Operational Start‐Up Date: 12/15/13 

 “Partition Street Trunk Sewer Evaluation” 
o Task Start Date: 9/1/13 

 “North Swann Street Park Revitalization” 
o Completed Plans & Specifications: 12/15/13 

 “Discharge Notification System for Albany Pool CSOs” 
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to report timely completion of the specified work items for 4 milestones and a delay with 
respect to the remaining milestone.  That delay occurred when Completed Plans and 
Specifications for the “North Swan Street Park Revitalization” were submitted on February 28, 
2014, following the Effective Date of the Order, rather than on December 15, 2013, before the 
Order’s Effective Date.  The APC note that the Albany Water Board had submitted an 
application for a WQIP grant for this project on December 13, 2013, and that, prior to the 
Order’s Effective Date, there was no separate requirement or process by which to obtain DEC 
review of the plans for this Green Infrastructure project.  We also would note that DEC granted 
final approval of the February 28, 2014 plans and specifications by letter of April 29, 2014, well 
within the 60‐day period for responding to the Department’s comments dated March 18, 2014.  
 
The APCs believe the work completed during this reporting period meets applicable design 
criteria.  
 

3.0  DEADLINES FOR UPCOMING REPORTING PERIOD AND ASSOCIATED ISSUES 

Table 2, below,  reflects the activities and deadlines established in Appendix B of the Order 
during the upcoming six‐month reporting period. 

Table 2 – Milestones next Term (June 30 – December 31, 2014) 

Unique 
Identifier 

Item Description  Responsible 
Party (LTCP) 

Project 
Location 

Appendix B 
Deadline Dates 

Status 

BMP‐03  Upgrade Pump 
Stations Located in 
Rensselaer 

RCSD  Rensselaer  NTP to 
Construction: 
7/1/2014 

On Schedule 
 

GI‐06  Documentation/Re
porting of New 
Public and Private 
Green Projects  

APCs  N/A  Task Start Date: 
8/1/2014 

On Schedule 

TE‐01  Cross St. Sewer 
Outfall Repairs 
and/or 
Replacement 

APCs  Troy  NTP to 
Construction: 
8/1/2014 

On Schedule 

SSS‐01  Upper Washington 
Ave. Groundwater 
Recharge 

APCs  Albany  NTP to 
Construction: 
8/15/2014 

Project completed 

BMP‐05  Upgrade Pump 
Stations Located in 
Troy 

RCSD  Troy  Completed Plans 
& Specs: 
9/1/2014 

On Schedule 

                                                                                                                                                                                                
o Task Start Date: 12/1/13 
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SSS‐02  Partition 
St./Broadway 
Sewer and Drain 
Improvements 

APCs  Rensselaer  NTP to 
Construction: 
9/1/2014 

Modification from 
DEC to 9/1/14to 
10/1/14 approved 

9/4/2014 

BMP‐02  McCormack Pump 
Station Upgrades 

Albany 
Water Board 

Albany  Construction 
Completion Date 
& Operational 
Start Up Date: 
9/30/2014 

On Schedule 

SSS‐03  Melrose/Winthrop 
Groundwater 
Recharge Basins, 
City of Albany 

Sewer 
Separation/S
tormwater 
Storage 

APCs  Completed Plans 
& Specs: 
10/1/2014 

Project completed 

APW‐03  Development of 
the Post‐
Construction 
Monitoring 
Program (PCMP) 

APCs  N/A  Task Completion 
Date: 10/1/2014 

On Schedule 

BMP‐04  Regulator Capacity 
Improvements  

RCSD  Rensselaer 
County 

Completed Plans 
& Specs: 
10/1/2014 

On Schedule 

GI‐03  Quail St. Green 
Infrastructure 
Project  

APCs  Albany  Completed Plans 
& Specs: 
10/1/2014 

On Schedule 

APW‐01  Discharge 
Notification 
System for Albany 
Pool CSOs  

APCs  N/A  Task Completion 
Date: 12/1/2014 

On Schedule 

GI‐01  Albany Ave. Green 
St. Project 

Village of 
Green Island 

Green 
Island 

Construction 
Completion Date 
& Operational 
Start Up Date: 
12/15/2014 

Project completed 

TE‐01  Cross St. Sewer 
Outfall Repairs 
and/or 
Replacement 

APCs  Troy  Construction 
Completion Date 
& Operational 
Start Up Date: 
12/15/2014 

On Schedule 

TE‐02  Cross St. Trunk 
Sewer 
Rehabilitation 
Phase I 

City of Troy  Troy  Construction 
Completion Date 
& Operational 
Start Up Date: 
12/15/2014 

On Schedule 
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The following additional information relates to activity expected to occur during the next semi‐
annual reporting period.  
 

 A modification request to extend the Notice‐to‐Proceed deadline for SSS‐02 from 
September 1, 2014 to October 1, 2014 was submitted and, by letter dated September 4, 
2014, was approved by the Department.  Copies of both the request and the letter 
granting the extension are attached hereto.  The APC greatly appreciate the 
Department’s action in this matter and note that this short extension of the deadline to 
issue a Notice‐to‐Proceed for SSS‐02 is not expected to affect the Construction 
Completion or Operational Startup dates for this project.   

 

 No delay of any other project or program subject to deadlines established by Appendix 
B of the order is currently foreseen during in the next 6‐month reporting period. 

 

 Based on advice received from EFC, the APC understand that it is important to submit 
applications for projects covered by the IUP no later than February 2, 2015, and that it 
would be advantageous for the IMAs and other elements of the governance structure to 
have been adopted and in effect as of that date.  Recognizing that the Order does not 
require adoption of the IMAs until April 15, 2015, Respondents nonetheless have 
accelerated their work on these documents in order to meet the February 2, 2015 
funding deadline.  To that end, Respondents plan to deliver drafts of the IMAs to the 
Department for its review prior to the October 15, 2014 deadline for that submission 
that is established by the Order.  It is our hope that the Department’s review can be 
similarly expedited so that adoption of the IMAs by the relevant political entities and 
districts can occur prior to the February 2, 2015 funding deadline. 
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4.0 Description of Additional Work Performed 

During the months of February and March of 2014, when implementation of the Order was in 

the early stages, CDRPC staff, in consultation with DEC staff, developed a project sheet 

template as a tool to track project status and to provide a simple and effective vehicle to 

quickly assess project goals, progress, milestones, roles, and responsibilities. The project sheets 

were developed in concert with a tracking system that uses unique identifiers, project codes 

based on project type. Together, the sheets and a tracking database ensure successful delivery 

of projects in the work and to anticipate upcoming program demands.  

In this section of the report are the collection of these project sheets for all projects that have 

had activity during this term.  

*Note the project sheets contain updates for project activity occurring during the second term of 

the annual reporting cycle. 

   







mdaley
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General description Project Location
Development of a public notification system for discharges of Albany Pool 

CSOs.  
N/A

Purpose Project Location
Compliance with the requirements of Sewage Pollution Right to Know Act 

(ECL § 17‐0826‐a). 

SPDES Permits
NY 002 5747, 003 1046, 002 6026, 009 9309, 003 0899, 003 

3031

Timeline
Task Start Date: 12/1/13

Task Completion Date: 12/1/14

Certification Project Cost (Millions)

APCs $0.215

Manage construction Funding source
N/A Funded through DOS Lge grant

Access Indemnity
N/A N/A

Outfall# Cost‐sharing

N/A N/A

Discharge reduction amount Contact Information
N/A Martin Daley

Affected Waterbodies CDRPC

(518) 453‐0850 / mdaley@cdrpc.org

APW‐01 Discharge Notification System for Albany Pool CSOs 

N/A

Status

Meeting and working with APCs, DEC to determine best system to develop. 3/27: Researching Onondaga county model 

for discharge notification system and website. Will submit pre‐order task start certificate. 4/24: Will be contact with 

Onondaga County and "Save the rain" program staff. Pre‐order certificate language pending approval & host Arcadis 

engineering at May 8th meeting to discuss program. 5/22: Presentation by Arcadis has been sent to the communities. 

Working with DOS re: MWBE contract and bidding requirements 7/10: Arcadis working on program through APJVT 

contract. 8/14: Discharge notification system will similar to that of Onondaga County and will use the City of Cohoes 

outfalls as a as a pilot. It is anticipated that a presentation will be made to the communities on August 28, 2014 and 

submitted to DEC by September 11 for review. It is anticipated the project will be up and running by the December 1st 

deadline specified in the Order. 9/11: Arcadis presented the model system to the communities to review and comment, 

on August 28th. Arcadis will make nessesary modifications and send the communiteis a secure link to check on 

modifications before meeting with DEC with the draft program.



General description
Development of APCs governance structure for implementation 

of the LTCP.

Purpose Project Location
Definition of the policies and protocols for adherence by the six 

(6) APCs and two (2) sewer districts in regards to the 

implementation of the CSO LTCP. 

SPDES Permits
NY 002 5747, 003 1046, 002 6026, 009 9309, 003 

0899, 003 3031, 002 6867, 008 7971

Timeline
Task Start Date:   1/15/14

Task Completion Date:   4/15/15

Certification Project Cost (Millions)

APCs $0.78

Manage construction Funding source
CDRPC NYSDOS Local Government Efficiency Grant

Operation Own
N/A N/A

Enforcement Maintain
N/A N/A

Access Indemnity
N/A N/A

Outfall# Cost‐sharing

N/A

Discharge reduction amount Contact Information
N/A Martin Daley

Affected Waterbodies CDRPC

(518) 453‐0850 / mdaley@cdrpc.org

APW‐02 Execution of IMA(s) in compliance with Section V(C) of the Order on Consent

N/A

Status

3/27: Communities have reviewed local laws and have not found any that need to be revised/enacted to carry 

out the IMA. Districts may need MOA with boards for authorizations are necessary to carry out the IMA. 

Respondents reviewed procurement requirements for the Local Development Corp. Respondents discussing 

preliminary designations of responsibility in the Responsibility Matrix, particularly Operations & Maintenance. 

Bond Counsel is developing a  1‐page potential financing report that will dovetail into the IMA. 4/24: Bond 

counsel and financial officer reviewing draft IMA language for incorporation of Capital Improvements Plan and 

Financial Plan. Held preliminary meeting with EFC on 4/23. 5/22: Draft copy of IMA and LDC policies to CDRPC 

for internal review completed, the next phase will collect feedback from EFC. 7/10: EFC review complete 

(anticipated 7/3) delivered to communities for review on 7/10 (anticipated) 8/14: Draft APC IMA,  draft Sewer 

District IMA, LDC formation documents, model resolutions, and related materials delivered to pool for review. 

The communities will have roughly one month to review and submit comments or questions.  It is anticipated 

that an IMA will be completed by August 28, 2014 for submittal to DEC for review and approval. 9/11: Legal 

tea meeting with the city of Albany to work through some questions related to city vs. Water Board 

responsibilities.  

N/A



General description Project Location
Provides definition of the sampling locations, protocols and 

frequency for the collection of water quality data.
N/A

Purpose Project Location
Data to be used to assess the benefits associated with the 

LTCP, and demonstrate compliance with water quality 

standards.

SPDES Permits
NY 002 5747, 003 1046, 002 6026, 009 9309, 003 

0899, 003 3031

Timeline
Task Start Date: 4/1/14

Task Completion Date: 10/1/14

Certification Project Cost (Millions)

APCs $0.02

Manage construction Funding source
CDRPC

Outfall# Cost‐sharing

N/A APCs sharing cost of program

Discharge reduction amount Contact Information
N/A Martin Daley

Affected Waterbodies CDRPC

(518) 453‐0850 / mdaley@cdrpc.org

APW‐03 Development of the Post‐Construction Monitoring Program (PCMP)

N/A

Status

3/27: CDRPC is beginning to develop this task with the communities and has discussed options for moving 

forward and the timeline with the technical committee and project consultants. Identifying process for 

putting the project out to bid. 4/24: APJVT working on potential program that CDRPC will review before 

bringing forward to APCs. 5/22: No update at this time. 7/10: No update at this time (APJVT putting a draft of 

the  program together) 8/14: Awaiting updated water quality standard guidance. 9/11: Program previously 

outlined in LTCP, but awaiting updated water quality standard guidance.



General description Project Location
Documents and improves current procedures for operation, 

maintenance and inspection of each community's combined 

sewer system.  Scope to be further developed within the 

established budget based upon the goals and needs of each 

community.

Albany Water Board, Cohoes, Watervliet, 

Green Island

Purpose Project Location
Provides for improved system performance and CSO capture.

SPDES Permits

NY 002 5747, 003 1046, 003 0899, 003 3031

Timeline
Task Start Date: 4/1/14

Task Completion Date: 12/1/15

Certification Project Cost (Millions)

Albany Water Board, Cohoes, Watervliet, Green Island $0.15

Manage construction Funding source
CDRPC Local funds

Outfall# Cost‐sharing

N/A Communities advancing on own, will be credited

Discharge reduction amount Contact Information
N/A Martin Daley

Affected Waterbodies CDRPC

N/A (518) 453‐0850 / mdaley@cdrpc.org

APW‐04 Sewer System Operations, Maintenance and Inspection Plans

Albany Water Board, Cohoes, Watervliet, 

Green Island

Status

Communities on the East side of the River (Troy and Rensselaer) performed this task with the assistance of 

CDM Smith. Communities on the West side will coordinate efforts to develop plans that are consistent. 

Project may need o go out to bid. 4/24: The City of Troy shared their plans, which the communities are 

currently reviewing to model their own plans. 5/22: APC TC hosted CDM Smith for presentation on Troy and 

Rensselaer plans 7/10: Communities are working on their individual plans 8/14: No update at this time 9/11: 

No update at this time



General description
Construction of dry wells and infiltration gallery beneath the 

street pavement in Upper Washington Ave., between Brevator St. 

and Winthrop Ave.   These will replace catch basins which had 

formerly collected stormwater and discharged it into the 

Winthrop Ave. sub‐trunk sewer which is a branch of the Beaver 

Creek combined sewer.

Purpose Project Location
Reduces local flooding and reduces both the incidence and 

frequency of combined sewer discharge to the surface, as well as 

reducing the frequency and intensity of CSO events.  

SPDES Permit#
NY‐002 5747
Timeline
Completed Plans and Specs: 2/15/14

Notice to Proceed to Construction: 8/15/14

Construction Completion Date:   12/15/15

Operational Start‐Up Date:  12/15/15

Certification Project Cost (Millions)
APCs $0.20

Manage construction Funding source
Albany Water Board Project funded through Water Board (Credit)

Operation Own
Albany Water Board Water Board

Enforcement Maintain
Albany Water Board

Outfall# Cost‐sharing
A‐016
Discharge reduction amount Contact Information

Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

SSS‐01: Upper Washington Ave. Groundwater Recharge Basins 

Status
3/13: Project was put out to bid and a contractor was selected (August Bohl).  3/27: NTP was issued 
1/31/2014. 4/24: This project is currently under construction  5/22: Construction of structures 100% 
complete, inspected, and accepted by engineer, currently contractor performing final restoration work. 
7/10: This project is near completion and was advanced ahead of schedule.  8/14: Revised approval 
letter from DEC received on 7/11.  9/11: Certification forms submitted on NTP, construction complete, 
and operational start date milestones. This project is complete



General description
Construction of dry wells and infiltration galleries beneath the 

street pavement in the Melrose Ave. vicinity.   These will replace 

catch basins which had formerly collected stormwater and 

discharged it into the Melrose Ave. sub‐trunk sewer which is a 

branch of the Beaver Creek combined sewer system.   

Purpose Project Location
Reduces local flooding and reduces both the incidence and 

frequency of combined sewer discharge to the surface, as well 

as reducing the frequency and intensity of CSO events.    

SPDES Permit#

NY‐002 5747

Timeline
Completed Plans and Specs: 10/1/14

NTP to Construction: 4/1/15

Construction Completion Date:   12/15/16

Operational Start‐Up Date:  12/15/16

Certification Project Cost (Millions)

APCs $0.20 

Manage construction Funding source
Albany Water Board Project funded through Water Board (Credit)

Operation Own
Albany Water Board Albany Water Board

Enforcement Maintain
Albany Water Board

Outfall# Cost‐sharing

A‐016

Discharge reduction amount Contact Information
Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

SSS‐03 Melrose/Winthrop Groundwater Recharge Basins

Status
3/27: No update at this time  4/24: No update at this time. 5/22: No update at this time. 7/10: Plans and specs 

submitted as part of SSS‐01 big package in 2/14. Construction of structures 100% complete, inspected, and accepted 

by engineer, currently contractor performing final restoration work. 8/14: Revised approval letter from DEC received 

on 7/11. 9/11: Certification forms submitted on NTP, construction complete, and operational start date milestones. 

This project is complete



General description
Installation of a new communitor at the McCormack 

PS.  The new communitor will replace a bar screen 

system which was ineffective in preventing large 

diameter debris from entering the wet wells of the 

PS, especially during wet‐weather events.

Purpose Project Location
Increase pump reliability and efficiency.

SPDES Permit#
NY‐002 5747
Timeline
Completed Plans and Specs: 2/28/14

Construction Completion Date:   9/30/14

Operational Start‐Up Date:  9/30/14

Certification Project Cost (Millions)
Albany Water Board $0.08 

Manage construction Funding source
Albany Water Board Project funded through Water Board (Credit)

Operation Own
Albany Water Board Albany Water Board

Enforcement Maintain
Albany Water Board Albany Water Board

Outfall# Cost‐sharing
A‐016
Discharge reduction amount Contact Information

Albany Water Board

Affected Waterbodies William Simcoe

Normanskill Creek, Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

BMP‐02: McCormack Pump Station Upgrades 

Status
2/18:  Awaiting parts for Comminutor and installation of pumps. Has been through board of contract and supply 

and will be put out to bid.  3/27:  Put out to Bid 4/8/14, with Bids due 4/22/14.  4/24: Bids have been received. A 

recommendation for the low bid on the Comminutor was made to the  water board. The bid needs to be reviewed 

by the board of contract and supply before being awarded.  5/12:  Bid has been reviewed by Board of Contract and 

supply and was awarded.  5/22: Contract signed, Communitor ordered, expected ship date is June 15th, if shipped 

on time expected completion by first of July.  7/10: Parts received and anticipate full installation by 9/1.  8/14: 

Installation underway anticipated completion date of 9/30.  9/11: 



General description
The proposed project will reduce impervious surfaces by 

approximately 25%, and will evaluate the feasibility of various GI 

practices including: dry swales, tree plantings, stormwater 

planter(s), soil restoration/de‐compaction and permeable 

pavers/pavement treatments.

Purpose Project Location
It’s the City’s intent to “green‐up” the park’s existing infrastructure, using 

EPA’s fix‐it‐first philosophy.  Reduction of stormwater flows or loads to the 

CSS, thereby reserving conveyance capacity with the CSS and reducing the 

frequency and intensity of CSO events.  

SPDES Permit#
NY‐002 5747
Timeline
Completed Plans and Specs: 12/15/13

Notice to Proceed to Construction: 6/15/1

Construction Completion Date:   12/15/1
Operational Start‐Up Date:  12/15/15

Certification Project Cost (Millions)
APCs $0.15

Manage construction Funding source
Albany Water Board Project funded through Water Board (Credit) & WQIP 

(requested)
Operation Own

Enforcement Maintain
City of Albany, APCs GI only

Outfall# Cost‐sharing
A‐030
Discharge reduction amount Contact Information
Reduction of 0.041 ac‐ft. of water quality treatment & a runoff reduction 

volume of 0.029 ac‐ft. with an estimated reduction in total Suspended Solids 

(TSS) of approximately 11 tons/yr., Total Phosphorus (TP) of 82 lbs./yr., & 

Total Nitrogen (TN) of 524 lbs /yr

Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

GI‐02: North Swan St. Park Revitalization 

Status
2/18/14: Applied for funding in the WQIP program in December of '13. 3/13: Bid has been prepared and is being reviewed by board of 

contract and supply. Should be on track for NTP. Park project manager was City Planning director, who left office, has shifted to senior 

planner. 3/18: Comments received  DEC. 3/26 AWB staff met with project engineer and City Departments about DEC comments. MJ 

Engineering will review the comments. 4/24: AWB staff, project engineer, CDRPC, and APJVT met collectively with DEC to discuss the 

comments and responses to the Department's comments. A revised set of plans and specs will be submitted to the Department. 5/12:  Plans 

and specs have been approved by DEC and on‐time NTP is anticipated. 5/22: Project Bids received, on the schedule to be presented to the 

Board of Contract & Supply June 3rd for award. 7/10: NTP was issued and the Department notified of this step on 6/12. 8/14: Demolition work 

has begun and is being managed by City DGS. 9/11:



General description
Rensselaer Pump Station Upgrades (Aikens and Forbes) ‐ replace 

pumps, repair/replace sluice gates and isolation valves, new channel 

grinders, new emergency generators, new control system for 

communication with WWTP. Increase pump station capacity: Aiken 

from 10.4 MGD to 14 MGD. Forbes from 14.4 MGD to 17.2 MGD.

Purpose Project Location
Improve conveyance of wet‐weather flows to WWTP, thereby 

reducing surcharging and subsequent CSO discharges.

SPDES Permit#
NY‐008 7971
Timeline
Completed Plans and Specs: 3/1/14

NTP to Construction: 7/1/14

Construction Completion Date:   4/15/15

Operational Start‐Up Date:  4/1/15

Certification Project Cost (Millions)
RCSD $14.00

Manage construction Funding source
RCSD RCSD

Operation Own
RCSD RCSD

Enforcement Maintain
RCSD RCSD

Outfall# Cost‐sharing
R‐002 to 010 (once regulators are opened)
Discharge reduction amount Contact Information

Gerry Mosckinski

Affected Waterbodies RCSD

Hudson River (518) 283‐2235 / GMoscinski@rensco.com

BMP‐03 Upgrade Pump Stations Located in Rensselaer

Status
Completed plans and specs have been submitted. On schedule.  3/27:  DEC Comment letter received.  5/22: 

Construction started on May 1st, pads for generator poured ‐ slide gates and generator expected soon.  7/10: 

NTP has been issued ahead of schedule. Generator sets have been delivered and set, slide gates being installed. 

7/24 : no update at this time.  9/11:  RCSD estmimates thet the project is roughly 50% along. Piping work has yet 

to be started.



General description
Troy Pump Station Upgrades (106th and Monroe) ‐ replace pumps, 

repair/replace sluice gates and isolation valves, new mechanical 

bar screens, new emergency generators, new control system for 

communication with WWTP. Increases pump station capacity at 

Monroe from 32.5 MGD to 42.5 MGD. Maintains current capacity 

at 106th (8 MGD).
Purpose Project Location
Improve conveyance of wet‐weather flows to WWTP, thereby 

reducing surcharging and subsequent CSO discharges.

SPDES Permit#

Timeline
Completed Plans and Specs: 9/1/14

NTP to Construction: 3/1/2015

Construction Completion Date:   4/1/2016

Operational Start‐Up Date:  4/1/1016

Certification Project Cost (Millions)
RCSD $15.00

Manage construction Funding source
RCSD RCSD

Operation Own
RCSD RCSD

Enforcement Maintain
RCSD RCSD

Outfall# Cost‐sharing
R‐002 to 044
Discharge reduction amount Contact Information

Gerry Mosckinski

Affected Waterbodies RCSD

Hudson River (518) 283‐2235 / GMoscinski@rensco.com

BMP‐05 Upgrade Pump Stations Located in Troy

Status
5/22:   Under design. 7/10: Under design  7/24 : Update forthcoming.   9/11:  Completed plans and specs for these 

two pump stations were drafted by Delaware Engineering and submitted to the Department on August 29. 



General description
Inspect and evaluate the condition of the sewer passing under the railroad 

tracks.  Identify any needed repairs based upon results of CCTV inspection.  

Purpose Project Location
Improve conveyance capacity of sewer, thereby reducing surcharging and 

subsequent CSO discharges. 

SPDES Permit#
NY‐002 6026
Timeline
Task Start Date: 9/1/13

Task Completion Date: 3/1/13

Certification Project Cost (Millions)
City of Rensselaer $0.05

Manage construction Funding source
N/A City of Rensselaer

Operation Own
N/A City of Rensselaer

Outfall# Cost‐sharing
R‐006 N/A

Discharge reduction amount Contact Information
N/A Mike Brown

Affected Waterbodies City of Rensselaer

Hudson River (518) 465‐1693 / mike.brown@rensselaerny.gov

BMP‐14 Partition St. Trunk Sewer Evaluation

Status
3/27:  This task has been completed. Certificate of Compliance for task complete submitted. Certificate of compliance 

for task start (pre‐Order on consent) will be submitted when language is approved.  4/24:  Awaiting Department feedback 

on task completion.  5/22: No update at this time.  7/10: The Department has aknowelded the completion of this task.  

8/14: Approval letter from DEC sent to community.  Task Complete.



General description
Partial separation of the drainage area to Partition Street (CSO 

006). Includes replacement/repair of deteriorated brick catch 

basins that have contributed to past regulator blockages and 

DWOs.  Also includes approximately 7,000 LF of new storm drain 

and about 1,000 LF of new sanitary sewer w/ railroad crossing. 

Purpose Project Location
Removal of inflow from CSS to increase conveyance of wet‐

weather flows, and reduce the frequency and volume of CSOs.  

SPDES Permit#

NY‐002 6026

Timeline
Completed Plans and Specs: 3/1/14

NTP to Construction: 9/1/14

Construction Completion Date:   12/31/15

Operational Start‐Up Date:  12/31/15

Certification Project Cost (Millions)

APCs $2.80 

Manage construction Funding source
City of Rensselaer City of Rensselaer

Operation Own
City of Rensselaer City of Rensselaer

Enforcement Maintain
N/A City of Rensselaer

Outfall# Cost‐sharing

R‐006 N/A

Discharge reduction amount Contact Information
N/A Mike Brown

Affected Waterbodies City of Rensselaer

Hudson River (518) 465‐1693 / mike.brown@rensselaerny.gov

SSS‐02 Partition St./Broadway Sewer and Drain Improvements

Status
3/27: Submitted plans and specs to DEC. Certificate for plans and specs submitted. Awaiting comment letter from 

NYSDEC. 4/24: Based upon evaluation, it was determined less SF of storm drain pipe would need to be reconstructed. 

Awaiting comment letter from the department. 5/22: No update at this time. 7/10: No update at this time. 7/24: 

Update will be forthcoming. 9/11: This project will expereince a 30‐day delay for NTP. A modification request for the 

NTP date was submitted to the department on August 28th. 



General description
In accordance with the recommendations identified 
under the evaluation, repair/replace the existing 
outfall pipe to the Hudson River to eliminate 
discharges to the  Wynants Kill.

Purpose Project Location
Repairs required to elimination unpermitted 
discharges to the Wynants Kill.  
SPDES Permit#
NY‐009 9309
Timeline
Completed Plans and Specs: 4/1/14

NTP to Construction: 8/1/14

Construction Completion Date:   12/15/14

Operational Start‐Up Date:  12/15/14

Certification Project Cost (Millions)
APCs $0.64 

Manage construction Funding source
Troy Troy

Operation Own
Troy Troy

Enforcement Maintain
Troy

Outfall# Cost‐sharing
T‐045
Discharge reduction amount Contact Information

Chris Wheland

Affected Waterbodies City of Troy Public Utilities

Wynants Kill, Hudson River (518) 237‐0438 / Chris.Wheland@troyny.gov

TE‐01 Cross St. Sewer Outfall Repairs and/or Replacement

Status
Moving along on schedule.  Examining precast cell, headwall, and connector options. Some contamination found, 

working on remediation.  3/27: Anticipate sending completed plans and specs to NYSDEC on or before 4/1.  4/24: Plans 

and specs have been submitted awaiting comment letter.  5/22:  TE‐01 has no update. Waiting for comments from DEC. 

7/10:  Back to DEC for final review. Bid specs are being developed to be sent out.  7/24: Out for bid.  There was some 

disagreement about the Native American Community but that was resolved by stating that the new pipe will simply be 

replacing an older abandoned pipe. And the soils have already been disturbed. Recent discussions with DEC have noted 

a concern of an underwater aquatic species the lives along the river shoreline. Pipe order is being manufactured. 

Approval letter received.  9/11: The city issued NTP and certified this milestone. Some sewer line prep work will be done 

with city staff before bringing a contractor on to address the outlflow pipe.
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5.0 Community Relations 

While the Public Participation Plan referenced in the Order related to actions leading up to the 

development of an approvable CSO LTCP and has now been concluded, CDRPC has made 

several outreach presentations related to the plan during the reporting period.  Not pursuant to 

the Order, but as a courtesy and because we believe that public education concerning programs 

designed to ensure that CSO events do not impair water quality is important to both the 

communities and the Department, we describe these outreach efforts below. 

1. Wednesday, February 5: Rensselaer County Legislature – Explanation of the program and 

roles and responsibilities of the County Sewer District 

2. Wednesday, March 26: Rensselaer County Sewer District Commissioners – Explanation of the 

program and roles and responsibilities of the County Sewer District 

3. Wednesday, June 11: Rockefeller Institute on Government Panel “Challenges Facing Our 

Water Facilities Infrastructure, a cross‐section of public and private interests discussed water 

infrastructure issues and how to potentially address them, including new sources of funding for 

municipalities and emerging approaches such as green infrastructure. (100 attendees) 

CDRPC staff attends monthly MS4 working group meetings for both Albany and Rensselaer 

County, informing coalition members on the progress of the LTCP. CDRPC is also a participant of 

the Albany County Water Quality Working Group, a body that also meets monthly, to share 

program progress. While these meetings are not public meetings, they are open to the public.  
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