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1.0 INTRODUCTION  

The Albany Pool Communities Combined Sewer Overflow Long Term Control Plan Order on 
Consent (DEC Case #CO 4‐20120911‐01) was entered into by the Albany Pool Communities 
(APCs), Albany County Sewer District, the Rensselaer County Sewer District (Collectively the 
Respondents) and The New York State Department of Conservation (DEC) on January 15th, 
2014.  

Six municipalities in the greater Albany area of New York State make up the Albany Pool 
Communities and consist of the Cities of Albany, Cohoes, Rensselaer, Troy and Watervliet, and 
the Village of Green Island.  

Pursuant to the Order, Respondents shall submit written Semi‐Annual Status Reports to the 
Department. The Semi‐annual reports shall describe the actions that have been taken toward 
achieving compliance with this Order during the past 6‐month period.  

Also pursuant to the Order, The Respondents designated an entity which reports to the 
respective Respondents and will be responsible to the Respondents for coordinating the 
smooth and efficient implementation of the LTCP and assisting the Respondents in meeting 
their obligations to comply with the terms of the Order on Consent.  The Capital District 
Regional Planning Commission (CDRPC) has been selected, per the discretion of the 
respondents, to act as the program coordinator.  

The Albany Pool Communities submitted their first Semi‐annual report on September 15, 2014. 
This Semi‐Annual Report sets forth the status of any progress made by the Pool Communities 
and two County Sewer Districts in complying with the milestones set forth in the Order 
between July 1, 2014 and December 31, 2014 

2.0 Critical Events this Term 

The following critical events occurred during this term: 

In November, the Pool received word that Albany and Troy were successfully awarded $1 

million in Water Quality Improvement Grant funds administered by DEC. These funds will be 

used for the implementation of two LTCP projects: North Swan St. Park Green Infrastructure in 

Albany and the Monument Square Green Infrastructure Project in Troy.   

The Pool Communities submitted the following two project deadline modification requests to 

the Department during this term: 

a) For the Partition St./Broadway Sewer and Drain Improvements project (SSS‐02), the 

Albany Pool Communities requested a 30‐day extension of the September 1, 2014 

deadline for issuance of a Notice to Proceed.  
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The request for modification was based on the following two circumstances: 

 A review by the Department of Completed Plans and Specifications that extended 
beyond sixty (60) days; and 

 A slight delay by a third party municipality in providing the City of Rensselaer with 
documentation necessary for the Environmental Facilities Corporation ("EFC") to act on 
the City's request for funding of drinking water system renovations that will be 
performed along the same alignment as and contemporaneously with the Partition 
Street Project. 

The Department approved the modification request on September 4, 2014. The City issued 
Notice to Proceed on October 1, 2014. Despite the 30‐day delay in NTP, the project is on 
track to meet the Order’s Schedule of Compliance Construction Completion & Operational 
Start Up Dates of December 31, 2015. 

b) For the Cross St. Sewer Outfall Repairs and/or Replacement (TE‐01) project, the Albany 

Pool Communities requested a 60‐day extension of the December 15, 2014 deadlines for 

the Construction Completion and Operational Start Up. 

The reason for this request was based on the following circumstances: 

 Gas Main Interference, 
 Impacted Groundwater; and 
 Unidentified Utility Crossing 
 Extended construction duration owing to unanticipated cold‐weather concrete work 

The City completed the project and it became operational on January 21, 2015. 

3.0 Major Actions This Term 

Discharge Notification System  
 
The notification system was designed as a tool for the Albany Pool Communities to comply with 
the terms of the LTCP and to support compliance with  New York State’s Sewage Pollution Right 
to Know Act and the LTCP developed by the Albany Pool Communities and the CDRPC. The 
architect of the system, the Albany Pool Joint Venture Team (APJVT), used the interactive web‐
based Onondaga County Discharge Notification System as a model for the Pool’s system. A test 
bed, draft site, featuring only the City of Cohoes’ CSS system and draft site language, was 
submitted to the Department for comment following a presentation on October 24, 2014. 
Incorporating many of the changes requested by the Department, the Discharge Notification 
System, www.albanypool.org, went live to the public on November 25th, 2014.  The website 
provides the public with information about the likelihood of CSO discharges into the Hudson 
River and its tributaries within the Albany Pool Communities program area.  
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The system employs a probabilistic predictive system that uses results from the Pool 
Communities hydraulic/hydrologic model developed during the LTCP research phase of the 
program and precipitation data generated at the Albany International Airport. While the 
predicted activations are not based on real‐time observations of sewer overflows the site does 
use conservative data in estimating the probability of combined sewer overflow events 
occurring. The site will be hosted for one year by APJVT, after which the APCs will determine 
the best place to host the site. The domain name and URL of the site will remain the same if 
and when it’s transferred. The APJVT has continued to expand the accessibility of the site. It is 
now accessible via Chrome and Safari platforms. The APC will remain alert for comments from 
site users to DEC, the Pool itself, or CDRPC, including comments relating to the clarity of site 
language, and is prepared to address those as and when they arise. 

A link to the site has been distributed so it can posted on each of the pool communities’ 
websites. This link is also available on CDRPC’s website and all promotional materials for the 
Long Term Control Plan, including the program brochure. 

Development of the Post‐Construction Compliance Monitoring Program (PCCMP) 

Please continue to Section 7.0 for a summary outlining the creation of the Post‐Construction 
Compliance Monitoring Program 

Creation and Execution of IMA(s)  

The Order’s Compliance Schedule required the Pool and District IMA(s) to be executed on or 

before April 15, 2015. In order to take advantage of the current round of Environmental 

Facilities Corporation (EFC) financing, which is critical to funding the Albany and Troy financial 

obligations to the next three year cycle of the LTCP, the APC accelerated their internal deadline 

for establishment of the Pool IMA to March 1, 2015. This accelerated schedule was made 

necessary due to EFC’s requirement that the Pool members be bound together prior to 

execution of Bond finance authorizations and prior to Troy and Albany’s submissions of their 

individual EFC finance applications.  

Both DEC and EFC expedited their review of the draft IMAs to accommodate the APCs’ 

accelerated schedule.  Both agencies requested substantive changes to documents, including 

reinforced penalties for withdrawal and an assignment of responsibility among the parties for 

projects contained within the Order. The Pool met with EFC and DEC on several occasions to 

develop and modify the IMAs per the agencies’ feedback. 

Each of the IMAs now lays out the actions to restore compliance in the event of a breach of the 

respective IMA as well as establishing immediate consequences that provide a deterrent to any 

breach of the IMA by any one or more of the Respondent parties. The IMAs include reflect all 

provisions necessary to allow the Albany Pool permittees to cooperatively control the CSO 

discharges from the inter‐municipal CSS in accordance with law, including the implementation 
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of an approved LTCP. The IMAs specify the funding, cost‐sharing, indemnity, access and 

enforcement provisions necessary to finance and carry out the terms of the IMAs, an approved 

LTCP, and the requirements of the Order on Consent. 

The Pool also created a “Matrix of Responsibility” that assigns ownership, operation, and 

maintenance responsibilities to the Respondents for each of the Order’s projects within the 

Compliance Schedule. The Matrix is referenced in the IMAs and a process consistent with the 

terms of the Order for assigning these responsibilities to individual Respondents was included 

in the IMAs.   

Conditional approval of the revised draft IMAs containing these terms was received on 

December 8, 2014 and the Pool submitted the final, conforming copy of the IMAs to DEC on 

December 11, 2014. Thereafter, the Pool IMA was executed by all the Pool communities 

(Albany, Troy, Cohoes, Rensselaer, Watervliet, and Green Island) on February 25, 2015. The 

District IMAs will be executed prior to April 15, 2015.  

Creation of Local Development Corporation  

In addition to the required IMAs, the Respondents will form a charitable organization under the 

section 501(c)(3) of the Internal Revenue Code. On October 3, 2014, the Pool submitted to the 

Department and EFC the formation documents and bylaws for that Local Development 

Corporation. The LDC’s Board will consist of representatives of the communities.  Among its 

powers, the LDC will possess the capability to contract for and administer Pool projects as 

determined appropriate by the communities, and will have the ability to contract for operation 

and maintenance of completed LTCP projects, again, as determined appropriate by the 

communities.  

Representatives of the Pool Communities consulting team (Counsel, Bond Counsel, Financial 

Advisor, Engineering, and CDRPC) met several times with EFC staff in order to list on the State 

Intended Use Plan the Albany and Troy obligations for their share of the next three years of 

LTCP. Pool Communities consulting team also met with the legal and financial representatives 

from each of the Pool Communities to assist in preparing financial plans, budgets, and if 

needed, resolutions authorizing debt. The team assisted with the City of Troy and City of 

Albany’s applications to EFC. The applications were accompanied by a comment letter 

summarizing consultation from the State Historic Preservation Office, the opinion of the Pool’s 

counsel on obligations and compliance with SEQRA, and a plan of finance outlining each 

community’s contribution to the next three year program cycle.  

  Program Management 

CDRPC has two program interns assisting program Martin Daley with LTCP projects. Kimberly 

Moshier is a first year graduate student at the State University at Albany, pursuing a master’s in 

Regional Planning. She previously interned for the Albany County Stormwater Coalition. Kim has 
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started work on the Albany Pool Communities Green Infrastructure Code Audit by revising the 

Albany Stormwater Coalition’s Green Infrastructure Code Audit questionnaire for use in Troy 

and Rensselaer. Ayse Tezel, a second year graduate student at the State University at Albany, 

also pursuing a master’s in Regional Planning, is currently researching Green Infrastructure 

Banking and programs in cities around the United States. 

The Albany Pool Communities, two County Sewer Districts, and the APC consulting team 
continue to hold bi‐monthly meetings on the second and fourth Thursdays of each month to 
track LTCP implementation. The Respondents, represented by CDRPC as their program 
coordinator, also hold monthly coordination meetings with DEC staff. These monthly meetings 
have been held at DEC headquarters in Albany following the second Respondent meeting of 
each month. 

4.0 PERFORMANCE AGASINT ORDER DEADLINES 

Table 1 – Milestones Certified this Term (July 1 – December 31, 2014) 

Unique 
Identifier 

Item 
Description 

Responsible 
Party (LTCP) 

Project 
Location 

Action 
Required 

Milestone 
Date 

Status 

BMP‐03  Upgrade 
Pump Stations 
Located in 
Rensselaer 

RCSD  Rensselaer  NTP to 
Construction 

7/1/2014  NTP Issued 
6/19/2014 

GI‐06  Documentatio
n/Reporting of 
New Public 
and Private 
Green 
Projects  

APCs  N/A  Task Start Date  8/1/2014  Task Started 
7/31/2014 

TE‐01  Cross St. 
Sewer Outfall 
Repairs 
and/or 
Replacement 

APCs  Troy  NTP to 
Construction 

8/1/2014  NTP Issued 
7/31/2014 

SSS‐01  Upper 
Washington 
Ave. 
Groundwater 
Recharge 

APCs  Albany  NTP to 
Construction 

8/15/2014  NTP issued 
1/31/2014 

BMP‐05  Upgrade 
Pump Stations 
Located in 
Troy 

RCSD  Troy  Completed 
Plans & Specs 

9/1/2014  Completed 
Plans and 
Specs 
submitted 
8/28/2014 
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BMP‐02  McCormack 
Pump Station 
Upgrades 

Albany 
Water Board 

Albany  Construction 
Completion 
Date & 
Operational 
Start Up Date 

9/30/2014  Construction 
Completion 
and 
Operational 
Start Up 
9/30/2014 

SSS‐04  George St. 
Sewer 
Separation 

APCs  Cohoes  Completed 
Plans & Specs 

10/1/2016  Completed 
Plans and 
Specs 
submitted 
9/8/2014 

APW‐03  Development 
of the Post‐
Construction 
Monitoring 
Program 
(PCMP) 

APCs  N/A  Task 
Completion 
Date 

10/1/2014  Task 
Completed 
9/29/2014 

BMP‐04  Regulator 
Capacity 
Improvements  

RCSD  Rensselaer 
County 

Completed 
Plans & Specs 

10/1/2014  Completed 
Plans and 
Specs 
submitted 
10/1/2014 

GI‐03  Quail St. 
Green 
Infrastructure 
Project  

APCs  Albany  Completed 
Plans & Specs 

10/1/2014  Completed 
Plans and 
Specs 
submitted 
10/1/2014 

SSS‐02  Partition 
St./Broadway 
Sewer and 
Drain 
Improvements 

APCs  Rensselaer  NTP to 
Construction 

10/1/20141  NTP Issued 
10/24/2014 

SSS‐03  Melrose/Wint
hrop 
Groundwater 
Recharge 
Basins 

APCs  Albany  Completed 
Plans & Specs 

10/1/2014  Completed 
Plans and 
Specs 
submitted 
2/28/2014 

APW‐01  Discharge 
Notification 
System for 
Albany Pool 
CSOs  

APCs  N/A  Task 
Completion 
Date 

12/1/2014  Task 
Completed 
11/27/2014 

                                                            
1 A modification request to extend the Notice‐to‐Proceed deadline for SSS‐02 from September 1, 2014 to October 
1, 2014 was submitted and, by letter dated September 4, 2014, was approved by the Department on 7/11/14. 
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GI‐01  Albany Ave. 
Green St. 
Project 

Village of 
Green Island 

Green Island Construction 
Completion 
Date & 
Operational 
Start Up Date 

12/15/2014  Construction 
Completion 
and 
Operational 
Start Up 
6/25/2014 

TE‐01  Cross St. 
Sewer Outfall 
Repairs 
and/or 
Replacement 

APCs  Troy  Construction 
Completion 
Date & 
Operational 
Start Up Date 

12/15/2014  1/21/20152 

TE‐02  Cross St. 
Trunk Sewer 
Rehabilitation 
Phase I 

City of Troy  Troy  Construction 
Completion 
Date & 
Operational 
Start Up Date 

12/15/2014  Construction 
Completion 
Date & 
Operational 
Start Up 
10/27/2014 

5.0  Deadlines for Upcoming Reporting Period and Associated Issues 

Table 2, below, reflects the activities and deadlines established in Appendix A of the Order 
during the upcoming six‐month reporting period. No issues or delays are anticipated.  

Table 2 – Milestones next Term (January 1 – June 31, 2015) 

Unique 
Identifier 

Item Description  Responsible 
Party (LTCP)

Project 
Location 

Action 
Required 

Milestone 
Date 

Status 

BMP‐05  Upgrade Pump 
Stations Located 
in Troy 

RCSD  Troy  NTP to 
Construction 

3/1/2015  NTP Issued 
2/27/14 

APW‐05  Asset 
Management 
Plans 

Albany 
Water Board, 
Cohoes, 
Watervliet, 
Green Island 

Albany 
County 

Task Start 
Date 

4/1/2015    

BMP‐04  Regulator Capacity 
Improvements  

RCSD  Rensselaer 
County 

NTP to 
Construction 

4/1/2015    

GI‐03  Quail St. Green 
Infrastructure 
Project  

APCs  Albany  NTP to 
Construction 

4/1/2015    

SSS‐03  Melrose/Winthrop 
Groundwater 
Recharge Basins 

APCs  Albany  NTP to 
Construction 

4/1/2015  NTP issued 
1/31/2014 

                                                            
2 A Modification request was submitted to the Department on 12/18/15. The project was completed January 21, 
2015. 
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APW‐02  Execution of 
IMA(s) in 
compliance with 
Section V(C) of the 
Order on Consent  

APCs  N/A  Task 
Completion 
Date 

4/15/2015   

APW‐06  Implementation of 
the Post‐
Construction 
Monitoring 
Program 

APCs  N/A  Task Start 
Date 

5/1/2015      

6.0 Description of Additional Work Performed 

During the months of February and March of 2014, when implementation of the Order was in 
the early stages, CDRPC staff, in consultation with DEC staff, developed a project sheet 
template as a tool to track project status and to provide a simple and effective vehicle to 
quickly assess project goals, progress, milestones, roles, and responsibilities. The project sheets 
were developed in concert with a tracking system that uses unique identifiers, project codes 
based on project type. Together, the sheets and a tracking database ensure successful delivery 
of projects in the work and to anticipate upcoming program demands. This project sheet has 
continued to evolve as the reporting needs grow more sophisticated. 

Project sheets for Compliance Schedule projects that have been completed, or are active during 
this reporting period are included with this report as Appendix A.3 

7.0 Annual Post Construction Compliance Monitoring Plan Report (PCCMP) 

The Order on Consent requires Respondents to submit annually with its September 1st Semi‐
Annual Report an annual PCCMP that is a required element for an approved LTCP. 

This submission deadline was modified, with informal mutual agreement of the parties, so that 
the Pool would have time to analyze and report on the sampling program established by the 
PCCMP. It’s our understanding the modified deadline was approved by the Department. 
Beginning with this Second Annual Report the PCCMP Report will be submitted as part of the 
Semi Annual Reports and will include events during their respective reporting periods.  

The Pool Communities’ technical team met with DEC staff on November 14 to discuss the draft 
PCCMP and to clarify questions and comments. On November 26, 2015, the Pool submitted to 
the Department a PCCMP memo responding to the Department comments made on September 
17. On January 26, 2015 a revised PCCMP was submitted to the Department which 

                                                            
3 Note the project sheets contain updates for project activity occurring during the second term of the annual 
reporting cycle. 
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incorporated modifications to the Plan’s sampling site locations and transects, revised sampling 
schedule and frequency, and a supplemental wet weather sampling plan (if needed).  

The Pool anticipates commencement of the approved sampling program on May 1, 2015. 

8.0 Green Infrastructure Report 

The Village of Green Island completed the Albany Ave. Green St. Project (GI‐01) on June 25, 
2014, well ahead of the Order’s Compliance Schedule dates for Construction Completion Date 
& Operational Start Up of 12/15/2014.  

This project involved the 
reconstruction of approximately 
1,300 linear‐feet of Albany Avenue.  
The Village redesigned the roadway, 
eliminating two travel lanes in a road 
diet. They widened the city strip 
incorporating a grass area between 
the reconstructed sidewalk and curb, 
thus achieving a reduction of 
impervious surfaces of 
approximately 5%, the Village added 
width to sidewalk on the west side to 
accommodate bicyclists.  The project 
incorporated Americast’s Filterra 
BioRention Systems, a pre‐cast tree 
pit filled with a proprietary soil 
medium. These tree pits linked to a 
catch basin and an under drain that 
leads to an outfall. The new catch 
basin tree pits replaced catch basins 
that had previously been connected to the combined sewer system.   

Capture data: 

 Stormwater removed from the Sanitary Sewer System is estimated to be 8,300 CF per 

inch of rain (2.3 Acres x 1” of rain) = Approx. 8,300 CF or 62,000 gallons. 

 On an annual basis using 37” of rainfall per year, this equates to 307,000 CF or 2.3 

Million Gallons per Year. 

9.0 Community Relations 
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While the Public Participation Plan referenced in the Order related to actions leading up to the 
development of an approvable CSO LTCP and has now been concluded, CDRPC has made 
several outreach presentations related to the plan during the reporting period.  Not pursuant to 
the Order, but as a courtesy and because we believe that public education concerning programs 
designed to ensure that CSO events do not impair water quality is important to both the 
communities and the Department, we describe these outreach efforts below. 

1. Tuesday, August 26, 2014: City of Albany Special Meeting – Representatives of the City of 
Albany and Water Board hosted a special public meeting to discuss the impacts of an August 
5th storm that caused flooding in many parts of the City of Albany. Representatives from the 
Water Board shared details of many of the CSO LTCP projects, such as Quail St GI and the Upper 
Washington Ave. and Marion Ave. stormwater recharge basins that will help alleviate 
downstream flooding within the Beaver Creek trunk sewer corridor.  

2. Friday, October 17: CDRPC program Coordinator Martin Daley, along with DEC Staff, toured 
the Hudson River between the Federal Dam in Troy and the Port of Albany aboard the 
Riverkeeper patrol boat, the R. Ian Fletcher, captained by John Lipscomb. The event provided 
the opportunity CDRPC and DEC to share CSO LTCP program updates, discuss upcoming projects 
and programs in the LTCP, and gain perspective of how the non‐profit Riverkeeper organization 
functions as a watchdog for the health of the Hudson.  

CDRPC staff attends monthly MS4 working group meetings for both Albany and Rensselaer 
County, informing coalition members on the progress of the LTCP. CDRPC is also a participant of 
the Albany County Water Quality Working Group, a body that also meets monthly, to share 
program progress. While these meetings are not public meetings, they are open to the public.  
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Appendix A: Project Sheets 



SPDES Permit# Project Location

NY‐002 5747

Project Cost (Millions)

$0.20

Funding source

Project funded through Water Board (Credit)

Own

Water Board

Maintain

Albany Water Board

Cost‐sharing

APCs 

Certification

APCs

Manage construction

Albany Water Board

Operation

Albany Water Board

Enforcement

Albany Water Board

Outfall# Contact Information

A‐016 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 2/15/14 2/28/2014

Notice to Proceed to Construction: 8/15/14 1/31/2014

Construction Completion Date:   12/15/15 6/5/2014

Operational Start‐Up Date:  12/15/15 6/5/2014

SSS‐01: Upper Washington Ave. Groundwater Recharge Basins 

Status

3/13: Project was put out to bid and a contractor was selected (August Bohl).  3/27:  NTP was issued 1/31/2014.  4/24: This 

project is currently under construction  5/22:  Construction of structures 100% complete, inspected, and accepted by 

engineer, currently contractor performing final restoration work.  7/10: This project is near completion and was advanced 

ahead of schedule.  8/14: Revised approval letter from DEC received on 7/11.  9/11: Certification forms submitted on NTP, 

construction complete, and operational start date milestones. This project is complete. 

General description

Construction of dry wells and infiltration gallery beneath the street pavement in Upper Washington Ave., between 

Brevator St. and Winthrop Ave.   These will replace catch basins which had formerly collected stormwater and discharged 

it into the Winthrop Ave. sub‐trunk sewer which is a branch of the Beaver Creek combined sewer.

Purpose

Reduces local flooding and reduces both the incidence and frequency of combined sewer discharge to the surface, as 

well as reducing the frequency and intensity of CSO events.  

Discharge reduction amount



SPDES Permit# Project Location

NY‐002 5747

Project Cost (Millions)

$0.20 

Funding source

Project funded through Water Board (Credit)

Own

Albany Water Board

Maintain

Albany Water Board

Cost‐sharing

APCs

Certification

APCs

Manage construction

Albany Water Board

Operation

Albany Water Board

Enforcement

Albany Water Board

Outfall# Contact Information

A‐016 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 10/1/14 10/1/2014

NTP to Construction: 4/1/15 4/1/2015

Construction Completion Date:   12/15/16 12/15/2014

Operational Start‐Up Date:  12/15/16 12/15/2014

SSS‐03 Melrose/Winthrop Groundwater Recharge Basins

Status

3/27: No update at this time  4/24: No update at this time. 5/22: No update at this time. 7/10: Plans and specs 

submitted as part of SSS‐01 big package in 2/14. Construction of structures 100% complete, inspected, and accepted 

by engineer, currently contractor performing final restoration work. 8/14: Revised approval letter from DEC received 

on 7/11. 9/11: Certification forms submitted on NTP, construction complete, and operational start date milestones. 

This project is complete.

General description

Reduces local flooding and reduces both the incidence and frequency of combined sewer discharge to the surface, as 

well as reducing the frequency and intensity of CSO events.    

Purpose

Construction of dry wells and infiltration galleries beneath the street pavement in the Melrose Ave. vicinity.   These 

will replace catch basins which had formerly collected stormwater and discharged it into the Melrose Ave. sub‐trunk 

sewer which is a branch of the Beaver Creek combined sewer system.   

Discharge reduction amount



SPDES Permit# Project Location

NY‐002 5747

Project Cost (Millions)

$0.08 

Funding source

Project funded through Water Board (Credit)

Own

Albany Water Board

Maintain

Albany Water Board

Cost‐sharing

APCs

Certification

Albany Water Board

Manage construction

Albany Water Board

Operation

Albany Water Board

Enforcement

Albany Water Board

Outfall# Contact Information

A‐016 Albany Water Board

Affected Waterbodies William Simcoe

Normanskill Creek, Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Consent Order Milestones Date Milestone Met

Construction Completion Date:   9/30/14 9/30/2014

Operational Start‐Up Date:  9/30/14 9/30/2014

BMP‐02: McCormack Pump Station Upgrades 

Status

2/18:  Awaiting parts for Comminutor and installation of pumps. Has been through board of contract and supply and 

will be put out to bid.  3/27:  Put out to Bid 4/8/14, with Bids due 4/22/14.  4/24: Bids have been received. A 

recommendation for the low bid on the Comminutor was made to the  water board. The bid needs to be reviewed by 

the board of contract and supply before being awarded.  5/12:  Bid has been reviewed by Board of Contract and 

supply and was awarded.  5/22: Contract signed, Communitor ordered, expected ship date is June 15th, if shipped 

on time expected completion by first of July.  7/10: Parts received and anticipate full installation by 9/1.  8/14: 

Installation underway anticipated completion date of 9/30.  10/9: The comminutor has been installed and project 

completion expected on 9/30.   11/13: Project has been completed and certified.

General description

Installation of a new communitor at the McCormack PS.  The new communitor will replace a bar screen system 

which was ineffective in preventing large diameter debris from entering the wet wells of the PS, especially during 

wet‐weather events.

Purpose

Increase pump reliability and efficiency.

Discharge reduction amount



SPDES Permit# Project Location

NY‐002 5747

Project Cost (Millions)

$0.15
Funding source
Partially funded by NYS DEC Water Quality Improvement Grant, 

2013: $87,914 

Own
City of Albany
Maintain
City of Albany, APCs GI only
Cost‐sharing
APCs
Certification
APCs

Manage construction
Albany Water Board
Operation

Enforcement

Outfall# Contact Information

A‐030 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 12/15/13 2/28/2014

Notice to Proceed to Construction: 6/15/14 6/11/2014

Construction Completion Date:   12/15/15

Operational Start‐Up Date:  12/15/15

GI‐02: North Swan St. Park Revitalization 

Status

2/18/14: Applied for funding in the WQIP program in December of '13. 3/13: Bid has been prepared and is being reviewed by 

board of contract and supply. Should be on track for NTP. Park project manager was City Planning director, who left office, 

has shifted to senior planner. 3/18: Comments received  DEC. 3/26 AWB staff met with project engineer and City 

Departments about DEC comments. MJ Engineering will review the comments. 4/24: AWB staff, project engineer, CDRPC, 

and APJVT met collectively with DEC to discuss the comments and responses to the Department's comments. A revised set of 

plans and specs will be submitted to the Department. 5/12:  Plans and specs have been approved by DEC and on‐time NTP is 

anticipated. 5/22: Project Bids received, on the schedule to be presented to the Board of Contract & Supply June 3rd for 

award. 7/10: NTP was issued and the Department notified of this step on 6/12. 8/14: Demolition work has begun and is 

being managed by City DGS. 10/9: Site work ongoing 11/13: No update at this time. 1/08/15: Significant headway has been 

made in demolition. Project activity has stopped for winter and will resume in warmer weather. 

The proposed project will reduce impervious surfaces by approximately 25%, and will evaluate the feasibility of various GI 

practices including: dry swales, tree plantings, stormwater planter(s), soil restoration/de‐compaction and permeable 

pavers/pavement treatments.

General description

Purpose

It’s the City’s intent to “green‐up” the park’s existing infrastructure, using EPA’s fix‐it‐first philosophy.  Reduction of 

stormwater flows or loads to the CSS, thereby reserving conveyance capacity with the CSS and reducing the frequency and 

intensity of CSO events.  

Discharge reduction amount

Reduction of 0.041 ac‐ft. of water quality treatment & a runoff reduction volume of 0.029 ac‐ft. with an estimated reduction 

in total Suspended Solids (TSS) of approximately 11 tons/yr., Total Phosphorus (TP) of 82 lbs./yr., & Total Nitrogen (TN) of 

524 lbs./yr.



SPDES Permit# Project Location
NY‐002 5747

Project Cost (Millions)
$2.60

Funding source
$1.80 from GIGP grant

Own

City of Albany

Maintain
City of Albany, APCs GI only

Cost‐sharing
APCs

Certification
APCs

Manage construction
City of Albany Planning Dept.

Operation
City of Albany and APCs (GI component)

Enforcement

Outfall# Contact Information
A‐016 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 10/1/14 10/1/2014

Notice to Proceed to Construction: 4/1/15

Construction Completion Date:   12/15/16

Operational Start‐Up Date:  12/15/16

GI‐03: Quail Street Green Infrastructure Project

Status
 4/24: No update at this time. Developing plans and specs with feedback from North Swan St. GI project. 5/22: Hershberg & Hershberg is 

currently performing survey work, sub contractor Dente has been hired for Geotechnical work. Once survey and geotechnical work completed 

work on the RFP for engineering design services will start. 7/10: City engineering, water department, and planning staff have been meeting 

with CDRPC and the APJVT to review infiltration and site plan data. We will contact the Department about a meeting to discuss the findings and 

steps moving forward. 8/14: Met city, engineering, and consultant team on 7/21 to review soil and survey work ‐ preliminary planning 

underway. Anticipate meeting with DEC GI team to review soil and site plan findings, discuss implementation proposal. 9/11: The city has put 

out bids for a project engineer and selected CHA to develop plans. 10/9: CHA anticipates on‐time delivery of completed plans and specs 11/13: 

Delivery of plans and specs via the FTP on October 1, 2014. Awaiting department comments and when the Department is ready, a meeting to 

discuss the project and DEC's comments would be beneficial. 1/08/15: DEC approved the plans and specs via email on 11/6. On time NTP is 

expected. City anticipates bid to go out on 1/23 and is considering additional sewer separation and sewer work on Elberon that could tie into 

Quail St. 2/12: Bids due on 2/13. Anticipate award and NTP on time. 3/12: Construction bids were received on 2/20 and the contract was 

awarded on 3/3. The contract award amount is $2,595,000.

General description
The proposed project lies along Quail Street from Madison Avenue to Central Avenue, approximately 3,850 linear feet, and includes a $1.8M 

“Green Component” to increase infiltration and water quality. The project includes a collaborative educational component to be performed in 

conjunction with the College of St. Rose and the University of Albany’s Downtown Campus.

Purpose
Reduction of stormwater flows or loads to the CSS, thereby reserving conveyance capacity with the CSS and reducing the frequency and 

intensity of CSO events.  

Discharge reduction amount
DEC has requested a 20% RRv to be achieved



SPDES Permit# Project Location

NY‐0025747

Project Cost (Millions)

$45.00

Funding source

CWSRF  Bond Financing

Own

City of Albany

Maintain

APCs

Cost‐sharing

APCs

Certification

APCs

Manage construction

Operation

APCs

Enforcement

APCs

Outfall# Contact Information

A‐016 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Consent Order Milestones Date Milestone Met

Begin Preliminary Design Report:   8/1/15

Completed Preliminary Design Report:  8/1/16

Begin SEQR & Eminent Domain Process:   2/1/17

Completed SEQR & Eminent Domain Process:  2/1/21

Begin Final Design:  12/15/18

Completed Final Plans & Specifications:  10/1/20

NTP to Construction:   4/1/21

Construction Completion Date:   12/15/22

Operational Start‐Up Date:  5/1/23

"Big C" Disinfection and Floatables Control Facility

Status

3/12:  No update at this time.

General description

The proposed satellite treatment facility provides CSO controls for flows up to 75 mgd to reduce floatable and fecal 

coliform discharges to the Hudson River.  The "Big C" Disinfection Project would provide treatment consisting of screening 

and disinfection for an additional ~285MGal on an average annual basis. 

The project provides a cost‐effective, regional solution to enhance the “recovery time” for the Hudson River during 

periods of combined sewer overflows; and contributes to the treatment of greater than 85% of all wet weather flows from 

a regional perspective.  

Purpose

Discharge reduction amount





SPDES# Project Location

NY‐003 1046

Project Cost

$0.42

Funding source

Developer

Own

City of Cohoes

Maintain

City of Cohoes

Cost‐sharing

None

Certification

APCs

Manage construction

Cohoes

Operation

City of Cohoes

Enforcement

City of Cohoes

Outfall# Contact Information

C‐008, 015 City of Cohoes

Affected Waterbodies Gary Nathan, PE

Hudson River (518) 233‐2131 / gnathan@ci.cohoes.ny.us

Consent Order Milestones Date Milestone Met

Completed Plan and Specs:   10/1/16 9/25/2014

NTP to Construction: 4/1/17

Construction Completion Date:   12/15/17

Operational Start‐Up Date:  12/15/17

SSS‐04 George St. Sewer Separation

Status

3/27: Project may be moving along quicker than anticipated. 4/24: No update at this time 5/12: No update at this time 

7/10: Preliminary plans and specs submitted to Albany County Health Department at the behest of DEC Region 4 8/14: 

Final plans being developed and it's anticipated they will be submitted next month. 9/11: CDRPC will meet with city staff 

on 9/8 to install the FTP site and submit completed plans and specs electronically to the department.  10/9: Complete 

plans and specs for this project were submitted via the FTP site on 9/8. 11/13: Awaiting DEC comment/approval letter. 

1/08/15: Plans and specs were approved by DEC and DOH on 11/17. Construction anticipated to start around April 15 

depending upon weather and when the blacktop plants are open.  

Reduction of stormwater flows or loads to the CSS, thereby reserving conveyance capacity with the CSS and reducing the 

frequency and intensity of CSO events at two outfalls, including "Little C"

Extension of the existing separated storm sewer on Lancaster Street, south of Columbia Street, which currently re‐enters 

the CSS at George Street; and run the sewer approximately 1,000 linear‐feet to the stone arch under George Street Park. 

As part of local mitigation for the Lexington Hill Project, the City has requested the developer, Capital District Properties 

to complete the project.

General description

Purpose

Discharge reduction amount

Will remove 100k gallons from system on peak flow, average of 36k gallons per day. 



SPDES# Project Location

003‐3031

Project Cost

0.25 credit

Funding source

Village of Green Island credit

Own

Village of Green Island

Maintain

Village, APC for GI 

Cost‐sharing

Certification

Village of Green Island

Manage construction

Village of Green Island

Operation

Village of Green Island

Enforcement

Village of Green Island

Outfall# Contact Information

GI‐004 Sean Ward

Affected Waterbodies Village of Green Island

Hudson River (518) 273‐2201 / seanw@villageofgreenisland.com

Consent Order Milestones Date Milestone Met

Construction Completion Date: 12/15/14 6/25/2014

Operational Start‐up Date: 12/15/14 6/25/2014

GI‐01 Albany Ave. Green St. Project

Status

3/27: Awaiting warmer weather to apply top coat to the street.  4/24: Blacktop layer expected to be applied on 4/25 

(Weather permitting)  5/22: Blacktop has been laid down. Awaiting official word from contractor before certifying 

completion.  7/10: Project close to complete, pending final payment to contractor for as built.  8/10: This project is 

complete. Certificate of completion was presented to the Department on 7/10. 

General description

Purpose

Reconstruction of approximately 1,300 linear‐feet of Albany Street.  The Village is proposing to redesign the roadway, 

incorporating low impact development principles, to achieve a reduction of impervious surfaces of approximately 10%.  

The project is proposing the use of Filterra BioRention Systems, as manufactured by Americast, in an effort to 

demonstrate the performance of these systems. Reduction of stormwater flows or loads to the CSS, thereby reserving 

conveyance capacity with the CSS and reducing the frequency and intensity of CSO events.  

Discharge reduction amount



SPDES Permits Project Cost (Millions)

NY 002 5747, 003 1046, 002 6026, 009 9309, 003 0899, 003 3031 $0.215

Funding source Cost‐sharing

Funded through DOS Lge grant APCs

Manage Construction Contact Information

CDRPC Martin Daley

Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 12/1/13 12/1/2013

Task Completion Date: 12/1/14 11/27/2014

APW‐01 Discharge Notification System for Albany Pool CSOs 

Status

Meeting and working with APCs, DEC to determine best system to develop. 3/27: Researching Onondaga county model 

for discharge notification system and website. Will submit pre‐order task start certificate. 4/24: Will be contact with 

Onondaga County and "Save the rain" program staff. Pre‐order certificate language pending approval & host Arcadis 

engineering at May 8th meeting to discuss program. 5/22: Presentation by Arcadis has been sent to the communities. 

Working with DOS re: MWBE contract and bidding requirements 7/10: Arcadis working on program through APJVT 

contract. 8/14: Discharge notification system will similar to that of Onondaga County and will use the City of Cohoes 

outfalls as a as a pilot. It is anticipated that a presentation will be made to the communities on August 28, 2014 and 

submitted to DEC by September 11 for review. It is anticipated the project will be up and running by the December 1st 

deadline specified in the Order. 9/11: Arcadis presented the model system to the communities to review and comment, 

on August 28th. Arcadis will make necessary modifications and send the communities a secure link to check on 

modifications before meeting with DEC with the draft program. 10/9: Arcadis presented the model system to DEC staff 

on 9/16 and is in the process of updating and scaling up the program. 11/13: Arcadis has 'scaled up' the system for all of 

the communities and revised based upon community and DEC input. Remaining tasks involve streamlining the look and 

user interface, establishing a domain, and fixing small display issues. 1/08/15: The task is complete and the system is 

operational at www.albanypool.org. DEC comments on the site have been received and the consultant team is working 

to improve access across browser platforms and web‐enabled devices.  3/12: The site has continued to be updated and 

is no accessible via Google Chrome and Safari Browsers. The developer is continuing to improve accessibility. 

General description

Development of a public notification system for discharges of Albany Pool CSOs.  

Purpose

Compliance with the requirements of Sewage Pollution Right to Know Act (ECL § 17‐0826‐a). 



SPDES Permits Project Cost (Millions)

NY 002 5747, 003 1046, 002 6026, 009 9309, 003 0899, 

003 3031, 002 6867, 008 7971 $0.78

Funding source Cost Sharing

NYSDOS Local Government Efficiency Grant APCs

Manage construction Contact Information

CDRPC Martin Daley

Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date:   1/15/14 1/1/2013

Task Completion Date:   4/15/15

APW‐02 Execution of IMA(s) in compliance with Section V(C) of the Order on Consent

Status

3/27: Communities have reviewed local laws and have not found any that need to be revised/enacted to carry 

out the IMA. Districts may need MOA with boards for authorizations are necessary to carry out the IMA. 

Respondents reviewed procurement requirements for the Local Development Corp. Respondents discussing 

preliminary designations of responsibility in the Responsibility Matrix, particularly Operations & Maintenance. 

Bond Counsel is developing a  1‐page potential financing report that will dovetail into the IMA. 4/24: Bond 

counsel and financial officer reviewing draft IMA language for incorporation of Capital Improvements Plan and 

Financial Plan. Held preliminary meeting with EFC on 4/23. 5/22: Draft copy of IMA and LDC policies to CDRPC 

for internal review completed, the next phase will collect feedback from EFC. 7/10: EFC review complete 

(anticipated 7/3) delivered to communities for review on 7/10 (anticipated) 8/14: Draft APC IMA,  draft Sewer 

District IMA, LDC formation documents, model resolutions, and related materials delivered to pool for review. 

The communities will have roughly one month to review and submit comments or questions.  It is anticipated 

that an IMA will be completed by August 28, 2014 for submittal to DEC for review and approval. 9/11: Legal 

team meeting with the city of Albany to work through some questions related to city vs. Water Board 

responsibilities.  10/9: An early October delivery is anticipated, though Albany still needs to provide their "ok." 

11/13: The draft IMAs and LDC documents were delivered to DEC on 10/3 for comment. The communities 

plan to meet with DEC on November 14th to walk the Department through the documents and address any 

concerns. 1/08/15: The three IMAs have been accepted by DEC and a responsibility matrix tabulated. The 

IMAs schedule was advanced to take advantage of EFC financing that closes on 3/2/15. Thus, the APC 

communities will authorize and execute the IMA prior to bond resolutions, which need to be in place by 3/2. 

2/12: To date all communities with the exception of Troy have executed the Pool IMA. District IMAs will be 

executed next month (not needed for EFC) 3/12: The six Pool Communities executed the Pool IMA on 

2/25/15. The IMA was submitted to DEC and EFC. 

General description

Development of APCs governance structure for implementation of the LTCP.

Purpose

Definition of the policies and protocols for adherence by the six (6) APCs and two (2) sewer districts in regards 

to the implementation of the CSO LTCP. 



SPDES Permits Project Cost (Millions)

NY 002 5747, 003 1046, 002 6026, 009 9309, 003 0899, 

003 3031

$0.02

Funding source Cost‐sharing

APCs sharing cost of program

Manage construction Contact Information

CDRPC Martin Daley

Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 4/1/14 3/27/2014

Task Completion Date: 10/1/14 11/27/2014

APW‐03 Development of the Post‐Construction Monitoring Program (PCMP)

Status

3/27: CDRPC is beginning to develop this task with the communities and has discussed options for moving 

forward and the timeline with the technical committee and project consultants. Identifying process for 

putting the project out to bid. 4/24: APJVT working on potential program that CDRPC will review before 

bringing forward to APCs. 5/22: No update at this time. 7/10: No update at this time (APJVT putting a draft of 

the  program together) 8/14: Awaiting updated water quality standard guidance. 9/11: Program previously 

outlined in LTCP, but awaiting updated water quality standard guidance 10/9: The communities have received 

DEC's program memo, dated 9/27, and will submit a letter in response. 11/13: The communities are 

evaluating the Department's recommended modifications/expansion of the PCMP and will respond 

accordingly. 1/08/15: Final PCCMP will be presented to the communities on 1/08. 2/12: Final PCCMP letter 

and plan have been submitted to DEC for approval. 3/12: Awaiting DEC comments on final PCMP and 

Enterococcus sampling program.

General description

Provides definition of the sampling locations, protocols and frequency for the collection of water quality data.

Purpose

Data to be used to assess the benefits associated with the LTCP, and demonstrate compliance with water 

quality standards.



SPDES Permits Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.15

Funding source Cost‐sharing
Local funds Communities advancing on own, will be credited

Certification Contact Information

Albany Water Board, Cohoes, Watervliet, Green Island Martin Daley

Manage construction CDRPC

CDRPC (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 4/1/14 3/27/2014

Task Completion Date: 12/1/15

APW‐04 Sewer System Operations, Maintenance and Inspection Plans

Status
Communities on the East side of the River (Troy and Rensselaer) performed this task with the assistance of 

CDM Smith. Communities on the West side will coordinate efforts to develop plans that are consistent. 

Project may need to go out to bid. 4/24: The City of Troy shared their plans, which the communities are 

currently reviewing to model their own plans. 5/22: APC Technical Committee hosted CDM Smith for 

presentation on Troy and Rensselaer plans 7/10: Communities are working on their individual plans 8/14: No 

update at this time 9/11: No update at this time 10/9: No update at this time 11/13: No update at this time. 

1/08/15: Communities will review RCSD plans in context of DEC comments. Will present these comments to 

the communities at February APC meeting. 2/12: Focus on preparing the EFC applications and financial plan, 

this presentation has been postponed until March. 3/12: No update at this time

General description
Documents and improves current procedures for operation, maintenance and inspection of each community's combined 

sewer system.  Scope to be further developed within the established budget based upon the goals and needs of each 

community.

Purpose
Provides for improved system performance and CSO capture.



SPDES Permits Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.35

Manage construction Cost‐sharing

CDRPC Communities advancing on own, will be credited

Funding source Contact Information

Local funds Martin Daley

Certification CDRPC

Albany Water Board, Cohoes, Watervliet, Green Island

(518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date:   4/1/15

Task Completion Date:   12/1/17

APW‐05 ASSET MANEGEMENT PLANS

Status

1/08/15:  Awaiting asset management plan guidance from DEC, which will be helpful in for this task. 2/12: Troy 

and Rensselaer will be meeting with DEC at the end of the month to discuss these plans. We anticipate these 

final plans to drive development and content of AMPs for west side communities.  3/12: No update at this time

General description

Allows for prioritization of rehabilitative measures based upon condition and criticality of infrastructure.  Helps 

to reduce the risk of failure of critical infrastructure and improves reliability of the collection system to convey 

wastewater to the WWTP for treatment during dry and wet weather conditions.

Purpose

Allows for prioritization of rehabilitative measures based upon condition and criticality of infrastructure.  Helps 

to reduce the risk of failure of critical infrastructure and improves reliability of the collection system to convey 

wastewater to the WWTP for treatment during dry and wet weather conditions.



SPDES Permits Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.05

Funding source Cost‐sharing

APCs

Manage construction Contact Information

CDRPC Martin Daley

Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 8/1/14 7/31/2014

Task Completion Date: 3/1/19

GI‐06 Documentation/Reporting of New Public and Private Green Projects 

Status

3/27:  As GI projects are developed so too will this program to document.  4/24:  No update at this time  5/22: No 

update at this time  7/10:  No update at this time  8/14: Task has begun, working with APJVT on program  9/11:  No 

update at this time  10/6:  No update at this time  11/13: The standard tool and methodology for  collecting and 

evaluating the data will need to be created, as well as the format for disseminating this info  ‐ potentially in the 

semi‐annual report structure.  1/08/15:  A reporting tool has been created and will be reviewed by the APCs 

before being submitted to DEC.  2/12 : Communities are reviewing the draft form.  3/12: No update at this time.

General description

The objective of this task is to provide a mechanism by which to document the installation of “green practices or 

infrastructure” within the individual communities; and to assess the use of green practices within new 

development and redevelopment projects for both public and private sectors. 

Purpose

This task will document the extent and acceptance of green strategies within the APCs, and will generate the 

estimated runoff volume reduction on an annual basis.   



SPDES Permits Project Cost (Millions)
NY 002 5747, 003 1046, 003 0899, 003 3031 $0.10

Funding source Cost‐sharing
N/A

Manage construction Contact Information
CDRPC Martin Daley

Certification CDRPC
APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 8/1/15

Task Completion Date: 8/1/16

GI‐07 Performance of a Codes and Local Law Review

Status
7/10:  Developing "road map" program outline for DEC comment. Due to CDRPC's application for program funding in the 

2014 round of the CFA, the APCs are attempting to advance this program well ahead of schedule.  8/14:  Delivered" road 

map" of potential program to DEC for review and comment.  9/11:  Draft timeline for the project has been submitted to 

DEC for review. 10/9: A program timeline was submitted to the Department for review and comment.   11/13: CDRPC is 

evaluating efforts that may accelerate the timeline of the program, and collect some of the benchmark data early and 

in house.  1/08/15:  CDRPC has slightly modified the survey instrument used in Albany County to "catch up" Rensselaer 

and Troy and provide similar gap data. The instrument will be reviewed by the APCs prior to deliver to DEC. Application 

for grant funding from the Consolidated Funding Application was not awarded.  2/12:  CDRPC has distributed the survey 

for comment from APCs. Also in development of survey to track GI code changes in west side communities.  3/12: 

Developing survey for east side, follow‐up for west side. Cohoes has passed several amendments to local code 

concerning GI. Albany county reviewing land use regulations pertaining to GI. 

General description
This task will identify and evaluate various models associated with the potential implementation of a green infrastructure banking system, 

including Stormwater In‐Lieu Fees and Stormwater Retention Credit Banking.  

Purpose
In general, these efforts set in motion the necessary outreach to land use decision makers, reinforced with targeted educational programs, to 

begin the process of re‐tooling existing laws to embrace green infrastructure strategies. 



SPDES Permits Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.08

Funding source Cost‐sharing

Manage construction Contact Information
CDRPC Martin Daley
Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 8/1/15

Task Completion Date: 8/1/17

GI‐08 Completion of a Feasibility Assessment for a “Green Infrastructure Banking System”

Status

1/08/15:  Application for grant funding from the Consolidated Funding Application was not awarded. The program is 

envisioned as an in ‐lieu‐fee (ILF) approach for stormwater management occurs in circumstances where a permittee 

provides funds to an ILF sponsor instead of completing specific stormwater mitigation onsite. In general, a public 

entity, or entity designated by the public office would act as an aggregator to develop stormwater retention projects 

on public or private lands and receive payment from entities who cannot meet stormwater retention regulations with 

onsite mitigation. This model may also be able to support stormwater credits being offered to developers as a means 

to incentivize investment of private funds within designated priority areas/zones for redevelopment. The project is 

envisioned to evaluate: 

• Stormwater Retention Credit Banking: Market based solution similar to wetland mitigation banking systems. Under 

this model, private property owners install stormwater best management practices on private lands and sell excess 

retention credits to permitted entities. The feasibility assessment will include the following tasks:

• Projected Development Demand

• In‐house Human Capital Assessment

• Topographical Assessment

• Stormwater Retention Strategies and Site Evaluations

• Financial Assessment of ILF Costs and Fee Calculations, or Off ‐Site Credits                                                       2/12:  Researching 

plans in other communities collecting data on scope of plan, cost, authors, boundaries, etc. Will use this research to 

develop RFP and workplan for consultant.  3/12: No update at this time

General description

This task will identify and evaluate various models associated with the potential implementation of a green 

infrastructure banking system, including Stormwater In‐Lieu Fees and Stormwater Retention Credit Banking.  

Purpose

This task will evaluate the feasibility and potential benefits associated with "green banking."



SPDES Permits Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.15

Funding source Cost‐sharing
APCs

Manage construction Contact Information
CDRPC Martin Daley

Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met
Task Start Date: 8/1/15

Task Completion Date: 8/1/17

GI‐09 Green Infrastructure Technical Design Guidance 

Status

1/08/15:  Applied for funding through the Consolidated Funding program but was not awarded. Will need to 

develop scope of program and if needed, RFP for consultant assistance. 2/12: No update at this time 3/12: No 

update at this time

General description
Provides each community with assistance in developing green infrastructure guidance for public and private application of green 

infrastructure.  Scope to be further developed within the established budget based upon the goals and needs of each 

community.

Purpose
Provides consistent pool‐wide standards and details for application of green infrastructure (GI) for management of stormwater.  

Implementation of GI practices will help to reduce inflow to the combined sewer system resulting in reduced frequency and 

volume of CSO discharges.



SPDES Permit# Project Location

NY‐008 7971

Project Cost (Millions)

$14.00

Funding source

RCSD

Own

RCSD

Maintain

RCSD

Cost‐sharing

Manage construction

RCSD

Operation

RCSD

Enforcement

RCSD

Outfall#

R‐002 to 010 (once regulators are opened)

Affected Waterbodies Contact Information

Hudson River Gerry Mosckinski

Certification RCSD

RCSD (518) 283‐2235 / GMoscinski@rensco.com

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 3/1/14 2/28/2014

NTP to Construction: 7/1/14 6/19/2014

Construction Completion Date:   8/15/15

Operational Start‐Up Date:  8/1/15

BMP‐03 Upgrade Pump Stations Located in Rensselaer

Status

General description

Rensselaer Pump Station Upgrades (Aikens and Forbes) ‐ replace pumps, repair/replace sluice gates and isolation valves, 

new channel grinders, new emergency generators, new control system for communication with WWTP. Increase pump 

station capacity: Aiken from 10.4 MGD to 14 MGD. Forbes from 14.4 MGD to 17.2 MGD.

Improve conveyance of wet‐weather flows to WWTP, thereby reducing surcharging and subsequent CSO discharges.

Purpose

Discharge reduction amount



Completed plans and specs have been submitted. On schedule. 3/27: DEC Comment letter received. 5/22: Construction 

started on May 1st, pads for generator poured ‐ slide gates and generator expected soon. 7/10: NTP has been issued 

ahead of schedule. Generator sets have been delivered and set, slide gates being installed. 7/24: no update at this time. 

9/11: RCSD estimates that the project is roughly 50% along. Piping work has yet to be started. 10/9: Construction ongoing. 

11/13: The generators are in. Electrical work underway. National Grid scheduled to visit. Installation of pumps scheduled 

for the end of the month. 1/08/15: We anticipate submission of a modification request letter to the Department very 

shortly. The modification request letter will provide a complete update. 2/12:  On January 16 the District requested a 

modification of the construction completion and operational start up dates, due to delays in MCC procurement and 

testing, National Grid coordination and energizing, and harmonic filter procurement. DEC granted the extension request 

dates of 8/15 in a memo on 1/28.  On Thursday, January 22 a flooded dry well was the result of a plug valve not fully closing 

at the Aiken Ave. Pump Station. This happened while the station’s first pump was pulled for replacement resulting in 

wastewater flowing back from the force main into the dry well to a depth of several feet before flow could be stopped.  

Gerry Moscinski  alerted Derek Thorsland straight away to notify the Department of the situation. The dry well was 

dewatered that day and the station remained in operation however, unfortunately, the three new pump motors were all 

staged on the floor of the dry well at the time and subsequently became submerged. The construction contractor is now 

working with Troy Belting to have the motors shipped to their shop for testing as they are certified by the motor 

manufacturer. Troy Belting will then make a recommendation as to what refurbishment is required to make the motors 

reliable for operation. Refurbishment time should be 4‐6 weeks followed by a couple days to install. We will have a better 

estimate once Troy Belting gets a look at the motors. The County, CDM Engineering, and the contractor have been working 

hard to address this issue, and the team has identified a few opportunities to compress the installation schedule as to 

not lose time due to this setback. To keep the project moving on schedule, the team plans to have the affected new 

motors refurbished so that they can be installed. Thus, the station will operate at the required increased capacity with 

the new pumps and refurbished motors. At this time we do not believe there will be a delay in getting the station project 

complete and operational by August 15.  In the meantime the County will be evaluating the cost/benefit of  having new 

replacement motors assembled and shipped. New motors would take about 12‐14 weeks for the order to be fulfilled and 

14‐16 weeks for installation. If the County elects to install replacement motors, they estimate these brand new motors 

could be in service prior to 8/15. 3/12: National Grid has energized the station . The motors are back from Troy Belting. 

Motors from  Forbes aver that did not get wet will be used for the first few installs with the intent new motors will be 

arriving as needed. 



SPDES Permit# Project Location

NY 008 7971

Project Cost (Millions)

$0.28

Funding source

RCSD

Own

RCSD

Maintain

RCSD

Cost‐sharing

Certification

RCSD

Manage construction

RCSD

Operation

RCSD

Enforcement

RCSD

Outfall# Contact Information

T‐001 to 043, 046A, 046B , 047 Gerry Mosckinski

Affected Waterbodies RCSD

Hudson River (518) 283‐2235 / GMoscinski@rensco.com

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 10/1/14 10/1/2014

NTP to Construction: 4/1/15

Construction Completion Date:   12/15/15

Operational Start‐Up Date:  12/15/15

BMP‐04 Regulator Capacity Improvements 

Status

3/27: Work on this project began in 2013 as part of order CO‐4‐20091123‐154. Model output identified "trouble spots" 

corrective action implemented and documented. Memo to follow from CDM Smith. 5/22: All initial improvements from 

dry weather Order have been met. 7/10: Waiting for NYSDEC comments on dry weather Order work. 7/24: Plans and 

specs will be submitted by the milestone 9/11: CDM Smith will provide a with a memo that outlines what regulator 

gates to open/remove. The majority of the recommendations developed during LTCP development. 10/9: The county, 

with consultant CDM Smith, will submit plans for these regulator capacity improvements. 11/13: Memo from CDM 

outlining regulator improvements submitted, awaiting response from DEC. 1/08/15:  Plans and specs submitted on 

10/1. The District has not yet received an approval or comment letter on this project.  2/12: On schedule for on time 

NTP. 3/12:  Plans and specs aproved on 3/9.

General description

Optimization of conveyance of wet‐weather flows to the WWTP by modifying up to 40 regulators.
Purpose

Optimization project that increases capacity of regulators to convey more combined sewage to the interceptor and 

thus decrease CSOs. 

Discharge reduction amount



SPDES Permit# Project Location

Project Cost (Millions)

$15.00

Funding source

RCSD

Cost‐sharing

Own

RCSD

Maintain

RCSD

Outfall#

R‐002 to 044

Own

RCSD

Operate

RCSD

Maintain

RCSD

Affected Waterbodies Contact Information

Hudson River Gerry Mosckinski

Certification RCSD

RCSD (518) 283‐2235 / GMoscinski@rensco.com

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 9/1/14 8/28/2014

NTP to Construction: 3/1/2015 2/27/2015

Construction Completion Date:   4/1/2016

Operational Start‐Up Date:  4/1/1016

BMP‐05 Upgrade Pump Stations Located in Troy

Status

5/22:   Under design. 7/10: Under design  7/24 : Update forthcoming.   9/11:  Completed plans and specs for these two 

pump stations were drafted by Delaware Engineering and submitted to the Department on 8/29  10/9:  Awaiting 

comments on the plans and specs  11/13: Prelim comments from EFC in hand still awaiting DEC comments/letter of 

approval  1/08/15:  Plans and specs approved 11/20. Project was out for bid on 12/8. The original bid opening date was 

1/6 but was extended to 1/20 to  widen the response field, get more competitive prices, consider the holidays, and to 

accommodate a bid addendum. If needed, the County legislature is planning to take steps to consider this outside of its 

normal legislative calendar if necessary to ensure that an authorization to award can be provided in time to allow the 

NTP to occur by the current deadline.  2/12 : Bid has been awarded, contractor will be submitting insurance and bond 

paperwork. Anticipate on time NTP . 3/12:  NTP issued on 2/27.

Improve conveyance of wet‐weather flows to WWTP, thereby reducing surcharging and subsequent CSO discharges.

Troy Pump Station Upgrades (106th and Monroe) ‐ replace pumps, repair/replace sluice gates and isolation valves, new 

mechanical bar screens, new emergency generators, new control system for communication with WWTP. Increases 

pump station capacity at Monroe from 32.5 MGD to 42.5 MGD. Maintains current capacity at 106th (8 MGD).

General description

Purpose

Discharge reduction amount



SPDES Permit# Project Location

NY‐002 6026

Project Cost (Millions)

$2.80 

Funding source

City of Rensselaer (CWSRF bond financing)

Own

City of Rensselaer

Maintain

City of Rensselaer

Cost‐sharing

N/A

Manage construction

City of Rensselaer

Operation

City of Rensselaer

Enforcement

N/A

Outfall#

R‐006

Affected Waterbodies Contact Information

Hudson River Mike Brown

Certification City of Rensselaer

APCs (518) 465‐1693 / mike.brown@rensselaerny.gov

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 3/1/14 3/1/2014

NTP to Construction: 10/1 (30 day extension request 

granted by DEC) 10/1/2014

Construction Completion Date:   12/31/15

Operational Start‐Up Date:  12/31/15

SSS‐02 Partition St./Broadway Sewer and Drain Improvements

Status

3/27: Submitted plans and specs to DEC. Certificate for plans and specs submitted. Awaiting comment letter from 

NYSDEC. 4/24: Based upon evaluation, it was determined less SF of storm drain pipe would need to be reconstructed. 

Awaiting comment letter from the department. 5/22: No update at this time. 7/10: No update at this time. 7/24: 

Update will be forthcoming. 9/11: This project will experience a 30‐day delay for NTP. A modification request for the 

NTP date was submitted to the department on August 28th. 10/7: The APC's 30‐day NTP modification request was 

granted by DEC on 9/4. Construction bids are in final review by Creighton Manning Engineering and City Council will 

award the bid at its October 1st meeting. 1/08/15: NTP was issued on 10/1. Excavation began on 1/5 on the upper end 

of Washington Ave. and will continue to progress downtown via Broadway to the Partition Street CSO elimination site. 

2/12: Project progressing smoothly. 3/12: Work continues on the upper end of Washington Avenue making mainline 

sanitary sewer repairs and lining sanitary sewer pipe.

General description

Partial separation of the drainage area to Partition Street (CSO 006). Includes replacement/repair of deteriorated brick 

catch basins that have contributed to past regulator blockages and DWOs.  Also includes approximately 7,000 LF of new 

storm drain and about 1,000 LF of new sanitary sewer w/ railroad crossing. 

Purpose

Removal of inflow from CSS to increase conveyance of wet‐weather flows, and reduce the frequency and volume of 

CSOs.  

Discharge reduction amount



SPDES Permit# Project Location

NY‐002 6026

Project Cost (Millions)

$0.05

Funding source

EFC CWSRF

Own

City of Rensselaer

Cost‐sharing

APCs (Credit)

Manage construction

N/A

Operation

N/A

Outfall#

R‐006

Affected Waterbodies Contact Information

Hudson River Mike Brown

Certification City of Rensselaer

City of Rensselaer (518) 465‐1693 / mike.brown@rensselaerny.gov

Consent Order Milestones Date Milestone Met

Task Start Date: 9/1/13

Task Completion Date: 3/1/13

BMP‐14 Partition St. Trunk Sewer Evaluation

Status

3/27:  This task has been completed. Certificate of Compliance for task complete submitted. Certificate of compliance 

for task start (pre‐Order on consent) will be submitted when language is approved.  4/24:  Awaiting Department 

feedback on task completion.  5/22: No update at this time.  7/10: The Department has acknowledged the completion of 

this task.   8/14: Approval letter from DEC sent to community.  Task Complete.

Discharge reduction amount

N/A

General description

Inspect and evaluate the condition of the sewer passing under the railroad tracks.  Identify any needed repairs based 

upon results of CCTV inspection.  

Purpose

Improve conveyance capacity of sewer, thereby reducing surcharging and subsequent CSO discharges. 



SPDES Permit# Project Location

NY‐009 9309

Project Cost (Millions)

$0.64

Funding source

Troy

Own

Troy

Maintain

Troy

Cost‐sharing

APCs (Credit)

Manage construction

Troy

Operation

Troy

Enforcement

Outfall#

T‐045

Affected Waterbodies Contact Information

Wynants Kill, Hudson River Chris Wheland

Certification City of Troy Public Utilities

Troy (518) 237‐0438 / Chris.Wheland@troyny.gov

Consent Order Milestones Date Milestone Met

Construction Completion Date:   12/15/14 12/15/2014

Operational Start‐Up Date:  12/15/14 12/15/2014

TE‐02 Cross St. Trunk Sewer Rehabilitation Phase I
General description

Replacement of approximately 2,000 linear‐feet of 24‐inch sewer in the vicinity of Wynants Kill Way.  Required limits of 

repair and/or replacement is currently being evaluated.

Repairs will reduce infiltration and improve conveyance capacity thus reducing the frequency and volume of CSOs during 

wet weather conditions. The project will also reduce exfiltration and associated risks of bacterial contamination during 

dry‐weather conditions.

Purpose

Discharge reduction amount

Status

3/27: On schedule. No update at this time.  4/24: The city anticipates excavation to begin on April 28th.  5/22:  Out of the 

2000 ft. line replacement there is about 300 ft. to go, then awaiting clearance form DEC move to project TE‐01.  7/10: TE‐

02 is for the Wynantskill sewer replacement is nearly complete.  7/24 : Minus some trees to be planted in the fall, 

complete. Sewer work is done and the new sewer is operational. The old sewer has been decommissioned.  9/11: When 

work on the project is completed, the City will submit a certificate.  10/9:  This project is proceeding well ahead of 

schedule and completion is anticipated very shortly.  11/13:   This project is complete. Certificate will be filed shortly. 

1/08/14:  Project completed and certified.



SPDES Permit# Project Location

NY‐009 9309

Project Cost (Millions)

$0.64 

Funding source
Troy

Own
Troy

Maintain

Troy

Cost‐sharing

APCs (Credit)

Manage construction

Troy

Operation

Troy

Enforcement

Affected Waterbodies

Wynants Kill, Hudson River

Outfall# Contact Information

T‐045 Chris Wheland

Certification City of Troy Public Utilities

APCs (518) 237‐0438 / Chris.Wheland@troyny.gov

Consent Order Milestones Date Milestone Met

Completed Plans & Specs: 4/1/14 3/31/2014

NTP Date: 8/1/14 7/31/2014

Construction Completion Date:  12/15/14 1/21/2015

Operational Start‐Up Date:  12/15/14 1/21/2015

TE‐01 Cross St. Sewer Outfall Repairs &/or Replacement
General description

In accordance with the recommendations identified under the evaluation, repair/replace the existing outfall pipe to the 

Hudson River to eliminate discharges to the  Wynants Kill.

Purpose

Repairs required to elimination unpermitted discharges to the Wynants Kill.  

Discharge reduction amount



Status 

2/26: On schedule.  Examining precast cell, headwall, & connector options. Some contamination found, working on 

remediation.  3/27:  Anticipate sending completed plans & specs to DEC on or before 4/1.  4/24:  Plans & specs have been 

submitted awaiting comment letter.  5/22:  No update. Waiting for comments from DEC.  7/10 : Back to DEC for final 

review. Bid specs are being developed to be sent out.  7/24 : Out for bid.  There was some disagreement from Native 

American Community but that resolved ‐ the new pipe will be replacing older, abandoned pipe & soils previously 

disturbed. DEC raised concern on underwater aquatic species living along the river shoreline. Pipe order is being 

manufactured. Approval letter received.  9/11:  Issued NTP & certified milestone. Some sewer line prep work will be done 

with force account before bringing contractor on to address the outflow pipe.  10/9 : This project is proceeding on 

schedule.  11/13:  Project advancing on schedule. Anticipated on‐time competition.   1/08/15:  Following cumulative 

unfrozen construction delays, on 12/5 the general contractor notified city & on December 10th the engineering team 

substantiated catch‐up was not possible & thus a modification request was submitted to the DEC on 12/18 requesting 

an extension of the Construction Completion & Operational Start Dates. City negotiated a $50,000 change order, in part 

to cover cold weather pours. Construction moving along. First pour was 1/2/15. Forms are being stripped. Anticipate 

second form will be done by 1/8. Once the pours are completed & forms are stripped, then only digging remains.  1/15: 

The last section of pipe was just installed. The new pipe will be able to take flow by the close of business today. 1/16: 

Temporary plug installed the bypass pipe. 1/17: Grout work completed in manhole, crews will block the temporary 

bypass with the sand bags used to plug the new pipe. Temporary plug was removed from the new pipe &  placed in the 

bypass pipe. 1/20: The new pipe is taking water. The Creek is flowing into the new pipe via the bypass line. Due to the 

warm weather over the weekend the Wynantskill Creek has an ice jam from the river to the overflow pipe with of about 

400 ft. This caused all the plugs to blow out. The City checked the regulator & no flow is coming from the sanitary sewer, 

it is strictly a stream flow issue at this point. The City is trying to review & determine a safe appropriate action to relieve 

the ice jam around the pipe so we can safely access the pipe & permanently plug the bypass pipe. The end of the bypass 

line, a 24 inch line, is about 1.5 feet under water. In order to stop flow a Dam or a plug of 3.5 or 4 ft needs to be 

completed without getting stuck between the ice without the ice jam the project would be done. 1/21: Crews were able 

to plug the pipe & are placing a permanent plug now. Bricks & mortar are being installed. The CSO signs will be relocated 

by this afternoon.  2/12: Project completion and operational start‐up achieved on 1/21 and certified on 1/22. Aesthetic 

landscaping will be performed in spring, but the project is complete.  3/12: Project has been completed and certified.



SPDES Permit# Project Location

NY‐0099309

Project Cost (Millions)

$1.50 

Funding source

NYS DEC Water Quality Improvement Grant, 2013: $904,400 

Cost‐sharing

APCs

Own

Troy

Maintain

Troy (APCs GI Only)

Operation

Troy 

Enforcement

Manage Construction

Troy

Outfall#

T‐030

Affected Waterbodies Contact Information

Hudson River Chris Wheland

Certification City of Troy Public Utilities

APCs (518) 237‐0438 / Chris.Wheland@troyny.gov

Consent Order Milestones Date Milestone Met

Completed Plans & Specifications:  10/1/15    

NTP to Construction:  4/1/16

Construction Completion Date:  12/15/16

Operational Start‐Up Date:  12/15/16

GI‐04 Monument Square Green Infrastructure Project

Status

1/08/15:  Applied for funding in WQIP program in December '13. Awarded $904,000 in October of 2014.  City is 

assembling contract materials for the WQIP award. CDM Smith awarded the design contract. City will be meeting with 

neighborhood merchants to share plans and gather input.  3/12:

Discharge reduction amount

Capture of approx. 760,000 gallons per year, During the 90th percentile rainfall event, or 1" of precipitation, 

approximately 21,200 gallons, will be captured & removed from the CSS. Since the regulators within the system 

typically “trip” or overflow for events ranging between 0.1‐0.25" of precipitation, CSOs to the Hudson River will be 

reduced by roughly an equivalent volume during the 90th percentile event.  

General description

Located in a highly visible area of Downtown, home of the popular Farmers Market,  will promote public education & 

awareness of GI.  Approximately 11,543 sqft. of sidewalk & 22,476 square‐feet of roadway would be replaced with 

porous pavement or pavers; which would intercept stormwater runoff & reduce flow to the CSS.  It is estimated that a 

project of this magnitude would cost between $1 million to $1.5 million, dependent on subsurface percolation tests.  

Purpose

As part of this demonstration project, the City would like to use the project as a case study for developing a “green 

infrastructure banking system." Reduction of stormwater flows or loads to the CSS, thereby reserving conveyance 

capacity with the CSS and reducing the frequency & intensity of CSO events.  



SPDES Permit# Project Location

003-0899

Project Cost (Millions)
$1.00 (GI only)

Funding source

Applied for EFC CWSRF Financing

Cost-sharing
APCs

Manage construction
City of Watervliet

Own
City of Watervliet

Operation
City of Watervliet

Enforcement

Access

City of Watervliet

Maintain

APCs - GI Only

Indemnity

Outfall#

W-001 to 004

Affected Waterbodies Contact Information
Hudson River Dave Dressel

Certification City of Watervliet

APCs (518) 785-7082 / ddressel@watervliet.com

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 10/1/15

NTP to Construction: 4/1/2016

Construction Completion Date:   12/15/17

Operational Start-Up Date:  12/15/17

5/22: No update at this time 7/10: City planning and engineering staff met with APJVT, Capital District Transportation Committee, and 

CDRPC staff to talk about transportation funding options and timetable for GI only VS complete phased reconstruction of the corridor. 

7/24: No update at this time. 9/11: CDRPC staff met with CDTA to discuss the pending Bus Rapid Transit implementation through the city, 

and to determine stop locations. CDTA shared the preliminary designs for their stops within the proposed GI implantation. 11/13: Second 

meeting held with CDTA staff on 10/20 about Bus Rapid Transit line planned for Rte. 32 to illustrate GI practices and potential costs at the 

proposed Watervliet station.  1/08/14: 12/19 City had a kickoff meeting with Weston and Sampson Engineering. A Task order for the was 

written up, using the feasibility study done by B&L as a starting point. 2/12: No update at this time. 3/12:

GI-05 Route 32 Green St. Project, City of Watervliet 

Status

General description

Purpose

Reconstruction of approximately 0.71 mile of Rt. 32.  The project would remove and replace approximately 152,080 sqft. of roadway with 

new pavement, and 30,416 sqft. of new sidewalk.  Porous surfaces would be evaluated for sidewalks, parking lanes and/or travel lanes.  

In addition, approximately 50 trees would be removed and replaced with environmentally friendly tree pits. The final project limits, and 

subsequent quantities, will be determined based on engineering considerations in conjunction with available funding constraints.

Reduction of stormwater flows or loads to the CSS, thereby reserving conveyance capacity with the CSS and reducing the frequency and 

intensity of CSO events.  

Discharge reduction amount
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