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Re: Albany Pool Communities 2015 First Term Semi-Annual Report 

Dear Paul, 

September 11, 2015 

As the designated Program Coordinator on behalf of the Albany Pool Communities CDR PC 

herewith submits to the Department the Albany Pool Communities 2015 First Term Semi­

Annual Report. This Semi-Annual Report sets forth the status of progress made by the Pool 

Communities and two County Sewer Districts in complying with the milestones set forth in the 

Order between January 1, 2015 and June 30, 2015. 

If you have questions about the report please do not hesitate to contact me. 

Martin Daley 

Environmental Planner 
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1.0 INTRODUCTION  

The Albany Pool Communities Combined Sewer Overflow Long Term Control Plan Order on 
Consent (DEC Case #CO 4‐20120911‐01) was entered into by the Albany Pool Communities 
(APCs), Albany County Sewer District, the Rensselaer County Sewer District (Collectively the 
Respondents) and The New York State Department of Conservation (DEC) on January 15th, 
2014.  

Six municipalities in the greater Albany area of New York State make up the Albany Pool 
Communities and consist of the Cities of Albany, Cohoes, Rensselaer, Troy and Watervliet, and 
the Village of Green Island.  

Pursuant to the Order, Respondents shall submit written Semi‐Annual Status Reports to the 
Department. The Semi‐Annual reports shall describe the actions that have been taken toward 
achieving compliance with this Order during the past 6‐month period.  

This Semi‐Annual Report sets forth the status of any progress made by the Pool Communities 
and two County Sewer Districts in complying with the milestones set forth in the Order 
between January 1, 2015 and June 30, 2015. 

2.0 Critical Events this Term 

The following critical events occurred during this term: 

During this Term the Pool Communities completed one project for which a deadline 

modification request was submitted to the Department: 

On December 18th, 2014 the Albany Pool Communities requested a 60‐day extension of the 

December 15, 2014 deadlines for the Construction Completion and Operational Start Up of the 

Cross St. Sewer Outfall Repairs and/or Replacement (TE‐01) project. 

The reason for this request was based on the following circumstances: 

 Gas Main Interference; 
 Impacted Groundwater;  
 Unidentified Utility Crossing; and 
 Extended construction duration owing to unanticipated cold‐weather concrete work 

The City completed the project and it became operational on January 21, 2015, 25 days ahead 
of the 60‐day modification request completion date of February 14th. 

3.0 Major Actions This Term 

Implementation of the Post‐Construction Compliance Monitoring Program (PCCMP) 
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Please continue to Section 7.0 for a summary outlining the Implementation of the Post‐
Construction Compliance Monitoring Program 

Creation and Execution of IMA(s)  

The Order on Consent requires the Pool Communities enter into a single Intermunicipal 
Agreement (IMA) among the Albany Pool communities and additional IMAs between the 
communities and the two sewer districts. The Order’s Compliance Schedule required the Pool 
and District IMAs to be executed on or before April 15, 2015. The Pool IMA was executed by all 
the Pool communities (Albany, Troy, Cohoes, Rensselaer, Watervliet, and Green Island) on 
February 25, 2015. The District IMAs were executed April 14, 2015 thus completing the full set 
of IMAs as required by the Order. 
   
  Formation of the Local Development Corporation 
 
On May 14, 2015 the Intermunicipal Board of the Pool Communities, an administrative body 

made up of representatives from each of the Pool Communities, resolved to create the Albany 

CSO Pool Communities Corporation. The Corporation is the vehicle that facilitates 

administration of LTCP projects and programs – having the ability to bid, contract, and pay for 

project implementation.  

The Albany CSO Pool Communities Corporation had its first meeting on June 11, 2015. At this 

meeting the directors of the corporation, directors’ designees, and alternate board members 

took oaths of office. The Board also accepted director’s designations and alternatives; 

established officers; established charters and populated the audit, governance, finance, and 

technical committees; established a regular meeting schedule, adopted the bylaws, mission 

statement and measurements, and adopted several polices including a Code of Ethics and 

Conflict of Interest Policy, a Fiscal Policy, Procurement Policy, a Freedom of Information Law 

Policy, an Open Meetings Law Recording Policy and a Whistleblower Policy. At the Board’s next 

meeting, held July 9th, 2015, the Board adopted additional policies including a Salary and 

Compensation of Officers Policy, a Guidelines for Selection, an Appointment, and Review of 

Officers Policy, an Open Meetings Law Notice and Posting Policy, and an Investment Policy.  

  Financing 

Representatives of the Pool Communities consulting team (Counsel, Bond Counsel, Financial 

Advisor, Engineering, and CDRPC) met several times with EFC staff in order to list on the State 

Intended Use Plan the Albany and Troy obligations for their share of the next three years of 

LTCP. Pool Communities consulting team also met with the legal and financial representatives 

from each of the Pool Communities to assist in preparing financial plans, budgets, and if 

needed, resolutions authorizing debt. The team assisted with the City of Troy and City of 

Albany’s applications to EFC. The applications were accompanied by a comment letter 

summarizing consultation from the State Historic Preservation Office, the opinion of the Pool’s 



Albany Pool Communities                      Semi‐annual Status Report 

DEC Case #CO 4‐20120911‐01                       First Term, 2015 

3 
 

counsel on obligations and compliance with SEQRA, and a plan of finance outlining each 

community’s contribution to the next three year program cycle. The EFC CWSRF applications for 

Albany and Troy’s share of the program were submitted in March.   

  Program Management 

The Albany Pool Communities, two County Sewer Districts, and the APC consulting team 
continued to hold bi‐monthly meetings on the second and fourth Thursdays of each month to 
track LTCP implementation. The Respondents, represented by CDRPC as their program 
coordinator, also held monthly coordination meetings with DEC staff. These monthly meetings 
have been held at DEC headquarters in Albany following the second Respondent meeting of 
each month. Following the June meeting with DEC the Pool transitioned into a quarterly 
meeting schedule with the Department.  

4.0 PERFORMANCE AGAINST ORDER DEADLINES 

Table 1 – Milestones Certified this Term (January 1 – June 30, 2015) 

Unique 
Identifier 

Item Description  Responsible 
Party 
(LTCP) 

Project 
Location 

Action 
Required 

Milestone 
Date 

Status 

BMP‐05  Upgrade Pump 
Stations Located 
in Troy 

RCSD  Troy  NTP to 
Construction

3/1/2015  NTP Issued 
2/27/14 

APW‐05  Asset 
Management 
Plans 

Albany 
Water Board, 
Cohoes, 
Watervliet, 
Green Island 

Albany 
County 

Task Start 
Date 

4/1/2015   Ongoing 

BMP‐04  Regulator Capacity 
Improvements  

RCSD  Rensselaer 
County 

NTP to 
Construction

4/1/2015  NTP issued 
3/26/2015 

GI‐03  Quail St. Green 
Infrastructure 
Project  

APCs  Albany  NTP to 
Construction

4/1/2015  NTP issued 
3/24/2015 

SSS‐03  Melrose/Winthrop 
Groundwater 
Recharge Basins 

APCs  Albany  NTP to 
Construction

4/1/2015  NTP issued 
1/31/2014 

APW‐02  Execution of 
IMA(s) in 
compliance with 
Section V(C) of the 
Order on Consent 

APCs  N/A  Task 
Completion 
Date 

4/15/2015  Last of three  
IMAs executed 
on 4/14/2015  
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APW‐06  Implementation of 
the Post‐
Construction 
Compliance 
Monitoring 
Program 

APCs  N/A  Task Start 
Date 

5/1/2015  Implementation 
of the PCCMP 
began 5/1 (note 
because of the 
approved 
schedule for 
the program, 
the first day of 
sampling 
occurred 
Wednesday, 
May 5th.  

5.0  Deadlines for Upcoming Reporting Period and Associated Issues 

Table 2, below, reflects the activities and deadlines established in Appendix A of the Order 
during the upcoming six‐month reporting period. No issues or delays are anticipated.  

Table 2 – Milestones next Term (July 1 – December 31, 2015) 

Unique 
Identifier 

Item 
Description 

Responsible 
Party (LTCP) 

Project 
Location 

Action Required 
Milestone 

Date 
Status 

GI‐07  Performance 
of a Codes 
and Local Law 
Review 

APCs  N/A  Task Start 
Date 

8/1/2015  CDRPC applied 
for grant funds 
in summer of 
2014 and again 
in summer of 
2015. On August 
14th an RFP was 
issued for 
consultant 
services to 
manage this 
task.  

GI‐08  Completion of 
a Feasibility 
Assessment 
for a “Green 
Infrastructure 
Banking 
System” 

APCs  N/A  Task Start 
Date 

8/1/2015  The city of 
Albany has 
applied for 
Hudson River 
Estuary Grant. 
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GI‐09  Green 
Infrastructure 
Technical 
Design 
Guidance  

APCs  N/A  Task Start 
Date 

8/1/2015  CDRPC applied 
for grant funds 
in summer of 
2014 and again 
in summer of 
2015. On August 
14th an RFP was 
issued for 
consultant 
services to 
manage this 
task. 

STCF‐03  "Big C" 
Disinfection 
and Floatables 
Control 
Facility 

APCs  Albany  Begin 
Preliminary 
Design 

8/1/2015  The City of 
Albany is 
presently 
evaluating 
alternatives for 
siting the 
facility. 

BMP‐03  Upgrade 
Pump Stations 
Located in 
Rensselaer 

RCSD  Rensselaer  Construction 
Completion 
Date & 
Operational 
Start Up Date 

8/15/2015  Construction 
completion and 
operational 
start up for this 
facility was 
achieved on 
8/11/2015 

GI‐04  Monument 
Square Green 
Infrastructure 
Project 

APCs  Troy  Completed 
Plans & 
Specs 

10/1/2015  This project is 
proceeding on 
schedule. 

GI‐05  Route 32 
Green St. 
Project  

APCs  Watervliet  Completed 
Plans & 
Specs 

10/1/2015  On September 
22, 2015 APCs 
will hold a pre‐
submission 
meeting with 
DEC staff on 
draft plans and 
specs.  

APW‐04  Sewer System 
Operations, 
Maintenance 
and 
Inspection 
Plans 

Albany 
Water 
Board, 
Cohoes, 
Watervliet, 
Green Island 

Albany 
County 

Task 
Completion 
Date 

12/1/2015  This project is 
proceeding on 
schedule. 

BMP‐04  Regulator 
Capacity 
Improvements  

RCSD  Rensselaer 
County 

Construction 
Completion 
Date & 

12/15/2015  This project is 
proceeding on 
schedule. 
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Operational 
Start Up Date 

GI‐02  North Swan 
St. Park 
Revitalization 

APCs  Albany  Construction 
Completion 
Date & 
Operational 
Start Up Date 

12/15/2015  GI Components 
of the Project 
are substantially 
complete and 
operational. 

SSS‐01  Upper 
Washington 
Ave. 
Groundwater 
Recharge 

APCs  Albany  Construction 
Completion 
Date 

12/15/2015  This project was 
advanced well 
ahead of 
schedule and 
construction 
was completed 
on 5/30/2014. 

SSS‐01  Upper 
Washington 
Ave. 
Groundwater 
Recharge 

APCs  Albany  Operational 
Start Up Date 

12/15/2015  This project was 
advanced well 
ahead of 
schedule and 
operational 
start‐up 
occurred on 
6/5/2014. 

SSS‐02  Partition 
St./Broadway 
Sewer and 
Drain 
Improvements 

APCs  Rensselaer  Construction 
Completion 
Date & 
Operational 
Start Up Date 

12/31/2015  There may be a 
delay in this 
project owing to 
a utility 
interference 
discovered on 
AMTRAK 
property. The 
City and APCs 
will inform the 
Department of 
the 
circumstances 
and submit a 
notification of 
force majeure  
and an advance 
notification of a 
potential 
modification 
request in 
accordance with 
paragraphs XVI 
and XX of the 
Order.  
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6.0 Description of Additional Work Performed 

During the months of February and March of 2014, when implementation of the Order was in 
the early stages, CDRPC staff, in consultation with DEC staff, developed a project sheet 
template as a tool to track early projects status and to provide a simple and effective vehicle to 
quickly assess project goals, progress, milestones, roles, and responsibilities. The project sheets 
were developed in concert with a tracking system that uses unique identifiers and project codes 
based on project type. Together, the sheets and a tracking database ensure successful delivery 
of projects. This project sheet has continued to evolve as the reporting needs grow more 
sophisticated. 

Project sheets for Compliance Schedule projects that have been completed, or are active during 
this reporting period are included with this report as Appendix A.1 

7.0 Annual Post Construction Compliance Monitoring Plan Report (PCCMP) 

The Pool Communities’ technical team met with DEC staff on November 14, 2014 to discuss the 
draft PCCMP and to clarify questions and comments. On November 26, 2014, the Pool 
submitted to the Department a PCCMP memo responding to the Department comments made 
on September 17. On January 26, 2015 a revised PCCMP was submitted to the Department 
which incorporated modifications to the Plan’s sampling site locations and transects, revised 
sampling schedule and frequency, and a supplemental wet weather sampling plan. On March 
13, 2015 the Department completed review of the revised PCCMP and issued an approval of 
the program.  

Representatives of the Albany Pool Joint Venture Team, ACSD, and RCSD conducted a “dry run” 
of the sampling program on April 20, 2015 to review procedure, collection, documentation, 
QA/QC, and delivery methods.  Sampling began, as approved in the Plan submitted to DEC, the 
first Wednesday in May.  

Per the DEC’s November 13, 2014 comment letter on the first term Semi Annual Report, the 
Post Construction Monitoring Program report will be submitted with the semi‐annual report 
that covers the reporting period∙ ending December 31st., so that the Pool would have time to 
analyze and report on the sampling program established by the PCCMP.  

After the sampling is completed for the 2015 recreational season, a letter report will be 
prepared summarizing the receiving water sampling data and any observations made from the 
data set. The report will present the calculated geomeans for each 30‐day sampling period and 
make comparisons to the water quality standards. Comparisons of dry and wet weather 
receiving water conditions with the 2008 baseline conditions will be presented and 

                                                            
1 Note the project sheets contain some updates for project activity occurring during the second term of the annual 
reporting cycle. 
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observations made relating to the water quality improvements as a result of the continual 
progress in implementation of CSO controls. 

The letter report will be submitted with the year‐end (“Second Term”) Albany Pool CSO LTCP 
Annual Report submitted to the Department on March 1, 2016. The report will also be updated 
with each subsequent round of sampling performed on an annual basis during active rounds of 
sampling.  

8.0 Community Relations  

While the Public Participation Plan referenced in the Order related to actions leading up to the 
development of an approvable CSO LTCP and has now been concluded, CDRPC has made 
several outreach presentations related to the plan during the reporting period.  In June, CDRPC 
launched a brand new organization website, www.CDRPC.org. The new website includes an all‐
new CSO LTCP page (http://cdrpc.org/programs/water‐quality/combined‐sewer‐overflow‐cso/). 
This page functions as the primary communication tool for the Pool communities, featuring 
information and links for the LTCP, the Discharge Notification System, and meeting schedules 
for the Pool IMA Board and “Albany CSO Pool Communities Local Development Corporation.” A 
section titled “Albany Pool Communities CSO Long Term Control Plan in the News” functions as 
a clearing house for Pool projects and programs that have been featured in the media.  

During this Term the Pool’s projects and programs had a great deal of visibility: 

 Albany’s North Swan Street Park comes back to life‐ Albany Times Union, June 27, 2015 
 Plan to cut sewage spills into Hudson moving forward– Albany Times Union, June 17, 

2015 
 Pooled Efforts = Cleaner Hudson River– WAMC, June 17, 2015 

Two press events were held during the Term to celebrate completion and progress of Long 
Term Control Plan projects.  

On Wednesday, June 17, a press event was held at the Rensselaer County Sewer District plant 
to tout the execution of the IMAs, the laudable efforts of the RCSD and ACSD disinfection and 
pump station projects and the beginning of the Sampling Program to gauge water quality 
during the recreation season. Representatives from Albany and Rensselaer County Executives 
and Legislatures spoke, as did representatives for DEC and the NYS Department of State.  

On Tuesday, June 30, a ribbon cutting was held for Albany's North Swan Street Park. This park 
incorporates several GI practices into the landscape and it is one of the Albany Pool CSO LTCP 
demonstration projects.  

CDRPC staff attends monthly MS4 working group meetings for both Albany and Rensselaer 
County, informing coalition members on the progress of the LTCP. CDRPC is also a participant of 
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the Albany County Water Quality Working Group, a body that also meets monthly, to share 
program progress. While these meetings are not public meetings per se, they are open to the 
public.  
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Appendix A: Project Sheets 



General description

1.)  Kent Street Sewer:  Relining of a section of sewer on Kent 

Street which is tributary to the Quail Street sub‐trunk sewer, a 

branch of the Beaver Creek combined sewer;  2.)  Hillcrest 

Avenue Sewer:  Relining of a section on Hillcrest Avenue which 

is tributary to the Woodville PS;  3.)  Replacement of a section 

of combined sewer on Beacon Avenue which is tributary to the 

Woodville PS.    
Purpose Project Location

Reduction of infiltration or loads to the CSS, thereby reserving 

conveyance capacity with the CSS and reducing the frequency 

and intensity of CSO events.  

SPDES Permit#

NY‐002 5747

Consent Order Milestones Date Milestone Met

Construction Completion Date: 12/15/13 Construction Completion Date: 12/15/13

Operational Start‐Up Date:  12/15/13 Operational Start‐Up Date:  12/15/13

Certification Project Cost (Millions)

Albany Water Board $0.10 

Manage construction Funding source

Albany Water Board Project funded through Water Board (Credit)

Operation Own

Albany Water Board Albany Water Board

Enforcement Maintain

Albany Water Board Albany Water Board

Outfall# Cost‐sharing

A‐016, A‐012

Discharge reduction amount Contact Information

Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

BMP‐01 Sewer Rehabilitation Projects

N/A

Status

Project has been completed. Certification pending approval of pre‐order certificate language.

N/A



SPDES Permit# Project Location

NY‐002 5747

Project Cost (Millions)

$0.20

Funding source

Project funded through Water Board (Credit)

Own

Water Board

Maintain

Albany Water Board

Cost‐sharing

APCs 

Certification

APCs

Manage construction

Albany Water Board

Operation

Albany Water Board

Enforcement

Albany Water Board

Outfall# Contact Information

A‐016 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 2/15/14 2/28/2014

Notice to Proceed to Construction: 8/15/14 1/31/2014

Construction Completion Date:   12/15/15 6/5/2014

Operational Start‐Up Date:  12/15/15 6/5/2014

SSS‐01: Upper Washington Ave. Groundwater Recharge Basins 

Status

3/13: Project was put out to bid and a contractor was selected (August Bohl).  3/27:  NTP was issued 1/31/2014.  4/24: This 

project is currently under construction  5/22:  Construction of structures 100% complete, inspected, and accepted by 

engineer, currently contractor performing final restoration work.  7/10: This project is near completion and was advanced 

ahead of schedule.  8/14: Revised approval letter from DEC received on 7/11.  9/11: Certification forms submitted on NTP, 

construction complete, and operational start date milestones. This project is complete. 

General description

Construction of dry wells and infiltration gallery beneath the street pavement in Upper Washington Ave., between 

Brevator St. and Winthrop Ave.   These will replace catch basins which had formerly collected stormwater and discharged 

it into the Winthrop Ave. sub‐trunk sewer which is a branch of the Beaver Creek combined sewer.

Purpose

Reduces local flooding and reduces both the incidence and frequency of combined sewer discharge to the surface, as 

well as reducing the frequency and intensity of CSO events.  

Discharge reduction amount



SPDES Permit# Project Location

NY‐002 5747

Project Cost (Millions)

$0.20 

Funding source

Project funded through Water Board (Credit)

Own

Albany Water Board

Maintain

Albany Water Board

Cost‐sharing

APCs

Certification

APCs

Manage construction

Albany Water Board

Operation

Albany Water Board

Enforcement

Albany Water Board

Outfall# Contact Information

A‐016 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 10/1/14 10/1/2014

NTP to Construction: 4/1/15 4/1/2015

Construction Completion Date:   12/15/16 12/15/2014

Operational Start‐Up Date:  12/15/16 12/15/2014

SSS‐03 Melrose/Winthrop Groundwater Recharge Basins

Status

3/27: No update at this time  4/24: No update at this time. 5/22: No update at this time. 7/10: Plans and specs 

submitted as part of SSS‐01 big package in 2/14. Construction of structures 100% complete, inspected, and accepted 

by engineer, currently contractor performing final restoration work. 8/14: Revised approval letter from DEC received 

on 7/11. 9/11: Certification forms submitted on NTP, construction complete, and operational start date milestones. 

This project is complete.

General description

Reduces local flooding and reduces both the incidence and frequency of combined sewer discharge to the surface, as 

well as reducing the frequency and intensity of CSO events.    

Purpose

Construction of dry wells and infiltration galleries beneath the street pavement in the Melrose Ave. vicinity.   These 

will replace catch basins which had formerly collected stormwater and discharged it into the Melrose Ave. sub‐trunk 

sewer which is a branch of the Beaver Creek combined sewer system.   

Discharge reduction amount



SPDES Permit# Project Location

NY‐002 5747

Project Cost (Millions)

$0.08 

Funding source

Project funded through Water Board (Credit)

Own

Albany Water Board

Maintain

Albany Water Board

Cost‐sharing

APCs

Certification

Albany Water Board

Manage construction

Albany Water Board

Operation

Albany Water Board

Enforcement

Albany Water Board

Outfall# Contact Information

A‐016 Albany Water Board

Affected Waterbodies William Simcoe

Normanskill Creek, Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Consent Order Milestones Date Milestone Met

Construction Completion Date:   9/30/14 9/30/2014

Operational Start‐Up Date:  9/30/14 9/30/2014

BMP‐02: McCormack Pump Station Upgrades 

Status

2/18:  Awaiting parts for Comminutor and installation of pumps. Has been through board of contract and supply and 

will be put out to bid.  3/27:  Put out to Bid 4/8/14, with Bids due 4/22/14.  4/24: Bids have been received. A 

recommendation for the low bid on the Comminutor was made to the  water board. The bid needs to be reviewed by 

the board of contract and supply before being awarded.  5/12:  Bid has been reviewed by Board of Contract and 

supply and was awarded.  5/22: Contract signed, Communitor ordered, expected ship date is June 15th, if shipped 

on time expected completion by first of July.  7/10: Parts received and anticipate full installation by 9/1.  8/14: 

Installation underway anticipated completion date of 9/30.  10/9: The comminutor has been installed and project 

completion expected on 9/30.   11/13: Project has been completed and certified.

General description

Installation of a new communitor at the McCormack PS.  The new communitor will replace a bar screen system 

which was ineffective in preventing large diameter debris from entering the wet wells of the PS, especially during 

wet‐weather events.

Purpose

Increase pump reliability and efficiency.

Discharge reduction amount



SPDES Permit# Project Location

NY‐002 5747

Project Cost (Millions)

$0.15
Funding source
Partially funded by NYS DEC Water Quality Improvement Grant, 

2013: $87,914 

Own
City of Albany
Maintain
City of Albany, APCs GI only
Cost‐sharing
APCs
Certification
APCs

Manage construction
Albany Water Board
Operation

Enforcement

Outfall# Contact Information

A‐030 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 12/15/13 2/28/2014

Notice to Proceed to Construction: 6/15/14 6/11/2014

Construction Completion Date:   12/15/15

Operational Start‐Up Date:  12/15/15

GI‐02: North Swan St. Park Revitalization 

Status

2/18/14: Applied for funding in the WQIP program in December of '13. 3/13: Bid has been prepared and is being reviewed by 

board of contract and supply. Should be on track for NTP. Park project manager was City Planning director, who left office, 

has shifted to senior planner. 3/18: Comments received  DEC. 3/26 AWB staff met with project engineer and City 

Departments about DEC comments. MJ Engineering will review the comments. 4/24: AWB staff, project engineer, CDRPC, 

and APJVT met collectively with DEC to discuss the comments and responses to the Department's comments. A revised set of 

plans and specs will be submitted to the Department. 5/12:  Plans and specs have been approved by DEC and on‐time NTP is 

anticipated. 5/22: Project Bids received, on the schedule to be presented to the Board of Contract & Supply June 3rd for 

award. 7/10: NTP was issued and the Department notified of this step on 6/12. 8/14: Demolition work has begun and is 

being managed by City DGS. 10/9: Site work ongoing 11/13: No update at this time. 1/08/15: Significant headway has been 

made in demolition. Project activity has stopped for winter and will resume in warmer weather. 4/9: No update at this time. 

5/14: Substantailly complete, will report update later.

The proposed project will reduce impervious surfaces by approximately 25%, and will evaluate the feasibility of various GI 

practices including: dry swales, tree plantings, stormwater planter(s), soil restoration/de‐compaction and permeable 

pavers/pavement treatments.

General description

Purpose

It’s the City’s intent to “green‐up” the park’s existing infrastructure, using EPA’s fix‐it‐first philosophy.  Reduction of 

stormwater flows or loads to the CSS, thereby reserving conveyance capacity with the CSS and reducing the frequency and 

intensity of CSO events.  

Discharge reduction amount

Reduction of 0.041 ac‐ft. of water quality treatment & a runoff reduction volume of 0.029 ac‐ft. with an estimated reduction 

in total Suspended Solids (TSS) of approximately 11 tons/yr., Total Phosphorus (TP) of 82 lbs./yr., & Total Nitrogen (TN) of 

524 lbs./yr.



SPDES Permit# Project Location
NY‐002 5747

Project Cost (Millions)
$2.60

Funding source
$1.80 from GIGP grant

Own

City of Albany

Maintain
City of Albany, APCs GI only

Cost‐sharing
APCs

Certification
APCs

Manage construction
City of Albany Planning Dept.

Operation
City of Albany and APCs (GI component)

Enforcement

Outfall# Contact Information
A‐016 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 10/1/14 10/1/2014

Notice to Proceed to Construction: 4/1/15 3/24/2015

Construction Completion Date:   12/15/16

Operational Start‐Up Date:  12/15/16

GI‐03: Quail Street Green Infrastructure Project

Status
 4/24: No update at this time. Developing plans and specs with feedback from North Swan St. GI project. 5/22: Hershberg & Hershberg is 

currently performing survey work, sub contractor Dente has been hired for Geotechnical work. Once survey and geotechnical work completed 

work on the RFP for engineering design services will start. 7/10: City engineering, water department, and planning staff have been meeting 

with CDRPC and the APJVT to review infiltration and site plan data. We will contact the Department about a meeting to discuss the findings 

and steps moving forward. 8/14: Met city, engineering, and consultant team on 7/21 to review soil and survey work ‐ preliminary planning 

underway. Anticipate meeting with DEC GI team to review soil and site plan findings, discuss implementation proposal. 9/11: The city has put 

out bids for a project engineer and selected CHA to develop plans. 10/9: CHA anticipates on‐time delivery of completed plans and specs 

11/13: Delivery of plans and specs via the FTP on October 1, 2014. Awaiting department comments and when the Department is ready, a 

meeting to discuss the project and DEC's comments would be beneficial. 1/08/15: DEC approved the plans and specs via email on 11/6. On 

time NTP is expected. City anticipates bid to go out on 1/23 and is considering additional sewer separation and sewer work on Elberon that 

could tie into Quail St. 2/12: Bids due on 2/13. Anticipate award and NTP on time. 3/12: Construction bids were received on 2/20 and the 

contract was awarded on 3/3. The contract award amount is $2,595,000. 3/24: NTP was issued on 3/24/15.  5/14: No update at this time 

6/11: National Grid replacing gas mains in this area. Do not anticipate delay but coordination neeeded. 

General description
The proposed project lies along Quail Street from Madison Avenue to Central Avenue, approximately 3,850 linear feet, and includes a $1.8M 

“Green Component” to increase infiltration and water quality. The project includes a collaborative educational component to be performed in 

conjunction with the College of St. Rose and the University of Albany’s Downtown Campus.

Purpose
Reduction of stormwater flows or loads to the CSS, thereby reserving conveyance capacity with the CSS and reducing the frequency and 

intensity of CSO events.  

Discharge reduction amount
DEC has requested a 20% RRv to be achieved



SPDES Permit# Project Location

NY‐0025747

Project Cost (Millions)

$45.00

Funding source

CWSRF  Bond Financing

Own

City of Albany

Maintain

APCs

Cost‐sharing

APCs

Certification

APCs

Manage construction

Operation

APCs

Enforcement

APCs

Outfall# Contact Information

A‐016 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Consent Order Milestones Date Milestone Met

Begin Preliminary Design Report:   8/1/15

Completed Preliminary Design Report:  8/1/16

Begin SEQR & Eminent Domain Process:   2/1/17

Completed SEQR & Eminent Domain Process:  2/1/21

Begin Final Design:  12/15/18

Completed Final Plans & Specifications:  10/1/20

NTP to Construction:   4/1/21

Construction Completion Date:   12/15/22

Operational Start‐Up Date:  5/1/23

STCF‐03 "Big C" Disinfection and Floatables Control Facility

Status

3/12:  No update at this time. 4/9: No update at this time. 5/14: Preliminarily examining of the last leg of the Beaver Creek 

for options to consider siting of the facility. 6/11: No update at this time.

General description

The proposed satellite treatment facility provides CSO controls for flows up to 75 mgd to reduce floatable and fecal 

coliform discharges to the Hudson River.  The "Big C" Disinfection Project would provide treatment consisting of screening 

and disinfection for an additional ~285MGal on an average annual basis. 

The project provides a cost‐effective, regional solution to enhance the “recovery time” for the Hudson River during 

periods of combined sewer overflows; and contributes to the treatment of greater than 85% of all wet weather flows from 

a regional perspective.  

Purpose

Discharge reduction amount





SPDES# Project Location

NY‐003 1046

Project Cost

$0.42

Funding source

Developer

Own

City of Cohoes

Maintain

City of Cohoes

Cost‐sharing

None

Certification

APCs

Manage construction

Cohoes

Operation

City of Cohoes

Enforcement

City of Cohoes

Outfall# Contact Information

C‐008, 015 City of Cohoes

Affected Waterbodies Gary Nathan, PE

Hudson River (518) 233‐2131 / gnathan@ci.cohoes.ny.us

Consent Order Milestones Date Milestone Met

Completed Plan and Specs:   10/1/16 9/25/2014

NTP to Construction: 4/1/17 4/5/2015

Construction Completion Date:   12/15/17

Operational Start‐Up Date:  12/15/17

SSS‐04 George St. Sewer Separation

Status

3/27: Project may be moving along quicker than anticipated. 4/24: No update at this time 5/12: No update at this time 

7/10: Preliminary plans and specs submitted to Albany County Health Department at the behest of DEC Region 4 8/14: 

Final plans being developed and it's anticipated they will be submitted next month. 9/11: CDRPC will meet with city staff 

on 9/8 to install the FTP site and submit completed plans and specs electronically to the department.  10/9: Complete 

plans and specs for this project were submitted via the FTP site on 9/8. 11/13: Awaiting DEC comment/approval letter. 

1/08/15: Plans and specs were approved by DEC and DOH on 11/17. Construction anticipated to start around April 15 

depending upon weather and when the blacktop plants are open.  3/14: NTP issued on 4/5. 6/11: Anticipate projct 

completion by the end of June.

Reduction of stormwater flows or loads to the CSS, thereby reserving conveyance capacity with the CSS and reducing the 

frequency and intensity of CSO events at two outfalls, including "Little C"

Extension of the existing separated storm sewer on Lancaster Street, south of Columbia Street, which currently re‐enters 

the CSS at George Street; and run the sewer approximately 1,000 linear‐feet to the stone arch under George Street Park. 

As part of local mitigation for the Lexington Hill Project, the City has requested the developer, Capital District Properties 

to complete the project.

General description

Purpose

Discharge reduction amount

Will remove 100k gallons from system on peak flow, average of 36k gallons per day. 



SPDES# Project Location

003‐3031

Project Cost

0.25 credit

Funding source

Village of Green Island credit

Own

Village of Green Island

Maintain

Village, APC for GI 

Cost‐sharing

Certification

Village of Green Island

Manage construction

Village of Green Island

Operation

Village of Green Island

Enforcement

Village of Green Island

Outfall# Contact Information

GI‐004 Sean Ward

Affected Waterbodies Village of Green Island

Hudson River (518) 273‐2201 / seanw@villageofgreenisland.com

Consent Order Milestones Date Milestone Met

Construction Completion Date: 12/15/14 6/25/2014

Operational Start‐up Date: 12/15/14 6/25/2014

GI‐01 Albany Ave. Green St. Project

Status

3/27: Awaiting warmer weather to apply top coat to the street.  4/24: Blacktop layer expected to be applied on 4/25 

(Weather permitting)  5/22: Blacktop has been laid down. Awaiting official word from contractor before certifying 

completion.  7/10: Project close to complete, pending final payment to contractor for as built.  8/10: This project is 

complete. Certificate of completion was presented to the Department on 7/10. 

General description

Purpose

Reconstruction of approximately 1,300 linear‐feet of Albany Street.  The Village is proposing to redesign the roadway, 

incorporating low impact development principles, to achieve a reduction of impervious surfaces of approximately 10%.  

The project is proposing the use of Filterra BioRention Systems, as manufactured by Americast, in an effort to 

demonstrate the performance of these systems. Reduction of stormwater flows or loads to the CSS, thereby reserving 

conveyance capacity with the CSS and reducing the frequency and intensity of CSO events.  

Discharge reduction amount



SPDES Permits Project Cost (Millions)

NY 002 5747, 003 1046, 002 6026, 009 9309, 003 0899, 003 3031 $0.215

Funding source Cost‐sharing

Funded through DOS Lge grant APCs

Manage Construction Contact Information

CDRPC Martin Daley

Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 12/1/13 12/1/2013

Task Completion Date: 12/1/14 11/27/2014

APW‐01 Discharge Notification System for Albany Pool CSOs 

Status

Meeting and working with APCs, DEC to determine best system to develop. 3/27: Researching Onondaga county model 

for discharge notification system and website. Will submit pre‐order task start certificate. 4/24: Will be contact with 

Onondaga County and "Save the rain" program staff. Pre‐order certificate language pending approval & host Arcadis 

engineering at May 8th meeting to discuss program. 5/22: Presentation by Arcadis has been sent to the communities. 

Working with DOS re: MWBE contract and bidding requirements 7/10: Arcadis working on program through APJVT 

contract. 8/14: Discharge notification system will similar to that of Onondaga County and will use the City of Cohoes 

outfalls as a as a pilot. It is anticipated that a presentation will be made to the communities on August 28, 2014 and 

submitted to DEC by September 11 for review. It is anticipated the project will be up and running by the December 1st 

deadline specified in the Order. 9/11: Arcadis presented the model system to the communities to review and comment, 

on August 28th. Arcadis will make necessary modifications and send the communities a secure link to check on 

modifications before meeting with DEC with the draft program. 10/9: Arcadis presented the model system to DEC staff 

on 9/16 and is in the process of updating and scaling up the program. 11/13: Arcadis has 'scaled up' the system for all of 

the communities and revised based upon community and DEC input. Remaining tasks involve streamlining the look and 

user interface, establishing a domain, and fixing small display issues. 1/08/15: The task is complete and the system is 

operational at www.albanypool.org. DEC comments on the site have been received and the consultant team is working 

to improve access across browser platforms and web‐enabled devices.  3/12: The site has continued to be updated and 

is no accessible via Google Chrome and Safari Browsers. The developer is continuing to improve accessibility. 5/14: The 

site link has been posted in each municpiality. Some bugs related to communication of the basemap with the data are 

being worked on.

General description

Development of a public notification system for discharges of Albany Pool CSOs.  

Purpose

Compliance with the requirements of Sewage Pollution Right to Know Act (ECL § 17‐0826‐a). 



SPDES Permits Project Cost (Millions)

NY 002 5747, 003 1046, 002 6026, 009 9309, 003 0899, 

003 3031, 002 6867, 008 7971 $0.78

Funding source Cost Sharing

NYSDOS Local Government Efficiency Grant APCs

Manage construction Contact Information

CDRPC Martin Daley

Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date:   1/15/14 1/1/2013

Task Completion Date:   4/15/15

APW‐02 Execution of IMA(s) in compliance with Section V(C) of the Order on Consent

Status

3/27: Communities have reviewed local laws and have not found any that need to be revised/enacted to carry 

out the IMA. Districts may need MOA with boards for authorizations are necessary to carry out the IMA. 

Respondents reviewed procurement requirements for the Local Development Corp. Respondents discussing 

preliminary designations of responsibility in the Responsibility Matrix, particularly Operations & Maintenance. 

Bond Counsel is developing a  1‐page potential financing report that will dovetail into the IMA. 4/24: Bond 

counsel and financial officer reviewing draft IMA language for incorporation of Capital Improvements Plan and 

Financial Plan. Held preliminary meeting with EFC on 4/23. 5/22: Draft copy of IMA and LDC policies to CDRPC 

for internal review completed, the next phase will collect feedback from EFC. 7/10: EFC review complete 

(anticipated 7/3) delivered to communities for review on 7/10 (anticipated) 8/14: Draft APC IMA,  draft Sewer 

District IMA, LDC formation documents, model resolutions, and related materials delivered to pool for review. 

The communities will have roughly one month to review and submit comments or questions.  It is anticipated 

that an IMA will be completed by August 28, 2014 for submittal to DEC for review and approval. 9/11: Legal 

team meeting with the city of Albany to work through some questions related to city vs. Water Board 

responsibilities.  10/9: An early October delivery is anticipated, though Albany still needs to provide their "ok." 

11/13: The draft IMAs and LDC documents were delivered to DEC on 10/3 for comment. The communities 

plan to meet with DEC on November 14th to walk the Department through the documents and address any 

concerns. 1/08/15: The three IMAs have been accepted by DEC and a responsibility matrix tabulated. The 

IMAs schedule was advanced to take advantage of EFC financing that closes on 3/2/15. Thus, the APC 

communities will authorize and execute the IMA prior to bond resolutions, which need to be in place by 3/2. 

2/12: To date all communities with the exception of Troy have executed the Pool IMA. District IMAs will be 

executed next month (not needed for EFC) 3/12: The six Pool Communities executed the Pool IMA on 

2/25/15. The IMA was submitted to DEC and EFC. 4/9: Albany is the last party needed to execute the ACSD 

and RCSD IMA. Once fully executed, this IMA will be assembled and submitted to DEC. 5/14: All parties have 

executed the Pool and District IMAs and Certificate of completion was submitted on 4/24/15. 

General description

Development of APCs governance structure for implementation of the LTCP.

Purpose

Definition of the policies and protocols for adherence by the six (6) APCs and two (2) sewer districts in regards 

to the implementation of the CSO LTCP. 



SPDES Permits Project Cost (Millions)

NY 002 5747, 003 1046, 002 6026, 009 9309, 003 0899, 

003 3031

$0.02

Funding source Cost‐sharing

APCs sharing cost of program

Manage construction Contact Information

CDRPC Martin Daley

Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 4/1/14 3/27/2014

Task Completion Date: 10/1/14 11/27/2014

APW‐03 Development of the Post‐Construction Compliance Monitoring Program (PCCMP)

Status

3/27: CDRPC is beginning to develop this task with the communities and has discussed options for moving 

forward and the timeline with the technical committee and project consultants. Identifying process for 

putting the project out to bid. 4/24: APJVT working on potential program that CDRPC will review before 

bringing forward to APCs. 5/22: No update at this time. 7/10: No update at this time (APJVT putting a draft of 

the  program together) 8/14: Awaiting updated water quality standard guidance. 9/11: Program previously 

outlined in LTCP, but awaiting updated water quality standard guidance 10/9: The communities have received 

DEC's program memo, dated 9/27, and will submit a letter in response. 11/13: The communities are 

evaluating the Department's recommended modifications/expansion of the PCMP and will respond 

accordingly. 1/08/15: Final PCCMP will be presented to the communities on 1/08. 2/12: Final PCCMP letter 

and plan have been submitted to DEC for approval. 3/12: Awaiting DEC comments on final PCMP and 

Enterococcus sampling program. 4/9: DEC issued a formal approval of the PCCMP on March 13, 2015. 5/14: 

PCCMP sampling is underway as of 5/1. 

General description

Provides definition of the sampling locations, protocols and frequency for the collection of water quality data.

Purpose

Data to be used to assess the benefits associated with the LTCP, and demonstrate compliance with water 

quality standards.



SPDES Permits Project Cost (Millions)

NY 002 5747, 003 1046, 002 6026, 009 9309, 003 0899, 

003 3031

$0.38

Funding source Cost‐sharing

APCs sharing cost of program

Manage construction Contact Information

CDRPC Martin Daley

Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 5/1/15 5/1/2015

Task Completion Date: 10/1/2027

5/14: PCCMP sampling is underway as of 5/1. Data will be reported in the second term Semi‐Annual report 

submitted March 1, 2016. 

APW‐06 Implementation of the Post‐Construction Compliance Monitoring Program (PCCMP)

General description

Collection of water quality data for Hudson River and tributaries.

Purpose

Data to be used to assess the benefits associated with the LTCP, and demonstrate compliance with water 

quality standards.

Status



SPDES Permits Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.15

Funding source Cost‐sharing
Local funds Communities advancing on own, will be credited

Certification Contact Information

Albany Water Board, Cohoes, Watervliet, Green Island Martin Daley

Manage construction CDRPC

CDRPC (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 4/1/14 3/27/2014

Task Completion Date: 12/1/15

APW‐04 Sewer System Operations, Maintenance and Inspection Plans

Status
Communities on the East side of the River (Troy and Rensselaer) performed this task with the assistance of 

CDM Smith. Communities on the West side will coordinate efforts to develop plans that are consistent. 

Project may need to go out to bid. 4/24: The City of Troy shared their plans, which the communities are 

currently reviewing to model their own plans. 5/22: APC Technical Committee hosted CDM Smith for 

presentation on Troy and Rensselaer plans 7/10: Communities are working on their individual plans 8/14: No 

update at this time 9/11: No update at this time 10/9: No update at this time 11/13: No update at this time. 

1/08/15: Communities will review RCSD plans in context of DEC comments. Will present these comments to 

the communities at February APC meeting. 2/12: Focus on preparing the EFC applications and financial plan, 

this presentation has been postponed until March. 3/12: No update at this time. 4/9: Under discussion for 

several months, plans on the east side continue to be modified and negotiated with DEC. West side 

communities awaiting approved plans from east side communities prior to developing their own.  4/14: Troy, 

RSCD, and Rensselaer have submitted revised plans to DEC for consideration. 6/11: No update at this time.

General description
Documents and improves current procedures for operation, maintenance and inspection of each community's combined 

sewer system.  Scope to be further developed within the established budget based upon the goals and needs of each 

community.

Purpose
Provides for improved system performance and CSO capture.



SPDES Permits Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.35

Manage construction Cost‐sharing

CDRPC Communities advancing on own, will be credited

Funding source Contact Information

Local funds Martin Daley

Certification CDRPC

Albany Water Board, Cohoes, Watervliet, Green Island

(518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date:   4/1/15 3/26/2015

Task Completion Date:   12/1/17

APW‐05 ASSET MANEGEMENT PLANS

Status

1/08/15:  Awaiting asset management plan guidance from DEC, which will be helpful in for this task. 2/12: Troy 

and Rensselaer will be meeting with DEC at the end of the month to discuss these plans. We anticipate these 

final plans to drive development and content of AMPs for west side communities.  3/12: No update at this time. 

4/9: Under discussion for several months, plans on the east side continue to be modified and negotiated with 

DEC. West side communities awaiting approved plans from east side communities prior to developing their 

own. 4/14: Troy, RSCD, and Rensselaer have submitted revised plans to DEC for consideration. 6/11: The Pool is 

interested in the newly announced DEC Assset Management Plan Pilot Program and eagerly await the formal 

announcement. 

General description

Allows for prioritization of rehabilitative measures based upon condition and criticality of infrastructure.  Helps 

to reduce the risk of failure of critical infrastructure and improves reliability of the collection system to convey 

wastewater to the WWTP for treatment during dry and wet weather conditions.

Purpose

Allows for prioritization of rehabilitative measures based upon condition and criticality of infrastructure.  Helps 

to reduce the risk of failure of critical infrastructure and improves reliability of the collection system to convey 

wastewater to the WWTP for treatment during dry and wet weather conditions.



SPDES Permits Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.05

Funding source Cost‐sharing

APCs

Manage construction Contact Information

CDRPC Martin Daley

Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 8/1/14 7/31/2014

Task Completion Date: 3/1/19

GI‐06 Documentation/Reporting of New Public and Private Green Projects 

Status

3/27:  As GI projects are developed so too will this program to document.  4/24:  No update at this time  5/22: No 

update at this time  7/10:  No update at this time  8/14: Task has begun, working with APJVT on program  9/11:  No 

update at this time  10/6:  No update at this time  11/13: The standard tool and methodology for  collecting and 

evaluating the data will need to be created, as well as the format for disseminating this info  ‐ potentially in the 

semi‐annual report structure.  1/08/15:  A reporting tool has been created and will be reviewed by the APCs 

before being submitted to DEC.  2/12 : Communities are reviewing the draft form.  3/12: No update at this time. 

4/9: DEC has requested the Pool communities for annual runoff and capture data to be included the second 

term annual report. The technical team is evaluating methods for collecting and reporting this data and will 

respond.  5/14 : No update at this time.  6/11: No update at this time

General description

The objective of this task is to provide a mechanism by which to document the installation of “green practices or 

infrastructure” within the individual communities; and to assess the use of green practices within new 

development and redevelopment projects for both public and private sectors. 

Purpose

This task will document the extent and acceptance of green strategies within the APCs, and will generate the 

estimated runoff volume reduction on an annual basis.   



SPDES Permits Project Cost (Millions)
NY 002 5747, 003 1046, 003 0899, 003 3031 $0.10

Funding source Cost‐sharing
N/A

Manage construction Contact Information
CDRPC Martin Daley

Certification CDRPC
APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 8/1/15

Task Completion Date: 8/1/16

GI‐07 Performance of a Codes and Local Law Review

Status
7/10:  Developing "road map" program outline for DEC comment. Due to CDRPC's application for program funding in the 

2014 round of the CFA, the APCs are attempting to advance this program well ahead of schedule.  8/14:  Delivered" road 

map" of potential program to DEC for review and comment.  9/11:  Draft timeline for the project has been submitted to 

DEC for review. 10/9: A program timeline was submitted to the Department for review and comment.   11/13: CDRPC is 

evaluating efforts that may accelerate the timeline of the program, and collect some of the benchmark data early and 

in house.  1/08/15:  CDRPC has slightly modified the survey instrument used in Albany County to "catch up" Rensselaer 

and Troy and provide similar gap data. The instrument will be reviewed by the APCs prior to deliver to DEC. Application 

for grant funding from the Consolidated Funding Application was not awarded.  2/12:  CDRPC has distributed the survey 

for comment from APCs. Also in development of survey to track GI code changes in west side communities.  3/12: 

Developing survey for east side, follow‐up for west side. Cohoes has passed several amendments to local code 

concerning GI. Albany county reviewing land use regulations pertaining to GI.  4/9: The survey and instructions have 

continued to be edited by CDRPC staff and will be redistributed for community comment.  An evaluation tool is also 

being developed to chart progress of communities that had previously engaged in this exercise.   5/14 : Revised survey 

instrument sent out for Pool review. Follow‐up with communities that have implemented Code changes (Cohoes) 

underway.  6/11:  Considering reapplying to DOS for the next phase of this project (completing the audit, education, and 

developemnt/adaptation of community specific model codes)

General description
This task will identify and evaluate various models associated with the potential implementation of a green infrastructure banking system, 

including Stormwater In‐Lieu Fees and Stormwater Retention Credit Banking.  

Purpose
In general, these efforts set in motion the necessary outreach to land use decision makers, reinforced with targeted educational programs, to 

begin the process of re‐tooling existing laws to embrace green infrastructure strategies. 



SPDES Permits Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.08

Funding source Cost‐sharing

Manage construction Contact Information
CDRPC Martin Daley
Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 8/1/15

Task Completion Date: 8/1/17

GI‐08 Completion of a Feasibility Assessment for a “Green Infrastructure Banking System”

Status

1/08/15:  Application for grant funding from the Consolidated Funding Application was not awarded. The program is 

envisioned as an in ‐lieu‐fee (ILF) approach for stormwater management occurs in circumstances where a permittee 

provides funds to an ILF sponsor instead of completing specific stormwater mitigation onsite. In general, a public 

entity, or entity designated by the public office would act as an aggregator to develop stormwater retention projects 

on public or private lands and receive payment from entities who cannot meet stormwater retention regulations with 

onsite mitigation. This model may also be able to support stormwater credits being offered to developers as a means 

to incentivize investment of private funds within designated priority areas/zones for redevelopment. The project is 

envisioned to evaluate: 

• Stormwater Retention Credit Banking: Market based solution similar to wetland mitigation banking systems. Under 

this model, private property owners install stormwater best management practices on private lands and sell excess 

retention credits to permitted entities. The feasibility assessment will include the following tasks:

• Projected Development Demand

• In‐house Human Capital Assessment

• Topographical Assessment

• Stormwater Retention Strategies and Site Evaluations

• Financial Assessment of ILF Costs and Fee Calculations, or Off ‐Site Credits                                                       2/12:  Researching 

plans in other communities collecting data on scope of plan, cost, authors, boundaries, etc. Will use this research to 

develop RFP and workplan for consultant.  3/12: No update at this time  4/9: CDRPC staff researching programs in 

Baltimore, Philadelphia, and Washington DC  5/14:  Reviewing CFA & Estuary programs to prepare a grant application. 

6/11: CDRPC is assisting the city of Albany to prepare and submit an application to the Hudson River Estuary Program. 

General description

This task will identify and evaluate various models associated with the potential implementation of a green 

infrastructure banking system, including Stormwater In‐Lieu Fees and Stormwater Retention Credit Banking.  

Purpose

This task will evaluate the feasibility and potential benefits associated with "green banking."



SPDES Permits Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.15

Funding source Cost‐sharing
APCs

Manage construction Contact Information
CDRPC Martin Daley

Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met
Task Start Date: 8/1/15

Task Completion Date: 8/1/17

GI‐09 Green Infrastructure Technical Design Guidance 

Status

1/08/15:  Applied for funding through the Consolidated Funding program but was not awarded. Will need to 

develop scope of program and if needed, RFP for consultant assistance. 2/12: No update at this time 3/12: No 

update at this time 4/9: No update at this time 5/14: Reviewing CFA & Estuary programs to prepare a grant 

application. DEC and Pool considering joint development of design guidance. 6/11: Considering reapplying to DOS 

for this project.

General description
Provides each community with assistance in developing green infrastructure guidance for public and private application of green 

infrastructure.  Scope to be further developed within the established budget based upon the goals and needs of each 

community.

Purpose
Provides consistent pool‐wide standards and details for application of green infrastructure (GI) for management of stormwater.  

Implementation of GI practices will help to reduce inflow to the combined sewer system resulting in reduced frequency and 

volume of CSO discharges.



General description

New UV disinfection facility at WWTP for treatment 

of wet‐weather flows up to 63.5 mgd, or flows 

exceeding normal dry‐weather flows of ~15 mgd.
Purpose Project Location

Reduce bacteria load to Hudson River, improve 

water quality during the seasonal disinfection 
SPDES Permit#

NY‐008 7971

Timeline

Construction Completion Date:   11/21/13

Operational Start‐Up Date:  5/1/14

Certification Project Cost (Millions)

RCSD $2.53

Manage construction Funding source

RCSD RCSD

Operation Own

RCSD RCSD

Enforcement Maintain

RCSD RCSD

Outfall# Cost‐sharing

N/A

Discharge reduction amount Contact Information

Gerry Mosckinski

Affected Waterbodies RCSD

Hudson River (518) 283‐2235 / GMoscinski@rensco.com

DWW‐03 Disinfection Facilities at WWTP (Order on Consent)

Status

Note: THIS PROJECT IS NOT PART OF THE ALBANY POOL COMMUNITIES ORDER ON CONSENT'S COMPLIANCE 

SCEHEDLE 8/14: This project has been completed. 



SPDES Permit# Cost‐sharing

NY‐008 7971 N/A

Project Cost (Millions) Manage construction

$14.00 RCSD

Funding source Operation

RCSD RCSD

Own Enforcement

RCSD RCSD

Maintain Outfall#

RCSD R‐002 to 010 (once regulators are opened)

Affected Waterbodies Contact Information

Hudson River Gerry Mosckinski

Certification RCSD

RCSD (518) 283‐2235 / GMoscinski@rensco.com

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 3/1/14 2/28/2014

NTP to Construction: 7/1/14 6/19/2014

Construction Completion Date:   8/15/15

Operational Start‐Up Date:  8/1/15

Completed plans and specs have been submitted. On schedule.  3/27:  DEC Comment letter received.  5/22: 

Construction started on May 1st, pads for generator poured ‐ slide gates and generator expected soon.  7/10:  NTP has 

been issued ahead of schedule. Generator sets have been delivered & set, slide gates being installed.  7/24:  no 

update at this time. 9/11: RCSD estimates that the project is roughly 50% along. Piping work has yet to be started. 

10/9: Construction ongoing.  11/13: The generators are in. Electrical work underway. National Grid scheduled to visit. 

Installation of pumps scheduled for the end of the month.  1/08/15 : We anticipate submission of a modification 

request letter to the Department very shortly. The modification request letter will provide a complete update.  2/12:  

On January 16 the District requested a modification of the construction completion and operational start up dates, 

due to delays in MCC procurement and testing, National Grid coordination and energizing, and harmonic filter 

procurement. DEC granted the extension request dates of 8/15 in a memo on 1/28.  On Thursday, January 22 a flooded 

dry well was the result of a plug valve not fully closing at the Aiken Ave. Pump Station. This happened while the 

station’s first pump was pulled for replacement resulting in wastewater flowing back from the force main into the dry 

well to a depth of several feet before flow could be stopped.  Gerry Moscinski  alerted Derek Thorsland straight away 

to notify the Department of the situation. The dry well was dewatered that day and the station remained in operation 

however, unfortunately, the three new pump motors were all staged on the floor of the dry well at the time and 

subsequently became submerged. The construction contractor is now working with Troy Belting to have the motors 

shipped to their shop for testing as they are certified by the motor manufacturer. Troy Belting will then make a 

recommendation as to what refurbishment is required to make the motors reliable for operation. Refurbishment 

time should be 4‐6 weeks followed by a couple days to install. We will have a better estimate once Troy Belting gets a 

look at the motors. The County, CDM Engineering, and the contractor have been working hard to address this issue, 

and the team has identified a few opportunities to compress the installation schedule as to not lose time due to this 

setback. To keep the project moving on schedule, the team plans to have the affected new motors refurbished so that 

they can be installed. Thus, the station will operate at the required increased capacity with the new pumps and 

refurbished motors. At this time we do not believe there will be a delay in getting the station project complete and 

operational by August 15.  In the meantime the County will be evaluating the cost/benefit of  having new replacement 

motors assembled and shipped. New motors would take about 12‐14 weeks for the order to be fulfilled and 14‐16 

weeks for installation. If the County elects to install replacement motors, they estimate these brand new motors 

ld b i i i t 8/15 3/12 N ti l G id h i d th t ti Th t b k f T

BMP‐03 Upgrade Pump Stations Located in Rensselaer

Status

General description

Rensselaer Pump Station Upgrades (Aikens & Forbes) ‐ replace pumps, repair/replace sluice gates & isolation valves, 

new channel grinders, new emergency generators, new control system for communication with WWTP. Increase 

pump station capacity: Aiken from 10.4 MGD to 14 MGD. Forbes from 14.4 MGD to 17.2 MGD.

Improve conveyance of wet‐weather flows to WWTP, thereby reducing surcharging  & subsequent CSO discharges.

Purpose

Discharge reduction amount



could be in service prior to 8/15.  3/12 : National Grid has energized the station . The motors are back from Troy 

Belting. Motors from  Forbes aver that did not get wet will be used for the first few installs with the intent new motors 

will be arriving as needed.  4/9: The project is moving along well. One of the new pumps is up and running at the Aiken 

Station.  5/14:  The third pump and grinders at each station are installed. MCCs are being pulled and the HVAC is 

coming along.  6/11:  HVAC and some Mechanical work is being finished. All pumps and grinders are operationally 

complete.



SPDES Permit# Cost‐sharing

NY 008 7971 N/A

Project Cost (Millions) Certification

$0.28 RCSD

Funding source Manage construction

RCSD RCSD

Own Operation

RCSD RCSD

Maintain Enforcement

RCSD RCSD

Outfall# Contact Information

T‐001 to 043, 046A, 046B , 047 Gerry Mosckinski

Affected Waterbodies RCSD

Hudson River (518) 283‐2235 / GMoscinski@rensco.com

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 10/1/14 10/1/2014

NTP to Construction: 4/1/15 3/26/2015

Construction Completion Date:   12/15/15

Operational Start‐Up Date:  12/15/15

BMP‐04 Regulator Capacity Improvements 

Status

3/27: Work on this project began in 2013 as part of order CO‐4‐20091123‐154. Model output identified "trouble 

spots" corrective action implemented and documented. Memo to follow from CDM Smith. 5/22: All initial 

improvements from dry weather Order have been met. 7/10: Waiting for NYSDEC comments on dry weather 

Order work. 7/24: Plans and specs will be submitted by the milestone 9/11: CDM Smith will provide a with a 

memo that outlines what regulator gates to open/remove. The majority of the recommendations developed 

during LTCP development. 10/9: The county, with consultant CDM Smith, will submit plans for these regulator 

capacity improvements. 11/13: Memo from CDM outlining regulator improvements submitted, awaiting 

response from DEC. 1/08/15:  Plans and specs submitted on 10/1. The District has not yet received an approval 

or comment letter on this project.  2/12: On schedule for on time NTP.  3/12:  Plans and specs aproved on 3/9. 

4/9:  NTP was issued on 3/16.  5/14:  Project will be starting next month.  6/11 : RCSD staff are working on gates 

from north to south

General description

Optimization of conveyance of wet‐weather flows to the WWTP by modifying up to 40 regulators.
Purpose

Optimization project that increases capacity of regulators to convey more combined sewage to the interceptor 

and thus decrease CSOs. 

Discharge reduction amount



SPDES Permit# Project Location

NY‐002 6026

Project Cost (Millions)

$0.05

Funding source

EFC CWSRF

Own

City of Rensselaer

Cost‐sharing

APCs (Credit)

Manage construction

N/A

Operation

N/A

Outfall#

R‐006

Affected Waterbodies Contact Information

Hudson River Mike Brown

Certification City of Rensselaer

City of Rensselaer (518) 465‐1693 / mike.brown@rensselaerny.gov

Consent Order Milestones Date Milestone Met

Task Start Date: 9/1/13

Task Completion Date: 3/1/13

BMP‐14 Partition St. Trunk Sewer Evaluation

Status

3/27:  This task has been completed. Certificate of Compliance for task complete submitted. Certificate of compliance 

for task start (pre‐Order on consent) will be submitted when language is approved.  4/24:  Awaiting Department 

feedback on task completion.  5/22: No update at this time.  7/10: The Department has acknowledged the completion of 

this task.   8/14: Approval letter from DEC sent to community.  Task Complete.

Discharge reduction amount

N/A

General description

Inspect and evaluate the condition of the sewer passing under the railroad tracks.  Identify any needed repairs based 

upon results of CCTV inspection.  

Purpose

Improve conveyance capacity of sewer, thereby reducing surcharging and subsequent CSO discharges. 



SPDES Permit# Project Location

NY‐002 6026

Project Cost (Millions)

$2.80 

Funding source

City of Rensselaer (CWSRF bond financing)

Own

City of Rensselaer

Maintain

City of Rensselaer

Cost‐sharing

N/A

Manage construction

City of Rensselaer

Operation

City of Rensselaer

Enforcement

N/A

Outfall#

R‐006

Affected Waterbodies Contact Information

Hudson River Mike Brown

Certification City of Rensselaer

APCs (518) 465‐1693 / mike.brown@rensselaerny.gov

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 3/1/14 3/1/2014

NTP to Construction: 10/1 (30 day extension request 

granted by DEC) 10/1/2014

Construction Completion Date:   12/31/15

Operational Start‐Up Date:  12/31/15

SSS‐02 Partition St./Broadway Sewer and Drain Improvements

Status

3/27: Submitted plans and specs to DEC. Certificate for plans and specs submitted. Awaiting comment letter from 

NYSDEC. 4/24: Based upon evaluation, it was determined less SF of storm drain pipe would need to be reconstructed. 

Awaiting comment letter from the department. 5/22: No update at this time. 7/10: No update at this time. 7/24: 

Update will be forthcoming. 9/11: This project will experience a 30‐day delay for NTP. A modification request for the 

NTP date was submitted to the department on August 28th. 10/7: The APC's 30‐day NTP modification request was 

granted by DEC on 9/4. Construction bids are in final review by Creighton Manning Engineering and City Council will 

award the bid at its October 1st meeting. 1/08/15: NTP was issued on 10/1. Excavation began on 1/5 on the upper end 

of Washington Ave. and will continue to progress downtown via Broadway to the Partition Street CSO elimination site. 

2/12: Project progressing smoothly. 3/12: Work continues on the upper end of Washington Avenue making mainline 

sanitary sewer repairs and lining sanitary sewer pipe. 4/09: No update at this time. 5/14: Amtrak has requested a 

permit for access which the City and Creighton Manning Engineering is working to obtain. The estimated time for work 

adjacent and across Amtrak land is 2.5 months. If the permit situation becomes a delay DEC will be notified. 

General description

Partial separation of the drainage area to Partition Street (CSO 006). Includes replacement/repair of deteriorated brick 

catch basins that have contributed to past regulator blockages and DWOs.  Also includes approximately 7,000 LF of new 

storm drain and about 1,000 LF of new sanitary sewer w/ railroad crossing. 

Purpose

Removal of inflow from CSS to increase conveyance of wet‐weather flows, and reduce the frequency and volume of 

CSOs.  

Discharge reduction amount



SPDES Permit# Project Location

NY‐009 9309

Project Cost (Millions)

$0.60

Funding source

Troy

Cost‐sharing

APCs (Credit)

Certification

Troy

Outfall# Contact Information

T‐045 Chris Wheland

Affected Waterbodies City of Troy Public Utilities

Wynants Kill, Hudson River (518) 237‐0438 / Chris.Wheland@troyny.gov

Consent Order Milestones Date Milestone Met

Task Completion Date: 10/7/13
Status

3/27: This project has been completed. 

TE‐05 Cross Street Sewer Outfall Evaluation
General description

Evaluation of repair of the existing 48‐inch diameter outfall downstream of the regulator for CSO 045.  Required limits of 

repair and/or replacement alternatives will be determined.

Purpose

Determine repairs required to eliminate unpermitted discharges to the Wynants Kill, and restore the existing outfall to 

the Hudson River.  



SPDES Permit# Project Location

NY‐009 9309

Project Cost (Millions)

$0.64

Funding source

Troy

Own

Troy

Maintain

Troy

Cost‐sharing

APCs (Credit)

Manage construction

Troy

Operation

Troy

Enforcement

Outfall#

T‐045

Affected Waterbodies Contact Information

Wynants Kill, Hudson River Chris Wheland

Certification City of Troy Public Utilities

Troy (518) 237‐0438 / Chris.Wheland@troyny.gov

Consent Order Milestones Date Milestone Met

Construction Completion Date:   12/15/14 12/15/2014

Operational Start‐Up Date:  12/15/14 12/15/2014

Discharge reduction amount

Status

3/27: On schedule. No update at this time.  4/24: The city anticipates excavation to begin on April 28th.  5/22:  Out of the 

2000 ft. line replacement there is about 300 ft. to go, then awaiting clearance form DEC move to project TE‐01.  7/10: TE‐

02 is for the Wynantskill sewer replacement is nearly complete.  7/24 : Minus some trees to be planted in the fall, 

complete. Sewer work is done and the new sewer is operational. The old sewer has been decommissioned.  9/11: When 

work on the project is completed, the City will submit a certificate.  10/9:  This project is proceeding well ahead of 

schedule and completion is anticipated very shortly.  11/13:   This project is complete. Certificate will be filed shortly. 

1/08/14:  Project completed and certified.

TE‐02 Cross St. Trunk Sewer Rehabilitation Phase I
General description

Replacement of approximately 2,000 linear‐feet of 24‐inch sewer in the vicinity of Wynants Kill Way.  Required limits of 

repair and/or replacement is currently being evaluated.

Repairs will reduce infiltration and improve conveyance capacity thus reducing the frequency and volume of CSOs during 

wet weather conditions. The project will also reduce exfiltration and associated risks of bacterial contamination during 

dry‐weather conditions.

Purpose



SPDES Permit# Project Location

NY‐009 9309

Project Cost (Millions)

$0.64 

Funding source
Troy

Own
Troy

Maintain

Troy

Cost‐sharing

APCs (Credit)

Manage construction

Troy

Operation

Troy

Enforcement

Affected Waterbodies

Wynants Kill, Hudson River

Outfall# Contact Information

T‐045 Chris Wheland

Certification City of Troy Public Utilities

APCs (518) 237‐0438 / Chris.Wheland@troyny.gov

Consent Order Milestones Date Milestone Met

Completed Plans & Specs: 4/1/14 3/31/2014

NTP Date: 8/1/14 7/31/2014

Construction Completion Date:  12/15/14 1/21/2015

Operational Start‐Up Date:  12/15/14 1/21/2015

TE‐01 Cross St. Sewer Outfall Repairs &/or Replacement
General description

In accordance with the recommendations identified under the evaluation, repair/replace the existing outfall pipe to the 

Hudson River to eliminate discharges to the  Wynants Kill.

Purpose

Repairs required to elimination unpermitted discharges to the Wynants Kill.  

Discharge reduction amount



Status 

2/26: On schedule.  Examining precast cell, headwall, & connector options. Some contamination found, working on 

remediation.  3/27:  Anticipate sending completed plans & specs to DEC on or before 4/1.  4/24:  Plans & specs have been 

submitted awaiting comment letter.  5/22:  No update. Waiting for comments from DEC.  7/10 : Back to DEC for final 

review. Bid specs are being developed to be sent out.  7/24 : Out for bid.  There was some disagreement from Native 

American Community but that resolved ‐ the new pipe will be replacing older, abandoned pipe & soils previously 

disturbed. DEC raised concern on underwater aquatic species living along the river shoreline. Pipe order is being 

manufactured. Approval letter received.  9/11:  Issued NTP & certified milestone. Some sewer line prep work will be done 

with force account before bringing contractor on to address the outflow pipe.  10/9 : This project is proceeding on 

schedule.  11/13:  Project advancing on schedule. Anticipated on‐time competition.   1/08/15:  Following cumulative 

unfrozen construction delays, on 12/5 the general contractor notified city & on December 10th the engineering team 

substantiated catch‐up was not possible & thus a modification request was submitted to the DEC on 12/18 requesting 

an extension of the Construction Completion & Operational Start Dates. City negotiated a $50,000 change order, in part 

to cover cold weather pours. Construction moving along. First pour was 1/2/15. Forms are being stripped. Anticipate 

second form will be done by 1/8. Once the pours are completed & forms are stripped, then only digging remains.  1/15: 

The last section of pipe was just installed. The new pipe will be able to take flow by the close of business today. 1/16: 

Temporary plug installed the bypass pipe. 1/17: Grout work completed in manhole, crews will block the temporary 

bypass with the sand bags used to plug the new pipe. Temporary plug was removed from the new pipe &  placed in the 

bypass pipe. 1/20: The new pipe is taking water. The Creek is flowing into the new pipe via the bypass line. Due to the 

warm weather over the weekend the Wynantskill Creek has an ice jam from the river to the overflow pipe with of about 

400 ft. This caused all the plugs to blow out. The City checked the regulator & no flow is coming from the sanitary sewer, 

it is strictly a stream flow issue at this point. The City is trying to review & determine a safe appropriate action to relieve 

the ice jam around the pipe so we can safely access the pipe & permanently plug the bypass pipe. The end of the bypass 

line, a 24 inch line, is about 1.5 feet under water. In order to stop flow a Dam or a plug of 3.5 or 4 ft needs to be 

completed without getting stuck between the ice without the ice jam the project would be done. 1/21: Crews were able 

to plug the pipe & are placing a permanent plug now. Bricks & mortar are being installed. The CSO signs will be relocated 

by this afternoon.  2/12: Project completion and operational start‐up achieved on 1/21 and certified on 1/22. Aesthetic 

landscaping will be performed in spring, but the project is complete.  3/12: Project has been completed and certified.



SPDES Permit# Project Location

NY‐0099309

Project Cost (Millions)

$1.50 

Funding source

NYS DEC Water Quality Improvement Grant, 2013: $904,400 

Cost‐sharing

APCs

Own

Troy

Maintain

Troy (APCs GI Only)

Operation

Troy 

Enforcement

Manage Construction

Troy

Outfall#

T‐030

Affected Waterbodies Contact Information

Hudson River Chris Wheland

Certification City of Troy Public Utilities

APCs (518) 237‐0438 / Chris.Wheland@troyny.gov

Consent Order Milestones Date Milestone Met

Completed Plans & Specifications:  10/1/15    

NTP to Construction:  4/1/16

Construction Completion Date:  12/15/16

Operational Start‐Up Date:  12/15/16

GI‐04 Monument Square Green Infrastructure Project

Status

1/08/15:  Applied for funding in WQIP program in December '13. Awarded $904,000 in October of 2014.  City is 

assembling contract materials for the WQIP award. CDM Smith awarded the design contract. City will be meeting with 

neighborhood merchants to share plans and gather input.  3/12: CDM is putting together a project scope and will 

submit to EFC. 5/15 : CDM putting together a task order.  6/11: No update at this time.

Discharge reduction amount

Capture of approx. 760,000 gallons per year, During the 90th percentile rainfall event, or 1" of precipitation, 

approximately 21,200 gallons, will be captured & removed from the CSS. Since the regulators within the system 

typically “trip” or overflow for events ranging between 0.1‐0.25" of precipitation, CSOs to the Hudson River will be 

reduced by roughly an equivalent volume during the 90th percentile event.  

General description

Located in a highly visible area of Downtown, home of the popular Farmers Market,  will promote public education & 

awareness of GI.  Approximately 11,543 sqft. of sidewalk & 22,476 square‐feet of roadway would be replaced with 

porous pavement or pavers; which would intercept stormwater runoff & reduce flow to the CSS.  It is estimated that a 

project of this magnitude would cost between $1 million to $1.5 million, dependent on subsurface percolation tests.  

Purpose

As part of this demonstration project, the City would like to use the project as a case study for developing a “green 

infrastructure banking system." Reduction of stormwater flows or loads to the CSS, thereby reserving conveyance 

capacity with the CSS and reducing the frequency & intensity of CSO events.  



SPDES Permit# Project Location

003‐0899

Project Cost (Millions)
$1.00 (GI only)

Funding source

Applied for EFC CWSRF Financing

Cost‐sharing
APCs

Manage construction
City of Watervliet

Own
City of Watervliet

Operation
City of Watervliet

Enforcement

Access

City of Watervliet

Maintain

APCs ‐ GI Only

Indemnity

Outfall#

W‐001 to 004

Affected Waterbodies Contact Information
Hudson River Dave Dressel

Certification City of Watervliet

APCs (518) 785‐7082 / ddressel@watervliet.com

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 10/1/15

NTP to Construction: 4/1/2016

Construction Completion Date:   12/15/17

Operational Start‐Up Date:  12/15/17

5/22: No update at this time 7/10: City planning and engineering staff met with APJVT, Capital District Transportation Committee, and 

CDRPC staff to talk about transportation funding options and timetable for GI only VS complete phased reconstruction of the corridor. 

7/24: No update at this time. 9/11: CDRPC staff met with CDTA to discuss the pending Bus Rapid Transit implementation through the city, 

and to determine stop locations. CDTA shared the preliminary designs for their stops within the proposed GI implantation. 11/13: Second 

meeting held with CDTA staff on 10/20 about Bus Rapid Transit line planned for Rte. 32 to illustrate GI practices and potential costs at the 

proposed Watervliet station.  1/08/14: 12/19 City had a kickoff meeting with Weston and Sampson Engineering. A Task order for the was 

written up, using the feasibility study done by B&L as a starting point. 2/12: No update at this time. 4/9: The city has retained Weston & 

Sampson Engineering to develop plans and specs for the project. The engineering team is considering additional infiltration and soil 

testing prior to beginning design. 5/14: CDRPC staff has met with Weston Sampson, sharing "lessons learned" from prior GI projects. 

Looking at WQIP funding for construction. 6/11: No update at this time. 

GI‐05 Route 32 Green St. Project, City of Watervliet 

Status

General description

Purpose

Reconstruction of approximately 0.71 mile of Rt. 32.  The project would remove and replace approximately 152,080 sqft. of roadway with 

new pavement, and 30,416 sqft. of new sidewalk.  Porous surfaces would be evaluated for sidewalks, parking lanes and/or travel lanes.  

In addition, approximately 50 trees would be removed and replaced with environmentally friendly tree pits. The final project limits, and 

subsequent quantities, will be determined based on engineering considerations in conjunction with available funding constraints.

Reduction of stormwater flows or loads to the CSS, thereby reserving conveyance capacity with the CSS and reducing the frequency and 

intensity of CSO events.  

Discharge reduction amount
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