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1.0 Introduction 

The Albany Pool Communities Combined Sewer Overflow Long Term Control Plan Order on 
Consent (DEC Case #CO 4‐20120911‐01) was entered into by the Albany Pool Communities 
(APCs), Albany County Sewer District, the Rensselaer County Sewer District (Collectively the 
Respondents) and The New York State Department of Conservation (DEC) on January 15th, 
2014.  

Six municipalities in the greater Albany area of New York State make up the Albany Pool 
Communities and consist of the Cities of Albany, Cohoes, Rensselaer, Troy and Watervliet, and 
the Village of Green Island.  

Pursuant to the Order, Respondents shall submit written Semi‐Annual Status Reports to the 
Department. The Semi‐Annual reports shall describe the actions that have been taken toward 
achieving compliance with this Order during the past 6‐month period.  

This Semi‐Annual Report sets forth the status of any progress made by the Pool Communities 
and two County Sewer Districts in complying with the milestones set forth in the Order 
between July 1, 2015 and December 31, 2015. This report also contains the annual capture and 
CSO reduction, a green infrastructure documentation and reporting summary, and a summary 
of the results of the first season of the Post Construction Compliance Monitoring Program that 
took place between May and October, 2015. 
 
In the November 13, 2014 semi‐annual report comment letter from DEC to the respondents, 

the Department requested a “table that reports the details of each community shall be updated 

in each report to indicate any changes in volumes captured, population/area trends…” Please 

note, population estimates are produced by the U.S. Census Bureau and are released on an 

annual basis. Due to the nature of the survey that supplies this data, population estimates are 

not available until the following calendar year; therefore, 2015 population projections for the 

CSO communities will not be available until summer of 2016. Thus, the respondents will submit 

the population data with the first term semi‐annual report, submitted no later than September 

15th of each year for the reporting period from January 1 through June 30 of the same year as 

the September 15th deadline. 

2.0 Critical Events this Term 

The following critical events occurred during this term: 

BMP‐04 

On December 22, 2015, the Rensselaer County Sewer District requested a deadline modification 

for the December 15, 2015 milestone dates for construction completion and operational start‐
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up for project BMP‐04, Regulator Capacity Improvements. The District is requested the 

Department grant a modification to the deadline to permit the District to address 19 remaining 

regulators within the City of Troy service area after the completion of BMP‐05, Upgrades at 

Troy pump stations at 106th St. and Monroe. This request was made due to the District’s 

concern following the rain event of September 28 and 29, 2015. During that event the District 

experienced flows in excess of 30 MGD (three pumps running) for three days at the Monroe 

Street station. This resulted in the wet well being flooded.  The District believes that that 

excessive flow into the stations during construction could result in damage to equipment 

waiting to be energized and installed and wanted to avoid circumstances such as those that 

arose on Thursday, January 22, 2014, when flooding occurred at the Aiken Ave. Pump Station 

while the first pump was pulled for replacement in which wastewater flowed back from the 

force main into the dry well to a depth of several feet before flow could be stopped.   

With these incidents in mind, as a precautionary measure, the District reconsidered the 

removal of additional gates in the Troy Service area until the pump station improvements are 

completed and operational on the April 1, 2016, the Order’s milestone dates for construction 

completion and operational start‐up.  The District believes that delaying the optimization of the 

regulators will better protect the stations from flooding during construction. In addition, the 

delay in completing optimization of the Troy regulators will not have a significant impact on 

CSO discharge volume until the stations are completed and that most of the delay will occur 

during non‐contact season.  

The District requested a modified construction completion and operational start‐up state for 

BMP‐04; 60 days after completion of the Troy pump stations on April 1, 2016. This would 

provide sufficient time to complete the remaining Troy Regulators.  By this schedule, BMP‐04 

will be complete and operational on June 1, 2016. 

On November 5, as a consideration of granting the District’s modification request, the 
Department requested the District take permanent corrective action on the Water St. regulator 
in Troy. The District installed a permanent concrete dam at the Water St. regulator and on 
December 4, 2015 submitted photos of the new concrete barrier to the Department.  

APW‐04 

Task APW‐04, Sewer System Operations, Maintenance and Inspection Plans had a deliverable 
date for Task Completion of 12/1/15. Due to an error by the Project Coordinator, there was a 
14 day delay in the submittal. The project manager communicated an incorrect submission 
deadline date of 12/15/15 to the communities and Albany County Sewer District, who was 
helping the communities by facilitating and authoring a joint plan. Upon discovery of the 
oversight, the Project Coordinator notified the Department on December 3. On December 8th 
the Project Coordinator submitted to the Department a memo explaining the cause for the 
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delay and certificates on non‐compliance. The joint Sewer System Operations, Maintenance 
and Inspection Plan was submitted to the Department on 12/14/15.  

BMP‐05 

Concerned about performance and potential delays for Project No BMP‐05, Rensselaer County 
Sewer District‐Troy Pump Station Upgrades, the Rensselaer County Sewer District met with the 
Department on December 21, 2015 to discuss apprehension about meeting the "Construction 
Completion and Operational Start‐Up" deadlines for the project. Although the District had no 
cause at the time a delay was certain, the District did want to meet and inform the Department 
of its actions to eliminate or minimize any delays and what impacts on the deadline may result 
from possible interventions to assure the project was advancing adequately and on schedule. 
The District has since taken steps to increase its oversight of the project, including meeting with 
the contractors more frequently and updating the schedule more often. At this time the District 
does not believe the project deadlines are in jeopardy and will continue to keep the 
Department apprised of any developments warranting concern. 

3.0 Major Actions This Term 

Implementation of the Post‐Construction Compliance Monitoring Program (PCCMP) 

Please continue to Appendix B for a summary report of the Post‐Construction Compliance 
Monitoring Program. 

SEQRA 

The Consent Order between the APCs and NYSDEC is an administrative order arising from an 
enforcement proceeding. The Order adopts and includes the LTCP and a list of projects that 
must be implemented under the Order. Though the projects’ descriptions in the body of the 
Order and Appendix B, the list of projects are somewhat general, the Order requires the APCs 
to submit plans and specifications for each project to NYSDEC for the agency’s review and 
approval prior to initiating construction. Once the plans are approved, they will become 
enforceable parts of the Order. The projects do not include any significant components that 
vary from DEC’s approval, and are thus not discretionary.  

Under the New York State Environmental Quality Review Act (SEQRA) statute, “actions” that 
are subject to SEQRA do not include “enforcement proceedings.” NYSDEC’s SEQRA regulations 
broaden the exclusion by including within the list of Type II actions—which are not subject to 
SEQRA review—“civil or criminal enforcement proceedings, whether administrative or judicial, 
including a particular course of action specifically required to be undertaken pursuant to a 
judgment or order, or the exercise of prosecutorial discretion.” 
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During the past year, there was some uncertainly about the applicability of SEQRA to projects 
mandated within the consent order. The communities were notified through EFC that the EPA 
may require SEQRA for all projects in the program. This was cause for great concern, as 
additional environmental review would have substantially delayed the implantation of projects 
by the Order’s mandated deadlines. Both the Department and EFC agreed with the Pool 
Communities option that no further action is necessary to comply with SEQRA or NEPA and 
offered this opinion to the EPA.   

On October 6, the Pool Communities were notified by EFC General Council that EPA has agreed 
with the Pool and EFC’s position that the NEPA‐like environmental review requirements of the 
CWSRF, 40 CFR Section 35.3140 and Appendix A of the CWSRF regulations and WRRDA do not 
apply to projects that are exempt from SEQR under 6 NYCRR Section 617.5(c)(29) of the SEQR 
regulations.  

  Financing 

Representatives of the Pool Communities consulting team (Counsel, Bond Counsel, Financial 

Advisor, Engineering, and CDRPC) continue to coordinate with EFC staff for financing through 

the State Intended Use Plan for the Albany and Troy obligations for their share of the next three 

years of LTCP. At this time we believe we will close on financing in early April, 2016. 

Estuary Program Grants 

The City of Albany was awarded a $50,000 DEC Estuary grant for the project GI‐08, Completion 

of a Feasibility Assessment for a “Green Infrastructure Banking System.” The kick‐off meeting 

for this project was held February 18, 2016. 

Consolidated Funding Applications 

The Pool Communities were very successful in securing grant funding through the Consolidated 

Funding Applications. 

The City of Cohoes was awarded $900,000 through the DEC WQIP for project SSS‐05 Middle 

Vliet Street Sewer Separation. 

The Albany County Sewer District was awarded $178,500 through the DEC WQIP for projects 

BMP‐06, BMP‐07, BMP‐08 and BMP‐09 (18th St. and Ave. A Weir Improvements in the City of 

Watervliet, Improvements at Five Regulators in the City of Watervliet, Improvements at up to 

Eleven Regulators in the City of Cohoes, and Swan St. and Hamilton St. Regulator Improvements 

in the Village of Green Island). 

CDRPC, applying on behalf of the Pool Communities, was awarded $220,500 through the 

NYSDOS Local Government Efficiency Grant for projects GI‐07, Performance of a Codes and 

Local Law Review, and GI‐09, Green Infrastructure Technical Design Guidance. 
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Albany and Troy were awarded as much as $2.635m in grant funds from EFC’s Infrastructure 

Improvement Act program for their shares of program costs that were submitted for financing 

in the State Intended Use Plan. The technical team, Albany and Troy are working with EFC to 

determine the scope of the projects that the grant will fund and how to best substantiate and 

document the projects used as match for the grant.  

  Program Management 

The Pool transitioned into a quarterly meeting schedule with the Department. Quarterly 
meetings were held in July and October.  

4.0 PERFORMANCE AGAINST ORDER DEADLINES 

More details on project development can be found in the project sheets, Appendix A. 

Table 1 – Milestones Certified this Term (July 1 – December 30, 2015) 

Unique 
Identifier 

Item 
Description 

Responsible 
Party (LTCP)

Project 
Location 

Action 
Required 

Milestone 
Date 

Status 

GI‐07  Performance of 
a Codes and 
Local Law 
Review 

APCs  N/A  Task Start 
Date 

8/1/2015  A survey 
instrument 
has been 
distributed to 
Troy and 
Rensselaer. 
Follow‐up 
surveys are 
underway for 
the 
remaining 
“west bank” 
communities. 

GI‐08  Completion of 
a Feasibility 
Assessment for 
a “Green 
Infrastructure 
Banking 
System” 

APCs  N/A  Task Start 
Date 

8/1/2015  A project 
kick‐off 
meeting with 
the 
consultant 
team was 
held January 
18th. 

GI‐09  Green 
Infrastructure 
Technical 

APCs  N/A  Task Start 
Date 

8/1/2015  This task is 
ongoing. A 
consultant 
team is in 
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Design 
Guidance  

place and we 
look forward 
to meeting 
with DEC to 
help guide 
this program. 

STCF‐03  "Big C" 
Disinfection 
and Floatables 
Control Facility 

APCs  Albany  Begin 
Preliminary 
Design 

8/1/2015  The City of 
Albany began 
preliminary 
Design 
7/8/2015.  

BMP‐03  Upgrade Pump 
Stations 
Located in 
Rensselaer 

RCSD  Rensselaer  Construction 
Completion 
Date & 
Operational 
Start Up Date 

8/15/2015  Construction 
Completion 
Date & 
Operational 
Start Up Date 
8/10/2015 

GI‐04  Monument 
Square Green 
Infrastructure 
Project 

APCs  Troy  Completed 
Plans & Specs 

10/1/2015  Plans and 
Specs 
approved 
10/9/2015.  

GI‐05  Route 32 
Green St. 
Project  

APCs  Watervliet  Completed 
Plans & Specs 

10/1/2015  Plans and 
Specs 
approved 
10/13/2015 

APW‐04  Sewer System 
Operations, 
Maintenance 
and Inspection 
Plans 

Albany 
Water Board, 
Cohoes, 
Watervliet, 
Green Island 

Albany 
County 

Task 
Completion 
Date 

12/1/2015  Submitted 
12/15/2015. 
Received DEC 
comments 
1/25/16.  

BMP‐04  Regulator 
Capacity 
Improvements  

RCSD  Rensselaer 
County 

Construction 
Completion 
Date & 
Operational 
Start Up Date 

12/15/201
5 

Requested 
modification 
10/27/15. 
DEC 
requested 
Water St. 
Regulator fix 
11/5/15. 
Water St. 
Completed 
12/4/15. 
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GI‐02  North Swan St. 
Park 
Revitalization 

APCs  Albany  Construction 
Completion 
Date & 
Operational 
Start Up Date 

12/15/201
5 

Construction 
Completion  
& 
Operational 
Start Up  
11/20/2015 

SSS‐01  Upper 
Washington 
Ave. 
Groundwater 
Recharge 

APCs  Albany  Construction 
Completion 
and 
Operational 
Startup 

12/15/201
5 

Construction 
Completion  
& 
Operational 
Start Up  
5/30/2014 

SSS‐02  Partition 
St./Broadway 
Sewer and 
Drain 
Improvements 

APCs  Rensselaer  Construction 
Completion 
Date & 
Operational 
Start Up Date 

12/31/201
5 

Construction 
Completion  
& 
Operational 
Start Up  
12/29/2015 

5.0  Deadlines for Upcoming Reporting Period and Associated Issues 

Table 2, below, reflects the activities and deadlines established in Appendix B of the Order 
during the upcoming six‐month reporting period. No issues or delays are anticipated. More 
details on project status can be found in the project sheets, Appendix A of this report. 

Table 2 – Milestones next Term (January 1 – June 30, 2015) 

Unique 
Identifier 

Item 
Description 

Responsible 
Party 
(LTCP) 

Project 
Location 

Action 
Required 

Milestone 
Date 

Status 

BMP‐05  Upgrade 
Pump 
Stations 
Located in 
Troy 

RCSD  Troy  Construction 
Completion 
Date & 
Operational 
Start Up 
Date 

4/1/2016  This project 
is advancing 
on schedule. 

GI‐04  Monument 
Square Green 
Infrastructure 
Project 

APCs  Troy  NTP to 
Construction

4/1/2016  This project 
is advancing 
on schedule. 

GI‐05  Route 32 
Green St. 
Project  

APCs  Watervliet  NTP to 
Construction

4/1/2016  This project 
is advancing 
on schedule. 
The 
community 
will be 
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seeking 
grant 
funding 
though the 
GIGP. 

TE‐04  Investigate 
Non‐CSO 
Bacteria 
Sources 
Along Mill 
Creek, 
Poesten Kill, 
& Wynants 
Kill 

APCs  Rensselaer 
County 

Task Start 
Date 

4/1/2016  The 

Rensselaer 

Land Trust 

applied for 

funding 

through the 

EPA’s Urban 

Waters Small 

Grants 

Program to 

assess 

enterococcus 

levels in 

these 

tributaries. 

This activity 

would yield 

valuable 

data when   

coupled with 

TE‐04, which 

will involve 

inspection of 

sewers 

running 

parallel and 

crossing 

these 

tributaries. 

6.0 Description of Additional Work Performed 

Project sheets for Compliance Schedule projects that have been completed, or are active during 
this reporting period are included with this report as Appendix A.1 

                                                            
1 Note the project sheets contain some updates for project activity occurring during the second term of the annual 
reporting cycle. 
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7.0 Annual Post Construction Compliance Monitoring Plan Report (PCCMP) 

The Pool Communities launched the Post Construction Compliance Monitoring program on May 
1, 2016. Weather permitting, sampling is be performed weekly throughout the recreation on 
Wednesdays. Each weekly sampling event includes 23 samples comprised of three transect 
samples from RT6 and RT9; river center samples from RT1, RT2 and RT3A; seven tributary 
samples, five WWTP samples and two randomly selected duplicate samples. The frequency of 
overflow data is compared with tributary sampling data to verify LTCP conclusions under the 
“Presumption Approach” that these CSOs do not preclude the attainment of water quality 
standards for the respective tributaries. Local rainfall and tidal data is also collected 
concurrently with the monitoring program to determine if relationships with wet weather or 
tide conditions exist.  

The summary of the sampling program, the PCCMP Report, presents calculated geomeans for 
each 30‐day sampling period and makes comparisons to the water quality standards. 
Comparisons of dry and wet weather receiving water conditions with the 2008 baseline 
conditions are also presented, as well as observations made relating to the water quality 
improvements as a result of the continual progress in implementation of CSO controls. 

The PCCMP report is attached to this report as Appendix B. 

8.0 Community Relations  

In June, CDRPC launched a brand new organization website, www.CDRPC.org. The new website 
includes an all‐new CSO LTCP page (http://cdrpc.org/programs/water‐quality/combined‐sewer‐
overflow‐cso/). This page functions as the primary communication tool for the Pool 
communities, featuring information and links for the LTCP, the Discharge Notification System, 
and meeting schedules for the Pool IMA Board. A section titled “Albany Pool Communities CSO 
Long Term Control Plan in the News” functions as a clearing house for Pool projects and 
programs that have been featured in the media. During this Term the Pool’s projects and 
programs had a great deal of visibility: 

 Quail St. Project: Making Albany Permeable ‐ WAMC, November 5, 2015 
 Sprucing up Quail St. ‐ WNYT, November 5, 2015 
 Albany unveils new porous pavement to combat flooding ‐ Albany Times Union, 
November 5, 2015 

 River swim draws attention to fecal contamination in Hudson River waterways ‐
WAMC, August 3, 2015 

Two press events were held during the Term to celebrate completion and progress of Long 
Term Control Plan projects.  
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On November 5, a celebration was held for the completion of phase I of Albany's Quail St. 
Green Infrastructure Project. Dignitaries include mayor Sheehan and assemblywoman Pat Fahy 
as well as representatives of NYSDEC, NYSEFC, The Albany Water Board, CDRPC, and Mild 
Wally’s a long time neighborhood business. The street project incorporates several GI practices 
into the landscape including structural soils, trees and tree pits, Filterpave, separated storm 
sewer, and new catch basis. 

A standalone page for non‐profit Albany CSO Pool Communities Local Development 
Corporation was launched in December. This page, http://cdrpc.org/programs/water‐
quality/combined‐sewer‐overflow‐cso/albany‐cso‐pool‐communities‐corporation/, lists the 
board and officers of the corporation, features links to minutes and agendas, and displays the 
meeting schedule for the 2016 calendar year. The site also has links to organizational 
documents, policies of the Board, directors’ requirements and governing principles, 
organizational chart, annual reports and assessments, financial information, and guiding 
documents. 

CDRPC staff attends monthly MS4 working group meetings for both Albany and Rensselaer 
County, informing coalition members on the progress of the LTCP. CDRPC is also a participant of 
the Albany County Water Quality Working Group, a body that also meets monthly, to share 
program progress.  

9.0 Documentation and Reporting of Public and Private Green Infrastructure Projects 

The objective of this task is to provide a mechanism by which to document the installation of 
“green practices or infrastructure” within the individual communities; and to assess the use of 
green practices within new development and redevelopment projects for both public and 
private sectors.  

During the past year, four Pool Community GI Projects were active: 

GI‐02: North Swan St. Park Revitalization, City of Albany 
 

General Description from the LTCP: The proposed 
project will reduce impervious surfaces by 
approximately 25%, and will evaluate the feasibility 
of various GI practices including: dry swales, tree 
plantings, stormwater planter(s), soil restoration/de‐
compaction and permeable pavers/pavement 
treatments. 
 
Purpose: It’s the City’s intent to “green‐up” the 
park’s existing infrastructure, using EPA’s fix‐it‐first 

Figure 1 ‐ The Site of N. Swan St. Park in 2013, prior to 
the City's efforts to make improvements 
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philosophy.  Reduction of stormwater flows or loads to the CSS, thereby reserving conveyance 
capacity with the CSS and reducing the frequency and intensity of CSO events. 
 
Consent Order Milestones  Date Milestone Met 

Completed Plans and Specs: 12/15/13  2/28/20142 

Notice to Proceed to Construction: 6/15/14  6/11/2014 

Construction Completion Date:   12/15/15  11/20/2015 

Operational Start‐Up Date:  12/15/15  11/20/2015 

 
The North Swan Street Park (re)development project involved extensive renovation of the 
former Arbor Hill Courts, a half‐acre plot that had fallen into a state of disrepair.  Public interest 
for rehabilitating the park started in 2003 when, through a planning exercise at the University 
at Albany, Department of Geography and Planning graduate students, the City, and the Arbor 
Hill Neighborhood Association identified a need for quality of life improvements, such as 
parkland. The result of this exercise was the Arbor Neighborhood Hill Plan.  

 
To achieve the goal of making civic improvements 
in this economically challenged neighborhood, the 
City's Department of Development and Planning 
maximized citizen involvement and support from 
the community with an inclusionary process for 
(re)development and maintenance of the park. The 
City, the Arbor Hill Implementation Team, 
neighborhood residents, local businesses, area 
stakeholders and United Way all played a role and 
contributed input for the park redesign.  In April 

2010, the City and 3t Architects initiated a charrette with community members to determine 
features, passive and active recreational activities to create a multi‐generational park. 
 
Recognizing the opportunity to utilize this park as a living laboratory for GI practices, the city of 
Albany included the park’s GI components in the LTCP. The city applied for, and was awarded 
$87,000 in WQIP funding. The project consisted of removal the existing parking lot & basketball 
court, and replacement with a new half‐court basketball court, playground, ADA‐accessible 
walkway, amphitheater, and play‐fountain.    
 

                                                            
2 Completed Plans and Specifications for the “North Swan Street Park Revitalization” were submitted on February 
28, 2014, following the Effective Date of the Order, rather than on December 15, 2013, before the Order’s 
Effective Date.  The APCs note that the Albany Water Board had submitted an application for a WQIP grant for this 
project on December 13, 2013, and that, prior to the Order’s Effective Date, there was no separate requirement or 
process by which to obtain DEC review of the plans for this Green Infrastructure project.  We also would note that 
DEC granted final approval of the February 28, 2014 plans and specifications by letter of April 29, 2014, well within 
the 60‐day period for responding to the Department’s comments dated March 18, 2014. 

Figure 2 ‐ N. Swan St. Park under Construction (Photo 
Source: Times Union) 
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The project was designed incorporating a wide 
range of stormwater management practices 
including Bioretention & Dry Swales, a Rain 
Garden, Porous Pavements, Vegetated Swales, 
Tree Plantings, and Soil Restoration.  In total, 
these practices result in providing an estimated 
0.041 ac‐ft of water quality treatment & a runoff 
reduction volume of 0.029 ac‐ft. An analysis 
estimating the approximate quantity of pollutant 
removals associated with the Hudson River that 
will be achieved via implementation of this 

project yield an estimated reduction in Total Suspended Solids (TSS) of approximately 11 
tons/yr, Total Phosphorus (TP) of 82 lbs/yr, & Total Nitrogen (TN) of 524 lbs/yr. 
 
The project team benefitted greatly from meetings with DEC staff prior to submission of plans 
and specs in February 2014. Construction commenced in the summer of 2014 and into 2015 
after a winter break. Construction completion and operational start‐up of the GI practices 
occurred 11/20/15, though the park was open, and actively used prior to the completion of the 
GI practices. In June of 2015, a ribbon cutting was held to celebrate substantial completion of 
the park.  
 
In September, 2014 the American Planning Association announced that the neighborhood was 
chosen as one of the 10 great neighborhoods in America for 2014. 
 
GI‐03: Quail Street Green Infrastructure Project, City of Albany 
 
General Description from the LTCP: The proposed project lies along Quail Street from Madison 
Avenue to Central Avenue, approximately 3,850 linear feet, and includes a $1.8M “Green 
Component” to increase infiltration and water quality. The project includes a collaborative 
educational component to be performed in conjunction with the College of St. Rose and the 
University of Albany’s Downtown Campus. 
 
Purpose: Reduction of stormwater flows or loads to the CSS, thereby reserving conveyance 
capacity with the CSS and reducing the frequency and intensity of CSO events. 
 
Consent Order Milestones  Date Milestone Met 

Completed Plans and Specs: 10/1/14  10/1/2014 

Notice to Proceed to Construction: 4/1/15  3/24/2015 

 
The City of Albany’s street pattern generally radiates out from the center of the City to the 
West in an east‐west alignment. Quail St. is one of only a handful of streets cross the entirety of 
the city on a north‐south axis. Quail St. bisects the geographic center of the city, and is a central 
thoroughfare through several diverse neighborhoods. The street is the center of the college 

Figure 3 ‐ Dignitaries celebrate N. Swan St. Park at a June 
ribbon cutting (Photo source: Times Union) 
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neighborhood, several longstanding Albany businesses, and it serves the CDTA’s new and 
popular 100 route. While Quail is a highly visible and active street, this corridor was in need of 
infrastructure investment to address quality of life and safety issues that were plaguing the 
area.   

 
Quail St also bisects a significant cross city tributary – the 
Beaver Creek trunk sewer. This tributary, once a natural 
water course, was piped decades ago and made a part of 
the combined sewer system. The city has since suffered 
the occasional flooding along what would have 
historically been the banks, but now simply a surcharge 
beyond capacity which has, on occasion, flooded entire 
streets such as Elberon, a residential street bisecting a 
“bowl‐like” topographical area between Quail and 
Washington Park. 
 
Recognizing the urgency of infrastructure improvements 
on Quail Street touted in several studies including the 
2012 “Albany Education District Enhancement Study” and 

the “Albany 2030” Comprehensive Plan, and the need to make sewer and stormwater 
improvements in this area of the City, Albany saw a strategic opportunity for Green 
Infrastructure along Quail. A GI project on Quail was included into the CSO LTCP’s Supplemental 
Document submitted to the Department in October of 2013. 
 
Within Green Innovation Grant Program (GIGP) funded a feasibility study, written in 2012 and 
revised in 2013, the concept for the Green Infrastructure component of the project was to 
retro‐fit a section of the roadway between Madison and Central Avenue with street trees to 
expand the urban canopy and reduce runoff and retro‐fit the roadway to also include pervious 
pavers and bioretention areas to increase infiltration and water quality for stormwater 
management.  

 
The objective outlined in the feasibility study was to incorporate 
green infrastructure improvements into a streetscape upgrade to 
the maximum extent practical, while keeping in mind the urban 
streetscape design objectives, and constraints, as described below. 
The proposed design included the reduction of impervious surfaces 
as well as water quality treatment via green stormwater features. 
Proposed green infrastructure practices included street trees in at 
grade planters, vegetated bioretention areas, rain gardens, and 
permeable pavements/pavers. The pavement practices are 
proposed on the sidewalk edge, but would not be used for the 
roadway due to the high volume of traffic movements. The 
treatment of stormwater in the vegetated practices and permeable 

Figure 4‐ Flooding on Elberon, September, 2014 

Figure 5 ‐ Construction of GI 
facilities at Quail and Western, 
September, 2015 
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pavement sub‐base would result in a great improvement to the water quality of the 
stormwater runoff as well as a reduction in total volume and pollutant loads. The project as 
proposed will result in reduced impervious cover, improved water quality, improved street 
design and aesthetics. The City applied for and was awarded $1.8m in additional GIGP funds for 
the design and construction of Quail St. GI Project.  

 
The design of the facility was modified 
slightly. The discovery of poor‐
infiltration soils between Elberon and 
Madison limited the effectiveness of GI 
in that portion of the project. In 
addition, limits of available right‐of‐
way and funding forced the City to 
adapt the project to fit the site and 
budget. As with the N. Swan St. 
project, several meetings between City 
staff and their engineering team, DEC, 

and EFC were held so that the project’s design would meet the expectations of all the parties. 
Along the way the City met with the Neighborhood Association, affected business, and 
institutions to keep them informed of the project and its schedule. A door hanger and flyer 
were developed to inform members of the public. 

The final design, approved by DEC and EFC in October of 2014, 
included the application of Filterpave with an underdrain between 
the curb and sidewalk, installation of structural soil and moisture 
barrier underneath a new sidewalk, new street trees, sewer 
separation work, and new catch basins. Notice to Proceed was 
issued on 3/24/15. The construction team made significant 
progress during the summer and fall. On November 5, a celebration 
was held for the completion of phase I of the project. Dignitaries 
include mayor Sheehan, Assemblywoman Pat Fahy, and 
Councilwoman Leah Golby, as well as representatives of NYSDEC, 
NYSEFC, the Albany Water Board, CDRPC, and Mild Wally’s a long 
time neighborhood business. 

Construction has wrapped up for the winter, but will resume in the 
spring and on completion is expected by 12/15/16.  
 

GI‐04 Monument Square Green Infrastructure Project 
 
General Description from the LTCP: Located in a highly visible area of downtown, home of the 
popular Farmers Market, will promote public education & awareness of GI.  Approximately 
11,543 sqft. of sidewalk & 22,476 square‐feet of roadway would be replaced with porous 

Figure 7 ‐ Albany Water Board 
staff and the project designer 
highlight new tree pits and 
Filterpave system 

Figure 6‐ Construction notices posted by the Albany Water Board
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pavement or pavers; which would intercept stormwater runoff & reduce flow to the CSS.  It is 
estimated that a project of this magnitude would cost between $1 million to $1.5 million, 
dependent on subsurface percolation tests. 
 
Purpose: As part of this demonstration 
project, the City would like to use the project 
as a case study for developing a “green 
infrastructure banking system." Reduction of 
stormwater flows or loads to the CSS, 
thereby reserving conveyance capacity with 
the CSS and reducing the frequency & 
intensity of CSO events.   
 
In 2009, the City kicked off a redevelopment 
plan for the City Hall site following demolition 
of the former City Hall and adjacent parking 
structure. A series of public meetings were 
held to gather community input for the 
future of the site, part of the Monument 
Square redevelopment area – a highly 
desirable area for development at the nexus of the arts, tourism, and small business 
commercial corridor of the City. The planning process led to several key initiatives for the site: 
 

 Improved access to the waterfront via a new park 

 Spur mixed‐use, context sensitive infill development on the former city hall site 

 Improve pedestrian and streetscape amenities in the area around the square 
 
A Local Waterfront Revitalization Plan provided the funding to create the plan for the 
Monument Square area.  
 
Currently, the entire area including street drains and roof drains empty into the Combined 
Sewer System (CSS). In times of precipitation this causes the CSS to overflow into the Hudson 
River via a Combined Sewer Overflow (CSO), and a bacterial loading of the receiving water is 
observed as described in the Albany Pool Communities LTCP.  
 
In December, 2013, the City applied for Water Quality Improvement Plan (WQIP) funding for GI 
installation practices at Monument Square. The application included the resurfacing of the 
sidewalks and parking lanes with permeable pavement, and the installation of a subsurface 
storm line for future stormwater roof drain separation that would remove stormwater from the 
CSS and to the Hudson River. These efforts would reduce storm water volume in the CSS. 

Figure 8 ‐ Map of planed GI improvements at Monument 
Square, Troy 
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The City estimated, based upon historical rainfall data 
published for the City of Troy, a 40 inch average annual 
precipitation. The porous surfaces of the project were 
designed to collect and infiltrate 1 inch of rainfall, which 
corresponds to the 90th percentile rainfall event. As such, the 
GI practices were sized to capture and treat approximately 
90% of the average annual stormwater runoff volume.  Based 
on the anticipated amount of porous pavement and/or pavers, 
the project will result in the capture of approximately 760,000 
gallons or stormwater on an annual basis, effectively reducing 
the volume of flow conveyed to the combined sewer system 
by this volume.  During the 90th percentile rainfall event, or 1 
inch of precipitation, approximately 21,200 gallons will be 
captured and thereby removed from the CSS.  Since the 
regulators within the system typically “trip” or overflow for 
events ranging between 0.1‐0.25 inches of precipitation, 
combined sewer overflows to the Hudson River will be 
reduced by roughly an equivalent volume during the 90th 
percentile event.   
 
The City received a WQIP award of $904,000 in October of 2014 to fund the project. Plans and 
Specs were drafted by CDM Smith and submitted to DEC on 10/1/15 and were approved. The 
contract for WQIP funds has been executed. The city is currently preparing the project to go out 
for bids. 
 
GI‐05 Route 32 Green St. Project, City of Watervliet 
 
General Description from the LTCP: Reconstruction of approximately 0.71 mile of Rt. 32. The 
project would remove and replace approximately 152,080 square‐feet of roadway with new 
pavement, and 30,416 square‐feet of new sidewalk.  Porous surfaces would be evaluated for 
sidewalks, parking lanes and/or travel lanes.  In addition, approximately 50 trees would be 
removed and replaced with environmentally friendly tree pits. The final project limits, and 
subsequent quantities, will be determined based on engineering considerations in conjunction 
with available funding constraints.   
 
Purpose: Reduction of stormwater flows or loads to the CSS, thereby reserving conveyance 
capacity with the CSS and reducing the frequency and intensity of CSO events.   
 
Consent Order Milestones  Date Milestone Met 

Completed Plans and Specs: 10/1/15  10/1/2015 

 
 

Figure 9 ‐ River St. in Troy is a popular 
destination for tourists, shopping and 
events 
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The proposed reconstruction of the Rte. 32 corridor dates back to 2006. A grant funded New 
York State Department of Stare Local Waterfront Revitalization Strategy (LWRP) program 
recommended, among other civic investments, that the city plant street trees and other fauna 
in appropriate locations throughout the City. In particular the 3rd avenue portion of Rte. 32 was 
a street recommended for beautification through boulevard treatments thus establishing a 
gateway to the city from the south. The plan recommended signs, kiosks, street furniture, 
lighting, ornamental historic objects (such as bells or cannons) and landscaping.  

 
In 2009, seeking to improve Rte. 32 and implement 
some of the LWRP recommendations, the city applied 
for state and federal funds in the regional 
Transportation Improvement Program (TIP) 
administered by NYSDOT and the Capital District 
Regional Planning Commission (CDTC). The $15m 
proposal included road reconstruction with closed 
drainage improvements, sidewalk replacement, ADA 
curb ramps, pedestrian signals, traffic signal 

replacement, crosswalks, transit stop improvements and bicycle infrastructure improvements. 
The project was not selected for the TIP.  
 
In 2012, the city the City retained Barton & Loguidice to conduct a feasibility study for the 
reconstruction of Rte. 32 with incorporation of GI along a 3/4 mile of Route 32 from the 
intersection of 1st Street (City of Menands municipal boundary) to the intersection with 
Broadway in the north. This study was undertaken to substantiate benefits and costs associated 
with another TIP application  
 
The feasibility study, completed in August of 2013, outlined findings regarding site 
characteristics, design feasibility, site context and suitability, site design considerations, 
selected stormwater practices, anticipated reduction of stormwater runoff and pollutant 
loading to the Hudson River, and scoped out a potential project schedule and estimate. The 
study included soil boring and percolation tests to identify best sites for GI. The project was 
submitted for a GIGP program grant though the Consolidated Funding Application Program but 
was not selected. 
 
A $1m commitment to GI was added to the Long Term Control Plan’s supplemental document, 
submitted to NYSDEC in October of 2013, and approved by the Department with the execution 
of the Order on Consent, in January, 2014.  
 
In the spring and summer of 2015, the city met with CDTC and the Capital District 
Transportation Authority (CDTA) to discuss impacts of the GI project on future road 
reconstruction and implementation of Bus Rapid Transit (BRT) along Rte. 32.  Initially, there was 
some discussion as to whether CDTA could fund, install, and manage GI at a proposed BRT 
station to be located within the study area, at Rte. 32 and 4th Ave. CDTA shared the preliminary 

Figure 10 ‐ Aerial View of the 3rd Ave. Park 
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designs for their stops as well as considerations for GI at stations along the proposed “River 
Corridor” between Troy and Albany. The timing and uncertainty of CDTA’s implementation of 
the proposed BRT River Corridor line was a key factor in determining that the project should 
proceed as outlined in the LTCP. 
 
In December of 2014, the City had a kickoff meeting with 
Weston and Sampson Engineering, working under a 
professional services contract to the City. A task order for 
the project was drafted written up, using the earlier 
feasibility study as a starting point. Representatives from 
CDRPC and the Albany Pool Joint Venture Team met with 
the City and Weston Sampson, sharing "lessons learned" 
from prior GI projects and working with the engineering 
team and City to develop a project that would be cost 
effective and have value for the Community and NYSDEC. 
The final draft design covered roughly ¾ of a mile to the 
Rte. 32 corridor. A meeting with DEC staff was held in 
September, 2015 to review the draft plan and specs for the project. The final plans and specs 
were delivered to DEC electronically on October 1 and were approved by the Department on 
October 13th. 
 
Highlights of the project include: 
 

•  Approximately 12,000 sf. of new sidewalk (8,000 sf. over structural soil to 
maximize infiltration) 

•  Approximately 5,100 sf. of new porous asphalt pavement (parking lanes) 
•  Underground Infiltration Gallery with approximately 6,000+/‐ gallons of runoff 

storage (plus infiltration) in the park 
•  Roughly 50 new street trees 
•  Two rain gardens 
•  One bioretention area 
•  Thirty‐four roadside bioretention units priced as cost per unit as to make 

expansion of these units easier for future projects 
 
The City has issued an RFP for project construction and is currently accepting bids. On schedule 
Notice to Proceed is anticipated.  The City anticipates applying to the GIGP program in the 
upcoming CFA program to help defray project costs.  
 

Private Application of GI 
 
Capital Roots green roof, cistern, rain garden and porous pavement project, Troy 
 

Figure 11 ‐ Cross section of the porous 
pavement parking lanes 
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Capital Roots started in 1975 as a community service project of Garden Way, the former 

manufacturer of Troy‐Bilt Lawn and Garden Equipment.  The organization evolved over the 

course of the last three decades and it became one of the region’s most lauded community 

institutions.  Capital Roots’ vision for the future is of a Capital Region where every person has 

access to fresh, affordable, healthy food. Today Capital Roots works to reduce the impact of 

poor nutrition on public health in New York’s Capital Region by organizing community gardens, 

providing healthy food access, offering nutritional and horticultural education for all ages and 

coordinating urban greening programs in Albany, Rensselaer, Schenectady and southern 

Saratoga Counties. In 2014, the organization changed their name from Capital District 

Community Gardens to Capital Roots at the grand opening of the Urban Grow Center, their new 

headquarters and regional food hub. With this new facility, by 2017 their produce distribution 

capacity will triple to one million pounds.  

In early 2013, Capital Roots secured the location and support necessary to begin building the 
Urban Grow Center, an adaptive reuse of a former warehouse located at 594 River Street in 
Troy. The multiuse building was designed to house a shared use incubator kitchen, community 
resource rooms and indoor and outdoor event space. In line with the organization’s mission, 
Capital Roots made the decision early on to employ as many sustainable technologies into the 
project as possible. The building was designed to include passive solar technology, energy 
efficient lights and appliances, and stormwater retrofits such as a green roof, cistern, 
raingarden, and porous pavement. 
 
To fund the cost of these GI practices, Capital Roots applied 
for EFC funding through the GIGP in 2012. The project was to 
help enable the organization to expand its use of agriculture 
to address the universal need for healthy food as a tool for 
improving the economic, physical and social well‐being of the 
Capital Region. The project was awarded $196,347. 
 
Capital Roots hired Chazan Engineering to develop the GI plan 
for the Urban Grow Center. Construction was completed in 
the spring of 2015.  
 
Green Roof: 
The Green Roof (Figure 12) for the Center’s 1,600 sqft. addition also 
accepts drainage from the adjacent building’s flat roof. Durable, 
native, low maintenance grasses were planted to ensure survival 
and to require little to no pruning. The green roof helps insulate the 
building below and doubles as a community space for outdoor 
gatherings. Run off that isn’t absorbed and evaporated by the green 
roof is piped to a large cistern.  
 
Cistern: 

Figure 12

Figure 13 
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The insulated cistern (Figure 13) holds 5,200 gallons 
of stormwater. The water is used year round for 
flushing toilets and landscaping. This has resulted in a 
50% reduction in water needs at the facility. An 
aerator prevents the cistern from freezing and 
automatic valve ensures that there is a back‐up 
municipal water supply on hand in the event of the 
system runs dry or there is a power outage (Figure 
14). After several months of use, the system is 
reportedly working well with only a few small 
modifications. Small particles of organic material do collect in 
the rainwater creating a tan, greyish color. There was some 
alarm about the color of water in the toilets, as folks unfamiliar 
with the rainwater system believed something was amiss with 
the water supply. Although the discoloration from organic 
material in the harvested rainwater is normal, the project 
manager thought this could easily be rectified by posting a sign 
(Figure 16) and switching out the system filter to a smaller 
micron rating. Only rarely has the cistern ever filled beyond 
capacity. An overflow is built in and this drains to a 
bioretention practice (Figure 14). 
 
Porous Pavement: 
The parking lot for the facility (Figure 17) was constructed 
from porous asphalt. The lot was the toughest and most 
expensive part of the project, according to Matt Schuler, 
the project manager for Capital Roots. It required 
excavation of compacted fill and refilling of sub‐base to 
support the porous pavement. The lot was sloped into a 
bioretention practice (Figure 18) with an overflow and 
clean out. Capital Roots staff has been impressed by the 
lot’s ability to soak up rainwater quickly. During several 
recent storms the lot was dry several minutes after the 
end of the rain, but local streets remained partially flooded. 
Despite having a contract for plowing and basic maintenance, 
there’s been little need for it. The lot doesn’t refreeze once 
cleared like regular lots, and thus less salt has been needed. The 
porous pavement vacuumed twice yearly by Canaday Sweepers, 
under contract for an annual cost of $600.  
 
Raingarden:  

Figure 14

Figure 16

Figure 17Figure 17

Figure 18 
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The raingarden (Figure 18) is an integral component of the treatment train approach at the 
Grow Center.  This practice is the last stop in the green roof – cistern system and absorbs some 
flow from the porous lot. It features native, 
resilient plants. Center staff would like to cut 
down on mulch use moving forward, believing 
it may be hampering plant growth. An 
overflow and cleanout were built in, but to 
staff’s best recollection, all of the flow that’s 
entered the raingarden has infiltrated and not 
reached the storm drain overflow – thus it’s 
believed that 100% of the precipitation to 
date has been captured, reused, or and 
infiltrated by the practices employed on site.  
 
In sum, the Capital Roots GI system was 
designed to capture 19,215 cu. Ft. per year 
(15,000 gal/year water reused).  Projected 
water quality benefits include 7Lb./year Nitrogen reduction and 56.25 Lb. per year road salt 
reduction. A summary of the project, including a layout of the practices, is included with this 
report in Appendix C.  This summary was developed as part of the Green Infrastructure 
Documentation and Reporting Form developed by the Pool Communities.     
   

Figure 19 ‐ A sign on the exterior of the Urban Grow Center 
highlights each of the GI practices on site 

Figure 18 
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Appendix A: Project Sheets 

   

30



SPDES Permits LTCP Estimated Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.78

Grant Funding or other sources Cost Share

.78 (NYSDOS Lge Grant) $0.00

Manage construction Contact Information

CDRPC Martin Daley

Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date:   1/15/14 1/1/2013

Task Completion Date:   4/15/15 4/14/2015

3/27/14: Communities have reviewed local laws and have not found any that need to be revised/enacted to 

carry out the IMA. Districts may need MOA with boards for authorizations that are necessary to carry out the 

IMA. Respondents reviewed procurement requirements for the Local Development Corp. Respondents 

discussing preliminary designations of responsibility in the Responsibility Matrix, particularly Operations & 

Maintenance. Bond Counsel is developing a  1‐page potential financing report that will dovetail into the IMA. 

4/24: Bond counsel and financial officer reviewing draft IMA language for incorporation of Capital 

Improvements Plan and Financial Plan. Held preliminary meeting with EFC on 4/23. 5/22: Draft copy of IMA 

and LDC policies to CDRPC for internal review completed, the next phase will collect feedback from EFC. 7/10: 

EFC review complete (anticipated 7/3) delivered to communities for review on 7/10 (anticipated) 8/14: Draft 

APC IMA,  draft Sewer District IMA, LDC formation documents, model resolutions, and related materials 

delivered to pool for review. The communities will have roughly one month to review and submit comments 

or questions.  It is anticipated that an IMA will be completed by August 28, 2014 for submittal to DEC for 

review and approval. 9/11: Legal team meeting with the city of Albany to work through some questions 

related to city vs. Water Board responsibilities.  10/9: An early October delivery is anticipated, though Albany 

still needs to provide their "ok." 11/13: The draft IMAs and LDC documents were delivered to DEC on 10/3 for 

comment. The communities plan to meet with DEC on November 14th to walk the Department through the 

documents and address any concerns. 1/08/15: The three IMAs have been accepted by DEC and a 

responsibility matrix tabulated. The IMA schedules advanced to take advantage of EFC financing that closes on 

3/2/15. Thus, the APC communities will authorize and execute the IMA prior to bond resolutions, which need 

to be in place by 3/2. 2/12: To date all communities with the exception of Troy have executed the Pool IMA. 

District IMAs will be executed next month (not needed for EFC) 3/12: The six Pool Communities executed the 

Pool IMA on 2/25/15. The IMA was submitted to DEC and EFC. 4/9: Albany is the last party needed to execute 

the ACSD and RCSD IMA. Once fully executed, this IMA will be assembled and submitted to DEC. 5/14: All 

parties have executed the Pool and District IMAs and Certificate of completion was submitted on 4/24/15. 

APW‐02 Execution of IMA(s) in compliance with Section V(C) of the Order on Consent
General description

Development of APCs governance structure for implementation of the LTCP.

Purpose

Definition of the policies and protocols for adherence by the six (6) APCs and two (2) sewer districts in regards 

to the implementation of the CSO LTCP. 

Status
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SPDES Permits LTCP Estimated Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.15

Grant Funding or other sources Cost Share

ACSD In Kind $0.00

Certification Contact Information

Albany Water Board, Cohoes, Watervliet, Green Island Martin Daley

Manage construction CDRPC

CDRPC (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 4/1/14 3/27/2014

Task Completion Date: 12/1/15 12/15/2015

APW‐04 Sewer System Operations, Maintenance and Inspection Plans

Status
3/13/14: Communities on the East side of the River (Troy and Rensselaer) performed this task with the 

assistance of CDM Smith. Communities on the West side will coordinate efforts to develop plans that are 

consistent. Project may need to go out to bid. 4/24: The City of Troy shared their plans, which the 

communities are currently reviewing to model their own plans. 5/22: APC Technical Committee hosted CDM 

Smith for a presentation on Troy and Rensselaer plans 7/10: Communities are working on their individual 

plans 8/14: No update at this time 9/11: No update at this time 10/9: No update at this time 11/13: No 

update at this time. 1/08/15: Communities will review RCSD plans in context of DEC comments. Will present 

these comments to the communities at the February APC meeting. 2/12: Focus on preparing the EFC 

applications and financial plan, this presentation has been postponed until March. 3/12: No update at this 

time. 4/9: Under discussion for several months, plans on the east side continue to be modified and 

negotiated with DEC. West side communities awaiting approved plans from east side communities prior to 

developing their own.  4/14: Troy, RSCD, and Rensselaer have submitted revised plans to DEC for 

consideration. 6/11: No update at this time. 10/08: ACSD is working on draft plans with each of the "west side 

communities" using RSCD and "east side communities" plans as a model. 1/14/16: With the aid of the Albany 

County Sewer District, the four "West side" communities assembled data and program information into a 

single document in which the plan illustrates similarities and unique circumstances of each communty's 

system maintenance and operations.  The District's assistance was vital because of the partnerships for 

inspection and maintenance of system assets. The report includes, a characterization of each community's 

system, areas of concern for each community, description of current maintenance programs and prioritization 

methods, and it describes the relationship between the community and District for responsibilities. The 

report also contains within it's appendices model inspection logs and work sheets that staff utilize in their 

field to log issues and report system conditions.

General description
Documents and improves current procedures for operation, maintenance and inspection of each community's combined 

sewer system.  Scope to be further developed within the established budget based upon the goals and needs of each 

community.

Purpose
Provides for improved system performance and CSO capture.
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SPDES Permits LTCP Estimated Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.35

Grants or Other Sources Cost Share

$0.35

Grant Funding or other sources Contact Information

Local funds Martin Daley

Certification CDRPC

Albany Water Board, Cohoes, Watervliet, Green Island

(518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date:   4/1/15 3/26/2015

Task Completion Date:   12/1/17

APW‐05 ASSET MANEGEMENT PLANS

Status

1/08/15:  Awaiting asset management plan guidance from DEC, which will be helpful for this task. 2/12: Troy 

and Rensselaer will be meeting with DEC at the end of the month to discuss these plans. We anticipate these 

final plans to drive development and content of AMPs for west side communities.  3/12: No update at this time. 

4/9: Under discussion for several months, plans on the east side continue to be modified and negotiated with 

DEC. West side communities awaiting approved plans from east side communities prior to developing their 

own. 4/14: Troy, RSCD, and Rensselaer have submitted revised plans to DEC for consideration. 6/11: The Pool is 

interested in the newly announced DEC Asset Management Plan Pilot Program and eagerly await the formal 

announcement. 10/08: No update at this time. 1/14/16: The complimentary Sewer System Operations, 

Maintenance, and Inspection Plans have been submitted to DEC ‐ plans that will help shape the Asset 

management program. The "west side"  pool communities have elected not to apply to the DEC pilot program.

General description

Allows for prioritization of rehabilitative measures based upon condition and criticality of infrastructure.  Helps 

to reduce the risk of failure of critical infrastructure and improves reliability of the collection system to convey 

wastewater to the WWTP for treatment during dry and wet weather conditions.

Purpose

Allows for prioritization of rehabilitative measures based upon condition and criticality of infrastructure.  Helps 

to reduce the risk of failure of critical infrastructure and improves reliability of the collection system to convey 

wastewater to the WWTP for treatment during dry and wet weather conditions.
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SPDES Permits LTCP Estimated Project Cost (Millions)

NY 002 5747, 003 1046, 002 6026, 009 9309, 003 0899, 

003 3031

$0.38

Grant Funding or other sources Cost‐share

Manage construction Contact Information

CDRPC Martin Daley

Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 5/1/15 5/1/2015

Task Completion Date: 10/1/2027

5/14/15: PCCMP sampling is underway as of 5/1. Data will be reported in the second term Semi‐Annual 

report submitted March 1, 2016. 10/08: PCCMP program underway. 1/14/16: The sampling season has 

wrapped up. The sampling team is analyzing results and comparing sample data to weather data. The 

communities will have the opportunity to view the data and report prior to it's completion and submission to 

DEC.

APW‐06 Implementation of the Post‐Construction Compliance Monitoring Program (PCCMP)

General description

Collection of water quality data for Hudson River and tributaries.

Purpose

Data to be used to assess the benefits associated with the LTCP, and demonstrate compliance with water 

quality standards.

Status
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SPDES Permits LTCP Estimated Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.05

Grant Funding or other sources Cost‐share
$0.05

Manage construction Contact Information

CDRPC Martin Daley

Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 8/1/14 7/31/2014

Task Completion Date: 3/1/19

GI‐06 Documentation/Reporting of New Public and Private Green Projects 

Status

3/27/14: As GI projects are developed, so too will this program to document. 4/24: No update at this time 5/22: No 

update at this time 7/10: No update at this time. 8/14: Task has begun, working with APJVT on program 9/11: No 

update at this time 10/6: No update at this time 11/13: The standard tool and methodology for  collecting and 

evaluating the data that will need to be created, as well as the format for disseminating this info  ‐ potentially in the 

semi‐annual report structure. 1/08/15: A reporting tool has been created and will be reviewed by the APCs before 

being submitted to DEC. 2/12: Communities are reviewing the draft form. 3/12: No update at this time. 4/9: DEC has 

requested the Pool communities for annual runoff and capture data to be included the second term annual report. 

The technical team is evaluating methods for collecting and reporting this data and will respond. 5/14: No update at 

this time. 6/11: No update at this time. 10/08: The APCs will submit runoff reduction and capture data for LTCP 

Projects to DEC. A draft reporting tool to collect information on private sector GI applications in  each of the APCs will 

be submitted to DEC for comments following APC review. 1/14/16:

General description

The objective of this task is to provide a mechanism by which to document the installation of “green practices or 

infrastructure” within the individual communities; and to assess the use of green practices within new development 

and redevelopment projects for both public and private sectors. 

Purpose

This task will document the extent and acceptance of green strategies within the APCs, and will generate the 

estimated runoff volume reduction on an annual basis.   
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SPDES Permits LTCP Estimated Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.10

Grant Funding or other sources Cost‐share

0.0765 (NYSDOS Lge Grant) 0.024

Manage construction Contact Information
CDRPC Martin Daley
Certification CDRPC
APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 8/1/15 7/3/2014

Task Completion Date: 8/1/16

GI‐07 Performance of a Codes and Local Law Review

Status

7/10/14: Developing a "road map" program outline for DEC comment. Due to CDRPC's application for program 

funding in the 2014 round of the CFA, the APCs are attempting to advance this program well ahead of schedule. 

8/14: Delivered" road map" of potential program to DEC for review and comment. 9/11: Draft timeline for the 

project has been submitted to DEC for review. 10/9: A program timeline was submitted to the Department for 

review and comment.  11/13: CDRPC is evaluating efforts that may accelerate the timeline of the program, and 

collect some of the benchmark data early and in house. 1/08/15: CDRPC has slightly modified the survey instrument 

used in Albany County to "catch up" Rensselaer and Troy and provide similar gap data. The instrument will be 

reviewed by the APCs prior to deliver to DEC. Application for grant funding from the Consolidated Funding 

Application was not awarded. 2/12: CDRPC has distributed the survey for comment from APCs. Also in development 

of survey to track GI code changes in west side communities. 3/12: Developing survey for east side, follow‐up for 

west side. Cohoes has passed several amendments to local code concerning GI. Albany county reviewing land use 

regulations pertaining to GI. 4/9: The survey and instructions have continued to be edited by CDRPC staff and will be 

redistributed for community comment. An evaluation tool is also being developed to chart progress of communities 

that had previously engaged in this exercise.  5/14: Revised survey instrument sent out for Pool review. Follow‐up 

with communities that have implemented Code changes (Cohoes) underway. 6/11: Considering reapplying to DOS 

for the next phase of this project (completing the audit, education, and development/adaptation of community 

specific model codes) 10/08: An RFP was posted on the contract reporter and sent to several local firms. The APCs 

are evaluating responses to the RFP and anticipate selecting a vendor on October 8. 1/14/16: After review and 

selection of the vendor, the APCs have engaged Barton and Loguidice, O'Brien and Gere, Harris Beach, and RCBD to 

undertake the survey and GI technical design program. The refined survey instrument was distributed to Troy and 

Rensselaer and follow‐up has begun with the west side communities. In December of 2015 the APCs were awarded 

a CFA grant from NYSDOS that will defray most of the cost for administering the code audit and the technical design 

program.

General description
This task will identify and evaluate various models associated with the potential implementation of a green infrastructure 

banking system, including Stormwater In‐Lieu Fees and Stormwater Retention Credit Banking.  

Purpose
In general, these efforts set in motion the necessary outreach to land use decision makers, reinforced with targeted educational 

programs, to begin the process of re‐tooling existing laws to embrace green infrastructure strategies. 
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SPDES Permits LTCP Estimated Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.075

Grant Funding or other sources Cost Share

$.050 (NYSDEC Estuary Grant) $0.025

Manage construction Contact Information
CDRPC Martin Daley
Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 8/1/15 6/16/2014

Task Completion Date: 8/1/17

GI‐08 Completion of a Feasibility Assessment for a “Green Infrastructure Banking System”

Status

1/08/15:  Application for grant funding from the Consolidated Funding Application was not awarded. The program is 

envisioned as an in ‐lieu‐fee (ILF) approach for stormwater management which can occur in circumstances where a 

permittee provides funds to an ILF sponsor instead of completing specific stormwater mitigation onsite. In general, a 

public entity, or entity designated by the public office would act as an aggregator to develop stormwater retention 

projects on public or private lands and receive payment from entities who cannot meet stormwater retention 

regulations with onsite mitigation. This model may also be able to support stormwater credits being offered to 

developers as a means to incentivize investment of private funds within designated priority areas/zones for 

redevelopment. The project is envisioned to evaluate Stormwater Retention Credit Banking: Market based solution 

similar to wetland mitigation banking systems. Under this model, private property owners install stormwater best 

management practices on private lands and sell excess retention credits to permitted entities. The feasibility 

assessment will include the following tasks, Projected Development Demand, In ‐house Human Capital Assessment, 

Topographical Assessment, Stormwater Retention Strategies and Site Evaluations, and Financial Assessment of ILF 

Costs and Fee Calculations, or Off ‐Site Credits  2/12:  Researching plans in other communities collecting data on scope 

of plan, cost, authors, boundaries, etc. Will use this research to develop RFP and work plan for consultant.  3/12: No 

update at this time  4/9: CDRPC staff researching programs in Baltimore, Philadelphia, and Washington DC  5/14: 

Reviewing CFA & Estuary programs to prepare a grant application.  6/11: CDRPC is assisting the city of Albany to prepare 

and submit an application to the Hudson River Estuary Program.   10/8: CDRPC has drafted an RFP for the selection of a 

vendor to administer the program. Because the Albany Water Board was the applicant for Estuary funding to assist 

with financing the program, we are working to determine if CDRPC can issue and administer the RFP and contract on 

behalf of the Water Board and APCs.  1/14/16 : CDRPC issued an RFP on behalf of the Albany Water Board. RFP 

responses were received and evaluated and the AWB made final determination of award, selecting Arcadis, CHA, 

Boomi Environmental, Town Ryan and Partners, and Storm Stream Solutions. A project kick‐off meeting will take place 

soon. 

General description

This task will identify and evaluate various models associated with the potential implementation of a green 

infrastructure banking system, including Stormwater In‐Lieu Fees and Stormwater Retention Credit Banking.  

Purpose

This task will evaluate the feasibility and potential benefits associated with "green banking."

37



SPDES Permits LTCP Estimated Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.15

Grant Funding or other sources Cost‐share
0.144 (NYSDOS Lge Grant) APCs

Manage construction Contact Information
CDRPC Martin Daley

Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met
Task Start Date: 8/1/15 7/8/2015

Task Completion Date: 8/1/17

GI‐09 Green Infrastructure Technical Design Guidance 

Status

1/08/15:  Applied for funding through the Consolidated Funding program but was not awarded. Will need to 

develop scope of program and if needed, RFP for consultant assistance. 2/12: No update at this time 3/12: No 

update at this time 4/9: No update at this time 5/14: Reviewing CFA & Estuary programs to prepare a grant 

application. DEC and Pool considering joint development of design guidance. 6/11: Considering reapplying to DOS 

for this project. 10/08: An RFP was posted on the contract reporter and sent to several local firms. The APCs are 

evaluating responses to the RFP and anticipate selecting a vendor on October 8. 1/14/16: After review and selection 

of the vendor, the APCs have engaged Barton and Loguidice, O'Brien and Gere, Harris Beach, and RCBD to undertake 

the survey and GI technical design program. In December of 2015, the APCs were awarded a CFA grant from NYSDOS 

that will defray most of the cost for administering the code audit and the technical design program. The consultant 

team will be focusing on the audit to get started and will be taking on the technical design component next. 

General description
Provides each community with assistance in developing green infrastructure guidance for public and private application of green 

infrastructure.  Scope to be further developed within the established budget based upon the goals and needs of each 

community.

Purpose
Provides consistent pool‐wide standards and details for application of green infrastructure (GI) for management of stormwater.  

Implementation of GI practices will help to reduce inflow to the combined sewer system resulting in reduced frequency and 

volume of CSO discharges.
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SPDES Permit# Project Location

NY‐002 5747

LTCP Estimated Project Cost (Millions)

$0.20

Grant Funding or other sources

Cost‐share

$0.20

Own

Water Board

Maintain

Albany Water Board

Certification

APCs

Manage construction

Albany Water Board

Operation

Albany Water Board

Enforcement

Albany Water Board

Outfall# Contact Information

A‐016 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

5.8000 0.1408

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 2/15/14 2/28/2014

Notice to Proceed to Construction: 8/15/14 1/31/2014

Construction Completion Date:   12/15/15 6/5/2014

Operational Start‐Up Date:  12/15/15 6/5/2014

SSS‐01: Upper Washington Ave. Groundwater Recharge Basins 

Status

3/13/14:  Project was put out to bid and a contractor was selected (August Bohl).  3/27:  NTP was issued 1/31/2014.  4/24: 

This project is currently under construction  5/22:  Construction of structures 100% complete, inspected, and accepted by 

engineer, currently contractor performing final restoration work.  7/10: This project is near completion and was advanced 

ahead of schedule.  8/14: Revised approval letter from DEC received on 7/11.  9/11: Certification forms submitted on NTP, 

construction complete, and operational start date milestones. This project is complete. 

General description

Construction of dry wells and infiltration gallery beneath the street pavement on Upper Washington Ave., between 

Brevator St. and Winthrop Ave.   These will replace catch basins which had formerly collected stormwater and discharged 

it into the Winthrop Ave. sub‐trunk sewer which is a branch of the Beaver Creek combined sewer.

Purpose

Reduces local flooding and reduces both the incidence and frequency of combined sewer discharge to the surface, as 

well as reducing the frequency and intensity of CSO events.  
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SPDES Permit# Project Location

NY‐002 5747

LTCP Estimated Project Cost (Millions)

$0.20

Grant Funding or other sources

Cost‐share

$0.20

Maintain

Albany Water Board

Own

Albany Water Board

Certification

APCs

Manage construction

Albany Water Board

Operation

Albany Water Board

Enforcement

Albany Water Board

Outfall# Contact Information

A‐016 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

5.8000 0.1408

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 10/1/14 10/1/2014

NTP to Construction: 4/1/15 4/1/2015

Construction Completion Date:   12/15/16 12/15/2014

Operational Start‐Up Date:  12/15/16 12/15/2014

SSS‐03 Melrose/Winthrop Groundwater Recharge Basins

Status

3/27/15: No update at this time  4/24: No update at this time. 5/22: No update at this time. 7/10: Plans and specs 

submitted as part of SSS‐01 big package in 2/14. Construction of structures 100% complete, inspected, and accepted 

by engineer, currently contractor performing final restoration work. 8/14: Revised approval letter from DEC received 

on 7/11. 9/11: Certification forms submitted on NTP, construction complete, and operational start date milestones. 

This project is complete.

General description

Reduces local flooding and reduces both the incidence and frequency of combined sewer discharge to the surface, as 

well as reducing the frequency and intensity of CSO events.    

Purpose

Construction of dry wells and infiltration galleries beneath the street pavement in the Melrose Ave. vicinity.   These 

will replace catch basins which had formerly collected stormwater and discharged it into the Melrose Ave. sub‐trunk 

sewer which is a branch of the Beaver Creek combined sewer system.   

40



SPDES Permit# Project Location

NY‐002 5747

LTCP Estimated Project Cost (Millions)
$0.15

Grant Funding or other sources

$.087 (NYSDEC WQIP)

Cost‐share
$0.063

Maintain
Albany Water Board

Own
Albany Water Board

Certification
APCs

Manage construction
Albany Water Board
Operation

Albany Water Board

Enforcement

Albany Water Board

Outfall# Contact Information

A‐030 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 12/15/13 2/28/2014

Notice to Proceed to Construction: 6/15/14 6/11/2014

Construction Completion Date:   12/15/15 11/20/2015

Operational Start‐Up Date:  12/15/15 11/20/2015

GI‐02: North Swan St. Park Revitalization 

Status

2/18/14: Estimated benefits: Reduction of 0.041 ac‐ft. of water quality treatment & a runoff reduction volume of 0.029 ac‐ft. 

with an estimated reduction in total suspended solids (TSS) of approximately 11 tons/yr., Total Phosphorus (TP) of 82 lbs./yr., 

& Total Nitrogen (TN) of 524 lbs./yr. Applied for funding in the WQIP program in December of '13. 3/13: Bid has been 

prepared and is being reviewed by board of contract and supply. Should be on track for NTP. Park project manager was City 

Planning director, who left office, has shifted to senior planner. 3/18: Comments received by DEC. 3/26 AWB staff met with 

project engineer and City Departments about DEC comments. MJ Engineering will review the comments. 4/24: AWB staff, 

project engineer, CDRPC, and APJVT met collectively with DEC to discuss the comments and responses to the Department's 

comments. A revised set of plans and specs will be submitted to the Department. 5/12:  Plans and specs have been approved 

by DEC and on‐time NTP is anticipated. 5/22: Project Bids received, on the schedule to be presented to the Board of Contract 

& Supply June 3rd for award. 7/10: NTP was issued and the Department notified of this step on 6/12. 8/14: Demolition work 

has begun and is being managed by City of Albany Dept. of General Services. 10/9: Site work ongoing 11/13: No update at 

this time. 1/08/15: Significant headway has been made in demolition. Project activity has stopped for winter and will resume 

in warmer weather. 4/9: No update at this time. 5/14: Substantially complete, will report update later. 10/8: On June 27th 

the city hosted  a cutting ceremony. The Times Union reported the event. Project completion and operational start up 

certification will be submitted. 1/14/16: Project complete and certified.

The proposed project will reduce impervious surfaces by approximately 25%, and will evaluate the feasibility of various GI 

practices including: dry swales, tree plantings, stormwater planter(s), soil restoration/de‐compaction and permeable 

pavers/pavement treatments.

General description

Purpose

It’s the City’s intent to “green‐up” the park’s existing infrastructure, using EPA’s fix‐it‐first philosophy.  Reduction of 

stormwater flows or loads to the CSS, thereby reserving conveyance capacity with the CSS and reducing the frequency and 

intensity of CSO events.  
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SPDES Permit# Project Location

NY‐002 5747
LTCP Estimated Project Cost (Millions)

$1.80

Grant Funding or other sources

$1.8 (NYSDEC GIGP and WQIP programs)

Cost‐share

$0.00

Maintain

Albany Water Board

Own

Albany Water Board

Certification

APCs

Manage construction
City of Albany Planning Dept.

Operation
City of Albany and APCs (GI component)

Enforcement
Albany Water Board

Outfall# Contact Information

A‐016 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 10/1/14 10/1/2014

Notice to Proceed to Construction: 4/1/15 3/24/2015

Construction Completion Date:   12/15/16

Operational Start‐Up Date:  12/15/16

GI‐03: Quail Street Green Infrastructure Project

Status
4/24/14: DEC has requested a 20% RRv to be achieved. Developing plans and specs with feedback from North Swan St. GI 

project. 5/22: Hershberg & Hershberg is currently performing survey work, sub contractor Dente has been hired for Geotechnical 

work. Once survey and geotechnical work are completed, the work on the RFP for engineering design services will start. 7/10: 

City engineering, water department, and planning staff have been meeting with CDRPC and the APJVT to review infiltration and 

site plan data. We will contact the Department about a meeting to discuss the findings and steps moving forward. 8/14: Met city, 

engineering, and consultant team on 7/21 to review soil and survey work ‐ preliminary planning underway. Anticipate meeting 

with DEC GI team to review soil and site plan findings, discuss implementation proposal. 9/11: The city has put out bids for a 

project engineer and selected CHA to develop plans. 10/9: CHA anticipates on‐time delivery of completed plans and specs 11/13: 

Delivery of plans and specs via the FTP on October 1, 2014. Awaiting department comments and when the Department is ready, 

a meeting to discuss the project and DEC's comments would be beneficial. 1/08/15: DEC approved the plans and specs via email 

on 11/6. On time NTP is expected. City anticipates bid to go out on 1/23 and is considering additional sewer separation and 

sewer work on Elberon that could tie into Quail St. 2/12: Bids due on 2/13. Anticipate award and NTP on time.  3/12: 

Construction bids were received on 2/20 and the contract was awarded on 3/3. The contract award amount is $2,595,000. 3/24: 

NTP was issued on 3/24/15.  5/14: No update at this time 6/11: National Grid replacing gas mains in this area. Do not anticipate 

delay but coordination needed. 10/8: Construction is currently underway. Once the first block of the project is complete a press 

event will be held to celebrate the progress. The project did receive some press coverage in June, in response to recent following 

recent storms. 1/14/16: Phase 1 of the project is completed, with construction of the west side between Western and 

Washington completed (new catch basins, street trees, curbs, sidewalk, FilterPave, and an underdrain). The project includes 

structural soils with moisture barrier under the sidewalks which will help retain and allow stormwater to infiltrate.

General description
The proposed project lies along Quail Street from Madison Avenue to Central Avenue, approximately 3,850 linear feet, and 

includes a $1.8M “Green Component” to increase infiltration and water quality. The project includes a collaborative educational 

component to be performed in conjunction with the College of St. Rose and the University of Albany’s Downtown Campus.

Purpose
Reduction of stormwater flows or loads to the CSS, thereby reserving conveyance capacity with the CSS and reducing the 

frequency and intensity of CSO events.  
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SPDES Permit# Project Location

NY‐0025747

LTCP Estimated Project Cost (Millions)

$40.00

Grant Funding or other sources

Cost‐share

$40.00

Maintain

APCs

Own

Albany Water Board

Certification

APCs

Manage construction

Operation

APCs

Enforcement

Albany Water Board

Outfall# Contact Information

A‐016 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Begin Preliminary Design Report:   8/1/15 7/8/2015

Completed Preliminary Design Report:  8/1/16

Begin SEQR & Eminent Domain Process:   2/1/17

Completed SEQR & Eminent Domain Process:  2/1/21

Begin Final Design:  12/15/18

Completed Final Plans & Specifications:  10/1/20

NTP to Construction:   4/1/21

Construction Completion Date:   12/15/22

Operational Start‐Up Date:  5/1/23

STCF‐03 "Big C" Disinfection and Floatables Control Facility

Status

3/12/15:  No update at this time. 4/9: No update at this time. 5/14: Preliminarily examining of the last leg of the 

Beaver Creek for options to consider siting of the facility. 6/11: No update at this time. 10/08: The water board is 

reviewing a scope and fee proposal from the JVT for the preliminary design report. 1/14/16: The Albany Water Board 

has retained the APJVT to begin the preliminary design of the facility. 

General description

The proposed satellite treatment facility provides CSO controls for flows up to 75 mgd to reduce floatable and fecal 

coliform discharges to the Hudson River.  The "Big C" Disinfection Project would provide treatment consisting of 

screening and disinfection for an additional ~285MGal on an average annual basis. 

The project provides a cost‐effective, regional solution to enhance the “recovery time” for the Hudson River during 

periods of combined sewer overflows; and contributes to the treatment of greater than 85% of all wet weather flows 

from a regional perspective.  

Purpose

43



SPDES Permit# Project Location

NY‐009 9309

LTCP Estimated Project Cost (Millions)

$0.64

Grant Funding or other sources

Cost‐share
$0.64

Maintain

City of Troy

Own

City of Troy

Manage construction

City of Troy

Operation

City of Troy

Enforcement

City of Troy

Affected Waterbodies

Wynants Kill, Hudson River

Outfall# Contact Information

T‐045 Chris Wheland

Certification City of Troy Public Utilities

APCs (518) 237‐0438 / Chris.Wheland@troyny.gov

Consent Order Milestones Date Milestone Met

Completed Plans & Specs: 4/1/14 3/31/2014

NTP Date: 8/1/14 7/31/2014

Construction Completion Date:  12/15/14 1/21/2015

Operational Start‐Up Date:  12/15/14 1/21/2015

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

0.0000 0.0000

TE‐01 Cross St. Sewer Outfall Repairs &/or Replacement

Status 

2/26/15:  On schedule.  Examining precast cell, headwall, & connector options. Some contamination found, working on remediation. 3/27:  Anticipate 

sending completed plans & specs to DEC on or before 4/1.  4/24:  Plans & specs have been submitted awaiting comment letter. 5/22:  No update. 

Waiting for comments from DEC. 7/10 : Back to DEC for final review. Bid specs are being developed to be sent out. 7/24 : Out for bid.  There was some 

disagreement from the Native American community but that resolved ‐ the new pipe will be replacing older, abandoned pipe & soils previously 

disturbed. DEC raised concern on underwater aquatic species living along the river shoreline. Pipe order is being manufactured. Approval letter received. 

9/11:  Issued NTP & certified milestone. Some sewer line prep work will be done with force account before bringing contractor on to address the outflow 

pipe. 10/9 : This project is proceeding on schedule. 11/13:  Project advancing on schedule. Anticipated on‐time competition.  1/08/15:  Following 

cumulative unfrozen construction delays, on 12/5 the general contractor notified city & on December 10th the engineering team substantiated catch‐

up was not possible & thus a modification request was submitted to the DEC on 12/18 requesting an extension of the Construction Completion & 

Operational Start Dates. City negotiated a $50,000 change order, in part to cover cold weather pours. Construction moving along. First pour was 1/2/15. 

Forms are being stripped. Anticipate second form will be done by 1/8. Once the pours are completed & forms are stripped, then only digging remains.  

1/15 : The last section of pipe was just installed. The new pipe will be able to take flow by the close of business today. 1/16/15 : Temporary plug installed 

the bypass pipe. 1/17 : Grout work completed in manhole, crews will block the temporary bypass with the sand bags used to plug the new pipe. 

Temporary plug was removed from the new pipe &  placed in the bypass pipe. 1/20:  The new pipe is taking water. The Creek is flowing into the new pipe 

via the bypass line. Due to the warm weather over the weekend the Wynantskill Creek has an ice jam from the river to the overflow pipe with of about 

400 ft. This caused all the plugs to blow out. The City checked the regulator & no flow is coming from the sanitary sewer, it is strictly a stream flow issue 

at this point. The City is trying to review & determine a safe appropriate action to relieve the ice jam around the pipe so we can safely access the pipe & 

permanently plug the bypass pipe. The end of the bypass line, a 24 inch line, is about 1.5 feet under water. In order to stop flow a Dam or a plug of 3.5 

or 4 ft needs to be completed without getting stuck between the ice without the ice jam the project would be done. 1/21:  Crews were able to plug the 

pipe & are placing a permanent plug now. Bricks & mortar are being installed. The CSO signs will be relocated by this afternoon.  2/12: Project 

completion and operational start‐up achieved on 1/21 and certified on 1/22. Aesthetic landscaping will be performed in spring, but the project is 

complete. 3/12: Project has been completed and certified.

General description

In accordance with the recommendations identified under the evaluation, repair/replace the existing outfall pipe to the Hudson River to eliminate 

discharges to the  Wynants Kill.

Purpose

Repairs required to elimination unpermitted discharges to the Wynants Kill.  
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SPDES Permit# Project Location

NY‐0099309

LTCP Estimated Project Cost (Millions)

$1.50

Grant Funding or other sources

$0.904 (NYSDEC WQIP)

Cost‐share

$0.596

Maintain

City of Troy

Own

City of Troy

Manage construction

City of Troy

Operation

City of Troy

Enforcement

City of Troy

Outfall#

T‐030

Affected Waterbodies Contact Information

Hudson River Chris Wheland

Certification City of Troy Public Utilities

APCs (518) 237‐0438 / Chris.Wheland@troyny.gov

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Completed Plans & Specifications:  10/1/15     10/1/2015

NTP to Construction:  4/1/16

Construction Completion Date:  12/15/16

Operational Start‐Up Date:  12/15/16

GI‐04 Monument Square Green Infrastructure Project

Status

1/08/15:  Applied for funding in WQIP program in December '13. Estimated capture of approx. 760,000 gallons per year, 

During the 90th percentile rainfall event, or 1" of precipitation, approximately 21,200 gallons, will be captured & 

removed from the CSS. Since the regulators within the system typically “trip” or overflow for events ranging between 

0.1‐0.25" of precipitation, CSOs to the Hudson River will be reduced by roughly an equivalent volume during the 90th 

percentile event.   Awarded $904,000 in October of 2014.  City is assembling contract materials for the WQIP award. 

CDM Smith awarded the design contract. City will be meeting with neighborhood merchants to share plans and gather 

input. 3/12: CDM is putting together a project scope and will submit to EFC.  5/15 : CDM putting together a task order.  

6/11:  No update at this time.  10/08: Plans and specs were submitted to DEC on 10/1.  1/14/16 : Plans and specs were 

approved by DEC. The contract for WQIP funds has been executed. The city is preparing the project for bid.

General description

Located in a highly visible area of Downtown, home of the popular Farmers Market,  will promote public education & 

awareness of GI.  Approximately 11,543 sqft. of sidewalk & 22,476 square‐feet of roadway would be replaced with 

porous pavement or pavers; which would intercept stormwater runoff & reduce flow to the CSS.  It is estimated that a 

project of this magnitude would cost between $1 million to $1.5 million, dependent on subsurface percolation tests.  

Purpose

As part of this demonstration project, the City would like to use the project as a case study for developing a “green 

infrastructure banking system." Reduction of stormwater flows or loads to the CSS, thereby reserving conveyance 

capacity with the CSS and reducing the frequency & intensity of CSO events.  
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SPDES# Project Location

NY‐003 1046

LTCP Estimated Project Cost (Millions)

$0.42

Grant Funding or other sources

$0.42 (Project completed by private developer)

Cost‐share

$0.00

Maintain

City of Cohoes

Own

City of Cohoes

Certification

APCs

Manage construction

City of Cohoes

Operation

City of Cohoes

Enforcement

City of Cohoes

Outfall# Contact Information

C‐008, 015 City of Cohoes

Affected Waterbodies Gary Nathan, PE

Hudson River (518) 233‐2131 / gnathan@ci.cohoes.ny.us

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Completed Plan and Specs:   10/1/16 9/25/2014

NTP to Construction: 4/1/17 4/5/2015

Construction Completion Date:   12/15/17 6/24/2015

Operational Start‐Up Date:  12/15/17 6/24/2015

SSS‐04 George St. Sewer Separation

Status

3/27/14: Project may be moving along quicker than anticipated. 4/24: No update at this time 5/12: No update at this 

time 7/10: Preliminary plans and specs submitted to Albany County Health Department at the behest of DEC Region 4 

8/14: Final plans being developed and it's anticipated they will be submitted next month. 9/11: CDRPC will meet with 

city staff on 9/8 to install the FTP site and submit completed plans and specs electronically to the department.  10/9: 

Complete plans and specs for this project were submitted via the FTP site on 9/8. 11/13: Awaiting DEC 

comment/approval letter. 1/08/15: Plans and specs were approved by DEC and DOH on 11/17. Construction 

anticipated to start around April 15 depending upon weather and when the blacktop plants are open.  3/14: NTP 

issued on 4/5. 6/11: Anticipate project completion by the end of June. 10/08: Project has been completed.

Reduction of stormwater flows or loads to the CSS, thereby reserving conveyance capacity with the CSS and reducing 

the frequency and intensity of CSO events at two outfalls, including "Little C"

Extension of the existing separated storm sewer on Lancaster Street, south of Columbia Street, which currently re‐

enters the CSS at George Street; and run the sewer approximately 1,000 linear‐feet to the stone arch under George 

Street Park. As part of local mitigation for the Lexington Hill Project, the City has requested the developer, Capital 

District Properties to complete the project.

General description

Purpose
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SPDES# Project Location
NY‐003 1046

LTCP Estimated Project Cost (Millions)
$0.100

Grant Funding or other sources
$0.085

Cost‐share
$0.015

Maintain
City of Cohoes/ACSD

Own
City of Cohoes
Certification
APCs

Manage construction
ACSD

Operation
City of Cohoes

Outfall# Contact Information

C‐001 to 007, 010 to 012, 015  City of Cohoes

Affected Waterbodies Gary Nathan, PE

Hudson River, Mohawk River (518) 233‐2131 / gnathan@ci.cohoes.ny.us

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Completed Plans & Specifications:  10/1/16    

NTP to Construction:  4/1/17

Construction Completion Date:  12/15/17

Operational Start‐Up Date:  12/15/17

Status

10/08/15: ACSD has applied for WQIP funds to complete this project, BMP‐09, BMP‐06, and BMP‐07. 1/14/16: 

ACSD was awarded a WQIP grant to help defray the costs of this project. CDRPC will be working with the 

communities, District, and DEC to develop a work plan and to advance the project.

BMP‐08 Improvements at up to Eleven Regulators
General description

Optimization project that includes modification of eleven (11) existing regulator structures:  Mohawk St (007), 

Duncan (012), Ontario (006), Main/Saratoga (015), Continental (005), Cedar (011), Hudson Ave (001), Bridge St 

(002), Van Schaick (003), Myrtle Ave (004), and Peach St (010).

Purpose

Optimization project that increases capacity of regulators to convey more combined sewage to the interceptor, 

thus reducing the frequency and volume of CSOs including Optimization project that increases capacity of 

regulators to convey more combined sewage to the interceptor, thus reducing the frequency and volume of 

CSOs.

N/A
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SPDES Permit# Project Location

003‐0899
LTCP Estimated Project Cost (Millions)
$1.00

Grant Funding or other sources

Cost‐share

$1.00

Maintain

City of Watervliet

Own

City of Watervliet

Operation
City of Watervliet

Maintain

APCs ‐ GI Only

Outfall#

W‐001 to 004

Affected Waterbodies Contact Information
Hudson River Dave Dressel

Certification City of Watervliet

APCs (518) 785‐7082 / ddressel@watervliet.com

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met
Completed Plans and Specs: 10/1/15 10/1/2015

NTP to Construction: 4/1/2016

Construction Completion Date:   12/15/17

Operational Start‐Up Date:  12/15/17

5/22/15: No update at this time 7/10: City planning and engineering staff met with APJVT, Capital District Transportation Committee, and 

CDRPC staff to talk about transportation funding options and timetable for GI only VS complete phased reconstruction of the corridor. 

7/24: No update at this time. 9/11: CDRPC staff met with CDTA to discuss the pending Bus Rapid Transit implementation through the city, 

and to determine stop locations. CDTA shared the preliminary designs for their stops within the proposed GI implantation. 11/13: Second 

meeting held with CDTA staff on 10/20 about Bus Rapid Transit line planned for Rte. 32 to illustrate GI practices and potential costs at the 

proposed Watervliet station.  1/08/15: City had a kickoff meeting with Weston and Sampson Engineering on 12/19. A Task order for the 

was written up, using the feasibility study done by B&L as a starting point. 2/12: No update at this time. 4/9: The city has retained 

Weston & Sampson Engineering to develop plans and specs for the project. The engineering team is considering additional infiltration 

and soil testing prior to beginning design. 5/14: CDRPC staff has met with Weston Sampson, sharing "lessons learned" from prior GI 

projects. Looking at WQIP funding for construction. 6/11: No update at this time. 10/08: The city and design engineer met with DEC on 

9/22 to review preliminary plans and spec and have the opportunity to get advance comments by the department. Complete plans and 

specs were delivered to DEC electronically on 10/1. 1/14/16: Plans and specs have been approved. The City is considering expanding the 

scope of the GI with an application to the local and Statewide Transportation Improvement Program grant program through NYSDOT. 

2/11/16:  Due to limited funding and timing considerations, the city will not be proceeding with an application through NYSDOT and will 

be moving forward  as orginaly planned and according to the schedule set forth on the Order.  

GI‐05 Route 32 Green St. Project, City of Watervliet 

Status

General description

Purpose

Reconstruction of approximately 0.71 mile of Rt. 32.  The project would remove and replace approximately 152,080 sqft. of roadway with 

new pavement, and 30,416 sqft. of new sidewalk.  Porous surfaces would be evaluated for sidewalks, parking lanes and/or travel lanes.  

In addition, approximately 50 trees would be removed and replaced with environmentally friendly tree pits. The final project limits, and 

subsequent quantities, will be determined based on engineering considerations in conjunction with available funding constraints.

Reduction of stormwater flows or loads to the CSS, thereby reserving conveyance capacity with the CSS and reducing the frequency and 

intensity of CSO events.  

48



SPDES# Project Location

LTCP Estimated Project Cost (Millions)
$0.040

Grant Funding or other sources
$0.034 (NYSDEC WQIP)

Cost‐share
$0.006

Maintain
City of Watervliet/ACSD

Own
City of Watervliet
Certification
APCs

Manage construction
City of Watervliet

Operation
City of Watervliet

Outfall# Contact Information

W‐005 Dave Dressel

Affected Waterbodies City of Watervliet

Hudson River (518) 785‐7082 / ddressel@watervliet.com

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Completed Plans & Specifications:  10/1/16

NTP to Construction:   4/1/17

Construction Completion Date:  12/15/17

Operational Start‐Up Date:  12/15/17

Status

10/08/15: ACSD has applied for WQIP funds to complete this project, BMP‐09, BMP‐08, and BMP‐07. 1/14/16: 

ACSD was awarded a WQIP grant to help defray the costs of this project. CDRPC will be working with the 

communities, District, and DEC to develop a work plan and to advance the project.

BMP‐06 18th St. and Ave. A Weir Improvements
General description

Optimization project that includes modification of the existing regulator structure, increasing the size of the 

connection pipe.

Purpose

Eliminates operational challenges within the regulator and increases capacity of regulator to convey more 

combined sewage to the interceptor, thus reducing the frequency and volume of CSOs.

N/A
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SPDES# Project Location
NY‐003 1046

LTCP Estimated Project Cost (Millions)
$0.100

Grant Funding or other sources
$0.085 (NYSDEC WQIP)

Cost‐share
$0.015

Maintain
City of Watervliet/ACSD

Own
City of Watervliet
Certification
APCs

Manage construction
City of Watervliet

Operation
City of Watervliet

Outfall# Contact Information

W‐001 to 004, 006 Dave Dressel

Affected Waterbodies City of Watervliet

Hudson River, Mohawk River (518) 785‐7082 / ddressel@watervliet.com

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Completed Plans & Specifications:  10/1/16    

NTP to Construction:  4/1/17

Construction Completion Date:  12/15/17

Operational Start‐Up Date:  12/15/17

Status

10/08/15: ACSD has applied for WQIP funds to complete this project, BMP‐09, BMP‐06, and BMP‐08. 1/14/16: 

ACSD was awarded a WQIP grant to help defray the costs of this project. CDRPC will be working with the 

communities, District, and DEC to develop a work plan and to advance the project.

BMP‐07 Improvements at Five Regulators, City of Watervliet
General description

Optimization project that includes modification of five (5) existing regulator structures:  25th Street, 14th 

Street, 7th Street, 6th Street, and 3rd Street.

Purpose

Optimization project that increases capacity of regulators to convey more combined sewage to the interceptor, 

thus reducing the frequency and volume of CSOs.

N/A
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SPDES Permit# Project Location

NY‐002 6026

LTCP Estimated Project Cost (Millions)

$1.35

Grant Funding or other sources

50% principal forgiveness program through EFC

Cost‐share

$1.35

Maintain

City of Rensselaer

Own

City of Rensselaer

Manage construction

City of Rensselaer

Operation

City of Rensselaer

Enforcement

City of Rensselaer

Outfall#

R‐006

Affected Waterbodies Contact Information

Hudson River Mark Hendricks

Certification City of Rensselaer

APCs (518) 465‐1693 / mark.hendricks@rensselaerny.gov

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 3/1/14 3/1/2014

NTP to Construction: 10/1/14 (30 day extension request 

granted by DEC)
10/1/2014

Construction Completion Date:   12/31/15 12/29/2015

Operational Start‐Up Date:  12/31/15 12/29/2015

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Status

3/27: Submitted plans and specs to DEC. Certificate for plans and specs submitted. Awaiting comment letter from 

NYSDEC. 4/24: Based upon evaluation, it was determined less SF of storm drain pipe would need to be reconstructed. 

Awaiting comment letter from the department. 5/22: No update at this time. 7/10: No update at this time. 7/24: 

Update will be forthcoming. 9/11: This project will experience a 30‐day delay for NTP. A modification request for the 

NTP date was submitted to the department on August 28th. 10/7: The APC's 30‐day NTP modification request was 

granted by DEC on 9/4. Construction bids are in final review by Creighton Manning Engineering and City Council will 

award the bid at its October 1st meeting. 1/08/15: NTP was issued on 10/1. Excavation began on 1/5 on the upper end 

of Washington Ave. and will continue to progress downtown via Broadway to the Partition Street CSO elimination site. 

2/12: Project progressing smoothly. 3/12: Work continues on the upper end of Washington Avenue making mainline 

sanitary sewer repairs and lining sanitary sewer pipe. 4/09: No update at this time. 5/14: Amtrak has requested a 

permit for access which the City and Creighton Manning Engineering is working to obtain. The estimated time for work 

adjacent and across Amtrak land is 2.5 months. If the permit situation becomes a delay DEC will be notified. ‐ 

continued on  next page‐

SSS‐02 Partition St./Broadway Sewer and Drain Improvements
General description

Partial separation of the drainage area to Partition Street (CSO 006). Includes replacement/repair of deteriorated brick 

catch basins that have contributed to past regulator blockages and DWOs.  Also includes approximately 7,000 LF of 

new storm drain and about 1,000 LF of new sanitary sewer w/ railroad crossing. 

Purpose

Removal of inflow from CSS to increase conveyance of wet‐weather flows, and reduce the frequency and volume of 

CSOs.  
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continued from previous page ‐There was the potential for delay in this project owing to a water main utility 

interference discovered on AMTRAK property. The City and APCs submitted a notification of force majeure and an 

advance notification of a potential modification request to the Department, notifying the DEC of the circumstances of 

the delay. Since that request, Amtrak quickly approved relocation plans for the water main and the City determined 

the deadline for completion and operational startup was not jeopardized. During the week of September 21st, the 

contractor encountered an impenetrable object while jacking pipe under Amtrak tracks and an investigation revealed a 

century old stone wall, what is believed to be a bridge abutment. The APCs prepared force majeure request to the 

Department, anticipating Amtrak's review and remedy to affect the on‐time project completion. 10/8: Amtrak 

approved the construction plans to relocate the water main thus it is believed no additional project delay will result 

from the relocation of the water main. On September 10, pipe jacking under Amtrak tracks began an obstruction was 

hit at 88 feet out and further investigation revealed an 1800’s era stone abutment. Amtrak removed track and on 

October 2 and 3 the abutment was removed. Pipe jacking resumed on October 6 and was completed on October 7. 

1/14/16: All work associated with Partition Street sewer separation as designed has been completed.  The project also 

included work on Broadway, John, Harrison, Pine, First, Catherine and Fourth as well as a new sewer tie‐in under 

Amtrak property. The project resulted in 5,484 LF of new storm pipe with 83 new or replacement structures, 1,401  LF 

of new sanitary sewer pipe with  8 new or replacement structures, 3,240 LF existing sanitary sewer relined, and 15 

manholes lined.
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SPDES# Project Location
003‐3031

LTCP Estimated Project Cost (Millions)
$0.20

Grant Funding or other sources
$.017 (NYSDEC WQIP)

Cost‐share
$0.003

Maintain
Village of Green Island/ACSD

Own
Village of Green Island
Certification
APCs

Manage construction
Village of Green Island

Operation
Village of Green Island

Enforcement
Village of Green Island

Outfall# Contact Information
GI‐002, 003 Sean Ward
Affected Waterbodies Village of Green Island
Hudson River (518) 273‐2201 / seanw@villageofgreenisland.com

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met
Completed Plan and Specs: 10/1/16
NTP to Construction: 4/1/17

Construction Completion Date: 12/15/17
Operational Start‐up Date: 12/15/17

N/A

Status

1/14/16: ACSD was awarded a WQIP grant to help defray the costs of this project. CDRPC will be working 

with the communities, District, and DEC to develop a work plan and to advance the project 

BMP‐09 Swan St. and Hamilton St. Regulator Improvements
General description

Optimization project that includes modification of two (2) existing regulator structures:  Removal of the 

orifice at Swan Street, raise weir height at Hamilton Street.

Purpose

Optimization project that increases capacity of regulators to convey more combined sewage to the 

interceptor, thus reducing the frequency and volume of CSOs including Optimization project that 

increases capacity of regulators to convey more combined sewage to the interceptor, thus reducing the 

frequency and volume of CSOs.
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SPDES Permit# Cost‐sharing

NY‐008 7971 N/A

Project Cost (Millions) Manage construction

$14.00 RCSD

Funding source Operation

RCSD RCSD

Own Enforcement

RCSD RCSD

Maintain Outfall#

RCSD R‐002 to 010 (once regulators are opened)

Affected Waterbodies Contact Information

Hudson River Gerry Mosckinski

Certification RCSD

RCSD (518) 283‐2235 / GMoscinski@rensco.com

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 3/1/14 2/28/2014

NTP to Construction: 7/1/14 6/19/2014

Construction Completion Date:   8/15/15 8/10/2015

Operational Start‐Up Date:  8/1/15 8/10/2015

3/27:  Completed plans and specs have been submitted. On schedule DEC Comment letter received.  5/22: 

Construction started on May 1st, pads for generator poured ‐ slide gates and generator expected soon.  7/10 : NTP has 

been issued ahead of schedule. Generator sets have been delivered & set, slide gates being installed.  7/24:  no 

update at this time. 9/11: RCSD estimates that the project is roughly 50% along. Piping work has yet to be started. 

10/9: Construction ongoing.  11/13 : The generators are in. Electrical work underway. National Grid scheduled to visit. 

Installation of pumps scheduled for the end of the month.  1/08/15 : We anticipate submission of a modification 

request letter to the Department very shortly. The modification request letter will provide a complete update. 2/12:  

On January 16 the District requested a modification of the construction completion and operational start up dates, 

due to delays in MCC procurement and testing, National Grid coordination and energizing, and harmonic filter 

procurement. DEC granted the extension request dates of 8/15 in a memo on 1/28.  On Thursday, January 22 a 

flooded dry well was the result of a plug valve not fully closing at the Aiken Ave. Pump Station. This happened while 

the station’s first pump was pulled for replacement resulting in wastewater flowing back from the force main into the 

dry well to a depth of several feet before flow could be stopped.  Gerry Moscinski  alerted Derek Thorsland straight 

away to notify the Department of the situation. The dry well was dewatered that day and the station remained in 

operation however, unfortunately, the three new pump motors were all staged on the floor of the dry well at the time 

and subsequently became submerged. The construction contractor is now working with Troy Belting to have the 

motors shipped to their shop for testing as they are certified by the motor manufacturer. Troy Belting will then make 

a recommendation as to what refurbishment is required to make the motors reliable for operation. Refurbishment 

time should be 4‐6 weeks followed by a couple days to install. We will have a better estimate once Troy Belting gets a 

look at the motors.   ‐ continued on nexy page ‐

BMP‐03 Upgrade Pump Stations Located in Rensselaer

Status

General description

Rensselaer Pump Station Upgrades (Aikens & Forbes) ‐ replace pumps, repair/replace sluice gates & isolation valves, 

new channel grinders, new emergency generators, new control system for communication with WWTP. Increase 

pump station capacity: Aiken from 10.4 MGD to 14 MGD. Forbes from 14.4 MGD to 17.2 MGD.

Improve conveyance of wet‐weather flows to WWTP, thereby reducing surcharging  & subsequent CSO discharges.

Purpose

Discharge reduction amount
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continued from prior page ‐ The County, CDM Engineering, and the contractor have been working hard to address this 

issue, and the team has identified a few opportunities to compress the installation schedule as to not lose time due 

to this setback. To keep the project moving on schedule, the team plans to have the affected new motors refurbished 

so that they can be installed. Thus, the station will operate at the required increased capacity with the new pumps 

and refurbished motors. At this time we do not believe there will be a delay in getting the station project complete 

and operational by August 15.  In the meantime the County will be evaluating the cost/benefit of  having new 

replacement motors assembled and shipped. New motors would take about 12‐14 weeks for the order to be fulfilled 

and 14‐16 weeks for installation. If the County elects to install replacement motors, they estimate these brand new 

motors could be in service prior to 8/15.  3/12 : National Grid has energized the station . The motors are back from 

Troy Belting. Motors from  Forbes aver that did not get wet will be used for the first few installs with the intent new 

motors will be arriving as needed.  4/9:  The project is moving along well. One of the new pumps is up and running at 

the Aiken Station.  5/14:  The third pump and grinders at each station are installed. MCCs are being pulled and the 

HVAC is coming along.  6/11:  HVAC and some Mechanical work is being finished. All pumps and grinders are 

operationally complete.  1 0/08:  Construction and operational start‐up of equipment necessary to operate the 

stations at increased capacity has been completed and certified. 
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SPDES Permit# Cost‐sharing

NY 008 7971 N/A

Project Cost (Millions) Certification

$0.28 RCSD

Funding source Manage construction

RCSD RCSD

Own Operation

RCSD RCSD

Maintain Enforcement

RCSD RCSD

Outfall# Contact Information

T‐001 to 043, 046A, 046B , 047 Gerry Mosckinski

Affected Waterbodies RCSD

Hudson River (518) 283‐2235 / GMoscinski@rensco.com

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 10/1/14 10/1/2014

NTP to Construction: 4/1/15 3/26/2015

Construction Completion Date:   12/15/15

Operational Start‐Up Date:  12/15/15

BMP‐04 Regulator Capacity Improvements 

Status

3/27/14: Work on this project began in 2013 as part of order CO‐4‐20091123‐154. Model output identified "trouble 

spots" corrective action implemented and documented. Memo to follow from CDM Smith. 5/22: All initial 

improvements from dry weather Order have been met. 7/10: Waiting for NYSDEC comments on dry weather Order 

work. 7/24: Plans and specs will be submitted by the milestone 9/11: CDM Smith will provide a with a memo that 

outlines what regulator gates to open/remove. The majority of the recommendations developed during LTCP 

development. 10/9: The county, with consultant CDM Smith, will submit plans for these regulator capacity 

improvements. 11/13: Memo from CDM outlining regulator improvements submitted, awaiting response from DEC. 

1/08/15:  Plans and specs submitted on 10/1. The District has not yet received an approval or comment letter on this 

project. 2/12: On schedule for on time NTP. 3/12: Plans and specs approved on 3/9. 4/9: NTP was issued on 3/16. 

5/14: Project will be starting next month. 6/11: RCSD staff are working on gates from north to south. 10/8: 25‐30 

remaining. Crews working now in vicinity of 120 ‐ 123rd St. 1/14/16: The District requested a modification of the 

construction completion and operational start date milestones so that it may hold off on modifying some of the Troy 

regulators until after the completion of pump stations within that city. This request was submitted on 10/27/15. On 

11/5, DEC requested a permanent fix Water St. Regulator be performed prior to consideration of forbearance on any 

penalty associated with delay of the construction and operational start dates. On 12/4/15, the District completed the 

fix and then submitted a memo to the department to inform DEC staff of the fix.

General description

Optimization of conveyance of wet‐weather flows to the WWTP by modifying up to 40 regulators.
Purpose

Optimization project that increases capacity of regulators to convey more combined sewage to the interceptor and 

thus decrease CSOs. 

Discharge reduction amount
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SPDES Permit# Cost‐sharing

NY 008 7971 N/A

Project Cost (Millions) Certification

$15.00 RCSD

Funding source Manage construction

RCSD RCSD

Own Operation

RCSD RCSD

Operate Enforcement

RCSD RCSD

Maintain Outfall#

RCSD R‐002 to 044

Affected Waterbodies Contact Information

Hudson River Gerry Mosckinski

Certification RCSD

RCSD (518) 283‐2235 / GMoscinski@rensco.com

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 9/1/14 8/28/2014

NTP to Construction: 3/1/2015 2/27/2015

Construction Completion Date:   4/1/2016

Operational Start‐Up Date:  4/1/1016

BMP‐05 Upgrade Pump Stations Located in Troy

Status

5/22/16:  Under design. 7/10: Under design 7/24: Update forthcoming.  9/11: Completed plans and specs for these 

two pump stations were drafted by Delaware Engineering and submitted to the Department on 8/29 10/9: Awaiting 

comments on the plans and specs 11/13: Prelim comments from EFC in hand still awaiting DEC comments/letter of 

approval 1/08/15: Plans and specs approved 11/20. Project was out for bid on 12/8. The original bid opening date 

was 1/6 but was extended to 1/20 to  widen the response field, get more competitive prices, consider the holidays, 

and to accommodate a bid addendum. If needed, the County legislature is planning to take steps to consider this 

outside of its normal legislative calendar if necessary to ensure that an authorization to award can be provided in time 

to allow the NTP to occur by the current deadline. 2/12: Bid has been awarded, contractor will be submitting 

insurance and bond paperwork. Anticipate on time NTP. 3/12: NTP issued on 2/27. 4/9:  no update at this time. 5/14: 

Troy stations moving along. Awaiting on submittals for big items with 16 to 20 week leads. 6/11: UW Marx CM 

contract executed on June 1, 2015.   Delaware engineering is on board.  Work is stalled as the general awaits delivery 

of pieces and parts. 10/08: Project proceeding according to schedule. 1/14/16: After experiencing some delays on the 

project during November, the District, project engineering team, and CDRPC met in December to discuss the 

performance of the general contractor and the contractor's ability to keep the project on track. The District, 

engineering team,  and CDRPC met with DEC representatives on December 21st to inform the Department of project 

status and discuss potential remedies to issues that concerned the team and could cause a delay. The District is 

evaluating scenarios to mitigate delays or take action to minimize delays and performance concerns and will keep the 

department up to date.

Improve conveyance of wet‐weather flows to WWTP, thereby reducing surcharging and subsequent CSO discharges.

Troy Pump Station Upgrades (106th and Monroe) ‐ replace pumps, repair/replace sluice gates and isolation valves, 

new mechanical bar screens, new emergency generators, new control system for communication with WWTP. 

Increases pump station capacity at Monroe from 32.5 MGD to 42.5 MGD. Maintains current capacity at 106th (8 

MGD).

General description

Purpose

Discharge reduction amount

57



SPDES Permits LTCP Estimated Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.78

Grant Funding or other sources Cost Share

.78 (NYSDOS Lge Grant) $0.00

Manage construction Contact Information

CDRPC Martin Daley

Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date:   1/15/14 1/1/2013

Task Completion Date:   4/15/15 4/14/2015

3/27/14: Communities have reviewed local laws and have not found any that need to be revised/enacted to 

carry out the IMA. Districts may need MOA with boards for authorizations that are necessary to carry out the 

IMA. Respondents reviewed procurement requirements for the Local Development Corp. Respondents 

discussing preliminary designations of responsibility in the Responsibility Matrix, particularly Operations & 

Maintenance. Bond Counsel is developing a  1‐page potential financing report that will dovetail into the IMA. 

4/24: Bond counsel and financial officer reviewing draft IMA language for incorporation of Capital 

Improvements Plan and Financial Plan. Held preliminary meeting with EFC on 4/23. 5/22: Draft copy of IMA 

and LDC policies to CDRPC for internal review completed, the next phase will collect feedback from EFC. 7/10: 

EFC review complete (anticipated 7/3) delivered to communities for review on 7/10 (anticipated) 8/14: Draft 

APC IMA,  draft Sewer District IMA, LDC formation documents, model resolutions, and related materials 

delivered to pool for review. The communities will have roughly one month to review and submit comments 

or questions.  It is anticipated that an IMA will be completed by August 28, 2014 for submittal to DEC for 

review and approval. 9/11: Legal team meeting with the city of Albany to work through some questions 

related to city vs. Water Board responsibilities.  10/9: An early October delivery is anticipated, though Albany 

still needs to provide their "ok." 11/13: The draft IMAs and LDC documents were delivered to DEC on 10/3 for 

comment. The communities plan to meet with DEC on November 14th to walk the Department through the 

documents and address any concerns. 1/08/15: The three IMAs have been accepted by DEC and a 

responsibility matrix tabulated. The IMA schedules advanced to take advantage of EFC financing that closes on 

3/2/15. Thus, the APC communities will authorize and execute the IMA prior to bond resolutions, which need 

to be in place by 3/2. 2/12: To date all communities with the exception of Troy have executed the Pool IMA. 

District IMAs will be executed next month (not needed for EFC) 3/12: The six Pool Communities executed the 

Pool IMA on 2/25/15. The IMA was submitted to DEC and EFC. 4/9: Albany is the last party needed to execute 

the ACSD and RCSD IMA. Once fully executed, this IMA will be assembled and submitted to DEC. 5/14: All 

parties have executed the Pool and District IMAs and Certificate of completion was submitted on 4/24/15. 

APW‐02 Execution of IMA(s) in compliance with Section V(C) of the Order on Consent
General description

Development of APCs governance structure for implementation of the LTCP.

Purpose

Definition of the policies and protocols for adherence by the six (6) APCs and two (2) sewer districts in regards 

to the implementation of the CSO LTCP. 

Status
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SPDES Permits LTCP Estimated Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.15

Grant Funding or other sources Cost Share

ACSD In Kind $0.00

Certification Contact Information

Albany Water Board, Cohoes, Watervliet, Green Island Martin Daley

Manage construction CDRPC

CDRPC (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 4/1/14 3/27/2014

Task Completion Date: 12/1/15 12/15/2015

APW‐04 Sewer System Operations, Maintenance and Inspection Plans

Status
3/13/14: Communities on the East side of the River (Troy and Rensselaer) performed this task with the 

assistance of CDM Smith. Communities on the West side will coordinate efforts to develop plans that are 

consistent. Project may need to go out to bid. 4/24: The City of Troy shared their plans, which the 

communities are currently reviewing to model their own plans. 5/22: APC Technical Committee hosted CDM 

Smith for a presentation on Troy and Rensselaer plans 7/10: Communities are working on their individual 

plans 8/14: No update at this time 9/11: No update at this time 10/9: No update at this time 11/13: No 

update at this time. 1/08/15: Communities will review RCSD plans in context of DEC comments. Will present 

these comments to the communities at the February APC meeting. 2/12: Focus on preparing the EFC 

applications and financial plan, this presentation has been postponed until March. 3/12: No update at this 

time. 4/9: Under discussion for several months, plans on the east side continue to be modified and 

negotiated with DEC. West side communities awaiting approved plans from east side communities prior to 

developing their own.  4/14: Troy, RSCD, and Rensselaer have submitted revised plans to DEC for 

consideration. 6/11: No update at this time. 10/08: ACSD is working on draft plans with each of the "west side 

communities" using RSCD and "east side communities" plans as a model. 1/14/16: With the aid of the Albany 

County Sewer District, the four "West side" communities assembled data and program information into a 

single document in which the plan illustrates similarities and unique circumstances of each communty's 

system maintenance and operations.  The District's assistance was vital because of the partnerships for 

inspection and maintenance of system assets. The report includes, a characterization of each community's 

system, areas of concern for each community, description of current maintenance programs and prioritization 

methods, and it describes the relationship between the community and District for responsibilities. The 

report also contains within it's appendices model inspection logs and work sheets that staff utilize in their 

field to log issues and report system conditions.

General description
Documents and improves current procedures for operation, maintenance and inspection of each community's combined 

sewer system.  Scope to be further developed within the established budget based upon the goals and needs of each 

community.

Purpose
Provides for improved system performance and CSO capture.
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SPDES Permits LTCP Estimated Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.35

Grants or Other Sources Cost Share

$0.35

Grant Funding or other sources Contact Information

Local funds Martin Daley

Certification CDRPC

Albany Water Board, Cohoes, Watervliet, Green Island

(518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date:   4/1/15 3/26/2015

Task Completion Date:   12/1/17

APW‐05 ASSET MANEGEMENT PLANS

Status

1/08/15:  Awaiting asset management plan guidance from DEC, which will be helpful for this task. 2/12: Troy 

and Rensselaer will be meeting with DEC at the end of the month to discuss these plans. We anticipate these 

final plans to drive development and content of AMPs for west side communities.  3/12: No update at this time. 

4/9: Under discussion for several months, plans on the east side continue to be modified and negotiated with 

DEC. West side communities awaiting approved plans from east side communities prior to developing their 

own. 4/14: Troy, RSCD, and Rensselaer have submitted revised plans to DEC for consideration. 6/11: The Pool is 

interested in the newly announced DEC Asset Management Plan Pilot Program and eagerly await the formal 

announcement. 10/08: No update at this time. 1/14/16: The complimentary Sewer System Operations, 

Maintenance, and Inspection Plans have been submitted to DEC ‐ plans that will help shape the Asset 

management program. The "west side"  pool communities have elected not to apply to the DEC pilot program.

General description

Allows for prioritization of rehabilitative measures based upon condition and criticality of infrastructure.  Helps 

to reduce the risk of failure of critical infrastructure and improves reliability of the collection system to convey 

wastewater to the WWTP for treatment during dry and wet weather conditions.

Purpose

Allows for prioritization of rehabilitative measures based upon condition and criticality of infrastructure.  Helps 

to reduce the risk of failure of critical infrastructure and improves reliability of the collection system to convey 

wastewater to the WWTP for treatment during dry and wet weather conditions.
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SPDES Permits LTCP Estimated Project Cost (Millions)

NY 002 5747, 003 1046, 002 6026, 009 9309, 003 0899, 

003 3031

$0.38

Grant Funding or other sources Cost‐share

Manage construction Contact Information

CDRPC Martin Daley

Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 5/1/15 5/1/2015

Task Completion Date: 10/1/2027

5/14/15: PCCMP sampling is underway as of 5/1. Data will be reported in the second term Semi‐Annual 

report submitted March 1, 2016. 10/08: PCCMP program underway. 1/14/16: The sampling season has 

wrapped up. The sampling team is analyzing results and comparing sample data to weather data. The 

communities will have the opportunity to view the data and report prior to it's completion and submission to 

DEC.

APW‐06 Implementation of the Post‐Construction Compliance Monitoring Program (PCCMP)

General description

Collection of water quality data for Hudson River and tributaries.

Purpose

Data to be used to assess the benefits associated with the LTCP, and demonstrate compliance with water 

quality standards.

Status
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SPDES Permits LTCP Estimated Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.05

Grant Funding or other sources Cost‐share
$0.05

Manage construction Contact Information

CDRPC Martin Daley

Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 8/1/14 7/31/2014

Task Completion Date: 3/1/19

GI‐06 Documentation/Reporting of New Public and Private Green Projects 

Status

3/27/14: As GI projects are developed, so too will this program to document. 4/24: No update at this time 5/22: No 

update at this time 7/10: No update at this time. 8/14: Task has begun, working with APJVT on program 9/11: No 

update at this time 10/6: No update at this time 11/13: The standard tool and methodology for  collecting and 

evaluating the data that will need to be created, as well as the format for disseminating this info  ‐ potentially in the 

semi‐annual report structure. 1/08/15: A reporting tool has been created and will be reviewed by the APCs before 

being submitted to DEC. 2/12: Communities are reviewing the draft form. 3/12: No update at this time. 4/9: DEC has 

requested the Pool communities for annual runoff and capture data to be included the second term annual report. 

The technical team is evaluating methods for collecting and reporting this data and will respond. 5/14: No update at 

this time. 6/11: No update at this time. 10/08: The APCs will submit runoff reduction and capture data for LTCP 

Projects to DEC. A draft reporting tool to collect information on private sector GI applications in  each of the APCs will 

be submitted to DEC for comments following APC review. 1/14/16:

General description

The objective of this task is to provide a mechanism by which to document the installation of “green practices or 

infrastructure” within the individual communities; and to assess the use of green practices within new development 

and redevelopment projects for both public and private sectors. 

Purpose

This task will document the extent and acceptance of green strategies within the APCs, and will generate the 

estimated runoff volume reduction on an annual basis.   
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SPDES Permits LTCP Estimated Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.10

Grant Funding or other sources Cost‐share

0.0765 (NYSDOS Lge Grant) 0.024

Manage construction Contact Information
CDRPC Martin Daley
Certification CDRPC
APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 8/1/15 7/3/2014

Task Completion Date: 8/1/16

GI‐07 Performance of a Codes and Local Law Review

Status

7/10/14: Developing a "road map" program outline for DEC comment. Due to CDRPC's application for program 

funding in the 2014 round of the CFA, the APCs are attempting to advance this program well ahead of schedule. 

8/14: Delivered" road map" of potential program to DEC for review and comment. 9/11: Draft timeline for the 

project has been submitted to DEC for review. 10/9: A program timeline was submitted to the Department for 

review and comment.  11/13: CDRPC is evaluating efforts that may accelerate the timeline of the program, and 

collect some of the benchmark data early and in house. 1/08/15: CDRPC has slightly modified the survey instrument 

used in Albany County to "catch up" Rensselaer and Troy and provide similar gap data. The instrument will be 

reviewed by the APCs prior to deliver to DEC. Application for grant funding from the Consolidated Funding 

Application was not awarded. 2/12: CDRPC has distributed the survey for comment from APCs. Also in development 

of survey to track GI code changes in west side communities. 3/12: Developing survey for east side, follow‐up for 

west side. Cohoes has passed several amendments to local code concerning GI. Albany county reviewing land use 

regulations pertaining to GI. 4/9: The survey and instructions have continued to be edited by CDRPC staff and will be 

redistributed for community comment. An evaluation tool is also being developed to chart progress of communities 

that had previously engaged in this exercise.  5/14: Revised survey instrument sent out for Pool review. Follow‐up 

with communities that have implemented Code changes (Cohoes) underway. 6/11: Considering reapplying to DOS 

for the next phase of this project (completing the audit, education, and development/adaptation of community 

specific model codes) 10/08: An RFP was posted on the contract reporter and sent to several local firms. The APCs 

are evaluating responses to the RFP and anticipate selecting a vendor on October 8. 1/14/16: After review and 

selection of the vendor, the APCs have engaged Barton and Loguidice, O'Brien and Gere, Harris Beach, and RCBD to 

undertake the survey and GI technical design program. The refined survey instrument was distributed to Troy and 

Rensselaer and follow‐up has begun with the west side communities. In December of 2015 the APCs were awarded 

a CFA grant from NYSDOS that will defray most of the cost for administering the code audit and the technical design 

program.

General description
This task will identify and evaluate various models associated with the potential implementation of a green infrastructure 

banking system, including Stormwater In‐Lieu Fees and Stormwater Retention Credit Banking.  

Purpose
In general, these efforts set in motion the necessary outreach to land use decision makers, reinforced with targeted educational 

programs, to begin the process of re‐tooling existing laws to embrace green infrastructure strategies. 
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SPDES Permits LTCP Estimated Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.075

Grant Funding or other sources Cost Share

$.050 (NYSDEC Estuary Grant) $0.025

Manage construction Contact Information
CDRPC Martin Daley
Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 8/1/15 6/16/2014

Task Completion Date: 8/1/17

GI‐08 Completion of a Feasibility Assessment for a “Green Infrastructure Banking System”

Status

1/08/15:  Application for grant funding from the Consolidated Funding Application was not awarded. The program is 

envisioned as an in ‐lieu‐fee (ILF) approach for stormwater management which can occur in circumstances where a 

permittee provides funds to an ILF sponsor instead of completing specific stormwater mitigation onsite. In general, a 

public entity, or entity designated by the public office would act as an aggregator to develop stormwater retention 

projects on public or private lands and receive payment from entities who cannot meet stormwater retention 

regulations with onsite mitigation. This model may also be able to support stormwater credits being offered to 

developers as a means to incentivize investment of private funds within designated priority areas/zones for 

redevelopment. The project is envisioned to evaluate Stormwater Retention Credit Banking: Market based solution 

similar to wetland mitigation banking systems. Under this model, private property owners install stormwater best 

management practices on private lands and sell excess retention credits to permitted entities. The feasibility 

assessment will include the following tasks, Projected Development Demand, In ‐house Human Capital Assessment, 

Topographical Assessment, Stormwater Retention Strategies and Site Evaluations, and Financial Assessment of ILF 

Costs and Fee Calculations, or Off ‐Site Credits  2/12:  Researching plans in other communities collecting data on scope 

of plan, cost, authors, boundaries, etc. Will use this research to develop RFP and work plan for consultant.  3/12: No 

update at this time  4/9: CDRPC staff researching programs in Baltimore, Philadelphia, and Washington DC  5/14: 

Reviewing CFA & Estuary programs to prepare a grant application.  6/11: CDRPC is assisting the city of Albany to prepare 

and submit an application to the Hudson River Estuary Program.   10/8: CDRPC has drafted an RFP for the selection of a 

vendor to administer the program. Because the Albany Water Board was the applicant for Estuary funding to assist 

with financing the program, we are working to determine if CDRPC can issue and administer the RFP and contract on 

behalf of the Water Board and APCs.  1/14/16 : CDRPC issued an RFP on behalf of the Albany Water Board. RFP 

responses were received and evaluated and the AWB made final determination of award, selecting Arcadis, CHA, 

Boomi Environmental, Town Ryan and Partners, and Storm Stream Solutions. A project kick‐off meeting will take place 

soon. 

General description

This task will identify and evaluate various models associated with the potential implementation of a green 

infrastructure banking system, including Stormwater In‐Lieu Fees and Stormwater Retention Credit Banking.  

Purpose

This task will evaluate the feasibility and potential benefits associated with "green banking."
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SPDES Permits LTCP Estimated Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.15

Grant Funding or other sources Cost‐share
0.144 (NYSDOS Lge Grant) APCs

Manage construction Contact Information
CDRPC Martin Daley

Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met
Task Start Date: 8/1/15 7/8/2015

Task Completion Date: 8/1/17

GI‐09 Green Infrastructure Technical Design Guidance 

Status

1/08/15:  Applied for funding through the Consolidated Funding program but was not awarded. Will need to 

develop scope of program and if needed, RFP for consultant assistance. 2/12: No update at this time 3/12: No 

update at this time 4/9: No update at this time 5/14: Reviewing CFA & Estuary programs to prepare a grant 

application. DEC and Pool considering joint development of design guidance. 6/11: Considering reapplying to DOS 

for this project. 10/08: An RFP was posted on the contract reporter and sent to several local firms. The APCs are 

evaluating responses to the RFP and anticipate selecting a vendor on October 8. 1/14/16: After review and selection 

of the vendor, the APCs have engaged Barton and Loguidice, O'Brien and Gere, Harris Beach, and RCBD to undertake 

the survey and GI technical design program. In December of 2015, the APCs were awarded a CFA grant from NYSDOS 

that will defray most of the cost for administering the code audit and the technical design program. The consultant 

team will be focusing on the audit to get started and will be taking on the technical design component next. 

General description
Provides each community with assistance in developing green infrastructure guidance for public and private application of green 

infrastructure.  Scope to be further developed within the established budget based upon the goals and needs of each 

community.

Purpose
Provides consistent pool‐wide standards and details for application of green infrastructure (GI) for management of stormwater.  

Implementation of GI practices will help to reduce inflow to the combined sewer system resulting in reduced frequency and 

volume of CSO discharges.
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SPDES Permit# Project Location

NY‐002 5747

LTCP Estimated Project Cost (Millions)

$0.20

Grant Funding or other sources

Cost‐share

$0.20

Own

Water Board

Maintain

Albany Water Board

Certification

APCs

Manage construction

Albany Water Board

Operation

Albany Water Board

Enforcement

Albany Water Board

Outfall# Contact Information

A‐016 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

5.8000 0.1408

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 2/15/14 2/28/2014

Notice to Proceed to Construction: 8/15/14 1/31/2014

Construction Completion Date:   12/15/15 6/5/2014

Operational Start‐Up Date:  12/15/15 6/5/2014

SSS‐01: Upper Washington Ave. Groundwater Recharge Basins 

Status

3/13/14:  Project was put out to bid and a contractor was selected (August Bohl).  3/27:  NTP was issued 1/31/2014.  4/24: 

This project is currently under construction  5/22:  Construction of structures 100% complete, inspected, and accepted by 

engineer, currently contractor performing final restoration work.  7/10: This project is near completion and was advanced 

ahead of schedule.  8/14: Revised approval letter from DEC received on 7/11.  9/11: Certification forms submitted on NTP, 

construction complete, and operational start date milestones. This project is complete. 

General description

Construction of dry wells and infiltration gallery beneath the street pavement on Upper Washington Ave., between 

Brevator St. and Winthrop Ave.   These will replace catch basins which had formerly collected stormwater and discharged 

it into the Winthrop Ave. sub‐trunk sewer which is a branch of the Beaver Creek combined sewer.

Purpose

Reduces local flooding and reduces both the incidence and frequency of combined sewer discharge to the surface, as 

well as reducing the frequency and intensity of CSO events.  
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SPDES Permit# Project Location

NY‐002 5747

LTCP Estimated Project Cost (Millions)

$0.20

Grant Funding or other sources

Cost‐share

$0.20

Maintain

Albany Water Board

Own

Albany Water Board

Certification

APCs

Manage construction

Albany Water Board

Operation

Albany Water Board

Enforcement

Albany Water Board

Outfall# Contact Information

A‐016 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

5.8000 0.1408

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 10/1/14 10/1/2014

NTP to Construction: 4/1/15 4/1/2015

Construction Completion Date:   12/15/16 12/15/2014

Operational Start‐Up Date:  12/15/16 12/15/2014

SSS‐03 Melrose/Winthrop Groundwater Recharge Basins

Status

3/27/15: No update at this time  4/24: No update at this time. 5/22: No update at this time. 7/10: Plans and specs 

submitted as part of SSS‐01 big package in 2/14. Construction of structures 100% complete, inspected, and accepted 

by engineer, currently contractor performing final restoration work. 8/14: Revised approval letter from DEC received 

on 7/11. 9/11: Certification forms submitted on NTP, construction complete, and operational start date milestones. 

This project is complete.

General description

Reduces local flooding and reduces both the incidence and frequency of combined sewer discharge to the surface, as 

well as reducing the frequency and intensity of CSO events.    

Purpose

Construction of dry wells and infiltration galleries beneath the street pavement in the Melrose Ave. vicinity.   These 

will replace catch basins which had formerly collected stormwater and discharged it into the Melrose Ave. sub‐trunk 

sewer which is a branch of the Beaver Creek combined sewer system.   
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SPDES Permit# Project Location

NY‐002 5747

LTCP Estimated Project Cost (Millions)
$0.15

Grant Funding or other sources

$.087 (NYSDEC WQIP)

Cost‐share
$0.063

Maintain
Albany Water Board

Own
Albany Water Board

Certification
APCs

Manage construction
Albany Water Board
Operation

Albany Water Board

Enforcement

Albany Water Board

Outfall# Contact Information

A‐030 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 12/15/13 2/28/2014

Notice to Proceed to Construction: 6/15/14 6/11/2014

Construction Completion Date:   12/15/15 11/20/2015

Operational Start‐Up Date:  12/15/15 11/20/2015

GI‐02: North Swan St. Park Revitalization 

Status

2/18/14: Estimated benefits: Reduction of 0.041 ac‐ft. of water quality treatment & a runoff reduction volume of 0.029 ac‐ft. 

with an estimated reduction in total suspended solids (TSS) of approximately 11 tons/yr., Total Phosphorus (TP) of 82 lbs./yr., 

& Total Nitrogen (TN) of 524 lbs./yr. Applied for funding in the WQIP program in December of '13. 3/13: Bid has been 

prepared and is being reviewed by board of contract and supply. Should be on track for NTP. Park project manager was City 

Planning director, who left office, has shifted to senior planner. 3/18: Comments received by DEC. 3/26 AWB staff met with 

project engineer and City Departments about DEC comments. MJ Engineering will review the comments. 4/24: AWB staff, 

project engineer, CDRPC, and APJVT met collectively with DEC to discuss the comments and responses to the Department's 

comments. A revised set of plans and specs will be submitted to the Department. 5/12:  Plans and specs have been approved 

by DEC and on‐time NTP is anticipated. 5/22: Project Bids received, on the schedule to be presented to the Board of Contract 

& Supply June 3rd for award. 7/10: NTP was issued and the Department notified of this step on 6/12. 8/14: Demolition work 

has begun and is being managed by City of Albany Dept. of General Services. 10/9: Site work ongoing 11/13: No update at 

this time. 1/08/15: Significant headway has been made in demolition. Project activity has stopped for winter and will resume 

in warmer weather. 4/9: No update at this time. 5/14: Substantially complete, will report update later. 10/8: On June 27th 

the city hosted  a cutting ceremony. The Times Union reported the event. Project completion and operational start up 

certification will be submitted. 1/14/16: Project complete and certified.

The proposed project will reduce impervious surfaces by approximately 25%, and will evaluate the feasibility of various GI 

practices including: dry swales, tree plantings, stormwater planter(s), soil restoration/de‐compaction and permeable 

pavers/pavement treatments.

General description

Purpose

It’s the City’s intent to “green‐up” the park’s existing infrastructure, using EPA’s fix‐it‐first philosophy.  Reduction of 

stormwater flows or loads to the CSS, thereby reserving conveyance capacity with the CSS and reducing the frequency and 

intensity of CSO events.  
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SPDES Permit# Project Location

NY‐002 5747
LTCP Estimated Project Cost (Millions)

$1.80

Grant Funding or other sources

$1.8 (NYSDEC GIGP and WQIP programs)

Cost‐share

$0.00

Maintain

Albany Water Board

Own

Albany Water Board

Certification

APCs

Manage construction
City of Albany Planning Dept.

Operation
City of Albany and APCs (GI component)

Enforcement
Albany Water Board

Outfall# Contact Information

A‐016 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 10/1/14 10/1/2014

Notice to Proceed to Construction: 4/1/15 3/24/2015

Construction Completion Date:   12/15/16

Operational Start‐Up Date:  12/15/16

GI‐03: Quail Street Green Infrastructure Project

Status
4/24/14: DEC has requested a 20% RRv to be achieved. Developing plans and specs with feedback from North Swan St. GI 

project. 5/22: Hershberg & Hershberg is currently performing survey work, sub contractor Dente has been hired for Geotechnical 

work. Once survey and geotechnical work are completed, the work on the RFP for engineering design services will start. 7/10: 

City engineering, water department, and planning staff have been meeting with CDRPC and the APJVT to review infiltration and 

site plan data. We will contact the Department about a meeting to discuss the findings and steps moving forward. 8/14: Met city, 

engineering, and consultant team on 7/21 to review soil and survey work ‐ preliminary planning underway. Anticipate meeting 

with DEC GI team to review soil and site plan findings, discuss implementation proposal. 9/11: The city has put out bids for a 

project engineer and selected CHA to develop plans. 10/9: CHA anticipates on‐time delivery of completed plans and specs 11/13: 

Delivery of plans and specs via the FTP on October 1, 2014. Awaiting department comments and when the Department is ready, 

a meeting to discuss the project and DEC's comments would be beneficial. 1/08/15: DEC approved the plans and specs via email 

on 11/6. On time NTP is expected. City anticipates bid to go out on 1/23 and is considering additional sewer separation and 

sewer work on Elberon that could tie into Quail St. 2/12: Bids due on 2/13. Anticipate award and NTP on time.  3/12: 

Construction bids were received on 2/20 and the contract was awarded on 3/3. The contract award amount is $2,595,000. 3/24: 

NTP was issued on 3/24/15.  5/14: No update at this time 6/11: National Grid replacing gas mains in this area. Do not anticipate 

delay but coordination needed. 10/8: Construction is currently underway. Once the first block of the project is complete a press 

event will be held to celebrate the progress. The project did receive some press coverage in June, in response to recent following 

recent storms. 1/14/16: Phase 1 of the project is completed, with construction of the west side between Western and 

Washington completed (new catch basins, street trees, curbs, sidewalk, FilterPave, and an underdrain). The project includes 

structural soils with moisture barrier under the sidewalks which will help retain and allow stormwater to infiltrate.

General description
The proposed project lies along Quail Street from Madison Avenue to Central Avenue, approximately 3,850 linear feet, and 

includes a $1.8M “Green Component” to increase infiltration and water quality. The project includes a collaborative educational 

component to be performed in conjunction with the College of St. Rose and the University of Albany’s Downtown Campus.

Purpose
Reduction of stormwater flows or loads to the CSS, thereby reserving conveyance capacity with the CSS and reducing the 

frequency and intensity of CSO events.  
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SPDES Permit# Project Location

NY‐0025747

LTCP Estimated Project Cost (Millions)

$40.00

Grant Funding or other sources

Cost‐share

$40.00

Maintain

APCs

Own

Albany Water Board

Certification

APCs

Manage construction

Operation

APCs

Enforcement

Albany Water Board

Outfall# Contact Information

A‐016 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Begin Preliminary Design Report:   8/1/15 7/8/2015

Completed Preliminary Design Report:  8/1/16

Begin SEQR & Eminent Domain Process:   2/1/17

Completed SEQR & Eminent Domain Process:  2/1/21

Begin Final Design:  12/15/18

Completed Final Plans & Specifications:  10/1/20

NTP to Construction:   4/1/21

Construction Completion Date:   12/15/22

Operational Start‐Up Date:  5/1/23

STCF‐03 "Big C" Disinfection and Floatables Control Facility

Status

3/12/15:  No update at this time. 4/9: No update at this time. 5/14: Preliminarily examining of the last leg of the 

Beaver Creek for options to consider siting of the facility. 6/11: No update at this time. 10/08: The water board is 

reviewing a scope and fee proposal from the JVT for the preliminary design report. 1/14/16: The Albany Water Board 

has retained the APJVT to begin the preliminary design of the facility. 

General description

The proposed satellite treatment facility provides CSO controls for flows up to 75 mgd to reduce floatable and fecal 

coliform discharges to the Hudson River.  The "Big C" Disinfection Project would provide treatment consisting of 

screening and disinfection for an additional ~285MGal on an average annual basis. 

The project provides a cost‐effective, regional solution to enhance the “recovery time” for the Hudson River during 

periods of combined sewer overflows; and contributes to the treatment of greater than 85% of all wet weather flows 

from a regional perspective.  

Purpose
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SPDES Permit# Project Location

NY‐009 9309

LTCP Estimated Project Cost (Millions)

$0.64

Grant Funding or other sources

Cost‐share
$0.64

Maintain

City of Troy

Own

City of Troy

Manage construction

City of Troy

Operation

City of Troy

Enforcement

City of Troy

Affected Waterbodies

Wynants Kill, Hudson River

Outfall# Contact Information

T‐045 Chris Wheland

Certification City of Troy Public Utilities

APCs (518) 237‐0438 / Chris.Wheland@troyny.gov

Consent Order Milestones Date Milestone Met

Completed Plans & Specs: 4/1/14 3/31/2014

NTP Date: 8/1/14 7/31/2014

Construction Completion Date:  12/15/14 1/21/2015

Operational Start‐Up Date:  12/15/14 1/21/2015

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

0.0000 0.0000

TE‐01 Cross St. Sewer Outfall Repairs &/or Replacement

Status 

2/26/15:  On schedule.  Examining precast cell, headwall, & connector options. Some contamination found, working on remediation. 3/27:  Anticipate 

sending completed plans & specs to DEC on or before 4/1.  4/24:  Plans & specs have been submitted awaiting comment letter. 5/22:  No update. 

Waiting for comments from DEC. 7/10 : Back to DEC for final review. Bid specs are being developed to be sent out. 7/24 : Out for bid.  There was some 

disagreement from the Native American community but that resolved ‐ the new pipe will be replacing older, abandoned pipe & soils previously 

disturbed. DEC raised concern on underwater aquatic species living along the river shoreline. Pipe order is being manufactured. Approval letter received. 

9/11:  Issued NTP & certified milestone. Some sewer line prep work will be done with force account before bringing contractor on to address the outflow 

pipe. 10/9 : This project is proceeding on schedule. 11/13:  Project advancing on schedule. Anticipated on‐time competition.  1/08/15:  Following 

cumulative unfrozen construction delays, on 12/5 the general contractor notified city & on December 10th the engineering team substantiated catch‐

up was not possible & thus a modification request was submitted to the DEC on 12/18 requesting an extension of the Construction Completion & 

Operational Start Dates. City negotiated a $50,000 change order, in part to cover cold weather pours. Construction moving along. First pour was 1/2/15. 

Forms are being stripped. Anticipate second form will be done by 1/8. Once the pours are completed & forms are stripped, then only digging remains.  

1/15 : The last section of pipe was just installed. The new pipe will be able to take flow by the close of business today. 1/16/15 : Temporary plug installed 

the bypass pipe. 1/17 : Grout work completed in manhole, crews will block the temporary bypass with the sand bags used to plug the new pipe. 

Temporary plug was removed from the new pipe &  placed in the bypass pipe. 1/20:  The new pipe is taking water. The Creek is flowing into the new pipe 

via the bypass line. Due to the warm weather over the weekend the Wynantskill Creek has an ice jam from the river to the overflow pipe with of about 

400 ft. This caused all the plugs to blow out. The City checked the regulator & no flow is coming from the sanitary sewer, it is strictly a stream flow issue 

at this point. The City is trying to review & determine a safe appropriate action to relieve the ice jam around the pipe so we can safely access the pipe & 

permanently plug the bypass pipe. The end of the bypass line, a 24 inch line, is about 1.5 feet under water. In order to stop flow a Dam or a plug of 3.5 

or 4 ft needs to be completed without getting stuck between the ice without the ice jam the project would be done. 1/21:  Crews were able to plug the 

pipe & are placing a permanent plug now. Bricks & mortar are being installed. The CSO signs will be relocated by this afternoon.  2/12: Project 

completion and operational start‐up achieved on 1/21 and certified on 1/22. Aesthetic landscaping will be performed in spring, but the project is 

complete. 3/12: Project has been completed and certified.

General description

In accordance with the recommendations identified under the evaluation, repair/replace the existing outfall pipe to the Hudson River to eliminate 

discharges to the  Wynants Kill.

Purpose

Repairs required to elimination unpermitted discharges to the Wynants Kill.  
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SPDES Permit# Project Location

NY‐0099309

LTCP Estimated Project Cost (Millions)

$1.50

Grant Funding or other sources

$0.904 (NYSDEC WQIP)

Cost‐share

$0.596

Maintain

City of Troy

Own

City of Troy

Manage construction

City of Troy

Operation

City of Troy

Enforcement

City of Troy

Outfall#

T‐030

Affected Waterbodies Contact Information

Hudson River Chris Wheland

Certification City of Troy Public Utilities

APCs (518) 237‐0438 / Chris.Wheland@troyny.gov

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Completed Plans & Specifications:  10/1/15     10/1/2015

NTP to Construction:  4/1/16

Construction Completion Date:  12/15/16

Operational Start‐Up Date:  12/15/16

GI‐04 Monument Square Green Infrastructure Project

Status

1/08/15:  Applied for funding in WQIP program in December '13. Estimated capture of approx. 760,000 gallons per year, 

During the 90th percentile rainfall event, or 1" of precipitation, approximately 21,200 gallons, will be captured & 

removed from the CSS. Since the regulators within the system typically “trip” or overflow for events ranging between 

0.1‐0.25" of precipitation, CSOs to the Hudson River will be reduced by roughly an equivalent volume during the 90th 

percentile event.   Awarded $904,000 in October of 2014.  City is assembling contract materials for the WQIP award. 

CDM Smith awarded the design contract. City will be meeting with neighborhood merchants to share plans and gather 

input. 3/12: CDM is putting together a project scope and will submit to EFC.  5/15 : CDM putting together a task order.  

6/11:  No update at this time.  10/08: Plans and specs were submitted to DEC on 10/1.  1/14/16 : Plans and specs were 

approved by DEC. The contract for WQIP funds has been executed. The city is preparing the project for bid.

General description

Located in a highly visible area of Downtown, home of the popular Farmers Market,  will promote public education & 

awareness of GI.  Approximately 11,543 sqft. of sidewalk & 22,476 square‐feet of roadway would be replaced with 

porous pavement or pavers; which would intercept stormwater runoff & reduce flow to the CSS.  It is estimated that a 

project of this magnitude would cost between $1 million to $1.5 million, dependent on subsurface percolation tests.  

Purpose

As part of this demonstration project, the City would like to use the project as a case study for developing a “green 

infrastructure banking system." Reduction of stormwater flows or loads to the CSS, thereby reserving conveyance 

capacity with the CSS and reducing the frequency & intensity of CSO events.  
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SPDES# Project Location

NY‐003 1046

LTCP Estimated Project Cost (Millions)

$0.42

Grant Funding or other sources

$0.42 (Project completed by private developer)

Cost‐share

$0.00

Maintain

City of Cohoes

Own

City of Cohoes

Certification

APCs

Manage construction

City of Cohoes

Operation

City of Cohoes

Enforcement

City of Cohoes

Outfall# Contact Information

C‐008, 015 City of Cohoes

Affected Waterbodies Gary Nathan, PE

Hudson River (518) 233‐2131 / gnathan@ci.cohoes.ny.us

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Completed Plan and Specs:   10/1/16 9/25/2014

NTP to Construction: 4/1/17 4/5/2015

Construction Completion Date:   12/15/17 6/24/2015

Operational Start‐Up Date:  12/15/17 6/24/2015

SSS‐04 George St. Sewer Separation

Status

3/27/14: Project may be moving along quicker than anticipated. 4/24: No update at this time 5/12: No update at this 

time 7/10: Preliminary plans and specs submitted to Albany County Health Department at the behest of DEC Region 4 

8/14: Final plans being developed and it's anticipated they will be submitted next month. 9/11: CDRPC will meet with 

city staff on 9/8 to install the FTP site and submit completed plans and specs electronically to the department.  10/9: 

Complete plans and specs for this project were submitted via the FTP site on 9/8. 11/13: Awaiting DEC 

comment/approval letter. 1/08/15: Plans and specs were approved by DEC and DOH on 11/17. Construction 

anticipated to start around April 15 depending upon weather and when the blacktop plants are open.  3/14: NTP 

issued on 4/5. 6/11: Anticipate project completion by the end of June. 10/08: Project has been completed.

Reduction of stormwater flows or loads to the CSS, thereby reserving conveyance capacity with the CSS and reducing 

the frequency and intensity of CSO events at two outfalls, including "Little C"

Extension of the existing separated storm sewer on Lancaster Street, south of Columbia Street, which currently re‐

enters the CSS at George Street; and run the sewer approximately 1,000 linear‐feet to the stone arch under George 

Street Park. As part of local mitigation for the Lexington Hill Project, the City has requested the developer, Capital 

District Properties to complete the project.

General description

Purpose
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SPDES# Project Location
NY‐003 1046

LTCP Estimated Project Cost (Millions)
$0.100

Grant Funding or other sources
$0.085

Cost‐share
$0.015

Maintain
City of Cohoes/ACSD

Own
City of Cohoes
Certification
APCs

Manage construction
ACSD

Operation
City of Cohoes

Outfall# Contact Information

C‐001 to 007, 010 to 012, 015  City of Cohoes

Affected Waterbodies Gary Nathan, PE

Hudson River, Mohawk River (518) 233‐2131 / gnathan@ci.cohoes.ny.us

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Completed Plans & Specifications:  10/1/16    

NTP to Construction:  4/1/17

Construction Completion Date:  12/15/17

Operational Start‐Up Date:  12/15/17

Status

10/08/15: ACSD has applied for WQIP funds to complete this project, BMP‐09, BMP‐06, and BMP‐07. 1/14/16: 

ACSD was awarded a WQIP grant to help defray the costs of this project. CDRPC will be working with the 

communities, District, and DEC to develop a work plan and to advance the project.

BMP‐08 Improvements at up to Eleven Regulators
General description

Optimization project that includes modification of eleven (11) existing regulator structures:  Mohawk St (007), 

Duncan (012), Ontario (006), Main/Saratoga (015), Continental (005), Cedar (011), Hudson Ave (001), Bridge St 

(002), Van Schaick (003), Myrtle Ave (004), and Peach St (010).

Purpose

Optimization project that increases capacity of regulators to convey more combined sewage to the interceptor, 

thus reducing the frequency and volume of CSOs including Optimization project that increases capacity of 

regulators to convey more combined sewage to the interceptor, thus reducing the frequency and volume of 

CSOs.

N/A
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SPDES Permit# Project Location

003‐0899
LTCP Estimated Project Cost (Millions)
$1.00

Grant Funding or other sources

Cost‐share

$1.00

Maintain

City of Watervliet

Own

City of Watervliet

Operation
City of Watervliet

Maintain

APCs ‐ GI Only

Outfall#

W‐001 to 004

Affected Waterbodies Contact Information
Hudson River Dave Dressel

Certification City of Watervliet

APCs (518) 785‐7082 / ddressel@watervliet.com

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met
Completed Plans and Specs: 10/1/15 10/1/2015

NTP to Construction: 4/1/2016

Construction Completion Date:   12/15/17

Operational Start‐Up Date:  12/15/17

5/22/15: No update at this time 7/10: City planning and engineering staff met with APJVT, Capital District Transportation Committee, and 

CDRPC staff to talk about transportation funding options and timetable for GI only VS complete phased reconstruction of the corridor. 

7/24: No update at this time. 9/11: CDRPC staff met with CDTA to discuss the pending Bus Rapid Transit implementation through the city, 

and to determine stop locations. CDTA shared the preliminary designs for their stops within the proposed GI implantation. 11/13: Second 

meeting held with CDTA staff on 10/20 about Bus Rapid Transit line planned for Rte. 32 to illustrate GI practices and potential costs at the 

proposed Watervliet station.  1/08/15: City had a kickoff meeting with Weston and Sampson Engineering on 12/19. A Task order for the 

was written up, using the feasibility study done by B&L as a starting point. 2/12: No update at this time. 4/9: The city has retained 

Weston & Sampson Engineering to develop plans and specs for the project. The engineering team is considering additional infiltration 

and soil testing prior to beginning design. 5/14: CDRPC staff has met with Weston Sampson, sharing "lessons learned" from prior GI 

projects. Looking at WQIP funding for construction. 6/11: No update at this time. 10/08: The city and design engineer met with DEC on 

9/22 to review preliminary plans and spec and have the opportunity to get advance comments by the department. Complete plans and 

specs were delivered to DEC electronically on 10/1. 1/14/16: Plans and specs have been approved. The City is considering expanding the 

scope of the GI with an application to the local and Statewide Transportation Improvement Program grant program through NYSDOT. 

2/11/16:  Due to limited funding and timing considerations, the city will not be proceeding with an application through NYSDOT and will 

be moving forward  as orginaly planned and according to the schedule set forth on the Order.  

GI‐05 Route 32 Green St. Project, City of Watervliet 

Status

General description

Purpose

Reconstruction of approximately 0.71 mile of Rt. 32.  The project would remove and replace approximately 152,080 sqft. of roadway with 

new pavement, and 30,416 sqft. of new sidewalk.  Porous surfaces would be evaluated for sidewalks, parking lanes and/or travel lanes.  

In addition, approximately 50 trees would be removed and replaced with environmentally friendly tree pits. The final project limits, and 

subsequent quantities, will be determined based on engineering considerations in conjunction with available funding constraints.

Reduction of stormwater flows or loads to the CSS, thereby reserving conveyance capacity with the CSS and reducing the frequency and 

intensity of CSO events.  
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SPDES# Project Location

LTCP Estimated Project Cost (Millions)
$0.040

Grant Funding or other sources
$0.034 (NYSDEC WQIP)

Cost‐share
$0.006

Maintain
City of Watervliet/ACSD

Own
City of Watervliet
Certification
APCs

Manage construction
City of Watervliet

Operation
City of Watervliet

Outfall# Contact Information

W‐005 Dave Dressel

Affected Waterbodies City of Watervliet

Hudson River (518) 785‐7082 / ddressel@watervliet.com

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Completed Plans & Specifications:  10/1/16

NTP to Construction:   4/1/17

Construction Completion Date:  12/15/17

Operational Start‐Up Date:  12/15/17

Status

10/08/15: ACSD has applied for WQIP funds to complete this project, BMP‐09, BMP‐08, and BMP‐07. 1/14/16: 

ACSD was awarded a WQIP grant to help defray the costs of this project. CDRPC will be working with the 

communities, District, and DEC to develop a work plan and to advance the project.

BMP‐06 18th St. and Ave. A Weir Improvements
General description

Optimization project that includes modification of the existing regulator structure, increasing the size of the 

connection pipe.

Purpose

Eliminates operational challenges within the regulator and increases capacity of regulator to convey more 

combined sewage to the interceptor, thus reducing the frequency and volume of CSOs.

N/A

76



SPDES# Project Location
NY‐003 1046

LTCP Estimated Project Cost (Millions)
$0.100

Grant Funding or other sources
$0.085 (NYSDEC WQIP)

Cost‐share
$0.015

Maintain
City of Watervliet/ACSD

Own
City of Watervliet
Certification
APCs

Manage construction
City of Watervliet

Operation
City of Watervliet

Outfall# Contact Information

W‐001 to 004, 006 Dave Dressel

Affected Waterbodies City of Watervliet

Hudson River, Mohawk River (518) 785‐7082 / ddressel@watervliet.com

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Completed Plans & Specifications:  10/1/16    

NTP to Construction:  4/1/17

Construction Completion Date:  12/15/17

Operational Start‐Up Date:  12/15/17

Status

10/08/15: ACSD has applied for WQIP funds to complete this project, BMP‐09, BMP‐06, and BMP‐08. 1/14/16: 

ACSD was awarded a WQIP grant to help defray the costs of this project. CDRPC will be working with the 

communities, District, and DEC to develop a work plan and to advance the project.

BMP‐07 Improvements at Five Regulators, City of Watervliet
General description

Optimization project that includes modification of five (5) existing regulator structures:  25th Street, 14th 

Street, 7th Street, 6th Street, and 3rd Street.

Purpose

Optimization project that increases capacity of regulators to convey more combined sewage to the interceptor, 

thus reducing the frequency and volume of CSOs.

N/A
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SPDES Permit# Project Location

NY‐002 6026

LTCP Estimated Project Cost (Millions)

$1.35

Grant Funding or other sources

50% principal forgiveness program through EFC

Cost‐share

$1.35

Maintain

City of Rensselaer

Own

City of Rensselaer

Manage construction

City of Rensselaer

Operation

City of Rensselaer

Enforcement

City of Rensselaer

Outfall#

R‐006

Affected Waterbodies Contact Information

Hudson River Mark Hendricks

Certification City of Rensselaer

APCs (518) 465‐1693 / mark.hendricks@rensselaerny.gov

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 3/1/14 3/1/2014

NTP to Construction: 10/1/14 (30 day extension request 

granted by DEC)
10/1/2014

Construction Completion Date:   12/31/15 12/29/2015

Operational Start‐Up Date:  12/31/15 12/29/2015

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Status

3/27: Submitted plans and specs to DEC. Certificate for plans and specs submitted. Awaiting comment letter from 

NYSDEC. 4/24: Based upon evaluation, it was determined less SF of storm drain pipe would need to be reconstructed. 

Awaiting comment letter from the department. 5/22: No update at this time. 7/10: No update at this time. 7/24: 

Update will be forthcoming. 9/11: This project will experience a 30‐day delay for NTP. A modification request for the 

NTP date was submitted to the department on August 28th. 10/7: The APC's 30‐day NTP modification request was 

granted by DEC on 9/4. Construction bids are in final review by Creighton Manning Engineering and City Council will 

award the bid at its October 1st meeting. 1/08/15: NTP was issued on 10/1. Excavation began on 1/5 on the upper end 

of Washington Ave. and will continue to progress downtown via Broadway to the Partition Street CSO elimination site. 

2/12: Project progressing smoothly. 3/12: Work continues on the upper end of Washington Avenue making mainline 

sanitary sewer repairs and lining sanitary sewer pipe. 4/09: No update at this time. 5/14: Amtrak has requested a 

permit for access which the City and Creighton Manning Engineering is working to obtain. The estimated time for work 

adjacent and across Amtrak land is 2.5 months. If the permit situation becomes a delay DEC will be notified. ‐ 

continued on  next page‐

SSS‐02 Partition St./Broadway Sewer and Drain Improvements
General description

Partial separation of the drainage area to Partition Street (CSO 006). Includes replacement/repair of deteriorated brick 

catch basins that have contributed to past regulator blockages and DWOs.  Also includes approximately 7,000 LF of 

new storm drain and about 1,000 LF of new sanitary sewer w/ railroad crossing. 

Purpose

Removal of inflow from CSS to increase conveyance of wet‐weather flows, and reduce the frequency and volume of 

CSOs.  
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continued from previous page ‐There was the potential for delay in this project owing to a water main utility 

interference discovered on AMTRAK property. The City and APCs submitted a notification of force majeure and an 

advance notification of a potential modification request to the Department, notifying the DEC of the circumstances of 

the delay. Since that request, Amtrak quickly approved relocation plans for the water main and the City determined 

the deadline for completion and operational startup was not jeopardized. During the week of September 21st, the 

contractor encountered an impenetrable object while jacking pipe under Amtrak tracks and an investigation revealed a 

century old stone wall, what is believed to be a bridge abutment. The APCs prepared force majeure request to the 

Department, anticipating Amtrak's review and remedy to affect the on‐time project completion. 10/8: Amtrak 

approved the construction plans to relocate the water main thus it is believed no additional project delay will result 

from the relocation of the water main. On September 10, pipe jacking under Amtrak tracks began an obstruction was 

hit at 88 feet out and further investigation revealed an 1800’s era stone abutment. Amtrak removed track and on 

October 2 and 3 the abutment was removed. Pipe jacking resumed on October 6 and was completed on October 7. 

1/14/16: All work associated with Partition Street sewer separation as designed has been completed.  The project also 

included work on Broadway, John, Harrison, Pine, First, Catherine and Fourth as well as a new sewer tie‐in under 

Amtrak property. The project resulted in 5,484 LF of new storm pipe with 83 new or replacement structures, 1,401  LF 

of new sanitary sewer pipe with  8 new or replacement structures, 3,240 LF existing sanitary sewer relined, and 15 

manholes lined.
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SPDES# Project Location
003‐3031

LTCP Estimated Project Cost (Millions)
$0.20

Grant Funding or other sources
$.017 (NYSDEC WQIP)

Cost‐share
$0.003

Maintain
Village of Green Island/ACSD

Own
Village of Green Island
Certification
APCs

Manage construction
Village of Green Island

Operation
Village of Green Island

Enforcement
Village of Green Island

Outfall# Contact Information
GI‐002, 003 Sean Ward
Affected Waterbodies Village of Green Island
Hudson River (518) 273‐2201 / seanw@villageofgreenisland.com

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met
Completed Plan and Specs: 10/1/16
NTP to Construction: 4/1/17

Construction Completion Date: 12/15/17
Operational Start‐up Date: 12/15/17

N/A

Status

1/14/16: ACSD was awarded a WQIP grant to help defray the costs of this project. CDRPC will be working 

with the communities, District, and DEC to develop a work plan and to advance the project 

BMP‐09 Swan St. and Hamilton St. Regulator Improvements
General description

Optimization project that includes modification of two (2) existing regulator structures:  Removal of the 

orifice at Swan Street, raise weir height at Hamilton Street.

Purpose

Optimization project that increases capacity of regulators to convey more combined sewage to the 

interceptor, thus reducing the frequency and volume of CSOs including Optimization project that 

increases capacity of regulators to convey more combined sewage to the interceptor, thus reducing the 

frequency and volume of CSOs.
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SPDES Permit# Cost‐sharing

NY‐008 7971 N/A

Project Cost (Millions) Manage construction

$14.00 RCSD

Funding source Operation

RCSD RCSD

Own Enforcement

RCSD RCSD

Maintain Outfall#

RCSD R‐002 to 010 (once regulators are opened)

Affected Waterbodies Contact Information

Hudson River Gerry Mosckinski

Certification RCSD

RCSD (518) 283‐2235 / GMoscinski@rensco.com

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 3/1/14 2/28/2014

NTP to Construction: 7/1/14 6/19/2014

Construction Completion Date:   8/15/15 8/10/2015

Operational Start‐Up Date:  8/1/15 8/10/2015

3/27:  Completed plans and specs have been submitted. On schedule DEC Comment letter received.  5/22: 

Construction started on May 1st, pads for generator poured ‐ slide gates and generator expected soon.  7/10 : NTP has 

been issued ahead of schedule. Generator sets have been delivered & set, slide gates being installed.  7/24:  no 

update at this time. 9/11: RCSD estimates that the project is roughly 50% along. Piping work has yet to be started. 

10/9: Construction ongoing.  11/13 : The generators are in. Electrical work underway. National Grid scheduled to visit. 

Installation of pumps scheduled for the end of the month.  1/08/15 : We anticipate submission of a modification 

request letter to the Department very shortly. The modification request letter will provide a complete update. 2/12:  

On January 16 the District requested a modification of the construction completion and operational start up dates, 

due to delays in MCC procurement and testing, National Grid coordination and energizing, and harmonic filter 

procurement. DEC granted the extension request dates of 8/15 in a memo on 1/28.  On Thursday, January 22 a 

flooded dry well was the result of a plug valve not fully closing at the Aiken Ave. Pump Station. This happened while 

the station’s first pump was pulled for replacement resulting in wastewater flowing back from the force main into the 

dry well to a depth of several feet before flow could be stopped.  Gerry Moscinski  alerted Derek Thorsland straight 

away to notify the Department of the situation. The dry well was dewatered that day and the station remained in 

operation however, unfortunately, the three new pump motors were all staged on the floor of the dry well at the time 

and subsequently became submerged. The construction contractor is now working with Troy Belting to have the 

motors shipped to their shop for testing as they are certified by the motor manufacturer. Troy Belting will then make 

a recommendation as to what refurbishment is required to make the motors reliable for operation. Refurbishment 

time should be 4‐6 weeks followed by a couple days to install. We will have a better estimate once Troy Belting gets a 

look at the motors.   ‐ continued on nexy page ‐

BMP‐03 Upgrade Pump Stations Located in Rensselaer

Status

General description

Rensselaer Pump Station Upgrades (Aikens & Forbes) ‐ replace pumps, repair/replace sluice gates & isolation valves, 

new channel grinders, new emergency generators, new control system for communication with WWTP. Increase 

pump station capacity: Aiken from 10.4 MGD to 14 MGD. Forbes from 14.4 MGD to 17.2 MGD.

Improve conveyance of wet‐weather flows to WWTP, thereby reducing surcharging  & subsequent CSO discharges.

Purpose

Discharge reduction amount
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continued from prior page ‐ The County, CDM Engineering, and the contractor have been working hard to address this 

issue, and the team has identified a few opportunities to compress the installation schedule as to not lose time due 

to this setback. To keep the project moving on schedule, the team plans to have the affected new motors refurbished 

so that they can be installed. Thus, the station will operate at the required increased capacity with the new pumps 

and refurbished motors. At this time we do not believe there will be a delay in getting the station project complete 

and operational by August 15.  In the meantime the County will be evaluating the cost/benefit of  having new 

replacement motors assembled and shipped. New motors would take about 12‐14 weeks for the order to be fulfilled 

and 14‐16 weeks for installation. If the County elects to install replacement motors, they estimate these brand new 

motors could be in service prior to 8/15.  3/12 : National Grid has energized the station . The motors are back from 

Troy Belting. Motors from  Forbes aver that did not get wet will be used for the first few installs with the intent new 

motors will be arriving as needed.  4/9:  The project is moving along well. One of the new pumps is up and running at 

the Aiken Station.  5/14:  The third pump and grinders at each station are installed. MCCs are being pulled and the 

HVAC is coming along.  6/11:  HVAC and some Mechanical work is being finished. All pumps and grinders are 

operationally complete.  1 0/08:  Construction and operational start‐up of equipment necessary to operate the 

stations at increased capacity has been completed and certified. 
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SPDES Permit# Cost‐sharing

NY 008 7971 N/A

Project Cost (Millions) Certification

$0.28 RCSD

Funding source Manage construction

RCSD RCSD

Own Operation

RCSD RCSD

Maintain Enforcement

RCSD RCSD

Outfall# Contact Information

T‐001 to 043, 046A, 046B , 047 Gerry Mosckinski

Affected Waterbodies RCSD

Hudson River (518) 283‐2235 / GMoscinski@rensco.com

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 10/1/14 10/1/2014

NTP to Construction: 4/1/15 3/26/2015

Construction Completion Date:   12/15/15

Operational Start‐Up Date:  12/15/15

BMP‐04 Regulator Capacity Improvements 

Status

3/27/14: Work on this project began in 2013 as part of order CO‐4‐20091123‐154. Model output identified "trouble 

spots" corrective action implemented and documented. Memo to follow from CDM Smith. 5/22: All initial 

improvements from dry weather Order have been met. 7/10: Waiting for NYSDEC comments on dry weather Order 

work. 7/24: Plans and specs will be submitted by the milestone 9/11: CDM Smith will provide a with a memo that 

outlines what regulator gates to open/remove. The majority of the recommendations developed during LTCP 

development. 10/9: The county, with consultant CDM Smith, will submit plans for these regulator capacity 

improvements. 11/13: Memo from CDM outlining regulator improvements submitted, awaiting response from DEC. 

1/08/15:  Plans and specs submitted on 10/1. The District has not yet received an approval or comment letter on this 

project. 2/12: On schedule for on time NTP. 3/12: Plans and specs approved on 3/9. 4/9: NTP was issued on 3/16. 

5/14: Project will be starting next month. 6/11: RCSD staff are working on gates from north to south. 10/8: 25‐30 

remaining. Crews working now in vicinity of 120 ‐ 123rd St. 1/14/16: The District requested a modification of the 

construction completion and operational start date milestones so that it may hold off on modifying some of the Troy 

regulators until after the completion of pump stations within that city. This request was submitted on 10/27/15. On 

11/5, DEC requested a permanent fix Water St. Regulator be performed prior to consideration of forbearance on any 

penalty associated with delay of the construction and operational start dates. On 12/4/15, the District completed the 

fix and then submitted a memo to the department to inform DEC staff of the fix.

General description

Optimization of conveyance of wet‐weather flows to the WWTP by modifying up to 40 regulators.
Purpose

Optimization project that increases capacity of regulators to convey more combined sewage to the interceptor and 

thus decrease CSOs. 

Discharge reduction amount
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SPDES Permit# Cost‐sharing

NY 008 7971 N/A

Project Cost (Millions) Certification

$15.00 RCSD

Funding source Manage construction

RCSD RCSD

Own Operation

RCSD RCSD

Operate Enforcement

RCSD RCSD

Maintain Outfall#

RCSD R‐002 to 044

Affected Waterbodies Contact Information

Hudson River Gerry Mosckinski

Certification RCSD

RCSD (518) 283‐2235 / GMoscinski@rensco.com

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 9/1/14 8/28/2014

NTP to Construction: 3/1/2015 2/27/2015

Construction Completion Date:   4/1/2016

Operational Start‐Up Date:  4/1/1016

BMP‐05 Upgrade Pump Stations Located in Troy

Status

5/22/16:  Under design. 7/10: Under design 7/24: Update forthcoming.  9/11: Completed plans and specs for these 

two pump stations were drafted by Delaware Engineering and submitted to the Department on 8/29 10/9: Awaiting 

comments on the plans and specs 11/13: Prelim comments from EFC in hand still awaiting DEC comments/letter of 

approval 1/08/15: Plans and specs approved 11/20. Project was out for bid on 12/8. The original bid opening date 

was 1/6 but was extended to 1/20 to  widen the response field, get more competitive prices, consider the holidays, 

and to accommodate a bid addendum. If needed, the County legislature is planning to take steps to consider this 

outside of its normal legislative calendar if necessary to ensure that an authorization to award can be provided in time 

to allow the NTP to occur by the current deadline. 2/12: Bid has been awarded, contractor will be submitting 

insurance and bond paperwork. Anticipate on time NTP. 3/12: NTP issued on 2/27. 4/9:  no update at this time. 5/14: 

Troy stations moving along. Awaiting on submittals for big items with 16 to 20 week leads. 6/11: UW Marx CM 

contract executed on June 1, 2015.   Delaware engineering is on board.  Work is stalled as the general awaits delivery 

of pieces and parts. 10/08: Project proceeding according to schedule. 1/14/16: After experiencing some delays on the 

project during November, the District, project engineering team, and CDRPC met in December to discuss the 

performance of the general contractor and the contractor's ability to keep the project on track. The District, 

engineering team,  and CDRPC met with DEC representatives on December 21st to inform the Department of project 

status and discuss potential remedies to issues that concerned the team and could cause a delay. The District is 

evaluating scenarios to mitigate delays or take action to minimize delays and performance concerns and will keep the 

department up to date.

Improve conveyance of wet‐weather flows to WWTP, thereby reducing surcharging and subsequent CSO discharges.

Troy Pump Station Upgrades (106th and Monroe) ‐ replace pumps, repair/replace sluice gates and isolation valves, 

new mechanical bar screens, new emergency generators, new control system for communication with WWTP. 

Increases pump station capacity at Monroe from 32.5 MGD to 42.5 MGD. Maintains current capacity at 106th (8 

MGD).

General description

Purpose

Discharge reduction amount
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