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Re: Albany Pool Communities 2016 First Term Semi-Annual Report 

Dear Peter, 

September 8, 2016 

As the designated Program Coordinator on behalf of the Albany Pool Communities CDR PC 
herewith submits to the Department the Albany Pool Communities 2016 First Term Semi­
Annual Report. This Semi-Annual Report sets forth the status of progress made by the Pool 
Communities and two County Sewer Districts in complying with the milestones set forth in the 
Order between January 1, 2016 and June 31, 2016. 

In the November 13, 2014 semi-annual report comment letter from DEC to the respondents, 
the Department requested a "table that reports the details of each community shall be 
updated in each report to indicate any changes in volumes captured, population/area trends ... " 
Because US Census population estimates are not available until the following calendar year, 
the 2015 population projections for the CSO communities for the 2015 Second Term Semi 
Annual report became available only recently. The 2015 population data has been provided 
with this report. 

If you have questions about the report please do not hesitate to contact me. 

Sincerely, 

Environmental Planner 

Encl. 

Kevin Hanselman
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1.0 INTRODUCTION 

The Albany Pool Communities Combined Sewer Overflow Long Term Control Plan Order on 
Consent (DEC Case #CO 4‐20120911‐01) was entered into by the Albany Pool Communities 
(APCs), Albany County Sewer District, the Rensselaer County Sewer District (Collectively the 
Respondents) and The New York State Department of Conservation (DEC) on January 15th, 
2014.  

Six municipalities in the greater Albany area of New York State make up the Albany Pool 
Communities and consist of the Cities of Albany, Cohoes, Rensselaer, Troy and Watervliet, and 
the Village of Green Island.  

Pursuant to the Order, Respondents shall submit written Semi‐Annual Status Reports to the 
Department. The Semi‐Annual reports shall describe the actions that have been taken toward 
achieving compliance with this Order during the past 6‐month period.  

This Semi‐Annual Report sets forth the status of any progress made by the Pool Communities 
and two County Sewer Districts in complying with the milestones set forth in the Order 
between January 1, 2016 and June 31, 2016.  
 
In the November 13, 2014 semi‐annual report comment letter from DEC to the respondents, the 

Department requested a “table that reports the details of each community shall be updated in each 

report to indicate any changes in volumes captured, population/area trends…” Because US Census 

population estimates are not available until the following calendar year, the 2015 population projections 

for the CSO communities for the 2015 Second Term Semi Annual report became available only recently. 

Thus, the 2015 population data has been provided herein.  

2.0 CRITICAL EVENTS THIS TERM 

The following critical events occurred during this term: 

BMP‐04 Rensselaer County Sewer District Regulator Capacity Improvements 

On December 22, 2015, the District requested a deadline modification for the December 15, 

2015 milestone dates for construction completion and operational start‐up for project BMP‐04.  

The District requested a modified construction completion and operational start‐up state for 

BMP‐04; 60 days after completion of the Troy pump stations on April 1, 2016. 

On November 5, 2015, as a consideration of granting the District’s modification request, the 
Department requested the District take permanent corrective action on the Water St. regulator 
in Troy. The District installed a permanent concrete dam at the Water St. regulator and, on 
December 4, 2015, submitted photos of the new concrete barrier to the Department. The 
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District completed the pump station projects in Troy on March 30, 2016 and the Regulators on 
May 21, 2016.  

On July 29, 2016, DEC send an email memo to Pool representatives regarding outstanding 
modification requests, certifications, and forbearances. In the memo, the Department 
acknowledged the Pool had completed work on the Waters Street Regulator as requested by 
the Department. In light of that work, the Department’s memo confirmed the requested time 
extension for BMP‐04 was granted by DEC.  

APW‐04 Operations, Maintenance and Inspection (OM&I) Plans 

On January 25, 2016, the Department sent a comment memo to the CSO program coordinator 
for the joint Albany, Watervliet, Cohoes, and Green Island (“west bank” communities) Plans 
submitted to DEC in December, 2015. 

On May 26, 2016, the communities submitted a response to the Department’s technical 

assessment OM&I Plan. In addition to addressing Department requests to add certain material 

to the OM&I Plan, that response stated that the “west bank” communities’ allocation of plan 

elements between OM&I and Asset Management was a question whose answer was still in the 

process of being definitively sorted out. The Communities’ representatives and DEC staff met to 

discuss the OM&I Plan at the CSO LTCP quarterly meeting on July 14, 2016. At this meeting, the 

Pool made a commitment to send an addendum letter addressing DEC’s concern related to 

work that’s going to occur between the submission of the OM&I Plan and the submission of the 

Asset Management Plan, required on or before December 1, 2017.  The Department requested 

the letter submitted prior to August 15.  

On August 15, 2016, the “west bank” communities submitted the requested memorandum 

summarizing the activities of Albany, Green Island, Watervliet, and Cohoes for maintenance, 

inspection, and capital improvements work that has occurred since December, 2015 (the 

submittal date for task APW‐04) and that will be undertaken prior to their submission of Asset 

Management Plans in December, 2017. 

GI‐04 Monument Square Green Infrastructure Project 

The Pool requested an 8‐day time extension of the 4/1/16 NTP deadline for the Project GI‐04, 

and asserted that NTP was issued on April 8.  The Pool further asserted it did not anticipate a 

delay in scheduled project completion/startup in December.  In light of meeting the December 

15th construction completion and operational start‐up deadlines, the Department granted the 

requested time extension for GI‐04 in an email memo, dated July 29, 2016. 

GI‐02 North Swan Street Park Redevelopment Project 
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The deadline for completed plans and specs for this project was 12/15/13, prior to the 
execution of the Pool Order on Consent. This milestone was met on 2/28/2014. Because NTP, 
construction completion and operational start‐up date was not delayed and were, in fact, 
implemented in advance of their respective milestone dates, DEC notified the Pool, via an email 
memo on July 29, 2016, that it would not enforce the order’s provision for missed milestones. 
  
TE‐01 Cross St. Sewer Outfall Repairs &/or Replacement Project 
 
The Construction Completion and Operational Startup milestone date for this project was 
December 15, 2014, but this project was not completed until January 21, 2015. The Pool 
submitted a deadline extension request on December 18, 2014, after the milestone of 
December 15, 2014 had passed.  On July 29, 2016, the Department sent a memo to the Pool 
informing them that based on the Pool’s subsequent efforts to catch up, its having expended 
additional funds to do so, and its overall trend of compliance with the Order thereafter, the DEC 
would not enforce the order’s provision for missed milestones for this project. 

3.0 MAJOR ACTIONS THIS TERM 

Financing 

Representatives of the Pool Communities consulting team (Counsel, Bond Counsel, Financial 

Advisor, Engineering, and CDRPC) continue to coordinate with EFC staff for financing through 

the State Intended Use Plan for the Albany and Troy obligations for their share of the next three 

years of LTCP. The city of Troy closed on their financing in June, 2016. The Albany Municipal 

Water Finance Authority (MWFA) has not yet closed, but it is anticipated that the MWFA will 

close in early fall of 2016.  

4.0 PERFORMANCE AGAINST ORDER DEADLINES 

More details on project development can be found in the project sheets, Appendix A. 

Table 1 – Milestones Certified this Term (January 1 – July 31, 2016) 

Unique 
Identifier 

Item 
Description 

Responsible 
Party (LTCP)

Project 
Location 

Action 
Required 

LTCP 
Milestone 

Date 
Status 

BMP‐04  Regulator 
Capacity 
Improvements  

RCSD  Rensselaer 
County 

Construction 
Completion 
Date & 
Operational 
Start Up Date 

12/15/201
5 
(Modificati
on request 
granted for 
May 30, 
2016) 

Requested 
modification 
10/27/15, 
Water St. 
Completed 
12/4/15, 
Project 
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Completed 
May 21, 
2016) 

TE‐04  Investigate 
Non‐CSO 
Bacteria 
Sources Along 
Mill Creek, 
Poesten Kill, & 
Wynants Kill 

APCs  Rensselaer 
County 

Task Start 
Date 

4/1/2016  Project 
underway 
and will 
utilize force 
account labor 
and labs. 

BMP‐05  Upgrade Pump 
Stations 
Located in Troy 

RCSD  Troy  Construction 
Completion 
Date & 
Operational 
Start Up Date 

4/1/2016  Project 
completed on 
March 30, 
2016 

GI‐04  Monument 
Square Green 
Infrastructure 
Project 

APCs  Troy  NTP to 
Construction 

(Modificati
on request 
granted for 
April 8, 
2016) 

NTP met on 
April 8, 2016 

GI‐05  Route 32 
Green St. 
Project  

APCs  Watervliet  NTP to 
Construction 

4/1/2016  Project is 
currently 
under 
construction. 

5.0  DEADLINES FOR UPCOMING REPORTING PERIOD AND ASSOCIATED ISSUES 

Table 2, below, reflects the activities and deadlines established in Appendix B of the Order 
during the upcoming six‐month reporting period. No issues or delays are anticipated. More 
details on project status can be found in the project sheets, Appendix A of this report. 

Table 2 – Milestones next Term (August 1, 2016 – December 31, 2016) 

Unique 
Identifier 

Item 
Description 

Responsible 
Party 
(LTCP) 

Project 
Location

Action 
Required 

Milestone 
Date 

Status 

STCF‐03  "Big C" 
Disinfection and 
Floatables Control 
Facility 

APCs Albany Complete 
Preliminary 
Design 

8/1/2016  Preliminary 
Design 
report 

submitted to 
DEC on 
August 1, 
2016. 

GI‐07  Performance of a 
Codes and Local 
Law Review 

N/A Task 
Completion 

Date 

8/1/2016  Project 
report 

Submitted to 
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DEC on July 
29, 2016. 

SSS‐06 
Marietta Place 
Stormwater 
Storage Facility 

APCs  Albany 
Completed 
Plans & 
Specs 

10/1/2016   In design 

BMP‐08 
Improvements at 
up to Eleven 
Regulators 

APCs  Cohoes 
Completed 
Plans & 
Specs 

10/1/2016   In design 

SSS‐04 
George St. Sewer 
Separation 

APCs  Cohoes 
Completed 
Plans & 
Specs 

10/1/2016 

Project 
Completed 
September 
8,2014 

SSS‐05 
Middle Vliet St. 
Sewer Separation 

APCs  Cohoes 
Completed 
Plans & 
Specs 

10/1/2016   In design 

BMP‐09 

Swan St. and 
Hamilton St. 
Regulator 
Improvements 

APCs 
Green 
Island 

Completed 
Plans & 
Specs 

10/1/2016   In design 

PIW‐01 
Primary Sludge 
Degritting 

RCSD  RCSD 
Completed 
Plans & 
Specs 

10/1/2016   In design 

BMP‐06 
18th St. and Ave. 
A Weir 
Improvements 

APCs  Watervliet 
Completed 
Plans & 
Specs 

10/1/2016   In design 

BMP‐07 
Improvements at 
Five Regulators 

APCs  Watervliet 
Completed 
Plans & 
Specs 

10/1/2016   In design 

GI‐03 
Quail St. Green 
Infrastructure 
Project  

APCs  Albany 

Construction 
Completion 
Date & 

Operational 
Start Up 
Date 

12/15/2016 
Substantially 
completed. 

SSS‐03 
Melrose/Winthrop 
Groundwater 
Recharge Basins 

APCs  Albany 
Construction 
Completion 

Date 
12/15/2016 

Project 
Completed 
May 30, 
2014 

SSS‐03 
Melrose/Winthrop 
Groundwater 
Recharge Basins 

APCs  Albany 
Operational 
Start Up 
Date 

12/15/2016 
Project 

Operational  
June 5, 2014 

GI‐04 

Monument 
Square Green 
Infrastructure 
Project 

APCs  Troy 

Construction 
Completion 
Date & 

Operational 
Start Up 
Date 

12/15/2016 
Under 

construction  
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6.0 DESCRIPTION OF ADDITIONAL WORK PERFORMED 

Project sheets for Compliance Schedule projects that have been completed, or are active during 
this reporting period are included with this report as Appendix A. 

8.0 COMMUNITY RELATIONS  

CDRPC continues to maintain the CSO Corporation website (http://cdrpc.org/programs/water‐

quality/combined‐sewer‐overflow‐cso/albany‐cso‐pool‐communities‐corporation/) This page functions 
as the primary communication tool for the Pool communities, featuring information and links 
for the LTCP, the Discharge Notification System, and meeting schedules for the Pool IMA Board. 
A section titled “Albany Pool Communities CSO Long Term Control Plan in the News” functions 
as a clearing house for Pool projects and programs that have been featured in the media.  

CDRPC staff attends monthly MS4 working group meetings for both Albany and Rensselaer 
County, informing coalition members on the progress of the LTCP. CDRPC is also a participant of 
the Albany County Water Quality Working Group, a body that also meets monthly, to share 
program progress.  
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General description Project Location
Development of a public notification system for discharges of Albany Pool 

CSOs.  
N/A

Purpose Project Location
Compliance with the requirements of Sewage Pollution Right to Know Act 

(ECL § 17‐0826‐a). 

SPDES Permits
NY 002 5747, 003 1046, 002 6026, 009 9309, 003 0899, 003 

3031

Timeline
Task Start Date: 12/1/13

Task Completion Date: 12/1/14

Certification Project Cost (Millions)

APCs $0.215

Manage construction Funding source
CDRPC Funded through DOS Lge grant

Outfall# Cost‐sharing

N/A APCs

Discharge reduction amount Contact Information
N/A Martin Daley

Affected Waterbodies CDRPC

(518) 453‐0850 / mdaley@cdrpc.org

APW‐01 Discharge Notification System for Albany Pool CSOs 

N/A

Status

Meeting and working with APCs, DEC to determine best system to develop. 3/27: Researching Onondaga county model 

for discharge notification system and website. Will submit pre‐order task start certificate. 4/24: Will be contact with 

Onondaga County and "Save the rain" program staff. Pre‐order certificate language pending approval & host Arcadis 

engineering at May 8th meeting to discuss program. 5/22: Presentation by Arcadis has been sent to the communities. 

Working with DOS re: MWBE contract and bidding requirements 7/10: Arcadis working on program through APJVT 

contract. 8/14: Discharge notification system will similar to that of Onondaga County and will use the City of Cohoes 

outfalls as a as a pilot. It is anticipated that a presentation will be made to the communities on August 28, 2014 and 

submitted to DEC by September 11 for review. It is anticipated the project will be up and running by the December 1st 

deadline specified in the Order. 9/11: Arcadis presented the model system to the communities to review and comment, 

on August 28th. Arcadis will make necessary modifications and send the communities a secure link to check on 

modifications before meeting with DEC with the draft program. 10/9: Arcadis presented the model system to DEC staff 

on 9/16 and is in the process of updating and scaling up the program. 11/13: Arcadis has 'scaled up' the system for all of 

the communities and revised based upon community and DEC input. Remaining tasks involve streamlining the look and 

user interface, establishing a domain, and fixing small display issues. 1/08/15: The task is complete and certified and the 

system is operational at www.albanypool.org. DEC comments on the site have been received and the consultant team is 

working to improve access across browser platforms and web‐enabled devices. 7/2016: The site is up and running, the 

project has been completed and certified.



SPDES Permits LTCP Estimated Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.78

Grant Funding or other sources Cost Share

.78 (NYSDOS Lge Grant) APCs

Manage construction Contact Information

CDRPC Martin Daley

Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date:   1/15/14 1/1/2013

Task Completion Date:   4/15/15 4/14/2015

3/27/14: Communities have reviewed local laws and have not found any that need to be revised/enacted to carry out 

the IMA. Districts may need MOA with boards for authorizations that are necessary to carry out the IMA. Respondents 

reviewed procurement requirements for the Local Development Corp. Respondents discussing preliminary designations 

of responsibility in the Responsibility Matrix, particularly Operations & Maintenance. Bond Counsel is developing a  1‐

page potential financing report that will dovetail into the IMA. 4/24: Bond counsel and financial officer reviewing draft 

IMA language for incorporation of Capital Improvements Plan and Financial Plan. Held preliminary meeting with EFC on 

4/23. 5/22: Draft copy of IMA and LDC policies to CDRPC for internal review completed, the next phase will collect 

feedback from EFC. 7/10: EFC review complete (anticipated 7/3) delivered to communities for review on 7/10 

(anticipated) 8/14: Draft APC IMA,  draft Sewer District IMA, LDC formation documents, model resolutions, and related 

materials delivered to pool for review. The communities will have roughly one month to review and submit comments or 

questions.  It is anticipated that an IMA will be completed by August 28, 2014 for submittal to DEC for review and 

approval. 9/11: Legal team meeting with the city of Albany to work through some questions related to city vs. Water 

Board responsibilities.  10/9: An early October delivery is anticipated, though Albany still needs to provide their "ok." 

11/13: The draft IMAs and LDC documents were delivered to DEC on 10/3 for comment. The communities plan to meet 

with DEC on November 14th to walk the Department through the documents and address any concerns. 1/08/15: The 

three IMAs have been accepted by DEC and a responsibility matrix tabulated. The IMA schedules advanced to take 

advantage of EFC financing that closes on 3/2/15. Thus, the APC communities will authorize and execute the IMA prior to 

bond resolutions, which need to be in place by 3/2. 2/12: To date all communities with the exception of Troy have 

executed the Pool IMA. District IMAs will be executed next month (not needed for EFC) 3/12: The six Pool Communities 

executed the Pool IMA on 2/25/15. The IMA was submitted to DEC and EFC.  4/9: Albany is the last party needed to 

execute the ACSD and RCSD IMA. Once fully executed, this IMA will be assembled and submitted to DEC. 5/14: All 

parties have executed the Pool and District IMAs and Certificate of completion was submitted on 4/24/15.  This 

project has been completed and certified.

APW‐02 Execution of IMA(s) in compliance with Section V(C) of the Order on Consent
General description

Development of APCs governance structure for implementation of the LTCP.

Purpose

Definition of the policies and protocols for adherence by the six (6) APCs and two (2) sewer districts in regards to the 

implementation of the CSO LTCP. 

Status



SPDES Permits Project Cost (Millions)

NY 002 5747, 003 1046, 002 6026, 009 9309, 003 0899, 

003 3031

$0.02

Funding source Cost‐sharing

APCs sharing cost of program

Manage construction Contact Information

CDRPC Martin Daley

Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 4/1/14 3/27/2014

Task Completion Date: 10/1/14 11/27/2014

APW‐03 Development of the Post‐Construction Compliance Monitoring Program (PCCMP)

Status

3/27: CDRPC is beginning to develop this task with the communities and has discussed options for moving forward 

and the timeline with the technical committee and project consultants. Identifying process for putting the project 

out to bid. 4/24: APJVT working on potential program that CDRPC will review before bringing forward to APCs. 

5/22: No update at this time. 7/10: No update at this time (APJVT putting a draft of the  program together) 8/14: 

Awaiting updated water quality standard guidance. 9/11: Program previously outlined in LTCP, but awaiting 

updated water quality standard guidance 10/9: The communities have received DEC's program memo, dated 9/27, 

and will submit a letter in response. 11/13: The communities are evaluating the Department's recommended 

modifications/expansion of the PCMP and will respond accordingly. 1/08/15: Final PCCMP will be presented to the 

communities on 1/08. 2/12: Final PCCMP letter and plan have been submitted to DEC for approval. 3/12: Awaiting 

DEC comments on final PCMP and Enterococcus sampling program. 4/9: DEC issued a formal approval of the 

PCCMP on March 13, 2015. 5/14: PCCMP sampling is underway as of 5/1. This project has been compelted and 

certified.

General description

Provides definition of the sampling locations, protocols and frequency for the collection of water quality data.

Purpose

Data to be used to assess the benefits associated with the LTCP, and demonstrate compliance with water quality 

standards.



SPDES Permits LTCP Estimated Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.15

Grant Funding or other sources Cost Share

ACSD In Kind  $0.07

Certification Contact Information

Albany, Cohoes, Watervliet, Green Island Martin Daley

Manage construction CDRPC
CDRPC (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 4/1/14 3/27/2014

Task Completion Date: 12/1/15 12/15/2015

APW‐04 Sewer System Operations, Maintenance and Inspection Plans

Status

3/13/14: Communities on the East side of the River (Troy and Rensselaer) performed this task with the assistance of 

CDM Smith. Communities on the West side will coordinate efforts to develop plans that are consistent. Project may 

need to go out to bid. 4/24: The City of Troy shared their plans, which the communities are currently reviewing to 

model their own plans. 5/22: APC Technical Committee hosted CDM Smith for a presentation on Troy and 

Rensselaer plans 7/10: Communities are working on their individual plans 8/14: No update at this time 9/11: No 

update at this time 10/9: No update at this time 11/13: No update at this time. 1/08/15: Communities will review 

RCSD plans in context of DEC comments. Will present these comments to the communities at the February APC 

meeting. 2/12: Focus on preparing the EFC applications and financial plan, this presentation has been postponed 

until March. 3/12: No update at this time. 4/9: Under discussion for several months, plans on the east side continue 

to be modified and negotiated with DEC. West side communities awaiting approved plans from east side 

communities prior to developing their own.  4/14: Troy, RSCD, and Rensselaer have submitted revised plans to DEC 

for consideration. 6/11: No update at this time. 10/08: ACSD is working on draft plans with each of the "west side 

communities" using RSCD and "east side communities" plans as a model. 1/14/16: With the aid of the Albany 

County Sewer District, the four "West side" communities assembled data and program information into a single 

document in which the plan illustrates similarities and unique circumstances of each community's system 

maintenance and operations.  The District's assistance was vital because of the partnerships for inspection and 

maintenance of system assets. The report includes, a characterization of each community's system, areas of 

concern for each community, description of current maintenance programs and prioritization methods, and it 

describes the relationship between the community and District for responsibilities. The report also contains within 

it's appendices model inspection logs and work sheets that staff utilize in their field to log issues and report system 

conditions. 4/14/16: The communities have received DEC's comments on the draft maintenance and inspection 

program and are working to submit a revised report. 7/14/16: The OM&I Plans were revised to address DEC 

comments recieved and resubmitted to the Department on June 6, 2016.  

General description

Documents and improves current procedures for operation, maintenance and inspection of each community's 

combined sewer system.  Scope to be further developed within the established budget based upon the goals and 

needs of each community.

Purpose

Provides for improved system performance and CSO capture.



SPDES Permits LTCP Estimated Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.35

Grants or Other Sources Cost Share

$0.35

Grant Funding or other sources Contact Information

Local funds Martin Daley

Certification CDRPC

Albany Water Board, Cohoes, Watervliet, Green Island
(518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date:   4/1/15 3/26/2015

Task Completion Date:   12/1/17

APW‐05 ASSET MANEGEMENT PLANS

Status

1/08/15:  Awaiting asset management plan guidance from DEC, which will be helpful for this task. 2/12: Troy and 

Rensselaer will be meeting with DEC at the end of the month to discuss these plans. We anticipate these final plans 

to drive development and content of AMPs for west side communities.  3/12: No update at this time. 4/9: Under 

discussion for several months, plans on the east side continue to be modified and negotiated with DEC. West side 

communities awaiting approved plans from east side communities prior to developing their own. 4/14: Troy, RSCD, 

and Rensselaer have submitted revised plans to DEC for consideration. 6/11: The Pool is interested in the newly 

announced DEC Asset Management Plan Pilot Program and eagerly await the formal announcement. 10/08: No 

update at this time. 1/14/16: The complimentary Sewer System Operations, Maintenance, and Inspection Plans 

have been submitted to DEC ‐ plans that will help shape the Asset management program. The "west side"  pool 

communities have elected not to apply to the DEC pilot program. 4/14/16: The City of Albany is taking a lead role in 

preparing their Asset management plan, which other communities may to model upon for format and consistency. 

Albany has begun inventory and assessment of programs that may manage the AMP, maps, and reports. 7/14/16:  A 

Gap Analysis was completed with AWB management and senior staff from the operations, engineering, finance 

and administration functions who will comprise the Asset Management Steering Team.  This workshop identified 

strengths, weaknesses and gaps in asset management practices, identify potential quick wins, and identify asset 

management elements for implementation.  The gap analysis followed the WERF SAM GAP framework.  The AMP 

will be aligned with recognized guidance documents including the NYS DEC Asset Management Guide, US EPA AM 

Best Practices Guide, and New Zealand AM Support Group International Infrastructure Maintenance Manual. The 

major components of the AMP will include formal roles and responsibilities, goals and objectives, levels of 

service, asset inventory, valuation, risk exposure, condition assessment, maintenance strategies, repair and 

replacement strategies, and budgeting.  In addition the City has been implementing programs to support 

elements of the Asset Management program. These include updating the existing Geographic Information System 

and converting existing files into the Local Government Information Model (LGIM), and performing sewer 

condition assessment of critical assets including very large diameter combined sewers that have a high 

consequence if they fail. 

General description

Allows for prioritization of rehabilitative measures based upon condition and criticality of infrastructure.  Helps to 

reduce the risk of failure of critical infrastructure and improves reliability of the collection system to convey 

wastewater to the WWTP for treatment during dry and wet weather conditions.

Purpose

Allows for prioritization of rehabilitative measures based upon condition and criticality of infrastructure.  Helps to 

reduce the risk of failure of critical infrastructure and improves reliability of the collection system to convey 

wastewater to the WWTP for treatment during dry and wet weather conditions.



SPDES Permits LTCP Estimated Project Cost (Millions) (Rev.)

NY 002 5747, 003 1046, 002 6026, 009 9309, 003 0899, 

003 3031

0.525 (for 5 seasons)

Grant Funding or other sources Cost‐share

Manage construction Contact Information

CDRPC Martin Daley

Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 5/1/15 5/1/2015

Task Completion Date: 10/1/2027

5/14/15: PCCMP sampling is underway as of 5/1. Data will be reported in the second term Semi‐Annual 

report submitted March 1, 2016. 10/08: PCCMP program underway. 1/14/16: The sampling season has 

wrapped up. The sampling team is analyzing results and comparing sample data to weather data. The 

communities will have the opportunity to view the data and report prior to it's completion and submission to 

DEC. 4/14/16: The Pool Communities have wrapped up their first season of the PCCMP program. The results 

were submitted in a summary report to DEC along with the program semi‐annual report for the second term 

of 2015. 7/14/16: The second season of sampling has begun. Sampling is still conducted on Wednesdays, 

but the program has been modified to allow greater flexibility for Tuesday and Thursday Sampling to gather 

additional data from wet weather events to better document return times. 

APW‐06 Implementation of the Post‐Construction Compliance Monitoring Program (PCCMP)

General description

Collection of water quality data for Hudson River and tributaries.

Purpose

Data to be used to assess the benefits associated with the LTCP, and demonstrate compliance with water 

quality standards.

Status



SPDES Permits LTCP Estimated Project Cost (Millions)

NY 002 5747, 003 1046, 002 6026, 009 9309, 003 0899, 

003 3031

$0.21

Grant Funding or other sources Cost‐share

APCs

Manage construction Contact Information

CDRPC Martin Daley

Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date:   4/1/18

Task Completion Date:   4/1/19

This project has not yet begun. 

APW‐07 Hudson River Water Quality Public Advisory 

General description

Notification system to inform the  public on the progress of the Albany Pool CSO LTCP Implementation and 

associated water quality improvements identified through the Post Construction Compliance Monitoring 

Program.  Scope to be further developed within the established budget based upon the goals and needs of 

each community.   

Purpose

Compliance with the requirements of Sewage Pollution Right to Know Act (ECL § 17‐0826‐a). 

Status



SPDES Permits LTCP Estimated Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.05

Grant Funding or other sources Cost‐share
Completed within CDRPC administration

Manage construction Contact Information

CDRPC Martin Daley

Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 8/1/14 7/31/2014

Task Completion Date: 3/1/19

 4/14/16: The Draft GI documentation reporting form was submitted to the department on 2/12 and included in the 

second term Semi‐Annual Report. The Pool is eager for comments on the draft form prior to distributing it to the Pool 

Communities for adoption into the development review process. 7/14/16:The GI Documentation and Reporting Form 

has been distributed to each of the Pool Communities for inclusion in the development review process, dependent on 

planning board site plan or subdivision approval. 

GI‐06 Documentation/Reporting of New Public and Private Green Projects 

Status

3/27/14: As GI projects are developed, so too will this program to document. 4/24: No update at this time 5/22: No 

update at this time 7/10: No update at this time. 8/14: Task has begun, working with APJVT on program 9/11: No update 

at this time 10/6: No update at this time 11/13: The standard tool and methodology for  collecting and evaluating the 

data that will need to be created, as well as the format for disseminating this info  ‐ potentially in the semi‐annual report 

structure. 1/08/15: A reporting tool has been created and will be reviewed by the APCs before being submitted to DEC. 

2/12: Communities are reviewing the draft form. 3/12: No update at this time. 4/9: DEC has requested the Pool 

communities for annual runoff and capture data to be included the second term annual report. The technical team is 

evaluating methods for collecting and reporting this data and will respond. 5/14: No update at this time. 6/11: No 

update at this time. 10/08: The APCs will submit runoff reduction and capture data for LTCP Projects to DEC. A draft 

reporting tool to collect information on private sector GI applications in  each of the APCs will be submitted to DEC for 

comments following APC review. 2/12/16:  A final draft of the form was submitted to the Department on 2/12. The form 

was developed by the Pool Communities and technical team as tool to collect data on public applications of GI projects 

that may fly below the proverbial radar. The Pool aimed to make the form simple enough for an applicant and board 

members to understand and complete, yet have enough substance to educate. The use of the form by planning and 

zoning board staff allows the reporting to work through the established development review procedure. Because the 

documentation form is being implemented on a community‐level, and not limited to within the CSO area, we don’t ask 

for the sewer or water shed. The address could be used post survey to identify these attributes.  The GI form requests an 

applicant with a GI practice to provide run‐off reduction and water quality benefit data and to quantify if possible. The 

APCs are also attempting to capture data on whether the practice has a special maintenance plan and if there is a cost 

associated. Getting the contact info for the designer, installer, and caretaker for the practice also useful in case we’d like 

more information, the practice fails, or if we get inquiries on costs and service providers. This data will be loaded into a 

database that CDRPC will retain. The form was "tested" on the Capital Roots staff for their GI project at the Urban Grow 

Center in Troy.  Their feedback was helpful and the Pool made some slight revisions to the form after this dry run. 

General description

The objective of this task is to provide a mechanism by which to document the installation of “green practices or 

infrastructure” within the individual communities; and to assess the use of green practices within new development and 

redevelopment projects for both public and private sectors. 

Purpose

This task will document the extent and acceptance of green strategies within the APCs, and will generate the estimated 

runoff volume reduction on an annual basis.   



SPDES Permits LTCP Estimated Project Cost (Millions) (Rev.)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.04

Grant Funding or other sources Cost‐share

0.0765 (NYSDOS Lge Grant) 0.004

Manage construction Contact Information
CDRPC Martin Daley
Certification CDRPC
APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 8/1/15 7/3/2014

Task Completion Date: 8/1/16

GI‐07 Performance of a Codes and Local Law Review

Status

7/10/14: Developing a "road map" program outline for DEC comment. Due to CDRPC's application for program funding 

in the 2014 round of the CFA, the APCs are attempting to advance this program well ahead of schedule. 8/14: Delivered" 

road map" of potential program to DEC for review and comment. 9/11: Draft timeline for the project has been 

submitted to DEC for review. 10/9: A program timeline was submitted to the Department for review and comment.  

11/13: CDRPC is evaluating efforts that may accelerate the timeline of the program, and collect some of the benchmark 

data early and in house. 1/08/15: CDRPC has slightly modified the survey instrument used in Albany County to "catch 

up" Rensselaer and Troy and provide similar gap data. The instrument will be reviewed by the APCs prior to deliver to 

DEC. Application for grant funding from the Consolidated Funding Application was not awarded. 2/12: CDRPC has 

distributed the survey for comment from APCs. Also in development of survey to track GI code changes in west side 

communities. 3/12: Developing survey for east side, follow‐up for west side. Cohoes has passed several amendments to 

local code concerning GI. Albany county reviewing land use regulations pertaining to GI. 4/9: The survey and instructions 

have continued to be edited by CDRPC staff and will be redistributed for community comment. An evaluation tool is also 

being developed to chart progress of communities that had previously engaged in this exercise.  5/14: Revised survey 

instrument sent out for Pool review. Follow‐up with communities that have implemented Code changes (Cohoes) 

underway. 6/11: Considering reapplying to DOS for the next phase of this project (completing the audit, education, and 

development/adaptation of community specific model codes) 10/08: An RFP was posted on the contract reporter and 

sent to several local firms. The APCs are evaluating responses to the RFP and anticipate selecting a vendor on October 8. 

1/14/16: After review and selection of the vendor, the APCs have engaged Barton and Loguidice, O'Brien and Gere, 

Harris Beach, and RCBD to undertake the survey and GI technical design program. The refined survey instrument was 

distributed to Troy and Rensselaer and follow‐up has begun with the west side communities. In December of 2015 the 

APCs were awarded a CFA grant from NYSDOS that will defray most of the cost for administering the code audit and the 

technical design program. ‐ Continued on next page ‐

General description
Educate land use decision makers, municipal and/or municipal designated engineers in green infrastructure techniques; Inventory 

existing Comprehensive Plans and Local Laws for Green Infrastructure strategies and Smart Growth principles; Research other green 

infrastructure local laws and develop a Model Local Law or guidelines beneficial to the unique needs of the APCs; and Present these 

model local law(s) or guidelines to the land use decision makers associated with each APC.  

Purpose
In general, these efforts set in motion the necessary outreach to land use decision makers, reinforced with targeted educational 

programs, to begin the process of re‐tooling existing laws to embrace green infrastructure strategies. 



 4/14/16: Troy and Rensselaer have completed the survey instrument. Cohoes, Watervliet, and Green Island have 

completed the follow‐up survey form. The consulting team prepared a technical memo following review of GI barriers 

within the city codes, comprehensive plans, Local Waterfront Revitalization Plans, and the Transport Troy panel 

feedback. Further evaluation and development of model code will be performed with reference to follow‐up surveys 

and community's self audits. 7/14/16: Troy and Rensselaer have reviewed the GI Code "Gaps" identified during the 

audit process and ranked the gaps, code and guideline opportunities, in order of desirability/achievability for the 

municipality to consider. This ranking resulted in 8 GI Gaps, (4 code and 4 guideline areas) for which the consultant 

team developed model code and guidelines. The draft code and guidelines have been distributed to Troy and 

Rensselaer for review, and these communities have been asked to convene workshops to land‐use decision makers 

(council representatives, leadership, planners, stormwater officers, engineers) for presentation and education of GI, 

the Long Term Control Plan, the Audit process, and the model code and guidelines for community consideration. 

Results of the "west bank" communities survey and the new code/guidelines adopted or under consideration in these 

communities will be included. The survey instrument, gap identification and selection methodology, and accounts of 

the workshop will also be summarized. 



SPDES Permits LTCP Estimated Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.075

Grant Funding or other sources Cost Share

$.050 (NYSDEC Estuary Grant) $0.025

Manage construction Contact Information
CDRPC Martin Daley
Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met

Task Start Date: 8/1/15 6/16/2014

Task Completion Date: 8/1/17

GI‐08 Completion of a Feasibility Assessment for a “Green Infrastructure Banking System”

Status

1/08/15:  Application for grant funding from the Consolidated Funding Application was not awarded. The program is 

envisioned as an in ‐lieu‐fee (ILF) approach for stormwater management which can occur in circumstances where a 

permittee provides funds to an ILF sponsor instead of completing specific stormwater mitigation onsite. In general, a 

public entity, or entity designated by the public office would act as an aggregator to develop stormwater retention 

projects on public or private lands and receive payment from entities who cannot meet stormwater retention 

regulations with onsite mitigation. This model may also be able to support stormwater credits being offered to 

developers as a means to incentivize investment of private funds within designated priority areas/zones for 

redevelopment. The project is envisioned to evaluate Stormwater Retention Credit Banking: Market based solution 

similar to wetland mitigation banking systems. Under this model, private property owners install stormwater best 

management practices on private lands and sell excess retention credits to permitted entities. The feasibility 

assessment will include the following tasks, Projected Development Demand, In ‐house Human Capital Assessment, 

Topographical Assessment, Stormwater Retention Strategies and Site Evaluations, and Financial Assessment of ILF 

Costs and Fee Calculations, or Off ‐Site Credits  2/12:  Researching plans in other communities collecting data on scope 

of plan, cost, authors, boundaries, etc. Will use this research to develop RFP and work plan for consultant.  3/12: No 

update at this time  4/9: CDRPC staff researching programs in Baltimore, Philadelphia, and Washington DC  5/14: 

Reviewing CFA & Estuary programs to prepare a grant application.  6/11: CDRPC is assisting the city of Albany to 

prepare and submit an application to the Hudson River Estuary Program.   10/8: CDRPC has drafted an RFP for the 

selection of a vendor to administer the program. Because the Albany Water Board was the applicant for Estuary 

funding to assist with financing the program, we are working to determine if CDRPC can issue and administer the RFP 

and contract on behalf of the Water Board and APCs.  1/14/16 : CDRPC issued an RFP on behalf of the Albany Water 

Board. RFP responses were received and evaluated and the AWB made final determination of award, selecting 

Arcadis, CHA, Boomi Environmental, Town Ryan and Partners, and Storm Stream Solutions. A project kick‐off meeting 

will take place soon.  ‐Continued on next page‐

General description

This task will identify and evaluate various models associated with the potential implementation of a green 

infrastructure banking system, including Stormwater In‐Lieu Fees and Stormwater Retention Credit Banking.  

Purpose

This task will evaluate the feasibility and potential benefits associated with "green banking."



 4/14/16: The consultant team has begun researching ILF and credit programs in Georgia, Aspen CO, Washington DC, 

Park Ridge IN, and San Antonio TX. A presentation was prepared to kick off the program (http://cdrpc.org/wp‐

content/uploads/2016/04/03312016‐Emerging‐Tools‐for‐Effective‐Stormwater‐Management.pdf).  7/14/16 ‐ The 

consultant team has completed a draft of the regulatory and legal review of In‐Lieu Fee (ILF) and credit banking programs.

A draft legal memorandum was provided by Arcadis and Town, Ryan & Partners, and is currently being reviewed by the 

Albany Pool Communities.  A meeting with the consultants and the Albany Pool Communities to discuss the 

memorandum will be planned for August 2016.  The team also completed a survey of other established ILF and credit 

banking programs that have been implemented around the country.  They have identified other similar programs, 

including programs implemented by Washington D.C., City of Chattanooga, TN, City of Park Ridge, IL, Town of Aspen, CO, 

and the City of San Antonio, TX.  A section of the draft of the Stormwater In‐Lieu Fees and Credit Banking Feasibility 

Report describing the survey of ILF and Credit Banking programs was provided by Arcadis and is currently being reviewed 

by the Albany Pool Communities.  Work continues on the assessment of the organizational capacity to implement the 

program and the completion of the feasibility report.



SPDES Permits LTCP Estimated Project Cost (Millions)

NY 002 5747, 003 1046, 003 0899, 003 3031 $0.15

Grant Funding or other sources Cost‐share
0.144 (NYSDOS Lge Grant) APCs

Manage construction Contact Information
CDRPC Martin Daley

Certification CDRPC

APCs (518) 453‐0850 / mdaley@cdrpc.org

Consent Order Milestones Date Milestone Met
Task Start Date: 8/1/15 7/8/2015

Task Completion Date: 8/1/17

GI‐09 Green Infrastructure Technical Design Guidance 

Status

1/08/15:  Applied for funding through the Consolidated Funding program but was not awarded. Will need to 

develop scope of program and if needed, RFP for consultant assistance. 2/12: No update at this time 3/12: No 

update at this time 4/9: No update at this time 5/14: Reviewing CFA & Estuary programs to prepare a grant 

application. DEC and Pool considering joint development of design guidance. 6/11: Considering reapplying to DOS 

for this project. 10/08: An RFP was posted on the contract reporter and sent to several local firms. The APCs are 

evaluating responses to the RFP and anticipate selecting a vendor on October 8. 1/14/16: After review and selection 

of the vendor, the APCs have engaged Barton and Loguidice, O'Brien and Gere, Harris Beach, and RCBD to undertake 

the survey and GI technical design program. In December of 2015, the APCs were awarded a CFA grant from NYSDOS 

that will defray most of the cost for administering the code audit and the technical design program. The consultant 

team will be focusing on the audit to get started and will be taking on the technical design component next. 

4/14/16: There is no update at this time.  7/14/16: A kick‐off meeting with NYSDEC was held on June 6th, to 

update the Department on this task and introduce consultant members to program staff. A general outline of a 

program ‐ GI for small sites and redevelopment as a supplement to the DEC design manual was discussed. It's 

anticipated the project will ramp up immediately following completion of GI‐07, the Code Audit project. 

General description
Provides each community with assistance in developing green infrastructure guidance for public and private application of green 

infrastructure.  Scope to be further developed within the established budget based upon the goals and needs of each 

community.

Purpose
Provides consistent pool‐wide standards and details for application of green infrastructure (GI) for management of stormwater.  

Implementation of GI practices will help to reduce inflow to the combined sewer system resulting in reduced frequency and 

volume of CSO discharges.



SPDES Permit# Project Location

NY‐002 5747

LTCP Estimated Project Cost (Millions)

$0.20

Grant Funding or other sources

Cost‐share

$0.20

Maintain

Albany Water Board

Own

Albany Water Board

Certification

APCs

Manage construction

Albany Water Board

Operation

Albany Water Board

Enforcement

Albany Water Board

Outfall# Contact Information

A‐016 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

5.8000 0.1408

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 2/15/14 2/28/2014

Notice to Proceed to Construction: 8/15/14 1/31/2014

Construction Completion Date:   12/15/15 6/5/2014

Operational Start‐Up Date:  12/15/15 6/5/2014

SSS‐01: Upper Washington Ave. Groundwater Recharge Basins 

Status

3/13/14:  Project was put out to bid and a contractor was selected (August Bohl).  3/27:  NTP was issued 1/31/2014.  4/24: 

This project is currently under construction  5/22:  Construction of structures 100% complete, inspected, and accepted by 

engineer, currently contractor performing final restoration work.  7/10: This project is near completion and was advanced 

ahead of schedule.  8/14: Revised approval letter from DEC received on 7/11.  9/11: Certification forms submitted on NTP, 

construction complete, and operational start date milestones.  This project is complete and has been certified.

General description

Construction of dry wells and infiltration gallery beneath the street pavement on Upper Washington Ave., between 

Brevator St. and Winthrop Ave.   These will replace catch basins which had formerly collected stormwater and discharged 

it into the Winthrop Ave. sub‐trunk sewer which is a branch of the Beaver Creek combined sewer.

Purpose

Reduces local flooding and reduces both the incidence and frequency of combined sewer discharge to the surface, as 

well as reducing the frequency and intensity of CSO events.  



SPDES Permit# Project Location

NY‐002 5747

LTCP Estimated Project Cost (Millions)

$0.20

Grant Funding or other sources

Cost‐share

$0.20

Maintain

Albany Water Board

Own

Albany Water Board

Certification

APCs

Manage construction

Albany Water Board

Operation

Albany Water Board

Enforcement

Albany Water Board

Outfall# Contact Information

A‐016 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

5.8000 0.1408

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 10/1/14 10/1/2014

NTP to Construction: 4/1/15 4/1/2015

Construction Completion Date:   12/15/16 12/15/2014

Operational Start‐Up Date:  12/15/16 12/15/2014

SSS‐03 Melrose/Winthrop Groundwater Recharge Basins

Status

3/27/15: No update at this time  4/24: No update at this time. 5/22: No update at this time. 7/10: Plans and specs 

submitted as part of SSS‐01 big package in 2/14. Construction of structures 100% complete, inspected, and accepted 

by engineer, currently contractor performing final restoration work. 8/14: Revised approval letter from DEC received 

on 7/11. 9/11: Certification forms submitted on NTP, construction complete, and operational start date milestones. 

This project is complete.

General description

Reduces local flooding and reduces both the incidence and frequency of combined sewer discharge to the surface, as 

well as reducing the frequency and intensity of CSO events.    

Purpose

Construction of dry wells and infiltration galleries beneath the street pavement in the Melrose Ave. vicinity.   These 

will replace catch basins which had formerly collected stormwater and discharged it into the Melrose Ave. sub‐trunk 

sewer which is a branch of the Beaver Creek combined sewer system.   



SPDES Permit# Project Location

NY‐0025747

LTCP Estimated Project Cost (Millions)

$0.35

Grant Funding or other sources

Cost‐share

Maintain

Albany Water Board

Own

Albany Water Board

Certification

APCs

Manage construction

Albany Water Board

Operation

Albany Water Board

Enforcement

Albany Water Board

Outfall# Contact Information

A‐013 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Completed Plans & Specifications:    10/1/16

NTP to Construction:   4/1/17

Construction Completion Date:   12/15/18

Operational Start‐Up Date:  12/15/18

Status

7/14/16: The Water Board has retained Barton & Loguidice for design of this project.

SSS‐06 Mariette Place Stormwater Storage Facility
General description

Connection of catch basins in the Mariette Place vicinity to a storage facility to reduce peak flows conveyed to the CSS.

Purpose

Reduces local flooding and reduces both the incidence and frequency of combined sewer discharge to the surface, as 

well as reducing the frequency and intensity of CSO events.  



SPDES Permit# Project Location

NY‐0025747

LTCP Estimated Project Cost (Millions)

$0.64

Grant Funding or other sources

Cost‐share

$0.64

Maintain

Albany Water Board

Own

Albany Water Board

Certification

APCs

Manage construction

Albany Water Board

Operation

Albany Water Board

Enforcement

Albany Water Board

Outfall# Contact Information

A‐013 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Completed Plans & Specifications:    10/1/18

NTP to Construction:   4/1/19

Construction Completion Date:   12/15/20

Operational Start‐Up Date:  12/15/20

Status

7/14/16: The Albany Water Board is reviewing the scope of the project with Barton & Loguidice engineering. 

SSS‐09 Mereline Mereline Combined Sewage Storage
General description

Connection of catch basins in the Mereline Avenue vicinity to a storage facility to reduce peak flows conveyed to the 

CSS.

Purpose

Reduces local flooding and reduces both the incidence and frequency of combined sewer discharge to the surface, as 

well as reducing the frequency and intensity of CSO events.  



SPDES Permit# Project Location

NY‐002 5747

LTCP Estimated Project Cost (Millions)

$0.10

Grant Funding or other sources

Cost‐share

$0.1 (via credit)

Maintain

Albany Water Board

Own

Albany Water Board

Certification

APCs

Manage construction

Albany Water Board

Operation

Albany Water Board

Enforcement

Albany Water Board

Outfall# Contact Information

A‐016 Albany Water Board

Affected Waterbodies William Simcoe

Normanskill Creek, Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

TBD TBD

Consent Order Milestones Date Milestone Met

Construction Completion Date:   9/30/14 12/15/2013

Operational Start‐Up Date:  9/30/14 12/15/2013

Status

Project was completed prior to the execution of Order on Consent.

BMP‐01 Sewer Rehabilitation Projects Throughout the City of Albany
General description

1.)  Kent Street Sewer:  Relining of a section of sewer on Kent Street which is tributary to the Quail Street sub‐trunk 

sewer, a branch of the Beaver Creek combined sewer;  2.)  Hillcrest Avenue Sewer:  Relining of a section on Hillcrest 

Avenue which is tributary to the Woodville PS;  3.)  Replacement of a section of combined sewer on Beacon Avenue 

which is tributary to the Woodville PS.    

Purpose

Reduction of infiltration or loads to the CSS, thereby reserving conveyance capacity with the CSS and reducing the 

frequency and intensity of CSO events.  



SPDES Permit# Project Location

NY‐002 5747

LTCP Estimated Project Cost (Millions)

$0.08

Grant Funding or other sources

Cost‐share

$0.080

Maintain

Albany Water Board

Maintain

Albany Water Board

Own

Albany Water Board

Certification

APCs

Manage construction

Albany Water Board

Operation

Albany Water Board

Enforcement Contact Information

Albany Water Board Albany Water Board

Affected Waterbodies William Simcoe

Normanskill Creek, Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

0.0000 0.0000

Consent Order Milestones Date Milestone Met

Construction Completion Date:   9/30/14 9/30/2014

Operational Start‐Up Date:  9/30/14 9/30/2014

BMP‐02: McCormack Pump Station Upgrades 

Status

2/18/14:  Awaiting parts for Comminutor and installation of pumps. Has been through board of contract and supply 

and will be put out to bid.  3/27:  Put out to Bid 4/8/14, with Bids due 4/22/14.  4/24: Bids have been received. A 

recommendation for the low bid on the Comminutor was made to the  water board. The bid needs to be reviewed by 

the board of contract and supply before being awarded.  5/12:  Bid has been reviewed by Board of Contract and 

supply and was awarded.  5/22: Contract signed, Communitor ordered, expected ship date is June 15th, if shipped 

on time expected completion by the first of July.  7/10: Parts received and anticipate full installation by 9/1.  8/14: 

Installation underway anticipated completion date of 9/30.  9/10: The comminutor has been installed and project 

completion expected on 9/30.   11/13: Project has been completed and certified.

General description

Installation of a new communitor at the McCormack PS.  The new communitor will replace a bar screen system 

which was ineffective in preventing large diameter debris from entering the wet wells of the PS, especially during 

wet‐weather events.

Purpose

Increase pump reliability and efficiency.



SPDES Permit# Project Location

NY‐002 5747

LTCP Estimated Project Cost (Millions)

$1.10

Grant Funding or other sources

Cost‐share

$1.100

Maintain

Albany Water Board

Own

Albany Water Board

Certification

APCs

Manage construction

Albany Water Board

Operation

Albany Water Board

Enforcement

Albany Water Board

Outfall# Contact Information

A‐022 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Completed Plans & Specifications:  10/1/25

NTP to Construction:  4/1/26

Construction Completion Date:  12/15/26

Operational Start‐Up Date:  12/15/26

Status

This project has not yet begun.

BMP‐11 Remove Liberty Overflow
General description

The project will provide for temporary elimination of CSO 022 with monitoring of the upstream CSS.  Specifically, the 

project will remove the regulator assembly in the regulator manhole, and replace the existing 12" connection with 

a new 30" connection to the Interceptor. Provided that no incidences are observed within a 24‐month period, the 

overflow will be permanently eliminated.  

Purpose

Optimization project that increases conveyance of wet‐weather flows to the ACSD South Treatment Plant, resulting 

in a reduction in annual CSO volumes and reduced impacts to the Hudson River.



SPDES Permit# Project Location

NY‐002 5747

LTCP Estimated Project Cost (Millions)

$0.25

Grant Funding or other sources

Cost‐share

$0.250

Maintain

Albany Water Board

Own

Albany Water Board

Certification

APCs

Manage construction

Albany Water Board

Operation

Albany Water Board

Enforcement

Albany Water Board

Outfall# Contact Information

A‐013 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Completed Plans & Specifications:   10/1/26

NTP to Construction:  4/1/27  

Construction Completion Date:  12/15/27

Operational Start‐Up Date:  12/15/27

Status

7/14/16: The Albany Water Board has accelerated this project. The Water Board has retained CHA to design 

modifications to the Regulator. When the plans are completed they will be submitted to DEC for review.

BMP‐12 Modify Bouck Regulator
General description

Modification of the existing regulator structure and connection to the ACSD interceptor.  Specifically, the project 

will replace 245 linear‐feet of 12” sewer pipes with a new 30” connection to the interceptor. In addition, a new 

regulator will need to be installed at the regulator structure to allow for more flow to be conveyed to the treatment 

plant. 

Purpose

Optimization project that increases conveyance of wet‐weather flows to the ACSD South Treatment Plant, resulting 

in a reduction in annual CSO volumes and reduced impacts to the Hudson River.



SPDES Permit# Project Location

NY‐002 5747

LTCP Estimated Project Cost (Millions)
$0.15

Grant Funding or other sources

$.087 (NYSDEC WQIP)

Cost‐share
$0.063

Maintain

Own
Albany Water Board

Certification
APCs

Manage construction
Albany Water Board, City of Albany DGS / Planning

Operation

Enforcement

Albany Water Board

Outfall# Contact Information

A‐030 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

0.0094 0.0002

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 12/15/13 2/28/2014

Notice to Proceed to Construction: 6/15/14 6/11/2014

Construction Completion Date:   12/15/15 11/20/2015

Operational Start‐Up Date:  12/15/15 11/20/2015

GI‐02 North Swan St. Park Revitalization 

Status

2/18/14: Estimated benefits: Reduction of 0.041 ac‐ft. of water quality treatment & a runoff reduction volume of 0.029 ac‐ft. 

with an estimated reduction in total suspended solids (TSS) of approximately 11 tons/yr., Total Phosphorus (TP) of 82 lbs./yr., 

& Total Nitrogen (TN) of 524 lbs./yr. Applied for funding in the WQIP program in December of '13. 3/13: Bid has been 

prepared and is being reviewed by board of contract and supply. Should be on track for NTP. Park project manager was City 

Planning director, who left office, has shifted to senior planner. 3/18: Comments received by DEC. 3/26 AWB staff met with 

project engineer and City Departments about DEC comments. MJ Engineering will review the comments. 4/24: AWB staff, 

project engineer, CDRPC, and APJVT met collectively with DEC to discuss the comments and responses to the Department's 

comments. A revised set of plans and specs will be submitted to the Department. 5/12:  Plans and specs have been approved 

by DEC and on‐time NTP is anticipated. 5/22: Project Bids received, on the schedule to be presented to the Board of Contract 

& Supply June 3rd for award. 7/10: NTP was issued and the Department notified of this step on 6/12. 8/14: Demolition work 

has begun and is being managed by City of Albany Dept. of General Services. 10/9: Site work ongoing 11/13: No update at 

this time. 1/08/15: Significant headway has been made in demolition. Project activity has stopped for winter and will resume 

in warmer weather. 4/9: No update at this time. 5/14: Substantially complete, will report update later. 10/8: On June 27th 

the city hosted  a cutting ceremony. The Times Union reported the event. Project completion and operational start up 

certification will be submitted. 1/14/16: Project is complete and certified.

The proposed project will reduce impervious surfaces by approximately 25%, and will evaluate the feasibility of various GI 

practices including: dry swales, tree plantings, stormwater planter(s), soil restoration/de‐compaction and permeable 

pavers/pavement treatments.

General description

Purpose

It’s the City’s intent to “green‐up” the park’s existing infrastructure, using EPA’s fix‐it‐first philosophy.  Reduction of 

stormwater flows or loads to the CSS, thereby reserving conveyance capacity with the CSS and reducing the frequency and 

intensity of CSO events.  



SPDES Permit# Project Location

NY‐002 5747
LTCP Estimated Project Cost (Millions)

$1.80

Grant Funding or other sources

$1.8 (NYSDEC GIGP and WQIP programs)

Cost‐share

$0.00

Maintain

Own

Albany Water Board

Certification

APCs

Manage construction

Albany Water Board

Operation

Albany Water Board

Enforcement

Albany Water Board

Outfall# Contact Information

A‐016 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 10/1/14 10/1/2014

Notice to Proceed to Construction: 4/1/15 3/24/2015

Construction Completion Date:   12/15/16

Operational Start‐Up Date:  12/15/16

GI‐03: Quail Street Green Infrastructure Project

Status

General description
The proposed project lies along Quail Street from Madison Avenue to Central Avenue, approximately 3,850 linear feet, and 

includes a $1.8M “Green Component” to increase infiltration and water quality. The project includes a collaborative educational 

component to be performed in conjunction with the College of St. Rose and the University of Albany’s Downtown Campus.

Purpose
Reduction of stormwater flows or loads to the CSS, thereby reserving conveyance capacity with the CSS and reducing the 

frequency and intensity of CSO events.  



4/24/14: DEC has requested a 20% RRv to be achieved. Developing plans and specs with feedback from North Swan St. GI 

project. 5/22: Hershberg & Hershberg is currently performing survey work, sub contractor Dente has been hired for Geotechnical 

work. Once survey and geotechnical work are completed, the work on the RFP for engineering design services will start. 7/10: 

City engineering, water department, and planning staff have been meeting with CDRPC and the APJVT to review infiltration and 

site plan data. We will contact the Department about a meeting to discuss the findings and steps moving forward. 8/14: Met city, 

engineering, and consultant team on 7/21 to review soil and survey work ‐ preliminary planning underway. Anticipate meeting 

with DEC GI team to review soil and site plan findings, discuss implementation proposal. 9/11: The city has put out bids for a 

project engineer and selected CHA to develop plans. 10/9: CHA anticipates on‐time delivery of completed plans and specs 11/13: 

Delivery of plans and specs via the FTP on October 1, 2014. Awaiting department comments and when the Department is ready, 

a meeting to discuss the project and DEC's comments would be beneficial. 1/08/15: DEC approved the plans and specs via email 

on 11/6. On time NTP is expected. City anticipates bid to go out on 1/23 and is considering additional sewer separation and 

sewer work on Elberon that could tie into Quail St.  2/12: Bids due on 2/13. Anticipate award and NTP on time. 3/12: 

Construction bids were received on 2/20 and the contract was awarded on 3/3. The contract award amount is $2,595,000. 3/24: 

NTP was issued on 3/24/15.  5/14: No update at this time 6/11: National Grid replacing gas mains in this area. Do not anticipate 

delay but coordination needed. 10/8: Construction is currently underway. Once the first block of the project is complete a press 

event will be held to celebrate the progress. The project did receive some press coverage in June, in response to recent following 

recent storms. 1/14/16: Phase 1 of the project is completed, with construction of the west side between Western and 

Washington completed (new catch basins, street trees, curbs, sidewalk, FilterPave, and an underdrain). The project includes 

structural soils with moisture barrier under the sidewalks which will help retain and allow stormwater to infiltrate. 4/14/16: 

Construction has resumed and the contractor is anticipating completion within the summer season. 7/14/16: Project is 

substantially complete, 91% as per last payment application.



SPDES Permit# Project Location

NY‐0025747

LTCP Estimated Project Cost (Millions)

$40.00

Grant Funding or other sources

Cost‐share

$40.00

Maintain

Own

Albany Water Board

Certification

APCs

Manage construction

Albany Water Board

Operation

Albany Water Board

Enforcement

Albany Water Board

Outfall# Contact Information

A‐016 Albany Water Board

Affected Waterbodies William Simcoe

Hudson River (518) 434‐5300 / wsimcoe@albanyny.gov

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Begin Preliminary Design Report:   8/1/15 7/8/2015

Completed Preliminary Design Report:  8/1/16

Begin SEQR & Eminent Domain Process:   2/1/17

Completed SEQR & Eminent Domain Process:  2/1/21

Begin Final Design:  12/15/18

Completed Final Plans & Specifications:  10/1/20

NTP to Construction:   4/1/21

Construction Completion Date:   12/15/22

Operational Start‐Up Date:  5/1/23

STCF‐03 "Big C" Disinfection and Floatables Control Facility

Status

3/12/15:  No update at this time. 4/9: No update at this time. 5/14: Preliminarily examining of the last leg of the 

Beaver Creek for options to consider siting of the facility. 6/11: No update at this time. 10/08: The water board is 

reviewing a scope and fee proposal from the JVT for the preliminary design report. 1/14/16: The Albany Water Board 

has retained the APJVT to begin the preliminary design of the facility. 4/14/16:  Work is underway to evaluate potential 

locations, disinfection, and screening technologies. Characterizing wet weather flow in and to the Beaver Creek will 

begin shortly. 7/14/16: The Albany Water Board has made significant headway and met with DEC to review progress. 

General description

The proposed satellite treatment facility provides CSO controls for flows up to 75 mgd to reduce floatable and fecal 

coliform discharges to the Hudson River.  The "Big C" Disinfection Project would provide treatment consisting of 

screening and disinfection for an additional ~285MGal on an average annual basis. 

The project provides a cost‐effective, regional solution to enhance the “recovery time” for the Hudson River during 

periods of combined sewer overflows; and contributes to the treatment of greater than 85% of all wet weather flows 

from a regional perspective.  

Purpose



SPDES Permit# Project Location

NY‐009 9309

LTCP Estimated Project Cost (Millions)

$0.64

Grant Funding or other sources

Cost‐share
$0.64

Maintain

City of Troy

Own

City of Troy

Manage construction

City of Troy

Operation

City of Troy

Enforcement

City of Troy

Affected Waterbodies

Wynants Kill, Hudson River

Outfall# Contact Information

T‐045 Chris Wheland

Certification City of Troy Public Utilities

APCs (518) 237‐0438 / Chris.Wheland@troyny.gov

Consent Order Milestones Date Milestone Met

Completed Plans & Specs: 4/1/14 3/31/2014

NTP Date: 8/1/14 7/31/2014

Construction Completion Date:  12/15/14 1/21/2015

Operational Start‐Up Date:  12/15/14 1/21/2015

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

0.0000 0.0000

2/26/15: On schedule.  Examining precast cell, headwall, & connector options. Some contamination found, working on 

remediation.  3/27:  Anticipate sending completed plans & specs to DEC on or before 4/1.  4/24:  Plans & specs have been 

submitted awaiting comment letter.  5/22:  No update. Waiting for comments from DEC.  7/10 : Back to DEC for final review. 

Bid specs are being developed to be sent out.  7/24 : Out for bid.  There was some disagreement from the Native American 

community but that resolved ‐ the new pipe will be replacing older, abandoned pipe & soils previously disturbed. DEC 

raised concern on underwater aquatic species living along the river shoreline. Pipe order is being manufactured. Approval 

letter received.  9/11:  Issued NTP & certified milestone. Some sewer line prep work will be done with force account before 

bringing contractor on to address the outflow pipe.  10/9 : This project is proceeding on schedule.  11/13:  Project advancing 

on schedule. Anticipated on‐time competition.   1/08/15:  Following cumulative unfrozen construction delays, on 12/5 the 

general contractor notified city & on December 10th the engineering team substantiated catch‐up was not possible & 

thus a modification request was submitted to the DEC on 12/18 requesting an extension of the Construction Completion 

& Operational Start Dates. City negotiated a $50,000 change order, in part to cover cold weather pours. Construction 

moving along. First pour was 1/2/15. Forms are being stripped. Anticipate second form will be done by  1/8.  Once the pours 

are completed & forms are stripped, then only digging remains.   1/15 : The last section of pipe was just installed. The new 

pipe will be able to take flow by the close of business today.  1/16/15 : Temporary plug installed the bypass pipe.  1/17 : 

Grout work completed in manhole, crews will block the temporary bypass with the sand bags used to plug the new pipe. 

Temporary plug was removed from the new pipe &  placed in the bypass pipe.  ‐ Continued on next page‐

TE‐01 Cross St. Sewer Outfall Repairs &/or Replacement

Status 

General description

In accordance with the recommendations identified under the evaluation, repair/replace the existing outfall pipe to the 

Hudson River to eliminate discharges to the  Wynants Kill.

Purpose

Repairs required to elimination unpermitted discharges to the Wynants Kill.  



1/20:  The new pipe is taking water. The Creek is flowing into the new pipe via the bypass line. Due to the warm weather 

over the weekend the Wynantskill Creek has an ice jam from the river to the overflow pipe with of about 400 ft. This 

caused all the plugs to blow out. The City checked the regulator & no flow is coming from the sanitary sewer, it is strictly a 

stream flow issue at this point. The City is trying to review & determine a safe appropriate action to relieve the ice jam 

around the pipe so we can safely access the pipe & permanently plug the bypass pipe. The end of the bypass line, a 24 

inch line, is about 1.5 feet under water. In order to stop flow a Dam or a plug of 3.5 or 4 ft. needs to be completed without 

getting stuck between the ice without the ice jam the project would be done. 1/21: Crews were able to plug the pipe & are 

placing a permanent plug now. Bricks & mortar are being installed. The CSO signs will be relocated by this afternoon.  

2/12:  Project completion and operational start‐up achieved on 1/21 and certified on 1/22. Aesthetic landscaping will be 

performed in spring, but the project is complete.  3/12: Project has been completed and certified.



SPDES Permit# Project Location

NY‐009 9309

LTCP Estimated Project Cost (Millions)

$0.64

Grant Funding or other sources

Cost‐share

$0.64

Maintain

City of Troy

Own

City of Troy

Manage construction

City of Troy

Operation

City of Troy

Enforcement

City of Troy

Outfall#

T‐045

Affected Waterbodies Contact Information

Wynants Kill, Hudson River Chris Wheland

Certification City of Troy Public Utilities

Troy (518) 237‐0438 / Chris.Wheland@troyny.gov

Consent Order Milestones Date Milestone Met

Construction Completion Date:   12/15/14 12/15/2014

Operational Start‐Up Date:  12/15/14 12/15/2014

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

0.0000 0.0000
Status

3/27/14: On schedule. No update at this time.  4/24: The city anticipates excavation to begin on April 28th.  5/22:  Out of 

the 2000 ft. line replacement there is about 300 ft. to go, then awaiting clearance from DEC move on to project TE‐01. 

7/10: TE‐02 is for the Wynantskill sewer replacement is nearly complete.  7/24 : Minus some trees to be planted in the 

fall, complete. Sewer work is done and the new sewer is operational. The old sewer has been decommissioned.  9/11: 

When work on the project is completed, the City will submit a certificate.  10/9:  This project is proceeding well ahead of 

schedule and completion is anticipated very shortly.  11/13:   This project is complete. Certificate will be filed shortly. 

1/08/14:  Project completed and certified.

TE‐02 Cross St. Trunk Sewer Rehabilitation Phase I
General description

Replacement of approximately 2,000 linear‐feet of 24‐inch sewer in the vicinity of Wynants Kill Way.  Required limits of 

repair and/or replacement is currently being evaluated.

Repairs will reduce infiltration and improve conveyance capacity thus reducing the frequency and volume of CSOs during 

wet weather conditions. The project will also reduce exfiltration and associated risks of bacterial contamination during 

dry‐weather conditions.

Purpose



SPDES Permit# Project Location

NY‐009 9309

LTCP Estimated Project Cost (Millions)

$0.15

Grant Funding or other sources

Cost‐share

APCs

Maintain

N/A

Own Contact Information

N/A Chris Wheland

Affected Waterbodies City of Troy Public Utilities

Mill Creek, Poesten Kill, Wynants Kill, & Hudson River (518) 237‐0438 / Chris.Wheland@troyny.gov

Consent Order Milestones Date Milestone Met

Task Start Date: 4/1/16

Task Completion Date: 12/15/17
Status

4/1/16:  In November, The Rensselaer Land Trust applied for grant funding for a water quality sampling program. The 

proposed sampling program will help the communities identify sources of bacteria in these Hudson River tributaries. 

The application was supported by the Pool. The communities are optimistic that, if funded, this sampling program will 

provide data to help the communities identify sources and causes of bacteria in the tributaries, provide new sources for 

lab support, and raise awareness of potential programs to improve water quality in these tributaries.  7/14/16: The 

Rensselaer Land Trust application to the EPA Small Waters program was not funded, but the RLT is applying to this year's 

Estuary program. In the meantime, the City is to start some in house sampling in August for bacteria and Coliform to get a 

baseline where the streams enter the city and just before they terminate at the the Hudson. 

TE‐04 Investigate Non‐CSO Bacteria Sources Along Mill Creek, Poesten Kill, & 
Wynants Kill
General description

Inspect condition of sewers running parallel and crossing the Poesten Kill, Wynantskill, Mill and Mill Creek to identify 

repairs that could reduce infiltration and exfiltration. 

Purpose

Potential repairs will reduce infiltration to the CSS, thereby reducing the frequency and volume of CSOs during wet‐

weather conditions. The project will also reduce exfiltration and associated risks of bacterial contamination during dry‐

weather conditions. 



SPDES Permit# Project Location

NY‐009 9309

LTCP Estimated Project Cost (Millions)

$0.06

Grant Funding or other sources

Cost‐share

$0.06

Maintain

N/A

Own Contact Information

N/A Chris Wheland

Affected Waterbodies City of Troy Public Utilities

Wynants Kill, Hudson River (518) 237‐0438 / Chris.Wheland@troyny.gov

Consent Order Milestones Date Milestone Met

Task Completion Date: 10/7/13
Status

3/27/14:  This project has been completed. 

TE‐05 Cross Street Sewer Outfall Evaluation
General description

Evaluation of repair of the existing 48‐inch diameter outfall downstream of the regulator for CSO 045.  Required limits of 

repair and/or replacement alternatives will be determined.

Purpose

Determine repairs required to eliminate unpermitted discharges to the Wynants Kill, and restore the existing outfall to 

the Hudson River.  



SPDES Permit# Project Location

NY‐009 9309

LTCP Estimated Project Cost (Millions)

$1.05

Grant Funding or other sources

Cost‐share

Maintain

City of Troy

Own Contact Information

City of Troy Chris Wheland

Affected Waterbodies City of Troy Public Utilities

Hudson Rover (518) 237‐0438 / Chris.Wheland@troyny.gov

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Completed Plans & Specifications:  10/1/17

NTP to Construction:  4/1/18

Construction Completion Date:  12/15/18

Operational Start‐Up Date:  12/15/18
Status

4/14/16: No update at this time.  7/14/16:  Because NYSDOT was repaving this road, the City accelerated work to replace 

pipe (NYSDOT would otherwise have a moratorium preventing the new pavement to be ripped up). New pipe has installed 

under Hoosick and the city is reviewing plans to access the need for addiitonal work.

SSS‐07 Hoosick Street Storm Sewer Extension
General description

Separation of existing storm sewer from the combined sewer.

Purpose

Removal of inflow from CSS to increase conveyance of wet‐weather flows, and reduce the frequency and volume of CSOs. 



SPDES Permit# Project Location

NY‐0099309

LTCP Estimated Project Cost (Millions)

$1.50

Grant Funding or other sources

$0.904 (NYSDEC WQIP)

Cost‐share

$0.596

Maintain

City of Troy

Own

City of Troy

Manage construction

City of Troy

Operation

City of Troy

Enforcement

City of Troy

Outfall#

T‐030

Affected Waterbodies Contact Information

Hudson River Chris Wheland

Certification City of Troy Public Utilities

APCs (518) 237‐0438 / Chris.Wheland@troyny.gov

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Completed Plans & Specifications:  10/1/15     10/1/2015

NTP to Construction:  4/1/16 4/8/2016

Construction Completion Date:  12/15/16

Operational Start‐Up Date:  12/15/16

GI‐04 Monument Square Green Infrastructure Project

Status

1/08/15: Applied for funding in WQIP program in December '13. Estimated capture of approx. 760,000 gallons per year, 

During the 90th percentile rainfall event, or 1" of precipitation, approximately 21,200 gallons, will be captured & removed 

from the CSS. Since the regulators within the system typically “trip” or overflow for events ranging between 0.1‐0.25" of 

precipitation, CSOs to the Hudson River will be reduced by roughly an equivalent volume during the 90th percentile eve

Awarded $904,000 in October of 2014.  City is assembling contract materials for the WQIP award. CDM Smith awarded 

the design contract. City will be meeting with neighborhood merchants to share plans and gather input. 3/12: CDM is 

putting together a project scope and will submit to EFC. 5/15: CDM putting together a task order.  6/11: No update at this 

time. 10/08: Plans and specs were submitted to DEC on 10/1. 1/14/16: Plans and specs were approved by DEC. The 

contract for WQIP funds has been executed. The city is preparing the project for bid. 4/14/16: On March 22, 2016, the 

APCs submitted an extension request letter to DEC asking for an 8‐day extension of the 4/1 NTP date. The City of Troy 

issued NTP on 4/8/15. 7/14/16: Keller construction has been awarded as general contractor for construction. The firm 

submitted a competative bid for $404,000. Engineering and project manageemnt will be roughly $65,000. Now that 

funding has been closed on and the grant has been received approval processes in underway for materials and site 

access. Construction is expected to start in mid August. 

General description

Located in a highly visible area of Downtown, home of the popular Farmers Market,  will promote public education & 

awareness of GI.  Approximately 11,543 sqft. of sidewalk & 22,476 square‐feet of roadway would be replaced with 

porous pavement or pavers; which would intercept stormwater runoff & reduce flow to the CSS.  It is estimated that a 

project of this magnitude would cost between $1 million to $1.5 million, dependent on subsurface percolation tests.  

Purpose

As part of this demonstration project, the City would like to use the project as a case study for developing a “green 

infrastructure banking system." Reduction of stormwater flows or loads to the CSS, thereby reserving conveyance 

capacity with the CSS and reducing the frequency & intensity of CSO events.  



SPDES# Project Location

NY‐003 1046

LTCP Estimated Project Cost (Millions)

$0.42

Grant Funding or other sources

$0.42 (Project completed by private developer)

Cost‐share

$0.00

Maintain

City of Cohoes

Own

City of Cohoes

Certification

APCs

Manage construction

City of Cohoes

Operation

City of Cohoes

Enforcement

City of Cohoes

Outfall# Contact Information

C‐008, 015 City of Cohoes

Affected Waterbodies Gary Nathan, PE

Hudson River (518) 233‐2131 / gnathan@ci.cohoes.ny.us

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Completed Plan and Specs:   10/1/16 9/25/2014

NTP to Construction: 4/1/17 4/5/2015

Construction Completion Date:   12/15/17 6/24/2015

Operational Start‐Up Date:  12/15/17 6/24/2015

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

0.2 0.0016

SSS‐04 George St. Sewer Separation

Status

3/27/14: Project may be moving along quicker than anticipated. 4/24: No update at this time 5/12: No update at this 

time 7/10: Preliminary plans and specs submitted to Albany County Health Department at the behest of DEC Region 4 

8/14: Final plans being developed and it's anticipated they will be submitted next month. 9/11: CDRPC will meet with 

city staff on 9/8 to install the FTP site and submit completed plans and specs electronically to the department.  10/9: 

Complete plans and specs for this project were submitted via the FTP site on 9/8. 11/13: Awaiting DEC 

comment/approval letter. 1/08/15: Plans and specs were approved by DEC and DOH on 11/17. Construction 

anticipated to start around April 15 depending upon weather and when the blacktop plants are open.  3/14: NTP 

issued on 4/5. 6/11: Anticipate project completion by the end of June. 10/08/15: Project has been completed and 

certified.

Reduction of stormwater flows or loads to the CSS, thereby reserving conveyance capacity with the CSS and reducing 

the frequency and intensity of CSO events at two outfalls, including "Little C"

Extension of the existing separated storm sewer on Lancaster Street, south of Columbia Street, which currently re‐

enters the CSS at George Street; and run the sewer approximately 1,000 linear‐feet to the stone arch under George 

Street Park. As part of local mitigation for the Lexington Hill Project, the City has requested the developer, Capital 

District Properties to complete the project.

General description

Purpose



SPDES# Project Location

NY‐003 1046

LTCP Estimated Project Cost (Millions)

$1.43

Grant Funding or other sources

$900k (WQIP Grant)

Cost‐share

$543k

Maintain

City of Cohoes

Own

City of Cohoes

Certification

APCs

Manage construction

City of Cohoes

Operation

City of Cohoes

Enforcement

City of Cohoes

Outfall# Contact Information

C‐007 City of Cohoes

Affected Waterbodies Gary Nathan, PE

Hudson River (518) 233‐2131 / gnathan@ci.cohoes.ny.us

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Completed Plans & Specifications:  10/1/16 

NTP to Construction:  4/1/17

Construction Completion Date:  12/15/17

Operational Start‐Up Date:  12/15/17

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Status

Update for July 12, 2016: SSS‐05  The City applied for a WQIP Grant for the project which will fund approximately 

$900k of the work. CHA Engineering has been retained for design and project management for the project. Ongoing 

work to meet EFC requirements for contracts and documentation.  An inspection is scheduled for July 17th to 

perform reconnaissance and construction easements are also beginning to be ascertained. 

SSS‐05 Middle Vliet St. Sewer Seperation
General description

Sewer separation and rehabilitation work in the vicinity of Middle Vliet Street, including:  Harvard Street, Berkshire 

Street, Beacon Avenue, and Edward Road.

Purpose

Reduction of stormwater flows and infiltration to the CSS, thereby reserving conveyance capacity with the CSS and 

reducing the frequency and intensity of CSO events.  



SPDES# Project Location
NY‐003 1046

LTCP Estimated Project Cost (Millions)
$0.100

Grant Funding or other sources
$0.085

Cost‐share
$0.015

Maintain
City of Cohoes/ACSD

Own
City of Cohoes
Certification
APCs

Manage construction
ACSD

Operation
City of Cohoes

Outfall# Contact Information

C‐001 to 007, 010 to 012, 015  City of Cohoes

Affected Waterbodies Gary Nathan, PE

Hudson River, Mohawk River (518) 233‐2131 / gnathan@ci.cohoes.ny.us

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Completed Plans & Specifications:  10/1/16    

NTP to Construction:  4/1/17

Construction Completion Date:  12/15/17

Operational Start‐Up Date:  12/15/17

Status

10/08/15: ACSD has applied for WQIP funds to complete this project, BMP‐09, BMP‐06, and BMP‐07. 1/14/16: ACSD was 

awarded a WQIP grant to help defray the costs of this project. CDRPC will be working with the communities, District, and 

DEC to develop a work plan and to advance the project. 4/14/16: Watervliet, Cohoes, and Green Island have begun 

working with the APJVT to develop a more detailed scope of the projects to create budget lines, determine roles and 

responsibilities for individual projects, and complete requirements to execute the grant contract with the Department. 

7/14/16: The District and communities have been working and meeting with representatives of the APJVT, scoping the 

projects and developing a list of optimization projects and budget. The communities will be advancing some of the 

optimizations in house, some work will require contractors. The final states of budgeting and executing the engineering 

agreement are underway. 

BMP‐08 Improvements at up to Eleven Regulators
General description

Optimization project that includes modification of eleven (11) existing regulator structures:  Mohawk St (007), Duncan 

(012), Ontario (006), Main/Saratoga (015), Continental (005), Cedar (011), Hudson Ave (001), Bridge St (002), Van Schaick 

(003), Myrtle Ave (004), and Peach St (010).

Purpose

Optimization project that increases capacity of regulators to convey more combined sewage to the interceptor, thus 

reducing the frequency and volume of CSOs including Optimization project that increases capacity of regulators to convey 

more combined sewage to the interceptor, thus reducing the frequency and volume of CSOs.

N/A



SPDES Permit# Project Location

003‐0899
LTCP Estimated Project Cost (Millions)
$1.00

Grant Funding or other sources

Cost‐share

$1.00

Maintain

City of Watervliet

Own

City of Watervliet

Operation
City of Watervliet

Maintain

APCs ‐ GI Only

Outfall#

W‐001 to 004

Affected Waterbodies Contact Information
Hudson River Dave Dressel

Certification City of Watervliet

APCs (518) 785‐7082 / ddressel@watervliet.com

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met
Completed Plans and Specs: 10/1/15 10/1/2015

NTP to Construction: 4/1/2016 3/31/2016

Construction Completion Date:   12/15/17

Operational Start‐Up Date:  12/15/17

5/22/15: No update at this time 7/10: City planning and engineering staff met with APJVT, Capital District Transportation Committee, and 

CDRPC staff to talk about transportation funding options and timetable for GI only as opposed to complete phased reconstruction of the 

corridor. 7/24: No update at this time. 9/11: CDRPC staff met with CDTA to discuss the pending Bus Rapid Transit implementation 

through the city, and to determine stop locations. CDTA shared the preliminary designs for their stops within the proposed GI 

implementation. 11/13: Second meeting held with CDTA staff on 10/20 about Bus Rapid Transit line planned for Rte. 32 to illustrate GI 

practices and potential costs at the proposed Watervliet station.  1/08/15: City had a kickoff meeting with Weston and Sampson 

Engineering on 12/19. A Task order for the project was written up, using the feasibility study done by B&L as a starting point. 2/12: No 

update at this time. 4/9: The city has retained Weston & Sampson Engineering to develop plans and specs for the project. The 

engineering team is considering additional infiltration and soil testing prior to beginning design. 5/14: CDRPC staff has met with Weston 

Sampson, sharing "lessons learned" from prior GI projects. Looking at WQIP funding for construction. 6/11: No update at this time. 

10/08: The city and design engineer met with DEC on 9/22 to review preliminary plans and spec and have the opportunity to get advance 

comments by the department. Complete plans and specs were delivered to DEC electronically on 10/1. 1/14/16: Plans and specs have 

been approved. The City is considering expanding the scope of the GI with an application to the local and Statewide Transportation 

Improvement Program grant program through NYSDOT. 2/11/16:  Due to limited funding and timing considerations, the city will not be 

proceeding with an application through NYSDOT and will be moving forward  as originally planned and according to the schedule set 

forth on the Order.  4/14/16: The City out construction bids requests on the street and received several bids. The city selected August 

Bohl as the general contractor and issued NTP on 3/31/16. A public meeting will take place on April 19th to inform the nearby residents 

of the intent, schedule, and impact of project construction.  7/14/16: August Bohl, the construction company contracted by the city,  

has a Final Start date (a date they can not start after) as August 1.  National Grid has been accommodating so far to make sure that 

can happen, as the utility is currently replacing gas mains in the area.  Anything that delays National Grid by more than two weeks will 

cause the construction to be delated to 2017,though with an construction 12/15/17 cnstruction completion date in the Order we 

anticipate any delay will not have an impact on the on‐time delivery of the project.   Watervliet is submitting a GIGP Grant application 

in the  NYS Consoolodated Funding Application. 

GI‐05 Route 32 Green St. Project, City of Watervliet 

Status

General description

Purpose

Reconstruction of approximately 0.71 mile of Rt. 32.  The project would remove and replace approximately 152,080 sqft. of roadway with 

new pavement, and 30,416 sqft. of new sidewalk.  Porous surfaces would be evaluated for sidewalks, parking lanes and/or travel lanes.  

In addition, approximately 50 trees would be removed and replaced with environmentally friendly tree pits. The final project limits, and 

subsequent quantities, will be determined based on engineering considerations in conjunction with available funding constraints.

Reduction of stormwater flows or loads to the CSS, thereby reserving conveyance capacity with the CSS and reducing the frequency and 

intensity of CSO events.  



SPDES# Project Location

LTCP Estimated Project Cost (Millions)
$0.040

Grant Funding or other sources
$0.034 (NYSDEC WQIP)

Cost‐share
$0.006

Maintain
City of Watervliet/ACSD

Own
City of Watervliet
Certification
APCs

Manage construction
City of Watervliet

Operation
City of Watervliet

Outfall# Contact Information

W‐005 Dave Dressel

Affected Waterbodies City of Watervliet

Hudson River (518) 785‐7082 / ddressel@watervliet.com

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Completed Plans & Specifications:  10/1/16

NTP to Construction:   4/1/17

Construction Completion Date:  12/15/17

Operational Start‐Up Date:  12/15/17

Status

10/08/15: ACSD has applied for WQIP funds to complete this project, BMP‐09, BMP‐08, and BMP‐07. 1/14/16: 

ACSD was awarded a WQIP grant to help defray the costs of this project. CDRPC will be working with the 

communities, District, and DEC to develop a work plan and to advance the project. 4/14/16: Watervliet, 

Cohoes, and Green Island have begun working with the APJVT to develop a more detailed scope of the projects 

to create budget lines, determine roles and responsibilities for individual projects, and complete requirements 

to execute the contract with the Department. 7/14/16: The District and communities have been working and 

meeting with representatives of the APJVT, scoping the projects and developing a list of optimization projects 

and budget. The communities will be advancing some of the optimizations in house, some work will require 

contractors. The final states of budgeting and executing the engineering agreement are underway. 

BMP‐06 18th St. and Ave. A Weir Improvements
General description

Optimization project that includes modification of the existing regulator structure, increasing the size of the 

connection pipe.

Purpose

Eliminates operational challenges within the regulator and increases capacity of regulator to convey more 

combined sewage to the interceptor, thus reducing the frequency and volume of CSOs.

N/A



SPDES# Project Location
NY‐003 1046

LTCP Estimated Project Cost (Millions)
$0.100

Grant Funding or other sources
$0.085 (NYSDEC WQIP)

Cost‐share
$0.015

Maintain
City of Watervliet/ACSD

Own
City of Watervliet
Certification
APCs

Manage construction
City of Watervliet

Operation
City of Watervliet

Outfall# Contact Information

W‐001 to 004, 006 Dave Dressel

Affected Waterbodies City of Watervliet

Hudson River, Mohawk River (518) 785‐7082 / ddressel@watervliet.com

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met

Completed Plans & Specifications:  10/1/16    

NTP to Construction:  4/1/17

Construction Completion Date:  12/15/17

Operational Start‐Up Date:  12/15/17

Status

10/08/15: ACSD has applied for WQIP funds to complete this project, BMP‐09, BMP‐06, and BMP‐08. 1/14/16: ACSD 

was awarded a WQIP grant to help defray the costs of this project. CDRPC will be working with the communities, 

District, and DEC to develop a work plan and to advance the project. 4/14/16: Watervliet, Cohoes, and Green Island 

have begun working with the APJVT to develop a more detailed scope of the projects to create budget lines, determine 

roles and responsibilities for individual projects, and complete requirements to execute the contract with the 

Department. 7/14/16: The District and communities have been working and meeting with representatives of the 

APJVT, scoping the projects and developing a list of optimization projects and budget. The communities will be 

advancing some of the optimizations in house, some work will require contractors. The final states of budgeting and 

executing the engineering agreement are underway. 

BMP‐07 Improvements at Five Regulators, City of Watervliet
General description

Optimization project that includes modification of five (5) existing regulator structures:  25th Street, 14th Street, 7th 

Street, 6th Street, and 3rd Street.

Purpose

Optimization project that increases capacity of regulators to convey more combined sewage to the interceptor, thus 

reducing the frequency and volume of CSOs.

N/A



SPDES Permit# Project Location

NY‐002 6026

LTCP Estimated Project Cost (Millions)

$1.35

Grant Funding or other sources

50% principal forgiveness program through EFC

Cost‐share

$1.35

Maintain

City of Rensselaer

Own

City of Rensselaer

Manage construction

City of Rensselaer

Operation

City of Rensselaer

Enforcement

City of Rensselaer

Outfall#

R‐006

Affected Waterbodies Contact Information

Hudson River Mark Hendricks

Certification City of Rensselaer

APCs (518) 465‐1693 / mark.hendricks@rensselaerny.gov

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 3/1/14 3/1/2014

NTP to Construction: 10/1/14 (30 day extension request 

granted by DEC)
10/1/2014

Construction Completion Date:   12/31/15 12/29/2015

Operational Start‐Up Date:  12/31/15 12/29/2015

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

2 0.0162

Status

3/27: Submitted plans and specs to DEC. Certificate for plans and specs submitted. Awaiting comment letter from 

NYSDEC. 4/24: Based upon evaluation, it was determined less SF of storm drain pipe would need to be reconstructed. 

Awaiting comment letter from the department. 5/22: No update at this time. 7/10: No update at this time. 7/24: 

Update will be forthcoming. 9/11: This project will experience a 30‐day delay for NTP. A modification request for the 

NTP date was submitted to the department on August 28th. 10/7: The APC's 30‐day NTP modification request was 

granted by DEC on 9/4. Construction bids are in final review by Creighton Manning Engineering and City Council will 

award the bid at its October 1st meeting. 1/08/15: NTP was issued on 10/1. Excavation began on 1/5 on the upper end 

of Washington Ave. and will continue to progress downtown via Broadway to the Partition Street CSO elimination site. 

2/12: Project progressing smoothly. 3/12: Work continues on the upper end of Washington Avenue making mainline 

sanitary sewer repairs and lining sanitary sewer pipe. 4/09: No update at this time. 5/14: Amtrak has requested a 

permit for access which the City and Creighton Manning Engineering is working to obtain. The estimated time for work 

adjacent and across Amtrak land is 2.5 months. If the permit situation becomes a delay DEC will be notified. ‐ 

continued on  next page‐

SSS‐02 Partition St./Broadway Sewer and Drain Improvements
General description

Partial separation of the drainage area to Partition Street (CSO 006). Includes replacement/repair of deteriorated brick 

catch basins that have contributed to past regulator blockages and DWOs.  Also includes approximately 7,000 LF of 

new storm drain and about 1,000 LF of new sanitary sewer w/ railroad crossing. 

Purpose

Removal of inflow from CSS to increase conveyance of wet‐weather flows, and reduce the frequency and volume of 

CSOs.  



continued from previous page ‐There was the potential for delay in this project owing to a water main utility 

interference discovered on AMTRAK property. The City and APCs submitted a notification of force majeure and an 

advance notification of a potential modification request to the Department, notifying the DEC of the circumstances of 

the delay. Since that request, Amtrak quickly approved relocation plans for the water main and the City determined 

the deadline for completion and operational startup was not jeopardized. During the week of September 21st, the 

contractor encountered an impenetrable object while jacking pipe under Amtrak tracks and an investigation revealed a 

century old stone wall, what is believed to be a bridge abutment. The APCs prepared force majeure request to the 

Department, anticipating Amtrak's review and remedy to affect the on‐time project completion. 10/8: Amtrak 

approved the construction plans to relocate the water main thus it is believed no additional project delay will result 

from the relocation of the water main. On September 10, pipe jacking under Amtrak tracks began an obstruction was 

hit at 88 feet out and further investigation revealed an 1800’s era stone abutment. Amtrak removed track and on 

October 2 and 3 the abutment was removed. Pipe jacking resumed on October 6 and was completed on October 7. 

1/14/16: All work associated with Partition Street sewer separation as designed has been completed.  The project also 

included work on Broadway, John, Harrison, Pine, First, Catherine and Fourth as well as a new sewer tie‐in under 

Amtrak property. The project resulted in 5,484 LF of new storm pipe with 83 new or replacement structures, 1,401  LF 

of new sanitary sewer pipe with  8 new or replacement structures, 3,240 LF existing sanitary sewer relined, and 15 

manholes lined. This project has been completed and certified.



SPDES# Project Location

003‐3031

LTCP Estimated Project Cost (Millions)

$0.25

Grant Funding or other sources

Cost‐share

$0.25

Maintain

Village of Green Island

Own

Village of Green Island

Manage construction

Village of Green Island

Operation

Village of Green Island

Enforcement

Village of Green Island

Outfall# Contact Information

GI‐004 Sean Ward

Affected Waterbodies Village of Green Island

Hudson River (518) 273‐2201 / seanw@villageofgreenisland.com

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

2.3000 0.0186

Consent Order Milestones Date Milestone Met

Construction Completion Date: 12/15/14 6/25/2014

Operational Start‐up Date: 12/15/14 6/25/2014

GI‐01 Albany Ave. Green St. Project

Status

3/27/14:  Awaiting warmer weather to apply top coat to the street.  4/24: Blacktop layer expected to be applied on 4/25 

(Weather permitting)  5/22: Blacktop has been laid down. Awaiting official word from contractor before certifying 

completion.  7/10: Project close to complete, pending final payment to contractor for as built.  8/10: This project is 

complete. Certificate of completion was submitted to the Department on 7/10/14. 

General description

Purpose

Reconstruction of approximately 1,300 linear‐feet of Albany Street.  The Village is proposing to redesign the roadway, 

incorporating low impact development principles, to achieve a reduction of impervious surfaces of approximately 10%.  

The project is proposing the use of Filterra BioRention Systems, as manufactured by Americast, in an effort to 

demonstrate the performance of these systems. Reduction of stormwater flows or loads to the CSS, thereby reserving 

conveyance capacity with the CSS and reducing the frequency and intensity of CSO events.  



SPDES# Project Location
003‐3031

LTCP Estimated Project Cost (Millions)
$0.20

Grant Funding or other sources
$.017 (NYSDEC WQIP)

Cost‐share
$0.003

Maintain
Village of Green Island/ACSD

Own
Village of Green Island
Certification
APCs

Manage construction
Village of Green Island

Operation
Village of Green Island

Enforcement
Village of Green Island

Outfall# Contact Information
GI‐002, 003 Sean Ward
Affected Waterbodies Village of Green Island
Hudson River (518) 273‐2201 / seanw@villageofgreenisland.com

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

Consent Order Milestones Date Milestone Met
Completed Plan and Specs: 10/1/16
NTP to Construction: 4/1/17

Construction Completion Date: 12/15/17
Operational Start‐up Date: 12/15/17

N/A

Status

1/14/16: ACSD was awarded a WQIP grant to help defray the costs of this project. CDRPC will be working 

with the communities, District, and DEC to develop a work plan and to advance the project. 4/14/15: 

Watervliet, Cohoes, and Green Island have begun working with the APJVT to develop a more detailed 

scope of the projects to create budget lines, determine roles and responsibilities for individual projects, 

and complete requirements to execute the contract with the Department. 7/14/16: The District and 

communities have been working and meeting with representatives of the APJVT, scoping the projects 

and developing a list of optimization projects and budget. The communities will be advancing some of 

the optimizations in house, some work will require contractors. The final states of budgeting and 

executing the engineering agreement are underway. 

BMP‐09 Swan St. and Hamilton St. Regulator Improvements
General description

Optimization project that includes modification of two (2) existing regulator structures:  Removal of the 

orifice at Swan Street, raise weir height at Hamilton Street.

Purpose

Optimization project that increases capacity of regulators to convey more combined sewage to the 

interceptor, thus reducing the frequency and volume of CSOs including Optimization project that 

increases capacity of regulators to convey more combined sewage to the interceptor, thus reducing the 

frequency and volume of CSOs.



SPDES Permit# Cost‐sharing

NY‐008 7971 N/A

Project Cost (Millions) Manage construction

$14.00 RCSD

Funding source Operation

RCSD RCSD

Own Enforcement

RCSD RCSD

Maintain Outfall#

RCSD R‐002 to 010 (once regulators are opened)

Affected Waterbodies Contact Information

Hudson River Gerry Mosckinski

Certification RCSD

RCSD (518) 283‐2235 / GMoscinski@rensco.com

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 3/1/14 2/28/2014

NTP to Construction: 7/1/14 6/19/2014

Construction Completion Date:   8/15/15 8/10/2015

Operational Start‐Up Date:  8/1/15 8/10/2015

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

2 0.162

3/27:  Completed plans and specs have been submitted. On schedule DEC Comment letter received.  5/22: 

Construction started on May 1st, pads for generator poured ‐ slide gates and generator expected soon.  7/10 : NTP has 

been issued ahead of schedule. Generator sets have been delivered & set, slide gates being installed.  7/24:  no 

update at this time. 9/11: RCSD estimates that the project is roughly 50% along. Piping work has yet to be started. 

10/9: Construction ongoing.  11/13 : The generators are in. Electrical work underway. National Grid scheduled to visit. 

Installation of pumps scheduled for the end of the month.  1/08/15 : We anticipate submission of a modification 

request letter to the Department very shortly. The modification request letter will provide a complete update. 2/12:  

On January 16 the District requested a modification of the construction completion and operational start up dates, 

due to delays in MCC procurement and testing, National Grid coordination and energizing, and harmonic filter 

procurement. DEC granted the extension request dates of 8/15 in a memo on 1/28.  On Thursday, January 22 a 

flooded dry well was the result of a plug valve not fully closing at the Aiken Ave. Pump Station. This happened while 

the station’s first pump was pulled for replacement resulting in wastewater flowing back from the force main into the 

dry well to a depth of several feet before flow could be stopped.  Gerry Moscinski  alerted Derek Thorsland straight 

away to notify the Department of the situation. The dry well was dewatered that day and the station remained in 

operation however, unfortunately, the three new pump motors were all staged on the floor of the dry well at the time 

and subsequently became submerged. The construction contractor is now working with Troy Belting to have the 

motors shipped to their shop for testing as they are certified by the motor manufacturer. Troy Belting will then make 

a recommendation as to what refurbishment is required to make the motors reliable for operation. Refurbishment 

time should be 4‐6 weeks followed by a couple days to install. We will have a better estimate once Troy Belting gets a 

look at the motors.   ‐ continued on nexy page ‐

BMP‐03 Upgrade Pump Stations Located in Rensselaer

Status

General description

Rensselaer Pump Station Upgrades (Aikens & Forbes) ‐ replace pumps, repair/replace sluice gates & isolation valves, 

new channel grinders, new emergency generators, new control system for communication with WWTP. Increase 

pump station capacity: Aiken from 10.4 MGD to 14 MGD. Forbes from 14.4 MGD to 17.2 MGD.

Improve conveyance of wet‐weather flows to WWTP, thereby reducing surcharging  & subsequent CSO discharges.

Purpose

Discharge reduction amount



continued from prior page ‐ The County, CDM Engineering, and the contractor have been working hard to address this 

issue, and the team has identified a few opportunities to compress the installation schedule as to not lose time due 

to this setback. To keep the project moving on schedule, the team plans to have the affected new motors refurbished 

so that they can be installed. Thus, the station will operate at the required increased capacity with the new pumps 

and refurbished motors. At this time we do not believe there will be a delay in getting the station project complete 

and operational by August 15.  In the meantime the County will be evaluating the cost/benefit of  having new 

replacement motors assembled and shipped. New motors would take about 12‐14 weeks for the order to be fulfilled 

and 14‐16 weeks for installation. If the County elects to install replacement motors, they estimate these brand new 

motors could be in service prior to 8/15.  3/12 : National Grid has energized the station . The motors are back from 

Troy Belting. Motors from  Forbes aver that did not get wet will be used for the first few installs with the intent new 

motors will be arriving as needed.  4/9:  The project is moving along well. One of the new pumps is up and running at 

the Aiken Station.  5/14:  The third pump and grinders at each station are installed. MCCs are being pulled and the 

HVAC is coming along.  6/11:  HVAC and some Mechanical work is being finished. All pumps and grinders are 

operationally complete.  1 0/08:  Construction and operational start‐up of equipment necessary to operate the 

stations at increased capacity has been completed and certified. 



SPDES Permit# Cost‐sharing

NY 008 7971 N/A

Project Cost (Millions) Certification

$0.28 RCSD

Funding source Manage construction

RCSD RCSD

Own Operation

RCSD RCSD

Maintain Enforcement

RCSD RCSD

Outfall# Contact Information

T‐001 to 043, 046A, 046B , 047 Gerry Mosckinski

Affected Waterbodies RCSD

Hudson River (518) 283‐2235 / GMoscinski@rensco.com

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 10/1/14 10/1/2014

NTP to Construction: 4/1/15 3/26/2015

Construction Completion Date:   12/15/15 5/21/2016

Operational Start‐Up Date:  12/15/15 5/21/2016

Annual Volume Captured (Mgal) Annual Percent CSO Reduction (%)

BMP‐04 Regulator Capacity Improvements 

Status

3/27/14: Work on this project began in 2013 as part of order CO‐4‐20091123‐154. Model output identified "trouble 

spots" corrective action implemented and documented. Memo to follow from CDM Smith. 5/22: All initial 

improvements from dry weather Order have been met. 7/10: Waiting for NYSDEC comments on dry weather Order 

work. 7/24: Plans and specs will be submitted by the milestone 9/11: CDM Smith will provide a with a memo that 

outlines what regulator gates to open/remove. The majority of the recommendations developed during LTCP 

development. 10/9: The county, with consultant CDM Smith, will submit plans for these regulator capacity 

improvements. 11/13: Memo from CDM outlining regulator improvements submitted, awaiting response from DEC. 

1/08/15:  Plans and specs submitted on 10/1. The District has not yet received an approval or comment letter on this 

project. 2/12: On schedule for on time NTP. 3/12: Plans and specs approved on 3/9. 4/9: NTP was issued on 3/16. 5/14: 

Project will be starting next month. 6/11: RCSD staff are working on gates from north to south. 10/8: 25‐30 remaining. 

Crews working now in vicinity of 120 ‐ 123rd St. 1/14/16: The District requested a modification of the construction 

completion and operational start date milestones so that it may hold off on modifying some of the Troy regulators until 

after the completion of pump stations within that city. This request was submitted on 10/27/15. On 11/5, DEC 

requested a permanent fix Water St. Regulator be performed prior to consideration of forbearance on any penalty 

associated with delay of the construction and operational start dates. On 12/4/15, the District completed the fix and 

then submitted a memo to the department to inform DEC staff of the fix. 4/14/16: The Troy pump station projects have 

been completed. The District will now be able to move forward with regulator adjustments. 7/14/16: This project was 

completed on 5/21/2016, within the requested modification deadline but at the DEC's request has not yet been 

certified as the modification request has not yet been acted upon. The District will await further instruction on 

certification for this task. 

General description

Optimization of conveyance of wet‐weather flows to the WWTP by modifying up to 40 regulators.
Purpose

Optimization project that increases capacity of regulators to convey more combined sewage to the interceptor and thus 

decrease CSOs. 

Discharge reduction amount



SPDES Permit# Cost‐sharing

NY 008 7971 N/A

Project Cost (Millions) Certification

$15.00 RCSD

Funding source Manage construction

RCSD RCSD

Own Operation

RCSD RCSD

Operate Enforcement

RCSD RCSD

Maintain Outfall#

RCSD R‐002 to 044

Affected Waterbodies Contact Information

Hudson River Gerry Mosckinski

Certification RCSD

RCSD (518) 283‐2235 / GMoscinski@rensco.com

Consent Order Milestones Date Milestone Met

Completed Plans and Specs: 9/1/14 8/28/2014

NTP to Construction: 3/1/2015 2/27/2015

Construction Completion Date:   4/1/2016 3/31/2016

Operational Start‐Up Date:  4/1/1016 3/31/2016

BMP‐05 Upgrade Pump Stations Located in Troy

Status

5/22/16:  Under design. 7/10: Under design 7/24: Update forthcoming.  9/11: Completed plans and specs for these two 

pump stations were drafted by Delaware Engineering and submitted to the Department on 8/29 10/9: Awaiting 

comments on the plans and specs 11/13: Prelim comments from EFC in hand still awaiting DEC comments/letter of 

approval 1/08/15: Plans and specs approved 11/20. Project was out for bid on 12/8. The original bid opening date was 

1/6 but was extended to 1/20 to  widen the response field, get more competitive prices, consider the holidays, and to 

accommodate a bid addendum. If needed, the County legislature is planning to take steps to consider this outside of its 

normal legislative calendar if necessary to ensure that an authorization to award can be provided in time to allow the 

NTP to occur by the current deadline. 2/12: Bid has been awarded, contractor will be submitting insurance and bond 

paperwork. Anticipate on time NTP. 3/12: NTP issued on 2/27. 4/9:  no update at this time. 5/14: Troy stations moving 

along. Awaiting on submittals for big items with 16 to 20 week leads. 6/11: UW Marx CM contract executed on June 1, 

2015.   Delaware engineering is on board.  Work is stalled as the general awaits delivery of pieces and parts. 10/08: 

Project proceeding according to schedule. 1/14/16: After experiencing some delays on the project during November, 

the District, project engineering team, and CDRPC met in December to discuss the performance of the general 

contractor and the contractor's ability to keep the project on track. The District, engineering team,  and CDRPC met with 

DEC representatives on December 21st to inform the Department of project status and discuss potential remedies to 

issues that concerned the team and could cause a delay. The District is evaluating scenarios to mitigate delays or take 

action to minimize delays and performance concerns and will keep the department up to date. 4/14/16: The District, 

engineering team, and contractors worked diligently to keep the projects on track. Both 106th St. and Monroe St 

stations are operational. Certification forms have been submitted.

Improve conveyance of wet‐weather flows to WWTP, thereby reducing surcharging and subsequent CSO discharges.

Troy Pump Station Upgrades (106th and Monroe) ‐ replace pumps, repair/replace sluice gates and isolation valves, new 

mechanical bar screens, new emergency generators, new control system for communication with WWTP. Increases 

pump station capacity at Monroe from 32.5 MGD to 42.5 MGD. Maintains current capacity at 106th (8 MGD).

General description

Purpose

Discharge reduction amount



SPDES Permit# Cost‐sharing

NY 008 7971 N/A

Project Cost (Millions) Certification

$3.12 RCSD

Funding source Manage construction

RCSD RCSD

Own Operation

RCSD RCSD

Operate Enforcement

RCSD RCSD

Maintain Outfall#

RCSD N/A

Affected Waterbodies Contact Information

Hudson River Gerry Mosckinski

Certification RCSD

RCSD (518) 283‐2235 / GMoscinski@rensco.com

Consent Order Milestones Date Milestone Met

Completed Plans & Specifications:   10/1/16 

NTP to Construction:   4/1/17

Construction Completion Date:   12/15/18

Operational Start‐Up Date:  12/15/18

Status

4/14/16: The district has published an RFP for engineering services. A walk‐thru is scheduled for 4/27 and proposals are due 

May 12. 7/14/16: The District held the grit improvements project kick‐off meeting last Friday, July 8 with Chazen 

Engineering. At the meeting the District and consultant reviewed the scope and schedule and walked through the site to 

review the various components of the project.  

PIW‐01 Primary Sludge Degritting
General description
Upgrade primary sludge degritting capacity to accommodate increased flow to the plant during peak wet‐weather 

conditions.

Purpose

Maximize flow to the plant for treatment, reduce CSO frequency and volume.

Discharge reduction amount



SPDES Permit# Cost‐sharing

NY 008 7971 N/A

Project Cost (Millions) Certification

$0.50 RCSD

Funding source Manage construction

RCSD RCSD

Own Operation

RCSD RCSD

Operate Enforcement

RCSD RCSD

Maintain Outfall#

RCSD N/A

Affected Waterbodies Contact Information

Hudson River Gerry Mosckinski

Certification RCSD

RCSD (518) 283‐2235 / GMoscinski@rensco.com

Consent Order Milestones Date Milestone Met

Task Start Date:   6/1/19

Task Completion Date:  6/1/20

Status

This project has not yet begun.

PIW‐02 Evaluation of Secondary Clarification Improvements
General description
Re‐evaluate the wet‐weather capacity of the WWTP to determine  if secondary clarification improvements are 

needed for future growth and peak wet‐weather flow of 63.5 MGD. Evaluate various options including enhanced 

secondary clarification and/or equalization tanks at the  plant and/or pump stations.

Purpose

Performed after completion of process and pump station upgrades completed under other LTCP Projects, this re‐

evaluation will determine the combined impacts of those projects on the plant wet‐weather capacity.

Discharge reduction amount



Community July, 2014 July, 2015
Change in 

population

Percent 

Change in 

Population

Albany  98,566 98,469 ‐97.0 ‐0.10%

Cohoes 16,212 16,538 326.0 2.01%

Rensselaer 9,471 9,433 ‐38.0 ‐0.40%

Total 124,249 124,440 191.0 0.15%

Population Trends ‐ 2015

Population Data Source: Annual Estimates of the Resident Population (2010 ‐ 2015), US Census 

Bureau, Population Division
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