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1.0 Introduction 

The Albany Pool Communities Combined Sewer Overflow Long Term Control Plan Order on 
Consent (DEC Case #CO 4‐20120911‐01) was entered into by the Albany Pool Communities 
(APCs), Albany County Sewer District, the Rensselaer County Sewer District (Collectively the 
Respondents) and The New York State Department of Conservation (DEC) on January 15th, 
2014.  

Six municipalities in the greater Albany area of New York State make up the Albany Pool 
Communities and consist of the Cities of Albany, Cohoes, Rensselaer, Troy and Watervliet, and 
the Village of Green Island.  

Pursuant to the Order, Respondents shall submit written Semi‐Annual Status Reports to the 
Department. The Semi‐Annual reports shall describe the actions that have been taken toward 
achieving compliance with this Order during the past 6‐month period.  

This Semi‐Annual Report sets forth the status of any progress made by the Pool Communities 
and two County Sewer Districts in complying with the milestones set forth in the Order 
between July 1, 2016 and December 31, 2016. This report also contains the annual capture and 
CSO reduction, a green infrastructure documentation and reporting summary, and a summary 
of the results of the first season of the Post Construction Compliance Monitoring Program that 
took place between May and October, 2015. 
 
In the November 13, 2014 semi‐annual report comment letter from DEC to the respondents, 

the Department requested a “table that reports the details of each community shall be updated 

in each report to indicate any changes in volumes captured, population/area trends…” Please 

note, population estimates are produced by the U.S. Census Bureau and are released on an 

annual basis. Due to the nature of the survey that supplies this data, population estimates are 

not available until the following calendar year; therefore, 2015 population estimates for the 

CSO communities will not be available until summer of 2016. Thus, the respondents will submit 

the population data with the first term semi‐annual report, submitted no later than September 

15th of each year for the reporting period from January 1 through June 30 of the same year as 

the September 15th deadline. 

2.0 Critical Events this Term 

There were no critical events to report during this term. 

3.0 Major Actions This Term 

Implementation of the Post‐Construction Compliance Monitoring 
Program (PCCMP) 
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Please continue to Appendix B for a summary report of the Post‐Construction Compliance 
Monitoring Program. 

  Financing 

Representatives of the Pool Communities consulting team (Counsel, Bond Counsel, Financial 

Advisor, Engineering, and CDRPC) continue to coordinate with EFC staff for financing through 

the State Intended Use Plan for the Albany and Troy obligations for their share of the next three 

years of LTCP. The City of Troy has closed on EFC financing and Albany is anticipated to close on 

March 16, 2017.  

Albany CSO Pool Communities Corporation Housekeeping 

The Corporation has received its 501c(3) status from the Internal Revenue Service. It has also 

been recognized by NYS as a Charity. This enables the corporation to accept donations from 

foundations and it also means the corporation could apply for grant funding. In December the 

Corporation completed its first year‐end filing with the State Authority Budget Office. 

Grants 

Contracts are in place for two of the three grants awarded during the term to fund LTCP 

projects: 

1) DEC Estuary grant for the project GI‐08, Completion of a Feasibility Assessment for a “Green 

Infrastructure Banking System.” The kick‐off meeting for this project was held February 18, 

2016. 

2) The City of Cohoes was awarded $900,000 through the DEC WQIP for project SSS‐05 Middle 

Vliet Street Sewer Separation. 

3) The Albany County Sewer District was awarded $178,500 through the DEC WQIP for projects 

BMP‐06, BMP‐07, BMP‐08 and BMP‐09 (18th St. and Ave. A Weir Improvements in the City of 

Watervliet, Improvements at Five Regulators in the City of Watervliet, Improvements at up to 

Eleven Regulators in the City of Cohoes, and Swan St. and Hamilton St. Regulator Improvements 

in the Village of Green Island). 

We await the contract from the NYSDOS for $220,500, through the NYSDOS Local Government 

Efficiency Grant for projects GI‐07, Performance of a Codes and Local Law Review, and GI‐09, 

Green Infrastructure Technical Design Guidance. 

We continue to work with EFC on determining how to apply funding committed, as much as 

$2.635m, of grant funds from EFC’s Infrastructure Improvement Act program.  

  Program Management 
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The Pool Communities, through the newly formed CSO Pool Communities Corporation, have 
codified the relationship between the group and CDRPC in a contract.  

Quarterly CSO program meetings between the Communities Technical Team with the 
Department were held in July and October.  

4.0 Performance against Order Deadlines  

More details on project development can be found in the project sheets, Appendix A. 

Table 1 – Milestones Certified this Term (July 1 – December 30, 2016) 

 

Unique 
Identifier 

Item Description 
Responsible 
Party (LTCP)

Project 
Location 

Action 
Required 

Milestone 
Date 

Status 

APW‐04  Sewer System 
Operations, 
Maintenance and 
Inspection Plans 

All 
communities. 
Under Consent 
Order: Albany, 
Cohoes, 
Watervliet, 
Green Island 

Albany, 
Cohoes, 
Watervliet, 
Green Island 

Task 
Completion 
Date 

12/1/2016  DEC approval 
letter received 
on November 
17, 2016. 
Communities 
and District will 
be meeting 
quarterly to 
review 
implementation 
of the program 
and develop 
data and 
analysis for 
joint annual 
report.    

GI‐07  Performance of a 
Codes and Local Law 
Review 

APCs  N/A Task 
Completion 
Date 

8/1/2016  Completed on 
7/29/2016. 
Awaiting DEC 
approval letter.  

STCF‐03  "Big C" Disinfection 
and Floatables Control 
Facility 

APCs  Albany Complete 
Preliminary 
Design 

8/1/2016  Preliminary 
Design report 
submitted on 
8/1/2016. 

SSS‐04  George St. Sewer 
Separation 

APCs  Cohoes Completed 
Plans & Specs 

10/1/2016  Project 
completed on 
9/8/2014. 

SSS‐06  Mariette Place 
Stormwater Storage 
Facility 

APCs  Albany Completed 
Plans & Specs 

10/1/2016  Plan and spec 
approved by 
DEC on 12/27. 
The project is 
out to bid. 
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SSS‐05  Middle Vliet St. Sewer 
Separation 

APCs  Cohoes Completed 
Plans & Specs 

10/1/2016 

BMP‐06  18th St. and Ave. A 
Weir Improvements 

APCs  Watervliet Completed 
Plans & Specs 

10/1/2016  Delay in the 

opportunity to 

jet, camera, 

and rescope 

plans to 

address 

previously 

reported pipe 

debris has 

caused a delay 

for which the 

APCs may 

request a 

modification to 

the NTP date 

for this project. 

BMP‐07  Improvements at Five 
Regulators 

APCs  Watervliet Completed 
Plans & Specs 

10/1/2016  The City of 
Watervliet is in 
talks with the 
City of Troy to 
perform the 
construction 
work on the 
weirs for this 
project. 

BMP‐08  Improvements at up to 
Eleven Regulators 

APCs  Cohoes Completed 
Plans & Specs 

10/1/2016  The contractor 
work to modify 
the weirs and 
remove half 
pipes has been 
bid and award 
is in process.  

PIW‐01  Primary Sludge 
Degritting 

RCSD  RCSD Completed 
Plans & Specs 

10/1/2016  Plan and Spec 
submitted 
9/30/2016 and 
approved by 
DEC on 
1/27/2017. Bids 
have been 
opened and 
award is in 
process. 
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BMP‐09  Swan St. and Hamilton 
St. Regulator 
Improvements 

APCs  Green Island Completed 
Plans & Specs 

10/1/2016  The Village in in 
talks with the 
City of Troy for 
the weir 
construction 
work to be 
performed by 
force account 
labor. 

SSS‐03  Melrose/Winthrop 
Groundwater 
Recharge Basins 

APCs  Albany Construction 
Completion 
Date 

12/15/2016  Project 
completed 
5/30/2014 

SSS‐03  Melrose/Winthrop 
Groundwater 
Recharge Basins 

APCs  Albany Operational 
Start Up Date 

12/15/2016  Project 
completed 
6/5/2014 

GI‐03  Quail St. Green 
Infrastructure Project  

APCs  Albany Construction 
Completion 
Date & 
Operational 
Start Up Date 

12/15/2016  Project 
completed 
10/28/2016 

GI‐04  Monument Square 
Green Infrastructure 
Project 

APCs  Troy Construction 
Completion 
Date & 
Operational 
Start Up Date 

12/15/2016  Project 
completed 
11/18/2016 

5.0  Deadlines for Upcoming Reporting Period and Associated Issues 

Table 2, below, reflects the activities and deadlines established in Appendix B of the Order 
during the upcoming six‐month reporting period. One delay is anticipated, to which a 
modification request letter has been submitted. More details on project status can be found in 
the project sheets, Appendix A of this report. 

Table 2 – Milestones next Term (January 1 – June 30, 2017) 

Unique 
Identifier 

Item 
Description 

Responsible 
Party (LTCP)

Project 
Location

Action 
Required 

Milestone 
Date 

Status 

STCF‐03  "Big C" Disinfection 
and Floatables 
Control Facility 

APCs  Albany Begin SEQR & 
Eminent 
Domain Process 
2/1/17 

2/1/2017  Certificate submitted for 
Begin SEQR & Eminent 
Domain Process  

SSS‐04  George St. Sewer 
Separation 

APCs  Cohoes NTP to 
Construction 

4/1/2017  Project completed on 
9/8/2014 

BMP‐06  18th St. and Ave. A 
Weir 
Improvements 

APCs  Watervliet NTP to 
Construction 

4/1/2017  Delay in the opportunity 
to jet, camera, and 
rescope plans to address 
previously reported pipe 
debris has caused a 
delay for which the APCs 
may request a 
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modification to the NTP 
date for this project. 

BMP‐07  Improvements at 
Five Regulators 

APCs  Watervliet NTP to 
Construction 

4/1/2017  The City of Watervliet is 
in talks with the City of 
Troy to perform the 
construction work on the 
weirs for this project. 

BMP‐08  Improvements at 
up to Eleven 
Regulators 

APCs  Cohoes NTP to 
Construction 

4/1/2017  Plan and Spec submitted 
9/30/2016 and 
approved by DEC on 
1/27/2017. Bids have 
been opened and award 
is in process. 

SSS‐06  Mariette Place 
Stormwater 
Storage Facility 

APCs  Albany NTP to 
Construction 

4/1/2017  Plan and spec approved 
by DEC on 12/27. The 
project is out to bid. 

SSS‐05  Middle Vliet St. 
Sewer Separation 

APCs  Cohoes NTP to 
Construction 

4/1/2017  A pre‐bid meeting was 
held on the 2/21 and 
bids are due on March 
3rd.  

PIW‐01  Primary Sludge 
Degritting 

RCSD  RCSD NTP to 
Construction 

4/1/2017  The Bond Resolution is 
on the County 
Legislature docket for 
March. 

BMP‐09  Swan St. and 
Hamilton St. 
Regulator 
Improvements 

APCs  Green 
Island 

NTP to 
Construction 

4/1/2017  The Village in in talks 
with the City of Troy for 
the weir construction 
work to be performed by 
force account labor. 

6.0 Description of Additional Work Performed 

Updated and reformatted Project Sheets for Compliance Schedule projects that are active 
during this reporting period are included with this report as Appendix A.1 

7.0 Annual Post Construction Compliance Monitoring Plan Report 
(PCCMP) 

The Pool Communities launched the Post Construction Compliance Monitoring program on May 
1, 2016. Weather permitting, sampling is be performed weekly throughout the recreation on 
Wednesdays. Each weekly sampling event includes 23 samples comprised of three transect 
samples from RT6 and RT9; river center samples from RT1, RT2 and RT3A; seven tributary 
samples, five WWTP samples and two randomly selected duplicate samples. The frequency of 
overflow data is compared with tributary sampling data to verify LTCP conclusions under the 
“Presumption Approach” that these CSOs do not preclude the attainment of water quality 

                                                            
1 Note the project sheets contain some updates for project activity occurring during the second term of the annual 
reporting cycle. 
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standards for the respective tributaries. Local rainfall and tidal data is also collected 
concurrently with the monitoring program to determine if relationships with wet weather or 
tide conditions exist.  

The summary of the sampling program, the PCCMP Report, presents calculated geomeans for 
each 30‐day sampling period and makes comparisons to the water quality standards. 
Comparisons of dry and wet weather receiving water conditions with the 2008 baseline 
conditions are also presented, as well as observations made relating to the water quality 
improvements as a result of the continual progress in implementation of CSO controls. 

The PCCMP report is attached to this report as Appendix B. 

8.0 Community Relations  

CDRPC maintains the CSO LTCP page (http://cdrpc.org/programs/water‐quality/combined‐
sewer‐overflow‐cso/). The websites serves as the primary communication and records access 
tools for the Pool communities. They feature information and links for the LTCP, the Discharge 
Notification System, and meeting schedules for the IMA Board.  A section titled “Albany Pool 
Communities CSO Long Term Control Plan in the News” functions as a clearing house for Pool 
projects and programs that have been featured in the media. 

 Drain the Square: New project reduces runoff into city sewer system, Troy Record, November 
17, 2016 

 Drain the Square: New project reduces runoff into city sewer system, Saratogian, November 17, 
2016 

 Troy green infrastructure project nears completion, Albany Times Union, November 17, 2016 
 In Depth: Cleaning up sewage discharge from the Hudson River, WNYT, October 27, 2016 
 New flexibility for city’s old underground spine – All Over Albany, September 15, 2016 
 City of Albany Creating A Wetland To Mitigate Annual Flooding – WAMC, September 16, 2016 

A press event for the completion of GI‐04, the Monument Square Green Infrastructure Project, 
November 17, 2016, to commemorate completion of the project. In attendance were 
representatives of the City of Troy, the Downtown BID, NYSDEC, EFC, CDRPC, and Riverkeeper. 
The event was covered in the Albany Times Union, Troy Record, and Saratogian.   

A standalone page for non‐profit Albany CSO Pool Communities Local Development 
Corporation was launched in December. This page, http://cdrpc.org/programs/water‐
quality/combined‐sewer‐overflow‐cso/albany‐cso‐pool‐communities‐corporation/, lists the 
board and officers of the corporation, features links to minutes and agendas, and displays the 
meeting schedule for the 2016 calendar year. The site also has links to organizational 
documents, policies of the Board, directors’ requirements and governing principles, 
organizational chart, annual reports and assessments, financial information, and guiding 
documents. 
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CDRPC staff attends monthly MS4 working group meetings for both Albany and Rensselaer 
County, informing coalition members on the progress of the LTCP. CDRPC is also a participant of 
the Albany County Water Quality Working Group, a body that also meets monthly, to share 
program progress.  

9.0 Green Infrastructure Report 

The objective of this task is to provide a mechanism by which to document the installation of 
“green practices or infrastructure” within the individual communities; and to assess the use of 
green practices within new development and redevelopment projects for both public and 
private sectors.  

During the past year, four Pool Community GI Projects were active: 

GI‐03: Quail Street Green Infrastructure Project, City of Albany 
 
General Description from the LTCP: The proposed project lies along Quail Street from Madison 
Avenue to Central Avenue, approximately 3,850 linear feet, and includes a $1.8M “Green 
Component” to increase infiltration and water quality. The project includes a collaborative 
educational component to be performed in conjunction with the College of St. Rose and the 
University of Albany’s Downtown Campus. 
 
Purpose: Reduction of stormwater flows or loads to the CSS, thereby reserving conveyance 
capacity with the CSS and reducing the frequency and intensity of CSO events. 
 
The development and construction of this project has been previously documented. The project 
was completed on October 28, 2016.  
 

GI‐04 Monument Square Green Infrastructure Project 
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General Description from the LTCP: Located in a highly visible 
area of downtown, home of the popular Farmers Market, will 
promote public education & awareness of GI.  Approximately 
11,543 square‐feet of sidewalk & 22,476 square‐feet of 
roadway would be replaced with porous pavement or pavers; 
which would intercept stormwater runoff & reduce flow to 
the CSS.  It is estimated that a project of this magnitude would 
cost between $1 million to $1.5 million, dependent on 
subsurface percolation tests. 
Purpose: As part of this demonstration project, the City would 
like to use the project as a case study for developing a “green 
infrastructure banking system." Reduction of stormwater 
flows or loads to the CSS, thereby reserving conveyance 
capacity with the CSS and reducing the frequency & intensity 
of CSO events.   
 
In 2009, the City kicked off a redevelopment plan for the City 

Hall site following demolition of the former City Hall and adjacent 
parking structure. A series of public meetings were held to gather 
community input for the future of the site, part of the 
Monument Square redevelopment area – a highly desirable area 
for development at the nexus of the arts, tourism, and small 
business commercial corridor of the City. The planning process 
led to several key initiatives for the site: 
 

 Improved access to the waterfront via a new park 

 Spur mixed‐use, context sensitive infill development on 
the former city hall site 

 Improve pedestrian and streetscape amenities in the area 
around the square 

 
The development and construction of this project has been 

previously documented. The project was completed on November 28, 2016.   

Figure 1 Porous pavement in place 

Figure 2 Bioretention unit under construction 
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A “bucket pouring” ceremony was held on 
November 17, 2016, to commemorate completion of 
the project. In attendance were representatives of 
the City of Troy, the Downtown BID, NYSDEC, EFC, 
CDRPC, and Riverkeeper. The event was covered in 
the Albany Times Union, Troy Record, and 
Saratogian. The project employs a mix of practices to 
encourage and facilitate infiltration; rooftop drain 
disconnection, new street trees, porous sidewalks, 
and bio retention basins. The project carried 
significant benefits to the community, as well was 
water quality in the Hudson. New sidewalks, 
planters, and trees were a welcome change. The city 

has reportedly used less salt in the area. Photos taken in the 
spring will illustrate the vitality of the project.  
 

GI‐05 Route 32 Green St. Project, City of Watervliet 
 
General Description from the LTCP: Reconstruction of 
approximately 0.71 mile of Rt. 32. The project would remove and 
replace approximately 152,080 square‐feet of roadway with new 
pavement, and 30,416 square‐feet of new sidewalk.  Porous 
surfaces would be evaluated for sidewalks, parking lanes and/or 
travel lanes.  In addition, approximately 50 trees would be 
removed and replaced with environmentally friendly tree pits. 
The final project limits, and subsequent quantities, will be 
determined based on engineering considerations in conjunction 
with available funding constraints.   
 

Purpose: Reduction of stormwater flows or loads to the CSS, thereby reserving conveyance 
capacity with the CSS and reducing the frequency and intensity of CSO events.   
 
The development project has been previously documented.  
 
Following a bidding process, the City awarded August Bohl Construction, the same contractor 

that constructed the City of Albany Quail St. Green Infrastructure project. Before construction 

National Grid replaced gas mains in the area.  Fortunately this did not delay the start time of 

the project. The City of Watervliet is submitted a GIGP Grant application to fund the project 

through the NYS Consolidated Funding Application, however the project was not selected for 

award. 

Two change orders were issued during construction. The first, described in a memo to DEC on 

December 22, 2016, was in order to address concerns raised about the lack of space from street 

Figure 3 Completed bio retention unit with plantings

Figure 4‐ Monument Square Bucket Pour 
Ceremony 
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to the basin in which to exit a vehicle without stepping into the basin. The engineer looked to 

address the community concerns with a slight modification to the basin that still reached the 

performance goals of the roadside bioretention units. The modified design features 18” wide 

pavement adjacent to curb for space to step out of a vehicle. The revised WQv is 75 c.f., which 

still exceeds the 75% WQv volume requirement in the NYSDEC stormwater design manual while 

at the same time satisfies community concerns about the safety of the practices during vehicle 

egress. The second change order added a bollard to protect a bioretention area that was at risk 

of being backed into.  Construction of the project is complete, but plantings will take place in 

the spring, after which a ribbon cutting ceremony will be planned.  

City of Albany Green Infrastructure Projects 

The Albany Water Board is proceeding with several large GI projects outside the LTCP: 

 The Ryckman Avenue Constructed Wetlands 

 The Hansen Avenue Stormwater Harvesting and Reuse Project 

 The Elberon Place Flood Mitigation Project 

All New Development in the CS System is subject to restrictions of peak stormwater flows in 

accordance with a regulation in place since the 1980s. 

The City of Albany City Code is being modified in 2017 which will replace the 1980s regulations 

with a GI/LD approach in addition to continuing restrictions of peak flows. 

The Albany Water Board is removing the sanitary flows of the University of Albany Uptown 

Campus and the NYSOGS Harriman Campus out of the combined sewer system construction of 

a sewage pump station and force main to separated sewers 

10.0 Documentation and Reporting of Public and Private Green 
Infrastructure Practices   
 
CDRPC worked with the Pool Communities and the Technical team to create a GI 

Documentation and Reporting form, included in this report as Appendix C.  The form was 

developed to collect data on public applications of GI projects. The Pool aimed to make the 

form simple enough for an applicant and board members to understand and complete, yet 

have enough substance to chart the implementation of GI practices and provide useful data.  

The GI form requests an applicant with a GI practice to provide run‐off reduction and water 

quality benefit data and to quantify if possible. This can be hard to quantify for small projects, 

so this data is not always available. The form was "tested" on the Capital Roots staff for their GI 

project at the Urban Grow Center in Troy.  Their feedback was helpful and the Pool made some 

slight revisions to the form after the dry run. That form was included in the 2015 Semi‐annual 

report.   
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The Draft GI documentation reporting form was submitted to the department on 2/12 for 

review and distributed to each of the Pool Communities for inclusion in the development 

review process, dependent on planning board site plan or subdivision approval.   

Two tracking sheets were returned from the City of Cohoes. These were added to a 

spreadsheet that has been employed to track implementation of non‐LTCP public and private GI 

projects taking place in Pool Municipalities. These tracking forms and a print‐out of the 

database is also included in Appendix C.    
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Appendix A: Project Sheets 

   



BMP‐12 
Modify Bouck Regulator 

City of Albany 

 
 

 
 
 
 
 

 
 
 
 
 
 
 
 
Contact Information: 
Albany Water Board 
William Simcoe 
(518) 434‐5300 / wsimcoe@albanyny.gov 
 

 

 

 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:   
10/1/26 

 

NTP to Construction:  
4/1/27   

 

Construction 
Completion Date:  
12/15/27 

 

Operational Start‐Up 
Date:  12/15/27 

 

SPEDES Permit #s\  NY‐0025747 

LTCP Projected Project 
Cost (Millions) 

$0.250  

Owned By  Albany Water Board 

CSO Outfall No.  A‐13 

Grant Funding or other 
sources 

None 

Annual Volume 
Captured (Mgal)    

 

Annual Percent CSO 
Reduction (%) (Pool‐
Wide) 

 

Project Description: 
Modification of the existing regulator structure 
and connection to the ACSD interceptor.  
Specifically, the project will replace 245 linear‐
feet of 12” sewer pipes with a new 30” 
connection to the interceptor. In addition, a new 
regulator will need to be installed at the 
regulator structure to allow for more flow to be 
conveyed to the treatment plant.  

Purpose: 

Optimization project that increases conveyance 
of wet‐weather flows to the ACSD South 
Treatment Plant, resulting in a reduction in 
annual CSO volumes and reduced impacts to the 
Hudson River. 



Project Status: 

7/14/16: The Albany Water Board has accelerated this project. The Water Board has retained 

CHA to design modifications to the Regulator. When the plans are completed they will be 

submitted to DEC for review.  

3/1/17: The design has been completed. They will be submitted for review. 

 



GI‐03 
Quail Street Green Infrastructure Project 

City of Albany  
 
 

 
 
 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
Contact Information: 
Albany Water Board 
William Simcoe 
(518) 434‐5300 / wsimcoe@albanyny.gov 
 

 

 

 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:  10/1/14  

10/1/2014 

NTP to Construction:  
4/1/15 

3/24/2015 

Construction 
Completion Date:   
12/15/16 

10/28/2016 

Operational Start‐Up 
Date:  12/15/16 

10/28/2016 

SPEDES Permit #s\  NY‐0025747 

LTCP Projected Project 
Cost (Millions) 

$1.8  

Owned By  City of Albany 

CSO Outfall No.  A‐16 

Grant Funding or other 
sources 

NYSDEC/EFC GIGP 
and WQIP Grant 
programs ($1.8m) 

Annual Volume 
Captured (Mgal)    

 

Annual Percent CSO 
Reduction (%) (Pool‐
Wide) 

 

Project Description: 
The proposed project lies along Quail Street 
from Madison Avenue to Central Avenue, 
approximately 3,850 linear feet, and includes a 
$1.8M “Green Component” to increase 
infiltration and water quality. The project 
includes a collaborative educational component 
to be performed in conjunction with the College 
of St. Rose and the University of Albany’s 
Downtown Campus. 

Purpose: 

Reduction of stormwater flows or loads to the 
CSS, thereby reserving conveyance capacity with 
the CSS and reducing the frequency and 
intensity of CSO events.   



Project Status: 

4/24/14: DEC has requested a 20% RRv to be achieved. Developing plans and specs with 

feedback from North Swan St. GI project.  

5/22/14: Hershberg & Hershberg is currently performing survey work, sub‐contractor Dente 

has been hired for Geotechnical work. Once survey and geotechnical work are completed, the 

work on the RFP for engineering design services will start.  

7/10/14: City engineering, water department, and planning staff have been meeting with 

CDRPC and the APJVT to review infiltration and site plan data. The Communities will contact the 

Department about a meeting to discuss the findings and steps moving forward. 

8/14/14: City, engineering, and consultant team met on 7/21 to review soil and survey work ‐ 

preliminary planning underway. Anticipate meeting with DEC GI team to review soil and site 

plan findings, discuss implementation proposal.  

9/11/14: The city has put out bids for a project engineer and selected CHA to develop plans. 

10/9: CHA anticipates on‐time delivery of completed plans and specs 11/13: Delivery of plans 

and specs via the FTP on October 1, 2014. Awaiting department comments and when the 

Department is ready, a meeting to discuss the project and DEC's comments would be beneficial.  

1/08/15: DEC approved the plans and specs via email on 11/6. On time NTP is expected. City 

anticipates bid to go out on 1/23 and is considering additional sewer separation and sewer 

work on Elberon that could tie into Quail St.  

2/12/15: Bids due on 2/13. Anticipate award and NTP on time.  

3/12/15: Construction bids were received on 2/20 and the contract was awarded on 3/3. The 

contract award amount is $2,595,000.  

3/24/15: NTP was issued on 3/24/15.  

6/11/15: National Grid replacing gas mains in this area. Do not anticipate delay but 

coordination needed.  

10/8/15: Construction is currently underway. Once the first block of the project is complete a 

press event will be held to celebrate the progress. The project did receive some press coverage 

in June, in response to recent following recent storms.  

1/14/16: Phase 1 of the project is completed, with construction of the west side between 

Western and Washington completed (new catch basins, street trees, curbs, sidewalk, 

FilterPave, and an underdrain). The project includes structural soils with moisture barrier under 

the sidewalks which will help retain and allow stormwater to infiltrate.  

4/14/16: Construction has resumed and the contractor is anticipating completion within the 

summer season.  



7/14/16: Project is substantially complete, 91% as per last payment application.  

3/1/17: The project was completed and was operational on 10/28/16.  



SSS‐06 
Mariette Place Stormwater Storage Facility   

City of Albany 

 
 
 
 
 
 
 
 
 

 
Contact Information: 
Albany Water Board 
William Simcoe 
(518) 434‐5300 / wsimcoe@albanyny.gov 
 

 

 

 

 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:    
10/1/16 

9/28/16 

NTP to Construction:   
4/1/17 

 

Construction 
Completion Date:   
12/15/18 

 

Operational Start‐Up 
Date:  12/15/18 

 

SPEDES Permit #s  NY‐0025747 

LTCP Projected Project 
Cost (Millions) 

$0.250  

Owned By  Albany Water Board 

CSO Outfall No.  A‐13 

Grant Funding or other 
sources 

Grant ‐ NY Water 
Grant associated with 
EFC CWSRF C5402‐
14‐00 financing 

Annual Volume 
Captured (Mgal)    

 

Annual Percent CSO 
Reduction (%) (Pool‐
Wide) 

 

Project Description: 
Connection of catch basins in the Mariette 
Place vicinity to a storage facility to reduce 
peak flows conveyed to the CSS. 

Purpose: 

Reduces local flooding and reduces both the 
incidence and frequency of combined sewer 
discharge to the surface, as well as reducing 



Project Status: 

7/14/16: The Water Board has retained Barton & Loguidice for design of this project.  

10/16: Plans and specs for this project were submitted to DEC for review in September. 

3/1/17: DEC issued approval of plans and specs on December 27, 2016. The project went out to 

bid on February 7. March 7 is the anticipated selection date for contactors. Although 

categorized in the LTCP as a Sewer Separation project, the Mariette Place project will 

incorporate Green Infrastructure elements and discharge stormwater in to a vegetated swale. 

Bids have been received for this project. The Engineers have reviewed the low bid and have 

recommended award.  



SSS‐09  
Mereline Combined Sewage Storage 

City of Albany  

 
 

 
 
 
 
 
 

 
 
Contact Information: 
Albany Water Board 
William Simcoe 
(518) 434‐5300 / wsimcoe@albanyny.gov 
 

 

Project Status: 

7/14/16: The Albany Water Board is reviewing the scope of the project with Barton & Loguidice 

engineering.  

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:    
10/1/18 

 

NTP to Construction:   
4/1/19 

 

Construction 
Completion Date:   
12/15/20 

 

Operational Start‐Up 
Date:  12/15/20 

 

SPEDES Permit #  NY‐0025747 

LTCP Projected Project 
Cost (Millions) 

$0.640  

Owned By  Albany Water Board 

CSO Outfall No.  A‐13 

Grant Funding or other 
sources 

NY Water Grant 
associated with EFC 
CWSRF C5402‐14‐00 
financing for 
Engineering 

Annual Volume 
Captured (Mgal)    

 

Annual Percent CSO 
Reduction (%) (Pool‐
Wide) 

 

Project Description: 
Connection of catch basins in the Mariette Place 
vicinity to a storage facility to reduce peak flows 
conveyed to the CSS. 
 
Purpose: 
Reduces local flooding and reduces both the 
incidence and frequency of combined sewer 
discharge to the surface, as well as reducing the 
frequency and intensity of CSO events.   



3/1/17: This project is advancing ahead of schedule. The City is looking to incorporate Green 

Infrastructure elements in to this project. The Department of Water & Water Supply will 

authorize the engineering design to proceed in 2017. 



STCF-03 "Big C"  
Disinfection and Floatables Control Facility  

City of Albany 

 
 
 
 
 
 

 
 
 
 
 
 
 
 
Contact Information: 
Albany Water Board 
William Simcoe 
(518) 434-5300 / wsimcoe@albanyny.gov 
 

 

 

Consent Order 
Milestones 

Date Milestone Met 

Begin Preliminary 
Design Report:   8/1/15 7/8/2015 

Completed Preliminary 
Design Report:  8/1/16 8/1/2016 

Begin SEQR & Eminent 
Domain Process:   
2/1/17 

 1/12/15 and 
1/20/2017 

Completed SEQR & 
Eminent Domain 
Process:  2/1/21   

Begin Final Design:  
12/15/18   

Completed Final Plans 
& Specifications:  
10/1/20   

NTP to Construction:   
4/1/21   

Construction 
Completion Date:   
12/15/22   

SPEDES Permit # NY-0025747 

LTCP Projected Project 
Cost (Millions) 

$45.0  

Owned By Albany Water Board  

CSO Outfall No. A-16 

Grant Funding or other 
sources 

None 

Annual Volume 
Captured (Mgal)   

 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

 

Project Description: 
The proposed satellite treatment facility 
provides CSO controls for flows up to 75 mgd to 
reduce floatable and fecal coliform discharges to 
the Hudson River.  The "Big C" Disinfection 
Project would provide treatment consisting of 
screening and disinfection for an additional 
~285MGal on an average annual basis.  

Purpose: 

The project provides a cost-effective, regional 
solution to enhance the “recovery time” for the 
Hudson River during periods of combined sewer 
overflows; and contributes to the treatment of 
greater than 85% of all wet weather flows from a 
regional perspective.   



Project Status: 

5/14/15: Preliminarily examining of the last leg of the Beaver Creek for options to consider 

siting of the facility.  

10/08/15: The water board is reviewing a scope and fee proposal from the JVT for the 

preliminary design report.  

1/14/16: The Albany Water Board has retained the APJVT to begin the preliminary design of the 

facility.  

4/14/16:  Work is underway to evaluate potential locations, disinfection, and screening 

technologies. Characterizing wet weather flow in and to the Beaver Creek will begin shortly.  

7/14/16: The Albany Water Board has made significant headway and met with DEC to review 

progress.  

10/16/16: A preliminary design report for this facility was submitted to DEC on 8/1/16. 

3/1/16: The Albany Water Board is presently working with the City of Albany leadership. Their 

consultants continue to advance the public education and outreach program for the project.  

There was a meeting at the offices of the City of Albany Department of Water & Water Supply 

on January 20th, 2017, in regard to this project. Attending were Mayor Kathy Sheehan, the 

Mayor’s Chief of Staff Brian Shea, Council Member Richard Conti, Council Member Cathy Fahey, 

Commissioner Joe Coffey, Deputy Commissioner Bill Simcoe and Mike Miller of CHA. The next 

step in the outreach process is to identify additional stakeholders and community leaders and 

reach out to these individuals and organizations.  A certificate and memo for the milestone 

“Begin SEQR and Eminent Domain Process” has been submitted to the Department. 

 

 



BMP‐08  
Improvements at up to Eleven Regulators   

Cohoes 
 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
Contact Information: 
City of Cohoes 
Gary Nathan, PE 
(518) 233‐2131 / gnathan@ci.cohoes.ny.us 

 

 

 

 

 

 

 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:  10/1/16    9/30/2016 

NTP to Construction:  
4/1/17   

Construction 
Completion Date:  
12/15/17   

Operational Start‐Up 
Date:  12/15/17   

SPEDES Permit #  NY‐003 1046 

LTCP Projected Project 
Cost (Millions) 

$.10 

Owned By  City of Cohoes  

CSO Outfall 
C‐001 to 007, 010 to 
012, 015 

Grant Funding or other 
sources 

DEC WQIP (85%) 

Annual Volume 
Captured (Mgal) 

 

Annual Percent CSO 
Reduction (%) (Pool‐
Wide) 

 

Project Description: 

Optimization project that includes modification 

of eleven (11) existing regulator structures:  

Mohawk St (007), Duncan (012), Ontario (006), 

Main/Saratoga (015), Continental (005), Cedar 

(011), Hudson Ave (001), Bridge St (002), Van 

Schaick (003), Myrtle Ave (004), and Peach St 

(010). 

 

Purpose: 

Optimization project that increases capacity of 

regulators to convey more combined sewage to 

the interceptor, thus reducing the frequency and 

volume of CSOs including Optimization project 

that increases capacity of regulators to convey 

more combined sewage to the interceptor, thus 

reducing the frequency and volume of CSOs. 



Project Status: 

10/08/15: ACSD has applied for WQIP funds to complete this project, BMP‐09, BMP‐06, and 

BMP‐07. 

1/14/16: ACSD was awarded a WQIP grant to help defray the costs of this project. CDRPC will 

be working with the communities, District, and DEC to develop a work plan and to advance the 

project.  

4/14/16: Watervliet, Cohoes, and Green Island have begun working with the APJVT to develop 

a more detailed scope of the projects to create budget lines, determine roles and 

responsibilities for individual projects, and complete requirements to execute the grant 

contract with the Department.  

7/14/16: The District and communities have been working and meeting with representatives of 

the APJVT, scoping the projects and developing a list of optimization projects and budget. The 

communities will be advancing some of the optimizations in house, some work will require 

contractors. The final states of budgeting and executing the engineering agreement are 

underway.  

10/16/16: Plans and specs submitted to DEC on 9/28/16. 

3/1/16: DEC approved the plan and specs on 10/27/16. The Village and the District have 

completed some of the project already. Demolition and the removal of orifices at Mohawk and 

Duncan streets has been completed by the City and the District.  It was originally anticipated 

that the Corporation would take on oversight of this project because of a perceived operational 

advantage to economy of scale and grant management. As the date for the advertisement for 

construction bidding approached, concerns were raised about the Corporation’s potential role 

in letting bids, some member municipalities believing that it was not within the scope of the 

authority of the Corporation to do so.  Upon further examination it was determined that while 

streamlining design and grant administration realized cost savings, there would be 

unanticipated additional costs such as construction insurance and counsel review that would 

increase the cost of a joint project. It was believed that the cost of obtaining the appropriate 

insurance coverage that would enable the Corporation to manage the construction contracts 

would add significant expense to the operations of the program and be duplicative, in large 

part, to insurance coverages the municipalities hold. Furthermore, it was determined that the 

complexities of transferring ownership of materials from the Corporation to the municipalities 

and future liability to the Corporation would further reduce the anticipated efficiencies and 

negate overall cost savings.  After discussing community concerns and the hurdles to advancing 

a timely, joint construction under Corporation control, the Corporation Board determined it 

was more appropriate, in this circumstance, to advance the individual projects by the host 

communities – with separate bids and contracts. The City of Cohoes is advancing this project on 



their own, through their own municipal bidding process and will award and NTP. A pre bid 

meeting was held on the 14th and bids will be opened on the 24th.  



SSS‐05 
Middle Vliet Street Sewer Separation   

Cohoes 
 

 
 
 
 
 

 
 
 
 
 
Contact Information: 
City of Cohoes 
Gary Nathan, PE 
(518) 233‐2131 / gnathan@ci.cohoes.ny.us 

 

 

 

 

 

Project Status: 

7/12/16: The City applied for a WQIP Grant for the project which will fund approximately $900k 

of the work. CHA Engineering has been retained for design and project management for the 

project. Ongoing work to meet EFC requirements for contracts and documentation.  An 

inspection is scheduled for July 17th to perform reconnaissance and construction easements 

are also beginning to be ascertained.  

10/16: Plans and specs submitted to DEC on 9/28/16.     

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:  10/1/16   10/27/2016 

NTP to Construction:  
4/1/17   

Construction Completion 
Date:  12/15/17   

Operational Start‐Up 
Date:  12/15/17   

SPEDES Permit #  NY‐003 1046 

LTCP Projected Project 
Cost (Millions) 

$1.43 

Owned By  City of Cohoes  

CSO Outfall  C‐ 007 

Grant Funding or other 
sources 

DEC WQIP, $900,000

Annual Volume 
Captured (Mgal) 

 

Annual Percent CSO 
Reduction (%) (Pool‐
Wide) 

 

Project Description: 
Sewer separation and rehabilitation work in the 
vicinity of Middle Vliet Street, including:  
Harvard Street, Berkshire Street, Beacon Avenue, 
and Edward Road. 

Purpose: 

Reduction of stormwater flows and infiltration to 
the CSS, thereby reserving conveyance capacity 
with the CSS and reducing the frequency and 
intensity of CSO events.   



3/1/16: DEC submitted a comment letter to the Pool on January 20, 2017.  A response to 

comments was sent to DEC on February 15, 2017. A pre‐bid meeting was held on the 2/21 and 

bids are due on March 3rd.  

 



BMP‐09  
Swan St. and Hamilton St. Regulator Improvements     

Village of Green Island 
 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
Contact Information: 
Sean Ward 
Village of Green Island 
(518) 273‐2201 / 
seanw@villageofgreenisland.com 

 

Project Status: 

1/14/16: The Albany County Sewer District was awarded a WQIP grant to help defray the costs 

of this project. CDRPC will be working with the communities, District, and DEC to develop a 

work plan and to advance the project.  

4/14/16: Watervliet, Cohoes, and Green Island have begun working with the APJVT to develop 

a more detailed scope of the projects to create budget lines, determine roles and 

responsibilities for individual projects, and complete requirements to execute the contract with 

the Department.  

7/14/16: The District and communities have been working and meeting with representatives of 

the APJVT, scoping the projects and developing a list of optimization projects and budget. The 

communities will be advancing some of the optimizations in house, some work will require 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plan and 
Specs: 10/1/16  9/28/2016 

NTP to Construction: 
4/1/17    

Construction 
Completion Date: 
12/15/17    

Operational Start‐up 
Date: 12/15/17    

SPEDES Permit #  NY 003‐3031 

LTCP Projected Project 
Cost (Millions) 

$.20 

Owned By 
Village of Green 

Island  

CSO Outfall  GI‐002, 003 

Grant Funding or other 
sources 

DEC WQIP (85%) 

Project Description: 

Optimization project that includes modification 

of two (2) existing regulator structures:  

Removal of the orifice at Swan Street, raise weir 

height at Hamilton Street. 

Purpose: 

Optimization project that increases capacity of 

regulators to convey more combined sewage to 

the interceptor, thus reducing the frequency and 

volume of CSOs including Optimization project 

that increases capacity of regulators to convey 

more combined sewage to the interceptor, thus 

reducing the frequency and volume of CSOs. 



contractors. The final states of budgeting and executing the engineering agreement are 

underway.  

10/16: Plans and specs submitted to DEC on 9/28/16.  

3/1/16: DEC approved the plan and specs on 10/27/16. The Village and the District have 

completed some of the project already. Demolition and the removal of orifices at Swan St and 

Hamilton Street has been completed.  It was originally anticipated that the Corporation would 

take on oversight of this project because of a perceived operational advantage to economy of 

scale and grant management. As the date for the advertisement for construction bidding 

approached, concerns were raised about the Corporation’s potential role in letting bids, some 

member municipalities believing that it was not within the scope of the authority of the 

Corporation to do so.  Upon further examination it was determined that while streamlining 

design and grant administration realized cost savings, there would be unanticipated additional 

costs such as construction insurance and counsel review that would increase the cost of a joint 

project. It was believed that the cost of obtaining the appropriate insurance coverage that 

would enable the Corporation to manage the construction contracts would add significant 

expense to the operations of the program and be duplicative, in large part, to insurance 

coverages the municipalities hold. Furthermore, it was determined that the complexities of 

transferring ownership of materials from the Corporation to the municipalities and future 

liability to the Corporation would further reduce the anticipated efficiencies and negate overall 

cost savings.  After discussing community concerns and the hurdles to advancing a timely, joint 

construction under Corporation control, the Corporation Board determined it was more 

appropriate, in this circumstance, to advance the individual projects by the host communities – 

with separate bids and contracts. The Village of Green Island is advancing this project on their 

own. No change to the project timetable is anticipated.  



APW‐05 
Sewer System Operations, Maintenance and Inspection Plans 

Albany, Cohoes, Watervliet, Green Island 

 
 
 
 
 
 
 
 

 
 

Contact Information: 
Martin Daley 
CDRPC 
518‐453‐0850 
mdaley@cdrpc.org 
 

Project Status: 

3/13/14: Communities on the East side of the River (Troy and Rensselaer) performed this task 

with the assistance of CDM Smith. Communities on the West side will coordinate efforts to 

develop plans that are consistent. Project may need to go out to bid.  

4/24/14: The City of Troy shared their plans, which the communities are currently reviewing to 

model their own plans.  

5/22/14: APC Technical Committee hosted CDM Smith for a presentation on Troy and 

Rensselaer plans 7/10: Communities are working on their individual plans. 

9/11/14: No update at this time  

1/08/15: Communities will review RCSD plans in context of DEC comments. Will present these 

comments to the communities at the February APC meeting.  

2/12/15: Focus on preparing the EFC applications and financial plan, this presentation has been 

postponed until March.  

Consent Order 
Milestones 

Date Milestone Met 

Task Start Date: 4/1/14  3/27/2014 

Task Completion Date: 
12/1/15 

12/15/2015 

SPEDES Permit #s 
NY 002 5747, 003 

1046, 003 0899, 003 
3031 

LTCP Projected Project 
Cost (Millions) 

$0.15 (aggregate) 

Owned By  N/A 

CSO Outfall No.  N/A 

Grant Funding or other 
sources 

None 

Project Description: 
Documents and improves current procedures for 
operation, maintenance and inspection of each 
community's combined sewer system.  Scope to 
be further developed within the established 
budget based upon the goals and needs of each 
community. 

Purpose: 

Provides for improved system performance and 
CSO capture. 



4/9/15: Under discussion for several months, plans on the east side continue to be modified 

and negotiated with DEC. West side communities awaiting approved plans from east side 

communities prior to developing their own.   

4/14/15: Troy, RSCD, and Rensselaer have submitted revised plans to DEC for consideration.  

10/08/15: ACSD is working on draft plans with each of the "west side communities" using RSCD 

and "east side communities" plans as a model.  

1/14/16: With the aid of the Albany County Sewer District, the four "West side" communities 

assembled data and program information into a single document in which the plan illustrates 

similarities and unique circumstances of each community's system maintenance and 

operations.  The District's assistance was vital because of the partnerships for inspection and 

maintenance of system assets. The report includes, a characterization of each community's 

system, areas of concern for each community, description of current maintenance programs 

and prioritization methods, and it describes the relationship between the community and 

District for responsibilities. The report also contains within its appendices model inspection logs 

and work sheets that staff utilize in their field to log issues and report system conditions. 

4/14/16: The communities have received DEC's comments on the draft maintenance and 

inspection program and are working to submit a revised report.  

7/14/16: The OM&I Plans were revised to address DEC comments received and resubmitted to 

the Department on June 6, 2016. 

3/1/17: The revised OM&I Plans were approved by DEC on November 17, 2016. The West side 

communities believe that in lieu of any prescribed deadline within OM&I Annual report, that 

the District agree to establish January 31 of each year as the deadline for this report. This would 

allow for the communities to synthesize data collected and reported within the annual CSO 

BMP reports required by the Department, due the same day. While the BMP reports have 

traditionally been submitted separately, and may continue to be submitted separately in the 

future, the West Side communities will supplement these reports with a single OM&I Plan 

report submitted separately. Because of the recent approval of the OM&I Plan, The West Side 

communities feel it is premature to provide a substantive evaluation the program until a full 

year has passed. The communities and Sewer District will be meeting to review the program 

and to identify problem areas within the collection system. Since the approval of the joint 

OM&I Plan there have not been any recurrent problems related to the CSSs, regulators, or CSOs 

to report in any of the four CSO communities. 



APW‐05 
Asset Management Plans 

Albany Water Board, Cohoes, Watervliet, Green Island 

 
 
 
 
 
 
 
 
 
 
 
 

 
 

Contact Information: 
Martin Daley 
CDRPC 
518‐453‐0850 
mdaley@cdrpc.org 
 

Project Status: 

1/08/15:  Awaiting asset management plan guidance from DEC, which will be helpful for this 

task. 2/12: Troy and Rensselaer will be meeting with DEC at the end of the month to discuss 

these plans. We anticipate these final plans to drive development and content of AMPs for west 

side communities.   

4/9/15: Under discussion for several months, plans on the east side continue to be modified 

and negotiated with DEC. West side communities awaiting approved plans from east side 

communities prior to developing their own.  

4/14/15: Troy, RSCD, and Rensselaer have submitted revised plans to DEC for consideration.  

Consent Order 
Milestones 

Date Milestone Met 

Task Start Date: 4/1/16  4/1/16 

Task Completion Date: 
12/15/17 

 

SPEDES Permit #s 
NY 002 5747, 003 
1046, 003 0899, 003 
3031 

LTCP Projected Project 
Cost (Millions) 

$0.35 (aggregate) 

Owned By  N/A 

CSO Outfall No.  All Outfalls 

Grant Funding or other 
sources 

None 

Project Description: 
Provides each community with assistance in 
developing asset management plans to improve 
long term management of capital investments 
for operation and maintenance of their 
collection systems.  Scope to be further 
developed within the established budget based 
upon the goals and needs of each community. 

Purpose: 

Allows for prioritization of rehabilitative 
measures based upon condition and criticality of 
infrastructure.  Helps to reduce the risk of failure 
of critical infrastructure and improves reliability 
of the collection system to convey wastewater to 
the WWTP for treatment during dry and wet 
weather conditions. 



6/11/15: The Pool is interested in the newly announced DEC Asset Management Plan Pilot 

Program and eagerly await the formal announcement.  

1/14/16: The complimentary Sewer System Operations, Maintenance, and Inspection Plans 

have been submitted to DEC ‐ plans that will help shape the Asset management program. The 

"west side" pool communities have elected not to apply to the DEC pilot program.  

4/14/16: The City of Albany is taking a lead role in preparing their Asset management plan, 

which other communities may to model upon for format and consistency. Albany has begun 

inventory and assessment of programs that may manage the AMP, maps, and reports.  

7/14/16:  A Gap Analysis was completed with AWB management and senior staff from the 

operations, engineering, finance and administration functions who will comprise the Asset 

Management Steering Team.  This workshop identified strengths, weaknesses and gaps in asset 

management practices, identify potential quick wins, and identify asset management elements 

for implementation.  The gap analysis followed the WERF SAM GAP framework.  The AMP will 

be aligned with recognized guidance documents including the NYS DEC Asset Management 

Guide, US EPA AM Best Practices Guide, and New Zealand AM Support Group International 

Infrastructure Maintenance Manual. The major components of the AMP will include formal 

roles and responsibilities, goals and objectives, levels of service, asset inventory, valuation, risk 

exposure, condition assessment, maintenance strategies, repair and replacement strategies, 

and budgeting.  In addition the City has been implementing programs to support elements of 

the Asset Management program These include updating the existing Geographic Information 

System and converting existing files into the Local Government Information Model (LGIM), and 

performing sewer condition assessment of critical assets including very large diameter 

combined sewers that have a high consequence if they fail.   

3/1/17: Watervliet, Green Island, and Cohoes are working through an Albany County 

Stormwater Coalition grant and are engaged in mapping and inventorying their MS4 and CSO 

systems. The map work will be major driver that feeds their Asset Management Plans.   



APW‐06 
GI‐06 Documentation/Reporting of New Public and Private 

Green Projects  
 

 
 
 
 
 
 
 
 
 
 
 

Contact Information: 
Martin Daley 
CDRPC 
518‐453‐0850 
mdaley@cdrpc.org 
 

Project Status: 

3/27/14: As GI projects are developed, so too will this program to document.  

8/14/14: Task has begun, communities are working with the Albany Pool Joint Venture Team 

on program. 

11/13/14: The standard tool and methodology for  collecting and evaluating the data that will 

need to be created, as well as the format for disseminating this info  ‐ potentially in the semi‐

annual report structure.  

1/08/15: A reporting tool has been created and will be reviewed by the APCs before being 

submitted to DEC.  

2/12/15: Communities are reviewing the draft form.  

Consent Order 
Milestones 

Date Milestone Met 

Task Start Date: 8/1/14  7/31/2014 

Task Completion Date: 
3/1/19    

SPEDES Permit #s 
NY 002 5747, 003 1046, 

003 0899, 003 3031 

LTCP Projected Project 
Cost (Millions) 

$0.05 (aggregate) 

Owned By  N/A 

CSO Outfall No.  All Outfalls 

Grant Funding or other 
sources 

None 

Project Description: 
The objective of this task is to provide a 
mechanism by which to document the 
installation of “green practices or infrastructure” 
within the individual communities; and to assess 
the use of green practices within new 
development and redevelopment projects for 
both public and private sectors.  

Purpose: 

This task will document the extent and 
acceptance of green strategies within the APCs, 
and will generate the estimated runoff volume 
reduction on an annual basis.    



4/9/15: DEC has requested the Pool communities for annual runoff and capture data to be 

included the second term annual report. The technical team is evaluating methods for 

collecting and reporting this data and will respond.  

10/08/15: The APCs will submit runoff reduction and capture data for LTCP Projects to DEC. A 

draft reporting tool to collect information on private sector GI applications in each of the 

Albany Pool Communities (APCs) will be submitted to DEC for comments following APC review.  

2/12/16:  A final draft of the form was submitted to the Department on 2/12. The form was 

developed by the Pool Communities and technical team as tool to collect data on public 

applications of GI projects that may fly below the proverbial radar. The Pool aimed to make the 

form simple enough for an applicant and board members to understand and complete, yet 

have enough substance to educate. The use of the form by planning and zoning board staff 

allows the reporting to work through the established development review procedure. Because 

the documentation form is being implemented on a community‐level, and not limited to within 

the CSO area, we don’t ask for the sewer or water shed. The address could be used post survey 

to identify these attributes.  The GI form requests an applicant with a GI practice to provide 

run‐off reduction and water quality benefit data and to quantify if possible. The APCs are also 

attempting to capture data on whether the practice has a special maintenance plan and if there 

is a cost associated. Getting the contact info for the designer, installer, and caretaker for the 

practice also useful in case we’d like more information, the practice fails, or if we get inquiries 

on costs and service providers. This data will be loaded into a database that CDRPC will retain. 

The form was "tested" on the Capital Roots staff for their GI project at the Urban Grow Center 

in Troy.  Their feedback was helpful and the Pool made some slight revisions to the form after 

this dry run.   

4/14/16: The Draft GI documentation reporting form was submitted to the department on 2/12 

and included in the second term Semi‐Annual Report. The Pool is eager for comments on the 

draft form prior to distributing it to the Pool Communities for adoption into the development 

review process.  

7/14/16: The GI Documentation and Reporting Form has been distributed to each of the Pool 

Communities for inclusion in the development review process, dependent on planning board 

site plan or subdivision approval.   

10/16/16: CDRPC has implemented a tracking form and database for the communities to utilize 

in reporting this data. Data will be aggregated and reported in the Semi‐Annual Reports 

annually submitted in March of each year which summarize the full calendar year of GI projects. 

3/1/17: Two tracking sheets were returned from the City of Cohoes. These were added to a 

spreadsheet that has been employed to track implementation of non‐LTCP public and private GI 

projects taking place in Pool Municipalities.  



GI‐08  
Completion of a Feasibility Assessment for a “Green 

Infrastructure Banking System”   
 

 
 
 
 
 
 
 
 
 
 
 

Contact Information: 
Martin Daley 
CDRPC 
518‐453‐0850 
mdaley@cdrpc.org 
 

Project Status: 

1/08/15:  Application for grant funding from the Consolidated Funding Application was not 

awarded. The program is envisioned as an in‐lieu‐fee (ILF) approach for stormwater 

management which can occur in circumstances where a permittee provides funds to an ILF 

sponsor instead of completing specific stormwater mitigation onsite. In general, a public entity, 

or entity designated by the public office would act as an aggregator to develop stormwater 

retention projects on public or private lands and receive payment from entities who cannot 

meet stormwater retention regulations with onsite mitigation. This model may also be able to 

support stormwater credits being offered to developers as a means to incentivize investment of 

private funds within designated priority areas/zones for redevelopment. The project is 

envisioned to evaluate Stormwater Retention Credit Banking: Market based solution similar to 

wetland mitigation banking systems. Under this model, private property owners install 

stormwater best management practices on private lands and sell excess retention credits to 

Consent Order 
Milestones 

Date Milestone Met 

Task Start Date: 8/1/15  6/16/2014 

Task Completion Date: 
8/1/17 

 

SPEDES Permit #s 

NY 002 5747, 003 
1046, 002 6026, 009 
9309, 003 0899, 003 

3031 

LTCP Projected Project 
Cost (Millions) 

$0.075  

Owned By  N/A 

CSO Outfall No.  All Outfalls 

Grant Funding or other 
sources 

NYS DEC Estuary Grant 
$50,000 

Project Description: 
This task will identify and evaluate various 
models associated with the potential 
implementation of a green infrastructure 
banking system, including Stormwater In‐Lieu 
Fees and Stormwater Retention Credit Banking.   

Purpose: 

This task will evaluate the feasibility and 
potential benefits associated with "green 
banking." 



permitted entities. The feasibility assessment will include the following tasks, Projected 

Development Demand, In‐house Human Capital Assessment, Topographical Assessment, 

Stormwater Retention Strategies and Site Evaluations, and Financial Assessment of ILF Costs 

and Fee Calculations, or Off‐Site Credits  

2/12/15: Researching plans in other communities collecting data on scope of plan, cost, 

authors, boundaries, etc. Will use this research to develop RFP and work plan for consultant.  

4/9/15: CDRPC staff researching programs in Baltimore, Philadelphia, and Washington DC  

5/14/16: Reviewing CFA & Estuary programs to prepare a grant application. 

6/11/15: CDRPC is assisting the city of Albany to prepare and submit an application to the 

Hudson River Estuary Program.  10/8: CDRPC has drafted an RFP for the selection of a vendor to 

administer the program. Because the Albany Water Board was the applicant for Estuary funding 

to assist with financing the program, we are working to determine if CDRPC can issue and 

administer the RFP and contract on behalf of the Water Board and APCs.  

1/14/16: CDRPC issued an RFP on behalf of the Albany Water Board. RFP responses were 

received and evaluated and the AWB made final determination of award, selecting Arcadis, 

CHA, Boomi Environmental, Town Ryan and Partners, and Storm Stream Solutions. A project 

kick‐off meeting will take place soon. ‐Continued on next page‐ 4/14/16: The consultant team 

has begun researching ILF and credit programs in Georgia, Aspen CO, Washington DC, Park 

Ridge IN, and San Antonio TX. A presentation was prepared to kick off the program 

(http://cdrpc.org/wp‐content/uploads/2016/04/03312016‐Emerging‐Tools‐for‐Effective‐

Stormwater‐Management.pdf).  

7/14/16: The consultant team has completed a draft of the regulatory and legal review of In‐

Lieu Fee (ILF) and credit banking programs.  A draft legal memorandum was provided by Arcadis 

and Town, Ryan & Partners, and is currently being reviewed by the Albany Pool Communities.  

A meeting with the consultants and the Albany Pool Communities to discuss the memorandum 

will be planned for August 2016.  The team also completed a survey of other established ILF and 

credit banking programs that have been implemented around the country.  They have 

identified other similar programs, including programs implemented by Washington D.C., City of 

Chattanooga, TN, City of Park Ridge, IL, Town of Aspen, CO, and the City of San Antonio, TX.  A 

section of the draft of the Stormwater In‐Lieu Fees and Credit Banking Feasibility Report 

describing the survey of ILF and Credit Banking programs was provided by Arcadis and is 

currently being reviewed by the Albany Pool Communities.  Work continues on the assessment 

of the organizational capacity to implement the program and the completion of the feasibility 

report.  

10/16/16: A workshop has been scheduled to discuss the findings of the legal review, 

comparative program analysis, and "lessons learned" from Chattanooga, Tennessee, a city that 



has implemented a GI ILF and trading program. This workshop will help determine will help 

determine feasibility and appetite for local or regional programs. 

3/1/17: The project team has completed the Draft Feasibility report and it has been distributed 

to the communities for review. Once the document is completed, the team aims to submit the 

report to DEC in late March and present the results of the report to the Department at the 

April, 2017 quarterly meeting.  



GI‐09  
Green Infrastructure Technical Design Guidance   

 
 
 
 
 
 
 
 
 
 
 
 

Contact Information: 
Martin Daley 
CDRPC 
518‐453‐0850 
mdaley@cdrpc.org 
 

Project Status: 

1/08/15:  Applied for funding through the Consolidated Funding program but was not awarded. 

Will need to develop scope of program and if needed, RFP for consultant assistance.  

5/14/15: Reviewing CFA & Estuary programs to prepare a grant application. DEC and Pool 

considering joint development of design guidance.  

6/11/15: Considering reapplying to DOS for this project.  

10/08/15: An RFP was posted on the contract reporter and sent to several local firms. The APCs 

are evaluating responses to the RFP and anticipate selecting a vendor on October 8.  

1/14/16: After review and selection of the vendor, the APCs have engaged Barton and 

Loguidice, O'Brien and Gere, Harris Beach, and RCBD to undertake the survey and GI technical 

design program. In December of 2015, the APCs were awarded a CFA grant from NYSDOS that 

will defray most of the cost for administering the code audit and the technical design program. 

Consent Order 
Milestones 

Date Milestone Met 

Task Start Date: 8/1/15  6/16/2014 

Task Completion Date: 
8/1/17 

 

SPEDES Permit #s 
NY 002 5747, 003 1046, 

003 0899, 003 3031 

LTCP Projected Project 
Cost (Millions) 

$0.150 (aggregate) 

Owned By  N/A 

CSO Outfall No.  All Outfalls 

Grant Funding or other 
sources 

NYSDOS Local 
Government Efficiency 
Grant (will funds 90% 

of project costs) 

Project Description: 
This task will identify and evaluate various 
models associated with the potential 
implementation of a green infrastructure 
banking system, including Stormwater In‐Lieu 
Fees and Stormwater Retention Credit Banking.   

Purpose: 

This task will evaluate the feasibility and 
potential benefits associated with "green 
banking." 



The consultant team will be focusing on the audit to get started and will be taking on the 

technical design component next.  

4/14/16: There is no update at this time.   

7/14/16: A kick‐off meeting with NYSDEC was held on June 6th, to update the Department on 

this task and introduce consultant members to program staff. A general outline of a program ‐ 

GI for small sites and redevelopment as a supplement to the DEC design manual was discussed. 

It's anticipated the project will ramp up immediately following completion of GI‐07, the Code 

Audit project.  

10/16/16: The draft scope and deliverables for this task was submitted to DEC for input. 

3/1/16: The Department informed the APCs that they had no formal comments on the scope 

and deliverables and the project team is working on the design report.  



PIW‐01 
PIW‐01 Primary Sludge Degritting 

Rensselaer County Sewer District (RCSD) 
 

 
 
 
 

 
 
 
 
 
Contact Information: 
Gerry Mosckinski 
RCSD 
(518) 283‐2235 / GMoscinski@rensco.com 

 

 

 

 

 

 

 

 

Project Status: 

4/14/16: The district has published an RFP for engineering services. A walk‐thru is scheduled for 

4/27 and proposals are due May 12.  

7/14/16: The District held the grit improvements project kick‐off meeting last Friday, July 8 with 

Chazen Engineering. At the meeting the District and consultant reviewed the scope and 

schedule and walked through the site to review the various components of the project.   

10/16/16: Plans and specs submitted to DEC on 9/30/2016.  

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:   
10/1/16   9/30/16 

NTP to Construction:   
4/1/17    

Construction 
Completion Date:   
12/15/18    

Operational Start‐Up 
Date:  12/15/18    

SPEDES Permit # 
NY 008 7971 
 

LTCP Projected Project 
Cost (Millions) 

$3.12 

Owned By  RCSD  

Affected Water Bodies  Hudson River 

Grant Funding or other 
sources 

None 

Annual Volume 
Captured (Mgal) 

 

Annual Percent CSO 
Reduction (%) (Pool‐
Wide) 

 

Project Description: 

Upgrade primary sludge degritting capacity to 

accommodate increased flow to the plant during 

peak wet‐weather conditions. 

Purpose: 

Maximize flow to the plant for treatment, 

reduce CSO frequency and volume. 



3/1/17: Plans and specs approved by DEC on 1/27/2017. Bids have come back and the County is 

working to assemble bond and insurance needed in order to issue NTP to the selected 

contractor. The Bond Resolution is on the County Legislature docket for March. 



GI‐04  
Monument Square Green Infrastructure Project 

City of Troy 

 
 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

Contact Information: 
Chris Wheland 
City of Troy Public Utilities 
(518) 237‐0438 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:  10/1/15     

10/1/2015 

NTP to Construction:  
4/1/16 

4/8/2016 

Construction Completion 
Date:  12/15/16  11/18/2016 

Operational Start‐Up 
Date:  12/15/16  11/18/2016 

SPEDES Permit #  NY‐009 9309 

LTCP Projected Project 
Cost (Millions) 

$1.5 

Owned By  City of Troy  

CSO Outfall  T‐30 

Grant Funding or other 
sources 

DEC WQIP (75% / up 
to  $900,000 

Discharge Reduction 
amount 

760,000 gallons per 
year 

Project Description: 
Located in a highly visible area of Downtown, 
home of the popular Farmers Market, will 
promote public education & awareness of GI.  
Approximately 11,543 square feet of sidewalk & 
22,476 square feet of roadway would be 
replaced with porous pavement or pavers; which 
would intercept stormwater runoff & reduce 
flow to the CSS.  It is estimated that a project of 
this magnitude would cost between $1 million to 
$1.5 million, dependent on subsurface 
percolation tests.   

Purpose: 

As part of this demonstration project, the City 
would like to use the project as a case study for 
developing a “green infrastructure banking 
system." Reduction of stormwater flows or loads 
to the CSS, thereby reserving conveyance 
capacity with the CSS and reducing the 
frequency & intensity of CSO events.   

Potential repairs will reduce infiltration to the 
CSS, thereby reducing the frequency and volume 
of CSOs during wet‐weather conditions. The 
project will also reduce exfiltration and 
associated risks of bacterial contamination 
during dry‐weather conditions. 



Chris.Wheland@troyny.gov 

Project Status: 

1/08/15: Applied for funding in WQIP program in December '13. Estimated capture of approx. 

760,000 gallons per year. During the 90th percentile rainfall event or 1" of precipitation, 

approximately 21,200 gallons will be captured & removed from the CSS. Since the regulators 

within the system typically “trip” or overflow for events ranging between 0.1‐0.25" of 

precipitation, CSOs to the Hudson River will be reduced by roughly an equivalent volume during 

the 90th percentile event.  Awarded up to $904,000 in WQIP funding in October, 2014.  The City 

is assembling contract materials for the WQIP award. CDM Smith awarded the design contract. 

City will be meeting with neighborhood merchants to share plans and gather input.  

3/12/15: CDM is putting together a project scope and will submit to EFC.  

5/15/15: CDM putting together a task order.   

6/11/15: No update at this time.  

10/08: Plans and specs were submitted to DEC on 10/1/14.  

1/14/16: Plans and specs were approved by DEC. The contract for WQIP funds has been 

executed. The city is preparing the project for bid.  

4/14/16: On March 22, 2016, the APCs submitted an extension request letter to DEC asking for 

an 8‐day extension of the 4/1 NTP date. The City of Troy issued NTP on 4/8/15.  

7/14/16: Keller construction has been awarded as general contractor for construction. The firm 

submitted a competitive bid for $404,000. Engineering and project management will be roughly 

$65,000. Now that funding has been closed on and the grant has been received approval 

processes in underway for materials and site access. Construction is expected to start in mid‐

August.  

3/1/17: A “bucket pouring” ceremony was held on November 17, 2016, to commemorate 

completion of the project. In attendance were representatives of the City of Troy, the 

Downtown BID, NYSDEC, EFC, CDRPC, and Riverkeeper.  



SSS‐07  
Hoosick Street Storm Sewer Extension  

City of Troy 
 

 
 
 
 
 
 

 
 
Contact Information: 
Chris Wheland 
City of Troy Public Utilities 
(518) 237‐0438 / Chris.Wheland@troyny.gov 

 

 

 

 

 

 

 

Project Status: 

7/14/16:  Because NYSDOT was repaving this road, the City accelerated work to replace pipe 

(NYSDOT would otherwise have a moratorium preventing the new pavement to be ripped up). 

New pipe has installed under Hoosick and the city is reviewing plans to access the need for 

additional work.  

3/1/16: The city of Troy is working with CDM Smith on completing the design of the separation 

project so new phase of construction can start. Depending on funding the next phase is 

anticipated to begin in the late summer or early fall 2017. 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:  10/1/17   

NTP to Construction:  
4/1/18   

Construction 
Completion Date:  
12/15/18   

Operational Start‐Up 
Date:  12/15/18   

SPEDES Permit #  NY‐009 9309 

LTCP Projected Project 
Cost (Millions) 

$1.05 

Owned By  City of Troy 

Affected Waterbodies  Hudson River 

Grant Funding or other 
sources 

None 

Annual Volume 
Captured (Mgal) 

 

Annual Percent CSO 
Reduction (%) (Pool‐
Wide) 

 

Project Description: 
Separation of existing storm sewer from the 
combined sewer. 
 
Purpose: 
Removal of inflow from CSS to increase 
conveyance of wet‐weather flows, and reduce 
the frequency and volume of CSOs. 



TE‐04  
Investigate Non‐CSO Bacteria Sources along Mill Creek, 

Poesten Kill, & Wynants Kill 
Troy, NY 

 
 
 
 
 
 

 
 
 
 
 
 
Contact Information: 
Chris Wheland 
City of Troy Public Utilities 
(518) 237‐0438 / Chris.Wheland@troyny.gov 

 

 

Project Status: 

4/1/16: In November, 2015, the Rensselaer Land Trust applied for grant funding for a water 

quality sampling program. The proposed sampling program will help the communities identify 

sources of bacteria in these Hudson River tributaries. The application was supported by the 

Pool. The communities are optimistic that, if funded, this sampling program will provide data to 

help the communities identify sources and causes of bacteria in the tributaries, provide new 

sources for lab support, and raise awareness of potential programs to improve water quality in 

these tributaries.  

7/14/16: The Rensselaer Land Trust application to the EPA Small Waters program was not 

funded, but the RLT is applying to this year's Estuary program. In the meantime, the City is to 

start some in house sampling in August for bacteria and Coliform to get a baseline where the 

streams enter the city and just before they terminate at the Hudson.  

Consent Order 
Milestones 

Date Milestone Met 

Task Start Date: 4/1/16  11/16/2015 

Task Completion Date: 
12/15/17   

SPEDES Permit #  NY‐009 9309 

LTCP Projected Project 
Cost (Millions) 

$.15  

Owned By  N/A  

Affected Waterbodies 
Mill Creek, Poesten 
Kill, Wynants Kill, & 
Hudson River 

Grant Funding or other 
sources 

None 

Annual Volume 
Captured (Mgal) 

N/A 

Annual Percent CSO 
Reduction (%) (Pool‐
Wide) 

N/A 

Project Description: 
Inspect condition of sewers running parallel and 
crossing the Poesten Kill, Wynantskill, Mill and 
Mill Creek to identify repairs that could reduce 
infiltration and exfiltration.  

Purpose: 

Potential repairs will reduce infiltration to the 
CSS, thereby reducing the frequency and volume 
of CSOs during wet‐weather conditions. The 
project will also reduce exfiltration and 
associated risks of bacterial contamination 
during dry‐weather conditions. 



3/1/17: The Rensselaer Land Trust held a kick‐off meeting on Monday, January 23rd.  In 

attendance were representatives of the City of Troy, City of Rensselaer, USGS, DEC, 

Riverkeeper, the Watered Alliance, and CDRPC. The sampling program project will recruit and 

train citizen scientists to collect water samples from 18 sites along 5 tributaries of the Hudson 

River for enterococcus levels. The 18 sample sites were selected for one of more of the 

following reasons: within EJ area, within MS4 area, previously sampled as part of Albany Pool, 

or previously sampled as part of Priority Waterbody List.  Data will be analyzed by qualified labs 

and an assessment will be communicated to the general public, municipal decision makers and 

other stakeholders. Report cards will be prepared for each site. Other outputs include creation 

of a baseline of water quality and fact sheets. Expected outcomes will be an increased level of 

awareness and knowledge of community residents and others about water quality conditions 

that can lead to a reduction of pollutants and improvement in water quality by introducing 

measures to reduce contamination sources. The sampling data will help inform the city of Troy 

as to sources and locations of bacterial contamination.    

  



BMP‐06 
18th St. and Ave. A Weir Improvements 

City of Watervliet 
 

 
 
 
 
 

 
 
 
 
 
 
Contact Information: 
Jeremy Smith 
Acting City Manager 
City of Watervliet 
(518)270‐3800 x 115/ jsmith@watervliet.com 

 

 

 

 

 

Project Status: 

10/08/15: ACSD has applied for WQIP funds to complete this project, BMP‐09, BMP‐06, and 

BMP‐07. 

1/14/16: ACSD was awarded a WQIP grant to help defray the costs of this project. CDRPC will 

be working with the communities, District, and DEC to develop a work plan and to advance the 

project.  

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:  10/1/16    9/30/2016 

NTP to Construction:  
4/1/17   

Construction 
Completion Date:  
12/15/17   

Operational Start‐Up 
Date:  12/15/17   

SPEDES Permit #  NY‐003‐0899 

LTCP Projected Project 
Cost (Millions) 

$.04 

Owned By  City of Watervliet 

CSO Outfall  W‐005 

Grant Funding or other 
sources 

DEC WQIP (85%) 

Annual Volume 
Captured (Mgal) 

 

Annual Percent CSO 
Reduction (%) (Pool‐
Wide) 

 

Project Description: 

Optimization project that includes modification 

of the existing regulator structure, increasing the 

size of the connection pipe. 

Purpose: 

Eliminates operational challenges within the 

regulator and increases capacity of regulator to 

convey more combined sewage to the 

interceptor, thus reducing the frequency and 

volume of CSOs. 



4/14/16: Watervliet, Cohoes, and Green Island have begun working with the APJVT to develop 

a more detailed scope of the projects to create budget lines, determine roles and 

responsibilities for individual projects, and complete requirements to execute the grant 

contract with the Department.  

7/14/16: The District and communities have been working and meeting with representatives of 

the APJVT, scoping the projects and developing a list of optimization projects and budget. The 

communities will be advancing some of the optimizations in house, some work will require 

contractors. The final states of budgeting and executing the engineering agreement are 

underway.  

10/16/16: Plans and specs submitted to DEC on 9/28/16. The first attempt with cameraing 

contractor to video sewer line from either direction was made on 9/29/16. Could not camera 

the pipe due to amount of gravel and flow. The technical team discussed the potential need to 

modify the project at the quarterly meeting with DEC on October 13, 2016.  

3/1/16: The Department approved the Plans and Specs, collectively for BMP‐05‐BMP‐08 on 

October 27, 2016. During the winter, the City of Watervliet has made several attempt to 

employ a sewer jet truck to investigate the downstream intercepting sewer that the regulator 

discharges to that appears to have debris that is restricting are wet weather flow.  Cold weather 

and flow volume in the interceptor has prevented the City from jetting the line to send in a 

camera to do adequate inspection of the condition of the pipe. The debris is too large to be 

jetted by standard jet equipment. At this time it is not possible to determine if the debris is 

related to a pipe collapse or not, and this hampers efforts to develop a remedy. 

The following is a timeline and results of attempts made by the City to jet and inspect the 

connection pipe at 18th and Ave. A. 

 9/29/16: First attempt with a camera contractor to video sewer line from either 
direction. Could not camera the pipe due to amount of gravel and flow. 

 11/10/16: Collaborated with ACSD to use their vacuum truck to clean as much gravel as 
possible. Made 2 passes with a large power head and vacuum truck broke down. 

 11/14/16: ACSD came back and made several passes with the jet, cleaning out the 
gravel. 

 11/16/16: Had camera contractor come back to video the line. Still could not get 
through due to debris and flow. 

 1/11/17: Contractor came back with vacuum truck and specialized large gravel puller 
nozzle to scour the pipe clean. Low temperatures caused the jet nozzle to freeze. 
Contractor advised waiting until warmer weather with low flow.  

 Weather from mid‐Jan to mid‐Feb was not conducive to reattempt jetting.  
 

The Watervliet City Council met on February 17, 2017 to review the bid documents for Ave A 

and 18th St. Work.  The Council took no action. Part of the concern was that a change order of 

unknown scope would have eventually been needed between bid and construction start and 



without a clear picture of remedy there was some cause for concern about bidding out a 

project that would ultimately be modified. At this point the Pool became certain that the NTP 

date of 4/1/16 would no longer be possible. A modification request letter for the NTP date 

detailing this request for a modification will be submitted to the Department. 



BMP‐06 
Improvements at Five Regulators 

City of Watervliet 
 

 
 
 
 
 

 
 
 
 
 
 
Contact Information: 
Jeremy Smith 
Acting City Manager 
City of Watervliet 
(518)270‐3800 x 115/ jsmith@watervliet.com 

 

 

 

 

 

Project Status: 

10/08/15: ACSD has applied for WQIP funds to complete this project, BMP‐09, BMP‐06, and 

BMP‐07. 

1/14/16: ACSD was awarded a WQIP grant to help defray the costs of this project. CDRPC will 

be working with the communities, District, and DEC to develop a work plan and to advance the 

project.  

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:  10/1/16    9/30/2016 

NTP to Construction:  
4/1/17   

Construction 
Completion Date:  
12/15/17   

Operational Start‐Up 
Date:  12/15/17   

SPEDES Permit #  NY‐003‐0899 

LTCP Projected Project 
Cost (Millions) 

$.05 

Owned By 
City of Watervliet and 
ACSD  

CSO Outfall  W‐001 to 004, 006 

Grant Funding or other 
sources 

DEC WQIP (85%) 

Annual Volume 
Captured (Mgal) 

 

Annual Percent CSO 
Reduction (%) (Pool‐
Wide) 

 

Project Description: 

Optimization project that includes modification 

of five (5) existing regulator structures:  25th 

Street, 14th Street, 7th Street, 6th Street, and 

3rd Street. 

Purpose: 

Optimization project that increases capacity of 

regulators to convey more combined sewage to 

the interceptor, thus reducing the frequency and 

volume of CSOs. 



4/14/16: Watervliet, Cohoes, and Green Island have begun working with the APJVT to develop 

a more detailed scope of the projects to create budget lines, determine roles and 

responsibilities for individual projects, and complete requirements to execute the grant 

contract with the Department.  

7/14/16: The District and communities have been working and meeting with representatives of 

the APJVT, scoping the projects and developing a list of optimization projects and budget. The 

communities will be advancing some of the optimizations in house, some work will require 

contractors. The final states of budgeting and executing the engineering agreement are 

underway.  

10/16/16: Plans and specs submitted to DEC on 9/28/16. 

3/1/17: DEC approved the plan and specs on 10/27/16. The City and the District have 

completed some of the project already. Demolition and the removal of orifices has been 

accomplished through District and force account work by the City. It was originally anticipated 

that the Corporation would take on oversight of this project because of a perceived operational 

advantage to economy of scale and grant management. As the date for the advertisement for 

construction bidding approached, concerns were raised about the Corporation’s potential role 

in letting bids, some member municipalities believing that it was not within the scope of the 

authority of the Corporation to do so.  Upon further examination it was determined that while 

streamlining design and grant administration realized cost savings, there would be 

unanticipated additional costs such as construction insurance and counsel review that would 

increase the cost of a joint project. It was believed that the cost of obtaining the appropriate 

insurance coverage that would enable the Corporation to manage the construction contracts 

would add significant expense to the operations of the program and be duplicative, in large 

part, to insurance coverages the municipalities hold. Furthermore, it was determined that the 

complexities of transferring ownership of materials from the Corporation to the municipalities 

and future liability to the Corporation would further reduce the anticipated efficiencies and 

negate overall cost savings.  After discussing community concerns and the hurdles to advancing 

a timely, joint construction under Corporation control, the Corporation Board determined it 

was more appropriate, in this circumstance, to advance the individual projects by the host 

communities – with separate bids and contracts. The City of Watervliet is in talks with the City 

of Troy to perform the construction work on the weirs for this project.  



GI-05  
Route 32 Green St. Project 

City of Watervliet 
 
 
 
 
 
 
 

 
 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
Contact Information: 
Jeremy Smith 
Acting City Manager 
City of Watervliet 
(518)270-3800 x 115/ jsmith@watervliet.com 

 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans and 
Specs: 10/1/15 10/1/2015 

NTP to Construction: 
4/1/2016 3/31/2016 

Construction 
Completion Date:   
12/15/17   

Operational Start-Up 
Date:  12/15/17   

SPEDES Permit # NY-003-0899 

LTCP Projected Project 
Cost (Millions) 

$1.0 

Owned By City of Watervliet 

CSO Outfall W-001 to 004 

Grant Funding or other 
sources 

None 

Annual Volume 
Captured (Mgal)   

 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

 

Project Description: 
Reconstruction of approximately 0.71 mile of Rt. 
32.  The project would remove and replace 
approximately 152,080 square feet of roadway 
with new pavement, and 30,416 square feet of 
new sidewalk.  Porous surfaces would be 
evaluated for sidewalks, parking lanes and/or 
travel lanes.  In addition, approximately 50 trees 
would be removed and replaced with 
environmentally friendly tree pits. The final 
project limits, and subsequent quantities, will be 
determined based on engineering considerations 
in conjunction with available funding constraints. 

Purpose: 

Reduction of stormwater flows or loads to the 
CSS, thereby reserving conveyance capacity with 
the CSS and reducing the frequency and 
intensity of CSO events.   



Project Status: 

7/10/14: City planning and engineering staff met with APJVT, Capital District Transportation 

Committee, and CDRPC staff to talk about transportation funding options and timetable for GI 

only as opposed to complete phased reconstruction of the corridor.  

9/11/14: CDRPC staff met with CDTA to discuss the pending Bus Rapid Transit implementation 

through the city, and to determine stop locations. CDTA shared the preliminary designs for their 

stops within the proposed GI implementation.  

11/13/14: Second meeting held with CDTA staff on 10/20 about Bus Rapid Transit line planned 

for Rte. 32 to illustrate GI practices and potential costs at the proposed Watervliet station.   

1/08/15: City had a kickoff meeting with Weston and Sampson Engineering on 12/19. A Task 

order for the project was written up, using the feasibility study done by B&L as a starting point.  

4/9/15: The city has retained Weston & Sampson Engineering to develop plans and specs for 

the project. The engineering team is considering additional infiltration and soil testing prior to 

beginning design.  

5/14/15: CDRPC staff has met with Weston Sampson, sharing "lessons learned" from prior GI 

projects. Looking at WQIP funding for construction.  

10/08/15: The city and design engineer met with DEC on 9/22 to review preliminary plans and 

spec and have the opportunity to get advance comments by the department. Complete plans 

and specs were delivered to DEC electronically on 10/1.  

1/14/16: Plans and specs have been approved by DEC. The City is considering expanding the 

scope of the GI with an application to the local and Statewide Transportation Improvement 

Program grant program through NYSDOT. 2/11/16:  Due to limited funding and timing 

considerations, the city will not be proceeding with an application through NYSDOT and will be 

moving forward as originally planned and according to the schedule set forth on the Order.  

 4/14/16: The City out construction bids requests on the street and received several bids. The 

city selected August Bohl as the general contractor and issued NTP on 3/31/16. A public 

meeting will take place on April 19th to inform the nearby residents of the intent, schedule, and 

impact of project construction.   

7/14/16: August Bohl, the construction company contracted by the city, has a final start date of 

August 1.  National Grid has been accommodating so far to make sure that can happen, as the 

utility is currently replacing gas mains in the area.  Anything that delays National Grid by more 

than two weeks will cause the construction to be delated to 2017, though with an estimated 

12/15/17 construction completion date in the Order we anticipate any delay experienced will 

not have an impact on the on-time delivery of the project.  Watervliet is submitting a GIGP 

Grant application in the NYS Consolidated Funding Application.  



10/16: Construction began in late July and has been proceeding well. 

3/1/17: Two change orders were issued during construction. The first, described in a memo to 

DEC on December 22, 2016, was in order to address concerns raised about the lack of space 

from street to the basin in which to exit a vehicle without stepping into the basin. The engineer 

looked to address the community concerns with a slight modification to the basin that still 

reached the performance goals of the roadside bioretention units. The modified design features 

18” wide pavement adjacent to curb for space to step out of a vehicle. The revised WQv is 75 

c.f., which still exceeds the 75% WQv volume requirement in the NYSDEC stormwater design 

manual while at the same time satisfies community concerns about the safety of the practices 

during vehicle egress. The second change order added a bollard to protect a bioretention area 

that was at risk of being backed into.  Construction of the project is complete, but plantings will 

take place in the spring.  




