
Albany Pool Communities Intermunicipal 
Agreement Board of Directors 

Capital District Regional Planning Commission 
One Park Place, Suite 102,  

Albany NY 12205 
Tel: (518) 453-0850 

 

Agenda for Albany Pool Communities Intermunicipal 
Agreement Board of Directors Meeting 

Thursday, January 11, 2017  

9am 
I. Call to Order/Roll Call  

II. Reading and Approval of Minutes of July 13, 2017* 

III. Appointment of Board Member William Smart* 

IV. Project reporting and tracking 

V. Other Business 

VI. Adjournment 

*requires board action 

 

Next meeting Thursday, April 12, 9am 



 

 

Albany Pool Communities 

Intermunicipal Agreement  

Board of Directors 
Capital District Regional Planning Commission 

One Park Place, Suite 102,  

Albany NY 12205 

Tel: (518) 453-0850 

 

 

Albany Pool Communities Intermunicipal 

Agreement Board of Directors Meeting 

July 13, 2017 
 

Board Members Present 

Joe Coffey – City of Albany 

Jeremy Smith – City of Watervliet 

Sean Ward – Village of Green Island 

Mark Hendricks – City of Rensselaer 

Garry Nathan – City of Cohoes 

 

Also Present 

Martin Daley – CDRPC Staff 

Mark Castiglione – CDRPC Staff 

Donna Reinhart – CDRPC Staff 

Mike Miller – APJVT (CHA) 

Bill Simcoe – City of Albany  

Tim Murphy – Albany County Water Purification District 

Richard Lyons – Albany County Water Purification District 

Dave Dressel – City of Watervliet 

Gerry Moscinski – Rensselaer County Sewer District 

Neil Bonesteel – City of Troy 

Maggie Alix – Village of Green Island 

 

I. Call to Order/Roll Call 

 

 Joe Coffey called the meeting to order at 9:00am. 

 

II. Reading and Approval of Minutes of April 13, 2017 

 



 

 

The minutes were distributed before the meeting and no changes were 

made. 

 

 Action Taken 

 

Jeremy Smith made a motion to approve the April 13, 2017 minutes and 

Garry Nathan seconded.  The motion was approved unanimously. 

 

III. Project Reporting and Tracking 

 

Martin discussed select active and upcoming projects with the 

Communities to obtain updates, report to the group.  CDRPC and 

technical staff will be meeting with DEC this afternoon and will provide 

them with a list of project updates.  Project updates, DEC reports, and a 

project tracking sheet have been added to the website.  

 

Martin informed the Board that Koon Tang has left the Bureau for ad 

Director’s position at a different Bureau. Carol Lamb-Lafay will be taking 

over for Koon. 

 

Bill Simcoe announced that City of Albany is applying for $8m in WQIP 

funds for two floatables controls facilities. Applications for Water 

Infrastructure Improvement Act and Intermunicipal Grant Program 

funding is being sought for “Big-C.” The City of Cohoes is seeking an 

Engineering Planning Grant for Vliet St.  

 

IV. Other Business 

 

 There was no other business at this time. 

 

V. Adjournment 

 

Garry Nathan made a motion to adjourn the meeting and Sean Ward 

seconded.  The motion was approved unanimously.  The meeting 

adjourned at 9:30am. 

 

The next IMA Board of Directors meeting is scheduled for September 14, 

2017 at 9:00am. 
  





APW-05 
Asset Management Plans 

Albany Water Board, Cohoes, Watervliet, Green Island 

 
 
 
 
 
 
 
 
 
 
 
 

 
 

Contact Information: 
Martin Daley 
CDRPC 
518-453-0850 
mdaley@cdrpc.org 
 

Project Status: 

1/08/15:  Awaiting asset management plan guidance from DEC, which will be helpful for this 
task. 2/12: Troy and Rensselaer will be meeting with DEC at the end of the month to discuss 
these plans. We anticipate these final plans to drive development and content of AMPs for west 
side communities.   

4/9/15: Under discussion for several months, plans on the east side continue to be modified 
and negotiated with DEC. West side communities awaiting approved plans from east side 
communities prior to developing their own. (continued next page) 

 

Consent Order 
Milestones 

Date Milestone Met 

Task Start Date: 4/1/16 4/1/16 
Task Completion Date: 
12/1/17 12/1/17 

SPEDES Permit #s 
NY 002 5747, 003 
1046, 003 0899, 003 
3031 

LTCP Projected Project 
Cost (Millions) $0.35 (aggregate) 

Total Cost (minus in-
kind) TBD 

Owned By N/A 

CSO Outfall No. N/A 

Grant Funding or other 
sources 

WQIP for a portion of 
the mapping work 
accomplished by the 
Stormwater Coalition 
of Albany County 

Project Description: 
Provides each community with assistance in 
developing asset management plans to improve 
long term management of capital investments 
for operation and maintenance of their 
collection systems.  Scope to be further 
developed within the established budget based 
upon the goals and needs of each community. 

Purpose: 

Allows for prioritization of rehabilitative 
measures based upon condition and criticality of 
infrastructure.  Helps to reduce the risk of failure 
of critical infrastructure and improves reliability 
of the collection system to convey wastewater to 
the WWTP for treatment during dry and wet 
weather conditions. 

 



4/14/15: Troy, RSCD, and Rensselaer have submitted revised plans to DEC for consideration.  

6/11/15: The Pool is interested in the newly announced DEC Asset Management Plan Pilot 
Program and eagerly await the formal announcement.  

1/14/16: The complimentary Sewer System Operations, Maintenance, and Inspection Plans 
have been submitted to DEC - plans that will help shape the Asset management program. The 
"west side" pool communities have elected not to apply to the DEC pilot program.  

4/14/16: The City of Albany is taking a lead role in preparing their Asset management plan, 
which other communities may to model upon for format and consistency. Albany has begun 
inventory and assessment of programs that may manage the AMP, maps, and reports.  

7/14/16:  A Gap Analysis was completed with AWB management and senior staff from the 
operations, engineering, finance and administration functions who will comprise the Asset 
Management Steering Team.  This workshop identified strengths, weaknesses and gaps in asset 
management practices, identify potential quick wins, and identify asset management elements 
for implementation.  The gap analysis followed the WERF SAM GAP framework.  The AMP will 
be aligned with recognized guidance documents including the NYS DEC Asset Management 
Guide, US EPA AM Best Practices Guide, and New Zealand AM Support Group International 
Infrastructure Maintenance Manual. The major components of the AMP will include formal 
roles and responsibilities, goals and objectives, levels of service, asset inventory, valuation, risk 
exposure, condition assessment, maintenance strategies, repair and replacement strategies, 
and budgeting.  In addition the City has been implementing programs to support elements of 
the Asset Management program These include updating the existing Geographic Information 
System and converting existing files into the Local Government Information Model (LGIM), and 
performing sewer condition assessment of critical assets including very large diameter 
combined sewers that have a high consequence if they fail.   

3/1/17: Watervliet, Green Island, and Cohoes are working through an Albany County 
Stormwater Coalition grant and are engaged in mapping and inventorying their MS4 and CSO 
systems. The map work will be major driver that feeds their Asset Management Plans. Cohoes 
has shared all our data with the coalition and a status meeting is to be held the end of April. 
Green Island is about 95% done with mapping of both CSO and MS4 system. The only areas that 
remain are two streets, Albany and Saratoga Avenues that were separated within the last few 
years; other areas have been mapped.  

9/15/17:  

Watervliet: The City has completed mapping and measuring the depths of the pipes. The map 
and depth data will be included in the Plan. 

Cohoes: The City has received a proposal from Arcadis and CHA to author the plan. (continued 
next page) 



 

Green Island: The Village has received a proposal from Arcadis and CHA to author the plan.  

Albany: Arcadis is making final revisions to the City of Albany Plan.  

1/11/18: The City of Albany submitted its final AMP to DEC on November 1, 2017. The City of 
Cohoes, City of Watervliet and Village of Green Island submitted their final AMPs to DEC on 
December 1, 2017. 

This task is complete. 



APW-06 
GI-06 Documentation/Reporting of New Public and Private 

Green Projects  
 

 
 
 
 
 
 
 
 
 
 
 

Contact Information: 
Martin Daley 
CDRPC 
518-453-0850 
mdaley@cdrpc.org 
 

Project Status: 

3/27/14: As GI projects are developed, so too will this program to document.  

8/14/14: Task has begun, communities are working with the Albany Pool Joint Venture Team 
on program. 

11/13/14: The standard tool and methodology for  collecting and evaluating the data that will 
need to be created, as well as the format for disseminating this info  - potentially in the semi-
annual report structure.  

1/08/15: A reporting tool has been created and will be reviewed by the APCs before being 
submitted to DEC.  

2/12/15: Communities are reviewing the draft form. (continued next page) 

Consent Order 
Milestones 

Date Milestone Met 

Task Start Date: 8/1/14 7/31/2014 
Task Completion Date: 
3/1/19   

SPEDES Permit #s NY 002 5747, 003 1046, 
003 0899, 003 3031 

LTCP Projected Project 
Cost (Millions) $0.05 (aggregate) 

Total Construction Cost 
(minus in-kind) N/A 

Owned By N/A 

CSO Outfall No. N/A 

Grant Funding or other 
sources None 

Project Description: 
The objective of this task is to provide a 
mechanism by which to document the 
installation of “green practices or infrastructure” 
within the individual communities; and to assess 
the use of green practices within new 
development and redevelopment projects for 
both public and private sectors.  

Purpose: 

This task will document the extent and 
acceptance of green strategies within the APCs, 
and will generate the estimated runoff volume 
reduction on an annual basis.    



4/9/15: DEC has requested the Pool communities for annual runoff and capture data to be 
included the second term annual report. The technical team is evaluating methods for 
collecting and reporting this data and will respond.  

10/08/15: The APCs will submit runoff reduction and capture data for LTCP Projects to DEC. A 
draft reporting tool to collect information on private sector GI applications in each of the 
Albany Pool Communities (APCs) will be submitted to DEC for comments following APC review.  

2/12/16:  A final draft of the form was submitted to the Department on 2/12. The form was 
developed by the Pool Communities and technical team as tool to collect data on public 
applications of GI projects that may fly below the proverbial radar. The Pool aimed to make the 
form simple enough for an applicant and board members to understand and complete, yet 
have enough substance to educate. The use of the form by planning and zoning board staff 
allows the reporting to work through the established development review procedure. Because 
the documentation form is being implemented on a community-level, and not limited to within 
the CSO area, we don’t ask for the sewer or water shed. The address could be used post survey 
to identify these attributes.  The GI form requests an applicant with a GI practice to provide 
run-off reduction and water quality benefit data and to quantify if possible. The APCs are also 
attempting to capture data on whether the practice has a special maintenance plan and if there 
is a cost associated. Getting the contact info for the designer, installer, and caretaker for the 
practice also useful in case we’d like more information, the practice fails, or if we get inquiries 
on costs and service providers. This data will be loaded into a database that CDRPC will retain. 
The form was "tested" on the Capital Roots staff for their GI project at the Urban Grow Center 
in Troy.  Their feedback was helpful and the Pool made some slight revisions to the form after 
this dry run.   

4/14/16: The Draft GI documentation reporting form was submitted to the department on 2/12 
and included in the second term Semi-Annual Report. The Pool is eager for comments on the 
draft form prior to distributing it to the Pool Communities for adoption into the development 
review process.  

7/14/16: The GI Documentation and Reporting Form has been distributed to each of the Pool 
Communities for inclusion in the development review process, dependent on planning board 
site plan or subdivision approval.   

10/16/16: CDRPC has implemented a tracking form and database for the communities to utilize 
in reporting this data. Data will be aggregated and reported in the Semi-Annual Reports 
annually submitted in March of each year which summarize the full calendar year of GI projects. 

3/1/17: Two tracking sheets were returned from the City of Cohoes. These were added to a 
spreadsheet that has been employed to track implementation of non-LTCP public and private GI 
projects taking place in Pool Municipalities. (continued next page) 



4/12/17: Documentation and reporting forms obtained from the communities were included in 
the semi-annual report covering 2016 that was submitted to DEC. CDRPC will continue to work 
with the communities to document, collect, and report data on GI projects occurring within the 
Pool but outside of the Consent Order program.  

7/13/17: Documentation and reporting forms are included in the second-term semi-annual 
report covering year end. These reports have helped guide development of the Green 
Infrastructure Toolbox. CDRPC will continue to work with the communities to document, 
collect, and report data on GI projects occurring within the Pool but outside of the Consent 
Order program.  

9/15/17: The Documentation Forms and Database were shared with the NYSDEC Hudson River 
Estuary Program, as they also collect this information, to see if there are additional/modified 
questions, format modifications that would be of use.  

1/11/18: CDRPC continues to work with the communities to document, collect, and report data 
on GI projects occurring within the Pool Communities but outside of the Consent Order 
program.  This data will be included in the semi-annual report covering 2017 that will be 
submitted on or before March 15, 2018. 

 



BMP-06 
18th St. and Ave. A Weir Improvements 

City of Watervliet 
 

 
 
 
 
 

 
 
 
 
 

 
 

 
 
Contact Information: 
Jeremy Smith 
Acting City Manager 
City of Watervliet 
(518)270-3800 x 115/ jsmith@watervliet.com 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:  10/1/16     9/30/2016 
NTP to Construction:  
4/1/17 3/29/2017 
Construction 
Completion Date:  
12/15/17 11/10/17 
Operational Start-Up 
Date:  12/15/17 11/10/17 

SPEDES Permit # NY-003-0899 

LTCP Projected Project 
Cost (Millions) $.04 

Total Construction Cost 
(minus in-kind) TBD 

Owned By City of Watervliet 

CSO Outfall W-005 

Grant Funding or other 
sources DEC WQIP (85%) 

Annual Volume 
Captured (Mgal) 

(Together with 
Improvements at Five 
Regulators) 4.75MG 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

(Together with 
Improvements at Five 
Regulators) .04% 

Project Description: 

Optimization project that includes modification 
of the existing regulator structure, increasing the 
size of the connection pipe. 

Purpose: 

Eliminates operational challenges within the 
regulator and increases capacity of regulator to 
convey more combined sewage to the 
interceptor, thus reducing the frequency and 
volume of CSOs. 



Project Status: 

10/08/15: ACSD has applied for WQIP funds to complete this project, BMP-09, BMP-06, and 
BMP-07. 

1/14/16: ACSD was awarded a WQIP grant to help defray the costs of this project. CDRPC will 
be working with the communities, District, and DEC to develop a work plan and to advance the 
project. (continued next page) 

4/14/16: Watervliet, Cohoes, and Green Island have begun working with the APJVT to develop 
a more detailed scope of the projects to create budget lines, determine roles and 
responsibilities for individual projects, and complete requirements to execute the grant 
contract with the Department.  

7/14/16: The District and communities have been working and meeting with representatives of 
the APJVT, scoping the projects and developing a list of optimization projects and budget. The 
communities will be advancing some of the optimizations in house, some work will require 
contractors. The final states of budgeting and executing the engineering agreement are 
underway.  

10/16/16: Plans and specs submitted to DEC on 9/28/16. The first attempt with a  camera 
contractor to video sewer line from either direction was made on 9/29/16. Could not camera 
the pipe due to amount of gravel and flow. The technical team discussed the potential need to 
modify the project at the quarterly meeting with DEC on October 13, 2016.  

3/1/16: The Department approved the Plans and Specs, collectively for BMP-05-BMP-08 on 
October 27, 2016. During the winter, the City of Watervliet has made several attempt to 
employ a sewer jet truck to investigate the downstream intercepting sewer that the regulator 
discharges to that appears to have debris that is restricting are wet weather flow.  Cold weather 
and flow volume in the interceptor has prevented the City from jetting the line to send in a 
camera to do adequate inspection of the condition of the pipe. The debris is too large to be 
jetted by standard jet equipment. At this time it is not possible to determine if the debris is 
related to a pipe collapse or not, and this hampers efforts to develop a remedy. 

The following is a timeline and results of attempts made by the City to jet and inspect the 
connection pipe at 18th and Ave. A. 

• 9/29/16: First attempt with a camera contractor to video sewer line from either 
direction. Could not camera the pipe due to amount of gravel and flow. 

• 11/10/16: Collaborated with ACSD to use their vacuum truck to clean as much gravel as 
possible. Made 2 passes with a large power head and vacuum truck broke down. 

• 11/14/16: ACSD came back and made several passes with the jet, cleaning out the 
gravel. 

• 11/16/16: Had camera contractor come back to video the line. Still could not get 
through due to debris and flow. (continued next page) 



• 1/11/17: Contractor came back with vacuum truck and specialized large gravel puller 
nozzle to scour the pipe clean. Low temperatures caused the jet nozzle to freeze. 
Contractor advised waiting until warmer weather with low flow.  

• Weather from mid-Jan to mid-Feb was not conducive to reattempt jetting.  
 

The Watervliet City Council met on February 17, 2017 to review the bid documents for Ave A 
and 18th St. Work.  The Council took no action. Part of the concern was that a change order of 
unknown scope would have eventually been needed between bid and  

needed between bid and construction start and without a clear picture of remedy there was 
some cause for concern about bidding out a project that would ultimately be modified. At this 
point the Pool became certain that the NTP date of 4/1/16 would no longer be possible. A 
modification request letter for the NTP date detailing this request for a modification will be 
submitted to the Department. 

4/13/16: After successful completion of jetting and cleaning the the city-owned interceptor, 
and removing debris in early March, the investigation revealed that the interceptor sewer was 
not structurally comprised as originally suspected.  Debris partially blocking the interceptor was 
cleaned and removed. The engineering team reviewed the scope of the project and determined 
that if the scope were slightly modified, to remove the existing orifice, leave the overflow weir 
at its current elevation (27.5 feet), and retain the 10-inch sewer, the resulting flow to the 
intercepting sewer would not be limited to the capacity of the orifice and could be as high as 
2.5 mgd during wet weather; substantially greater that the LTCP’s original proposal of 
modifying the weir and upsizing the 10” connector pipe.  The replacement of the 10-inch sewer 
would have yielded only a marginal return in system optimization due to the slope and capacity 
of the 18-inch interceptor sewer. The City has indicated that they are willing to self-perform this 
work beginning April 1 – without any modification to the project’s completion date 
modification date in the Order. A technical memo describing the progress of the project and the 
genesis of its alternative design was submitted to the department on March 28. The Pool 
received the Department’s letter on April 10th and is developing a reply to the Department’s 
requests within the project scope modification response letter.  

7/13/17:  The Department conditionally approved the project scope modification schedule as 
proposed by the technical team, provided several tasks were completed within a schedule 
specified in the modification request letter. Pipe inspection has been completed and video 
footage will be reviewed, results conveyed in a report on the conditions of the upstream 
system. Work on the 25th street bypass is slated to begin shortly.  

9/15/17: The City plugged the 25th St. overflow and submitted photo documentation to the 
Department on July 27, 2017. The City also completed jetting and inspection of the sewer pipes 
tributary to 18th and Avenue A and found the pipes to be in good condition. This report was 
submitted to NYSDEC on 8/30.  Retrofit of the 18th St. Regulator is slated to be undertaken by 
City of Troy Force Account work. (continued next page) 



1/11/18: On November 10, the City of Watervliet completed the removal of the regulator 
orifice at 18th Street and Ave. A. This work represents the Pool Communities’ Construction 
Completion and Operational Start-Up for this project.  

This project is complete.   



BMP-07 
Improvements at Five Regulators 

City of Watervliet 
 

 
 
 
 
 

 
 
 
 
 
 
Contact Information: 
Jeremy Smith 
Acting City Manager 
City of Watervliet 
(518)270-3800 x 115/ jsmith@watervliet.com 

 

 

 

 

 

 

Project Status: 

10/08/15: ACSD has applied for WQIP funds to complete this project, BMP-09, BMP-06, and 
BMP-07. 

1/14/16: ACSD was awarded a WQIP grant to help defray the costs of this project. CDRPC will 
be working with the communities, District, and DEC to develop a work plan and to advance the 
project. (continued next page) 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:  10/1/16     9/30/2016 
NTP to Construction:  
4/1/17 3/29/17 
Construction 
Completion Date:  
12/15/17 9/7/17 
Operational Start-Up 
Date:  12/15/17 9/7/17 

SPEDES Permit # NY-003-0899 

LTCP Projected Project 
Cost (Millions) $.05 

Total Construction Cost 
(minus in-kind) TBD 

Owned By City of Watervliet and 
ACSD  

CSO Outfall W-001 to 004, 006 

Grant Funding or other 
sources DEC WQIP (85%) 

Annual Volume 
Captured (Mgal) 

(Together with  18th 
Street and Avenue A 
Weir Improvements) 
97% 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

(Together with  18th 
Street and Avenue A 
Weir Improvements) 
.04% 

Project Description: 

Optimization project that includes modification 
of five (5) existing regulator structures:  25th 
Street, 14th Street, 7th Street, 6th Street, and 
3rd Street. 

Purpose: 

Optimization project that increases capacity of 
regulators to convey more combined sewage to 
the interceptor, thus reducing the frequency and 
volume of CSOs. 



4/14/16: Watervliet, Cohoes, and Green Island have begun working with the APJVT to develop 
a more detailed scope of the projects to create budget lines, determine roles and 
responsibilities for individual projects, and complete requirements to execute the grant 
contract with the Department.  

7/14/16: The District and communities have been working and meeting with representatives of 
the APJVT, scoping the projects and developing a list of optimization projects and budget. The 
communities will be advancing some of the optimizations in house, some work will require 
contractors. The final states of budgeting and executing the engineering agreement are 
underway.  

10/16/16: Plans and specs submitted to DEC on 9/28/16. 

3/1/17: DEC approved the plan and specs on 10/27/16. The City and the District have 
completed some of the project already. Demolition and the removal of orifices has been 
accomplished through District and force account work by the City. It was originally anticipated 
that the Corporation would take on oversight of this project because of a perceived operational 
advantage to economy of scale and grant management. As the date for the advertisement for 
construction bidding approached, concerns were raised about the Corporation’s potential role 
in letting bids, some member municipalities believing that it was not within the scope of the 
authority of the Corporation to do so.  Upon further examination it was determined that while 
streamlining design and grant administration realized cost savings, there would be 
unanticipated additional costs such as construction insurance and counsel review that would 
increase the cost of a joint project. It was believed that the cost of obtaining the appropriate 
insurance coverage that would enable the Corporation to manage the construction contracts 
would add significant expense to the operations of the program and be duplicative, in large 
part, to insurance coverages the municipalities hold. Furthermore, it was determined that the 
complexities of transferring ownership of materials from the Corporation to the municipalities 
and future liability to the Corporation would further reduce the anticipated efficiencies and 
negate overall cost savings.  After discussing community concerns and the hurdles to advancing 
a timely, joint construction under Corporation control, the Corporation Board determined it 
was more appropriate, in this circumstance, to advance the individual projects by the host 
communities – with separate bids and contracts. The City of Watervliet is in talks with the City 
of Troy to perform the construction work on the weirs for this project.  

4/12/17: The city will be advancing this work on their own with construction support provided 
by the city of Troy through shared general services.  

7/13/17: The County Sewer District has removed the orifices at 14th St, 7th St, 6th St and 3rd 
Streets. The City of Troy will provide construction support for raising weir elevations at 14th St, 
7th St, 6th St and 3rd St. The city will self-perform blocking the bypass at 25th St.   

9/15/17: The City permanently blocked the 25th St. bypass and on July 17, submitted a memo 
to the Department documenting the permanent plug installation. (continued next page) 



The City of Troy provided construction support for raising weir elevations at 14th St, 7th St, 6th 
St and 3rd St. This work was completed September 7, 2017. 

This project is complete. 

 



BMP-08  
Improvements at up to Eleven Regulators  

Cohoes 
 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
Contact Information: 
City of Cohoes 
Gary Nathan, PE 
(518) 233-2131 / gnathan@ci.cohoes.ny.us 

 

 

 

 

 

 

 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:  10/1/16     9/30/2016 
NTP to Construction:  
4/1/17 3/27/2017 
Construction 
Completion Date:  
12/15/17 7/18/17 
Operational Start-Up 
Date:  12/15/17 7/18/17 

SPEDES Permit # NY-003 1046 

LTCP Projected Project 
Cost (Millions) $.100 

Total Construction Cost 
(minus in-kind) TBD 

Owned By City of Cohoes  

CSO Outfall C-001 to 007, 010 to 
012, 015 

Grant Funding or other 
sources DEC WQIP (85%) 

Annual Volume 
Captured (Mgal) 2.23MG 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

.02% 

Project Description: 

Optimization project that includes modification 
of eleven (11) existing regulator structures:  
Mohawk St (007), Duncan (012), Ontario (006), 
Main/Saratoga (015), Continental (005), Cedar 
(011), Hudson Ave (001), Bridge St (002), Van 
Schaick (003), Myrtle Ave (004), and Peach St 
(010). 

 

Purpose: 

Optimization project that increases capacity of 
regulators to convey more combined sewage to 
the interceptor, thus reducing the frequency and 
volume of CSOs including Optimization project 
that increases capacity of regulators to convey 
more combined sewage to the interceptor, thus 
reducing the frequency and volume of CSOs. 



Project Status: 

10/08/15: ACSD has applied for WQIP funds to complete this project, BMP-09, BMP-06, and 
BMP-07. 

1/14/16: ACSD was awarded a WQIP grant to help defray the costs of this project. CDRPC will 
be working with the communities, District, and DEC to develop a work plan and to advance the 
project.  

4/14/16: Watervliet, Cohoes, and Green Island have begun working with the APJVT to develop 
a more detailed scope of the projects to create budget lines, determine roles and 
responsibilities for individual projects, and complete requirements to execute the grant 
contract with the Department.  

7/14/16: The District and communities have been working and meeting with representatives of 
the APJVT, scoping the projects and developing a list of optimization projects and budget. The 
communities will be advancing some of the optimizations in house, some work will require 
contractors. The final states of budgeting and executing the engineering agreement are 
underway.  

10/16/16: Plans and specs submitted to DEC on 9/28/16. 

3/1/16: (Revised) DEC approved the plan and specs on 10/27/16. The City and the District have 
completed some of the project already. Demolition and the removal of orifices at Mohawk and 
Duncan streets has been completed by the City and the District.  It was originally anticipated 
that the Corporation would take on oversight of this project because of a perceived operational 
advantage to economy of scale and grant management. As the date for the advertisement for 
construction bidding approached, concerns were raised about the Corporation’s potential role 
in letting bids, some member municipalities believing that it was not within the scope of the 
authority of the Corporation to do so.  Upon further examination it was determined that while 
streamlining design and grant administration realized cost savings, there would be 
unanticipated additional costs such as construction insurance and counsel review that would 
increase the cost of a joint project. It was believed that the cost of obtaining the appropriate 
insurance coverage that would enable the Corporation to manage the construction contracts 
would add significant expense to the operations of the program and be duplicative, in large 
part, to insurance coverages the municipalities hold. Furthermore, it was determined that the 
complexities of transferring ownership of materials from the Corporation to the municipalities 
and future liability to the Corporation would further reduce the anticipated efficiencies and 
negate overall cost savings.  After discussing community concerns and the hurdles to advancing 
a timely, joint construction under Corporation control, the Corporation Board determined it 
was more appropriate, in this circumstance, to advance the individual projects by the host 
communities – with separate bids and contracts. The City of Cohoes is advancing this project on 
their own, through their own municipal bidding process and will award (continued next page) 



and NTP. A pre bid meeting was held on the 14th and bids were opened on the 24th.  The low 
bidder was MJC Construction and it was awarded the contract.   

4/12/16: A Notice to Proceed was issued with work to begin in June and will be done by August. 

7/13/17: Construction mobilization is underway from MJC construction. A partial MWBE waiver 
was granted by the Department. The first report, and voucher, for this project is being prepared 
for the WQIP grant program.  

9/15/17: Construction work on the weirs has was completed on July 18, 2017.  

This project is complete. 



BMP-09  
Swan St. and Hamilton St. Regulator Improvements   

Village of Green Island 
 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
Contact Information: 
Sean Ward 
Village of Green Island 
(518) 273-2201 / 
seanw@villageofgreenisland.com 

 

Project Status: 

1/14/16: The Albany County Sewer District was 
awarded a WQIP grant to help defray the costs 
of this project. CDRPC will be working with the 
communities, District, and DEC to develop a work plan and to advance the project.  

4/14/16: Watervliet, Cohoes, and Green Island have begun working with the APJVT to develop 
a more detailed scope of the projects to create budget lines, determine roles and 
responsibilities for individual projects, and complete requirements to execute the contract with 
the Department.  

7/14/16: The District and communities have been working and meeting with representatives of 
the APJVT, scoping the projects and developing a list of optimization projects and budget. The 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plan and 
Specs: 10/1/16 9/28/2016 
NTP to Construction: 
4/1/17  3/9/17 
Construction 
Completion Date: 
12/15/17  4/21/17 
Operational Start-up 
Date: 12/15/17  4/21/17 

SPEDES Permit # NY 003-3031 

LTCP Projected Project 
Cost (Millions) $.20 

Total Construction Cost 
(minus in-kind) TBD 

Owned By Village of Green 
Island  

CSO Outfall GI-002, 003 

Grant Funding or other 
sources DEC WQIP (85%) 

Annual Volume 
Captured (Mgal) 3.7MG 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

.03% 

Project Description: 

Optimization project that includes modification 
of two (2) existing regulator structures:  
Removal of the orifice at Swan Street, raise weir 
height at Hamilton Street. 

Purpose: 

Optimization project that increases capacity of 
regulators to convey more combined sewage to 
the interceptor, thus reducing the frequency and 
volume of CSOs including Optimization project 
that increases capacity of regulators to convey 
more combined sewage to the interceptor, thus 
reducing the frequency and volume of CSOs. 



communities will be advancing some of the optimizations in house, some work will require 
contractors. The final states of budgeting and executing the engineering agreement are 
underway.  

10/16: Plans and specs submitted to DEC on 9/28/16.  

3/1/17: (Revised) DEC approved the plan and specs on 10/27/16. The Village and the District 
have completed some of the project already. Demolition and the removal of orifices at Swan St 
and Hamilton Street has been completed.  It was originally anticipated that the Corporation 
would take on oversight of this project because of a perceived operational advantage to 
economy of scale and grant management. After discussing community concerns and the 
hurdles to advancing a timely, joint construction under Corporation control, the Corporation 
Board determined it was more appropriate, in this circumstance, to advance the individual 
projects by the host communities – with separate bids and contracts.  

4/13/17: The Village of Green Island is advancing this project on their own. No change to the 
project timetable is anticipated.  

7/13/17: ACSD removed the orifice at Swan and the slide gates at Hamilton. The Village of 
Green Island partnered with the City of Troy for installation of a new weir plate at Hamilton 
Street. The project has been completed and has been certified.  

This project has been completed. 

 

 



BMP-10 
Outside Community Metering 

Troy, NY 
 

 
 
 
 
 

 
 
 
 
 
 
Contact Information: 
Chris Wheland 
City of Troy Public Utilities 
(518) 237-0438 / Chris.Wheland@troyny.gov 
 

 

 

 

 

Project Status: 

9/15/17: Plan and spec submission is on schedule.  

1/11/17: Plan and specs were submitted to NYSDEC on September 29, 2017. DEC approved the 
plan and spec on 11/10/17. The City is preparing to bid the project.  

   

  

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications: 10/1/17 9/29/17 
Construction Start Date:   
4/1/18  
Construction Completion 
Date: 12/15/18  
Operational Start-Up 
Date: 12/15/18  

SPEDES Permit # NY-009 9309 

LTCP Projected Project 
Cost (Millions) $2.07 

Total Construction Cost 
(minus in-kind) TBD 

Owned By City of Troy  

Affected Waterbodies Hudson River 

Grant Funding or other 
sources  

Annual Volume 
Captured (Mgal) N/A 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

N/A 

Project Description: 
Monitoring of flows from outside communities 
to track I/I impacts on interceptor capacities; 
include up to 8 connections to Troy system.  
SCADA connections included to Troy and RCSD 
for automated reporting of metered flows. 

Purpose: 

Provides supporting data to encourage outside 
communities to address I/I issues; while tracking 
available capacity for future development as well 
as potential billing purposes.   



GI-05  
Route 32 Green St. Project 

City of Watervliet 
 
 
 
 
 
 
 

 
 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
Contact Information: 
Jeremy Smith 
Acting City Manager 
City of Watervliet 
(518)270-3800 x 115/ jsmith@watervliet.com 

 

Project Status: 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans and 
Specs: 10/1/15 10/1/2015 
NTP to Construction: 
4/1/2016 3/31/2016 
Construction 
Completion Date:   
12/15/17  11/28/16 
Operational Start-Up 
Date:  12/15/17 11/28/16 

SPEDES Permit # NY-003-0899 

LTCP Projected Project 
Cost (Millions) $1.0 

Total Construction Cost 
(minus in-kind) TBD 

Owned By City of Watervliet 

CSO Outfall W-001 to 004 

Grant Funding or other 
sources None 

Annual Volume 
Captured (Mgal)   1.33MG 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

.01% 

Project Description: 
Reconstruction of approximately 0.71 mile of Rt. 
32.  The project would remove and replace 
approximately 152,080 square feet of roadway 
with new pavement, and 30,416 square feet of 
new sidewalk.  Porous surfaces would be 
evaluated for sidewalks, parking lanes and/or 
travel lanes.  In addition, approximately 50 trees 
would be removed and replaced with 
environmentally friendly tree pits. The final 
project limits, and subsequent quantities, will be 
determined based on engineering considerations 
in conjunction with available funding constraints. 

Purpose: 

Reduction of stormwater flows or loads to the 
CSS, thereby reserving conveyance capacity with 
the CSS and reducing the frequency and 
intensity of CSO events.   



7/10/14: City planning and engineering staff met with APJVT, Capital District Transportation 
Committee, and CDRPC staff to talk about transportation funding options and timetable for GI 
only as opposed to complete phased reconstruction of the corridor.  

9/11/14: CDRPC staff met with CDTA to discuss the pending Bus Rapid Transit implementation 
through the city, and to determine stop locations. CDTA shared the preliminary designs for their 
stops within the proposed GI implementation.  

11/13/14: Second meeting held with CDTA staff on 10/20 about Bus Rapid Transit line planned 
for Rte. 32 to illustrate GI practices and potential costs at the proposed Watervliet station.   

1/08/15: City had a kickoff meeting with Weston and Sampson Engineering on 12/19. A Task 
order for the project was written up, using the feasibility study done by B&L as a starting point.  

4/9/15: The city has retained Weston & Sampson Engineering to develop plans and specs for 
the project. The engineering team is considering additional infiltration and soil testing prior to 
beginning design.  

5/14/15: CDRPC staff has met with Weston Sampson, sharing "lessons learned" from prior GI 
projects. Looking at WQIP funding for construction.  

10/08/15: The city and design engineer met with DEC on 9/22 to review preliminary plans and 
spec and have the opportunity to get advance comments by the department. Complete plans 
and specs were delivered to DEC electronically on 10/1.  

1/14/16: Plans and specs have been approved by DEC. The City is considering expanding the 
scope of the GI with an application to the local and Statewide Transportation Improvement 
Program grant program through NYSDOT. 2/11/16:  Due to limited funding and timing 
considerations, the city will not be proceeding with an application through NYSDOT and will be 
moving forward as originally planned and according to the schedule set forth on the Order.  

 4/14/16: The City out construction bids requests on the street and received several bids. The 
city selected August Bohl as the general contractor and issued NTP on 3/31/16. A public 
meeting will take place on April 19th to inform the nearby residents of the intent, schedule, and 
impact of project construction.   

7/14/16: August Bohl, the construction company contracted by the city, has a final start date of 
August 1.  National Grid has been accommodating so far to make sure that can happen, as the 
utility is currently replacing gas mains in the area.  Anything that delays National Grid by more 
than two weeks will cause the construction to be delated to 2017, though with an estimated 
12/15/17 construction completion date in the Order we anticipate any delay experienced will 
not have an impact on the on-time delivery of the project.  Watervliet is submitting a GIGP 
Grant application in the NYS Consolidated Funding Application.  

10/16: Construction began in late July and has been proceeding well. 

3/1/17: Two change orders were issued during construction. The first, described in a memo to 
DEC on December 22, 2016, was in order to address concerns raised about the lack of space 



from street to the basin in which to exit a vehicle without stepping into the basin. The engineer 
looked to address the community concerns with a slight modification to the basin that still 
reached the performance goals of the roadside bioretention units. The modified design features 
18” wide pavement adjacent to curb for space to step out of a vehicle. The revised WQv is 75 
c.f., which still exceeds the 75% WQv volume requirement in the NYSDEC stormwater design 
manual while at the same time satisfies community concerns about the safety of the practices 
during vehicle egress. The second change order added a bollard to protect a bioretention area 
that was at risk of being backed into.  Construction of the project is complete, but plantings will 
take place in the spring.  

4/13/17: The construction of the project has been completed. The City is awaiting DEC approval 
or comment on the change order memo submitted to the Department in December.  

7/13/17: The City has completed this project.  DEC approval on change orders has been 
obtained. EFC approval on change orders is still pending. Once this approval is received the City 
of Troy will be able to draw down on their share of financing this project.  

9/15/17: EFC approval on change orders has been obtained.  

This project has been completed. 

 



GI-09  
Green Infrastructure Technical Design Guidance  

 
 
 
 
 
 
 
 
 
 
 
 

 
Contact Information: 
Martin Daley 
CDRPC 
518-453-0850 
mdaley@cdrpc.org 
 

Project Status: 

1/08/15:  Applied for funding through the Consolidated Funding program but was not awarded. 
Will need to develop scope of program and if needed, RFP for consultant assistance.  

5/14/15: Reviewing CFA & Estuary programs to prepare a grant application. DEC and Pool 
considering joint development of design guidance.  

6/11/15: Considering reapplying to DOS for this project.  

10/08/15: An RFP was posted on the contract reporter and sent to several local firms. The APCs 
are evaluating responses to the RFP and anticipate selecting a vendor on October 8.  

1/14/16: After review and selection of the vendor, the APCs have engaged Barton and 
Loguidice, O'Brien and Gere, Harris Beach, and RCBD to undertake the survey and GI technical 
design program. In December of 2015, the APCs were awarded a CFA (continued next page)  

Consent Order 
Milestones 

Date Milestone Met 

Task Start Date: 8/1/15 6/16/2014 

Task Completion Date: 
8/1/17 

 

SPEDES Permit #s NY 002 5747, 003 1046, 
003 0899, 003 3031 

LTCP Projected Project 
Cost (Millions) $0.150 (aggregate) 

Total Cost (minus in-
kind) TBD 

Owned By N/A 

CSO Outfall No. N/A 

Grant Funding or other 
sources 

NYSDOS Local 
Government Efficiency 
Grant (will funds 90% 
of project costs) 

Project Description: 
Provides each community with assistance in 
developing green infrastructure guidance for 
public and private application of green 
infrastructure.  Scope to be further developed 
within the established budget based upon the 
goals and needs of each community. 

Purpose: 

Provides consistent pool-wide standards and 
details for application of green infrastructure 
(GI) for management of stormwater.  
Implementation of GI practices will help to 
reduce inflow to the combined sewer system 
resulting in reduced frequency and volume of 
CSO discharges. 



grant from NYSDOS that will defray most of the cost for administering the code audit and the 
technical design program. The consultant team will be focusing on the audit to get started and 
will be taking on the technical design component next.  

4/14/16: There is no update at this time.   

7/14/16: A kick-off meeting with NYSDEC was held on June 6th, to update the Department on 
this task and introduce consultant members to program staff. A general outline of a program - 
GI for small sites and redevelopment as a supplement to the DEC design manual was discussed. 
It's anticipated the project will ramp up immediately following completion of GI-07, the Code 
Audit project.  

10/16/16: The draft scope and deliverables for this task was submitted to DEC for input. 

3/1/16: The Department informed the APCs that they had no formal comments on the scope 
and deliverables and the project team is working on the design report.  

4/12/16: The consultant team is reviewing a draft report that will be presented to the 
communities. 

7/13/17: The consultant team presented the draft report to the Pool Communities for review 
and comment. A final report will be submitted to NYSDEC for review on or before August 1.  

9/15/17: The final report, the “GI Toolbox,” was submitted to NYSDEC on 8/1. 

1/11/18: NYSDEC provided comments on the Toolbox on 10/11/17. The toolbox was revised 
and resubmitted on 10/30/17. The Department sent an approval letter to the Pool on 11/15/17. 
The Toolbox has been made available through CDRPC’s website, CDRPC.org and is being 
promoted as a resource for use by communities beyond the borders of the Pool. 

This task is complete.  



PIW-01 
PIW-01 Primary Sludge Degritting 

Rensselaer County Sewer District (RCSD) 
 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Contact Information: 
Gerry Mosckinski 
RCSD 
(518) 283-2235 / GMoscinski@rensco.com 

 

 

 

 

 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:   
10/1/16  9/30/16 
NTP to Construction:   
4/1/17  3/31/17 
Construction 
Completion Date:   
12/15/18   
Operational Start-Up 
Date:  12/15/18   

SPEDES Permit # NY 008 7971 
 

LTCP Projected Project 
Cost (Millions) $3.12 

Total Construction Cost 
(minus in-kind) TBD 

Owned By RCSD  

Affected Water Bodies Hudson River 

Grant Funding or other 
sources 

EFC Clean Water 
Infrastructure 
Improvement Act 
grant: $840,312. 

Annual Volume 
Captured (Mgal)  

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

 

Project Description: 

Upgrade primary sludge degritting capacity to 
accommodate increased flow to the plant during 
peak wet-weather conditions. 

Purpose: 

Maximize flow to the plant for treatment, 
reduce CSO frequency and volume. 



Project Status: 

4/14/16: The district has published an RFP for engineering services. A walk-thru is scheduled for 
4/27 and proposals are due May 12.  

7/14/16: The District held the grit improvements project kick-off meeting last Friday, July 8 with 
Chazen Engineering. At the meeting the District and consultant reviewed the scope and 
schedule and walked through the site to review the various components of the project.   

10/16/16: Plans and specs submitted to DEC on 9/30/2016.  

3/1/17: Plans and specs approved by DEC on 1/27/2017. Bids have come back and the County is 
working to assemble bond and insurance needed in order to issue NTP to the selected 
contractor. The Bond Resolution is on the County Legislature docket for March. 

3/14/17: Bond Resolution, SEQRA Resolution and capital Project Resolution passed by County 
Legislature.   Contracts award letters sent to General and Electrical Contractors. 

3/31/17: Notice To Proceed letters sent to contractors.   

4/11/17: Construction Phase Services Contract passed by County Legislature, Project kick off 
meeting scheduled for May 01, 2017. 

05/01/17: Construction kick-off meeting held with engineer, owner and general contractor. 

07/07/17: General contractor mobilized to site with materials and equipment. 

9/15/17: The project is advancing on schedule. All the new in-ground grit piping is installed. 
Installation of new piping in the solids building in underway.  The primary chain and flights 
should arrive by the end of September.  

1/11/18:  The General Construction contract project is advancing on schedule.  All new piping 
has been installed in the solids building and is operational.  Three of the new six primary pumps 
are installed and operational.  Three of the four primary tanks have been converted to plastic 
parts and new drives have been installed and are operational.  The Electrical Contract has been 
providing assistance to the general contract by powering new equipment.  The main MCC for 
the primary building has been delivered with installation slated for February.   

 

 



SSS-05 
Middle Vliet Street Sewer Separation  

Cohoes 
 

 
 
 
 
 

 
 
 
 
 
Contact Information: 
City of Cohoes 
Gary Nathan, PE 
(518) 233-2131 / gnathan@ci.cohoes.ny.us 

 

 

 

 

 

 

Project Status: 

7/12/16: The City applied for a WQIP Grant for the project which will fund approximately $900k 
of the work. CHA Engineering has been retained for design and project management for the 
project. Ongoing work to meet EFC requirements for contracts and documentation.  An 
inspection is scheduled for July 17th to perform reconnaissance and construction easements 
are also beginning to be ascertained.  

10/16: Plans and specs submitted to DEC on 9/28/16.  (Continued next page) 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:  10/1/16  10/27/2016 
NTP to Construction:  
4/1/17 3/30/17 
Construction Completion 
Date:  12/15/17 11/30/17 
Operational Start-Up 
Date:  12/15/17 11/30/17 

SPEDES Permit # NY-003 1046 

LTCP Projected Project 
Cost (Millions) $1.43 

Total Construction Cost 
(minus in-kind) TBD 

Owned By City of Cohoes  

CSO Outfall C- 007 

Grant Funding or other 
sources 

DEC WQIP, (up to  
$900,000) 

Annual Volume 
Captured (Mgal)  

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

 

Project Description: 
Sewer separation and rehabilitation work in the 
vicinity of Middle Vliet Street, including:  
Harvard Street, Berkshire Street, Beacon Avenue, 
and Edward Road. 

Purpose: 

Reduction of stormwater flows and infiltration to 
the CSS, thereby reserving conveyance capacity 
with the CSS and reducing the frequency and 
intensity of CSO events.   



3/1/17: DEC submitted a comment letter to the Pool on January 20, 2017.  A response to 
comments was sent to DEC on February 15, 2017. A pre-bid meeting was held on the 2/21 and 
bids are due on March 3rd.  

4/13/17: Construction is expected to start in June and be done by September. 

7/13/17: Test pits have been dug and crews are scheduled to arrive to start construction the 
last week of July. 

9/15/17: Construction crews started on July 31st with the Directional Bore now done and the 
sanitary sewer lining item also complete.  The new storm line is installed from the west side of 
Edward Street to Beacon Avenue and has connected with the directional bore piece. 

1/11/18: Although restorative construction has yet to be finished (minor asphalt replacement 
for the street, landscaping) The sewer portion of this project is completed and operational as of 
11/30/17. 



SSS-06 
Mariette Place Stormwater Storage Facility  

City of Albany 

 
 

 
 

 
 
 
 

 
 
 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications: 10/1/16 

9/28/16 

NTP to Construction:   
4/1/17 

3/31/16 

Construction 
Completion Date: 
12/15/18 

6/1/17 

Operational Start-Up 
Date: 12/15/18 

6/1/17 

SPEDES Permit #s NY-0025747 

LTCP Projected Project 
Cost (Millions) $0.350  

Total Construction Cost 
(minus in-kind) $253,109 

Owned By City of Albany 

  

CSO Outfall No. A-13 

Grant Funding or other 
sources None 

Annual Volume 
Captured (Mgal)   2MG 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

.05% 
Project Description: 
Connection of catch basins in the Mariette 
Place vicinity to a storage facility to reduce 
peak flows conveyed to the CSS. 

Purpose: 

Reduces local flooding and reduces both the 
incidence and frequency of combined sewer 
discharge to the surface, as well as reducing 
the frequency and intensity of CSO events.   

Contact Information: 
Albany Water Board 
William Simcoe 
(518) 434-5300 / wsimcoe@albanyny.gov 

mailto:wsimcoe@albanyny.gov


Project Status: 

7/14/16: The Water Board has retained Barton & Loguidice for design of this project.  

10/16: Plans and specs for this project were submitted to DEC for review in September. 

3/1/17: DEC issued approval of plans and specs on December 27, 2016. The project went out to 
bid on February 7. March 7 is the anticipated selection date for contactors. Although 
categorized in the LTCP as a Sewer Separation project, the Mariette Place project will 
incorporate Green Infrastructure elements and discharge stormwater in to a vegetated swale.  

9/15/17: The project was completed on 7/27/17. Certification of project completion was 
submitted on 8/13/17.  

 

 



SSS-07  
Hoosick Street Storm Sewer Extension  

City of Troy 
 

 
 
 
 
 
 

 
 
Contact Information: 
Chris Wheland 
City of Troy Public Utilities 
(518) 237-0438 / Chris.Wheland@troyny.gov 
 

 

 

 

 

 

 

 

 

 

 

 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:  10/1/17 9/29/17 
NTP to Construction:  
4/1/18  
Construction 
Completion Date:  
12/15/18  
Operational Start-Up 
Date:  12/15/18  

SPEDES Permit # NY-009 9309 

LTCP Projected Project 
Cost (Millions) $1.05 

Total Construction Cost 
(minus in-kind) TBD 

Owned By City of Troy 

Affected Waterbodies Hudson River 

Grant Funding or other 
sources None 

Annual Volume 
Captured (Mgal)  

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

 

Project Description: 
Separation of existing storm sewer from the 
combined sewer. 
 
Purpose: 
Removal of inflow from CSS to increase 
conveyance of wet-weather flows, and reduce 
the frequency and volume of CSOs. 



Project Status: 

7/14/16:  Because NYSDOT was repaving this road, the City accelerated work to replace pipe 
(NYSDOT would otherwise have a moratorium preventing the new pavement to be ripped up). 
New pipe has installed under Hoosick and the city is reviewing plans to access the need for 
additional work.  

3/1/17: The city of Troy is working with CDM Smith on completing the design of the separation 
project so new phase of construction can start. Depending on funding the next phase is 
anticipated to begin in the late summer or early fall 2017. 

7/13/17: No update at this time. 

9/15/17: The plan and spec is proceeding on schedule and will be submitted on or before 10/1. 

1/11/18: The City submitted plans and specs to NYSDEC on 9/29/17. The Department issued 
formal approval of the plan and spec on 11/1/17. City is moving forward on Bidding to comply 
with the NTP on 4/1/2018. 

 

 



SSS-08 
123rd Street Sewer Separation 

Troy, NY 
 

 
 
 
 
 

 
 
 
 
 
 
Contact Information: 
Chris Wheland 
City of Troy Public Utilities 
(518) 237-0438 / Chris.Wheland@troyny.gov 
 

 

 

 

 

Project Status: 

9/15/17: No update at this time.  

1/9/18: CDM Smith is developing plans and specifications to comply with the 10/1/18 deadline 

   

  

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:    10/1/18  
NTP to Construction:   
4/1/19  
Construction Completion 
Date:   12/15/20  
Operational Start-Up 
Date:  12/15/20  

SPEDES Permit # NY-009 9309 

LTCP Projected Project 
Cost (Millions) $4.54 

Total Construction Cost 
(minus in-kind)  

Owned By City of Troy  

Affected Waterbodies Hudson River 

Grant Funding or other 
sources  

Annual Volume 
Captured (Mgal)  

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

 

Project Description: 
Divert unnamed stream from combined sewer. 

Purpose: 

Removal of inflow from CSS to increase 
conveyance of wet-weather flows, and reduce 
the frequency and volume of CSOs.   



SSS-09  
Mereline Combined Sewage Storage 

City of Albany  

 
 

 
 
 
 
 
 

 
 
 
 
 
 
 
Contact Information: 
Albany Water Board 
William Simcoe 
(518) 434-5300 / wsimcoe@albanyny.gov 
 

 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:    
10/1/18 

 

NTP to Construction:   
4/1/19 

 

Construction 
Completion Date:   
12/15/20 

 

Operational Start-Up 
Date:  12/15/20 

 

SPEDES Permit # NY-0025747 

LTCP Projected Project 
Cost (Millions) $0.640  

Total Construction Cost 
(minus in-kind) TBD 

Owned By City of Albany 

CSO Outfall No. A-13 

Grant Funding or other 
sources None 

Annual Volume 
Captured (Mgal)    

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

 

Project Description: 
Connection of catch basins in the Mariette Place 
vicinity to a storage facility to reduce peak flows 
conveyed to the CSS. 

Purpose: 

Reduces local flooding and reduces both the 
incidence and frequency of combined sewer 
discharge to the surface, as well as reducing the 
frequency and intensity of CSO events.   

mailto:wsimcoe@albanyny.gov


Project Status: 

7/14/16: The Albany Water Board is reviewing the scope of the project with Barton & Loguidice 
engineering.  

3/1/17: This project is advancing ahead of schedule. The City is looking to incorporate Green 
Infrastructure elements in to this project.  

9/15/15: At this time engineering proposals have been provided by Barton and Loguidice.  

1/11/18: The Engineering contract was been awarded to Barton and Loguidice on 10/11/17. 

 



STCF-01 & STCF-02  
Floatables Control Facilities for CSO 026 (Regulators Maiden, 

Steuben and Orange) CSO 030 (Regulators: Quackenbush, 
Jackson and Livingston) 

City of Albany 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Contact Information: 
Albany Water Board 
William Simcoe 
(518) 434-5300 / wsimcoe@albanyny.gov 
 
 

 

 

 

 

 

 

 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans and 
Specs: 10/1/17  9/28/17 
NTP to Construction: 
4/1/18   
Construction 
Completion Date: 
12/15/19   
Operational Start-Up 
Date: 12/15/19   

SPEDES Permit # NY0025747 

LTCP Projected Projects 
Cost (Millions) $8.00 

Total Construction Cost 
(minus in-kind)  

Owned By Albany Water Board  

CSO Outfall No. A-026 

Grant Funding or other 
sources 

NYSDEC WQIP up to 
$5m 

Annual Volume 
Captured (Mgal)    

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

 

Project Description: 
The proposed floatables facilities will collect 
floatable debris and materials associated with 
CSOs from the Maiden, Steuben, Orange, 
Quackenbush, Jackson and Livingston regulator 
structures.  

Purpose: 

The projects will provide for the collection of 
floatables from the combined sewer overflows 
(CSOs) in the vicinity of the Corning Preserve. 

mailto:wsimcoe@albanyny.gov


Project Status: 

6/1/17: The preliminary design for this project has been completed along with soil surveys and 
borings. The Albany Water Board will submit this project to the State Intended Use Plan and 
apply for WQIP funding.  

9/15/17: An application for WQIP funding has been submitted to NYSDEC through the CFA. 

1/11/17: Plans and spec for these projects, advanced in unison, were submitted to the NYSDEC 
on 9/28/17. The Department approved the plan and spec on 11/2/17. Advertisement for 
bidders is January 2018. Bis will be received in February of 2018. 



STCF-03 "Big C"  
Disinfection and Floatables Control Facility  

City of Albany 

 
 
 
 
 
 

 
 
 
 
 
 
 
 
Contact Information: 
Albany Water Board 
William Simcoe 
(518) 434-5300 / wsimcoe@albanyny.gov 
 
 

 

 

 

Consent Order Milestones Date Milestone Met 

Begin Preliminary Design 
Report:   8/1/15 7/8/2015 
Completed Preliminary 
Design Report:  8/1/16 8/1/2016 
Begin SEQR & Eminent 
Domain Process:   2/1/17 

1/12/15 and 
1/20/2017 

Completed SEQR & 
Eminent Domain Process:  
2/1/21   
Begin Final Design:  
12/15/18   
Completed Final Plans & 
Specifications:  10/1/20   
NTP to Construction:   
4/1/21   
Construction Completion 
Date:   12/15/22   

SPEDES Permit # NY-0025747 

LTCP Projected Project 
Cost (Millions) $45.0  

Total Construction 
Cost (minus in-kind)  

Owned By Albany Water Board  

CSO Outfall No. A-16 

Grant Funding or 
other sources 

NYSEFC IMG: 
$10,000,000 and 
NYSEFC CWIIA Grant: 
$989,177 

Annual Volume 
Captured (Mgal)    

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

 

Project Description: 
The proposed satellite treatment facility 
provides CSO controls for flows up to 75 mgd to 
reduce floatable and fecal coliform discharges to 
the Hudson River.  The "Big C" Disinfection 
Project would provide treatment consisting of 
screening and disinfection for an additional 
~285MGal on an average annual basis.  

Purpose: 

The project provides a cost-effective, regional 
solution to enhance the “recovery time” for the 
Hudson River during periods of combined sewer 
overflows; and contributes to the treatment of 
greater than 85% of all wet weather flows from a 
regional perspective.   

mailto:wsimcoe@albanyny.gov


Project Status: 

5/14/15: Preliminarily examining of the last leg of the Beaver Creek for options to consider 
siting of the facility.  

10/08/15: The water board is reviewing a scope and fee proposal from the JVT for the 
preliminary design report.  

1/14/16: The Albany Water Board has retained the APJVT to begin the preliminary design of the 
facility.  

4/14/16:  Work is underway to evaluate potential locations, disinfection, and screening 
technologies. Characterizing wet weather flow in and to the Beaver Creek will begin shortly.  

7/14/16: The Albany Water Board has made significant headway and met with DEC to review 
progress.  

10/16/16: A preliminary design report for this facility was submitted to DEC on 8/1/16. 

3/1/17: The Albany Water Board is presently working with the City of Albany leadership. Their 
consultants continue to advance the public education and outreach program for the project.  
There was a meeting at the offices of the City of Albany Department of Water & Water Supply 
on January 20th, 2017, in regard to this project. Attending were Mayor Kathy Sheehan, the 
Mayor’s Chief of Staff Brian Shea, Council Member Richard Conti, Council Member Cathy Fahey, 
Commissioner Joe Coffey, Deputy Commissioner Bill Simcoe and Mike Miller of CHA. The next 
step in the outreach process is to identify additional stakeholders and community leaders and 
reach out to these individuals and organizations.  A certificate and memo for the milestone 
“Begin SEQR and Eminent Domain Process” has been submitted to the Department. 

6/1/17: Preliminary layout for piping and structure is complete. The AWB has submitted this 
project to the State Intended Use Plan and is pursuing WIIA and IMG funding.  

9/1/17: WIIA and IMG funding applications have been submitted for this project.  

1/11/18: The City was awarded funding through the NYSEFC WIIA and IMG grant programs for 
this project.  The 30% engineering plan will be completed in the first quarter of 2018. Public 
presentations will occur in the first quarter of 2018. 

 



TE-04  
Investigate Non-CSO Bacteria Sources along Mill Creek, 

Poesten Kill, & Wynants Kill 
Troy, NY 

 
 
 
 
 
 

 
 
 
 
 
 
Contact Information: 
Chris Wheland 
City of Troy Public Utilities 
(518) 237-0438 / Chris.Wheland@troyny.gov 
 

 

 

 

 

 

 

 

 

 

Consent Order 
Milestones 

Date Milestone Met 

Task Start Date: 4/1/16 11/16/2015 
Task Completion Date: 
12/15/17 12/15/17 

SPEDES Permit # NY-009 9309 

LTCP Projected Project 
Cost (Millions) $.15  

Total Construction Cost 
(minus in-kind) TBD 

Owned By N/A  

Affected Waterbodies 
Mill Creek, Poesten 
Kill, Wynants Kill, & 
Hudson River 

Grant Funding or other 
sources None 

Annual Volume 
Captured (Mgal) N/A 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

N/A 

Project Description: 
Inspect condition of sewers running parallel and 
crossing the Poesten Kill, Wynantskill, Mill and 
Mill Creek to identify repairs that could reduce 
infiltration and exfiltration.  

Purpose: 

Potential repairs will reduce infiltration to the 
CSS, thereby reducing the frequency and volume 
of CSOs during wet-weather conditions. The 
project will also reduce exfiltration and 
associated risks of bacterial contamination 
during dry-weather conditions. 



Project Status: 

4/1/16: In November, 2015, the Rensselaer Land Trust applied for grant funding for a water 
quality sampling program. The proposed sampling program will help the communities identify 
sources of bacteria in these Hudson River tributaries. The application was supported by the 
Pool. The communities are optimistic that, if funded, this sampling program will provide data to 
help the communities identify sources and causes of bacteria in the tributaries, provide new 
sources for lab support, and raise awareness of potential programs to improve water quality in 
these tributaries.  

7/14/16: The Rensselaer Land Trust application to the EPA Small Waters program was not 
funded, but the RLT is applying to this year's Estuary program. In the meantime, the City is to 
start some in house sampling in August for bacteria and Coliform to get a baseline where the 
streams enter the city and just before they terminate at the Hudson.  

3/1/17: The Rensselaer Land Trust held a kick-off meeting on Monday, January 23rd.  In 
attendance were representatives of the City of Troy, City of Rensselaer, USGS, DEC, 
Riverkeeper, the Watered Alliance, and CDRPC. The sampling program project will recruit and 
train citizen scientists to collect water samples from 18 sites along 5 tributaries of the Hudson 
River for enterococcus levels. The 18 sample sites were selected for one of more of the 
following reasons: within EJ area, within MS4 area, previously sampled as part of Albany Pool, 
or previously sampled as part of Priority Waterbody List.  Data will be analyzed by qualified labs 
and an assessment will be communicated to the general public, municipal decision makers and 
other stakeholders. Report cards will be prepared for each site. Other outputs include creation 
of a baseline of water quality and fact sheets. Expected outcomes will be an increased level of 
awareness and knowledge of community residents and others about water quality conditions 
that can lead to a reduction of pollutants and improvement in water quality by introducing 
measures to reduce contamination sources. The sampling data will help inform the city of Troy 
as to sources and locations of bacterial contamination.    

7/13/17: The Rensselaer Land Trust has completed several rounds of bacteria and emerging 
compound sampling program. A preliminary report was distributed to project stakeholders and 
the city of Troy. This data will help support findings from sewer inspections, help determine 
potential sources of bacterial contamination. The City of Troy purchased a camera truck which 
will be utilized to inspect the conditions of sewers running parallel and crossing the Poesten Kill, 
Wynantskill, Mill and Mill Creek to identify repairs that could reduce infiltration and exfiltration. 
Staff is currently being trained on using this new equipment and inspections will be scheduled.  

9/15/17: The Rensselaer Land Trust continues to sample for bacteria in these tributaries. This 
data is helping the City identify potential sources of bacteria. The City will be scheduling 
inspections with the new camera truck and its operators. (continued next page) 



1/11/18: In accordance with their Asset Management and Inspection Plans, the City of Troy and 
City of Rensselaer strategically deployed resources to visually inspect sections of sanitary and 
combined sewer pipes running directly adjacent to, and across to three tributaries. The pipes 
were inspected for cracks, debris, structural defects, root intrusion and other issues likely to 
contribute to problems such as exfiltration, infiltration or structural failure. The report enclosed 
summarizes the findings of the inspections.  The two cities strategically identified and inspected 
sections of their sewer system that they deemed were could be likely sources of bacterial 
contamination in these three tributaries.  Some sections were deemed too far from the 
tributaries to be likely causes of contamination. Other sections were characterized as being in 
good condition because of recent installation or repairs.  Complimentary to the investigations, 
the Rensselaer Land Trust, together with the USGS, kicked off a tributary sampling program in 
January of. The team collected water samples from 18 sites along 5 tributaries of the Hudson 
River. The samples were analyzed for enterococcus and Emerging contaminants. The bacteria 
data was also included with the inspection report submitted to the Department on 12/15/17. 
The Emerging Compound Data is pending. During the inspections, the cities did discover areas 
that need repair or replacement. These areas have been identified in the report.  


	18.01.11 IMA Board Meeting Agenda
	DRAFT APC CSO IMA Board Minutes 17.07.13
	Smart_DesigneeLetter
	CSO Project Updates
	APW-05 Asset Management Plans (Albany, Green Island, Cohoes, Watervliet)
	APW-06 Documentation and Reporting of Public and Private Green Infrastructure Practices (APCs)
	BMP-06 18th St. and Ave. A Weir Improvements (Watervliet)
	BMP-07 Improvements at Five Regulators (Watervliet)
	BMP-08 Improvements at up to Eleven Regulators (Cohoes)
	BMP-09 Swan St and Hamilton St. Regulator Improvements (Green Island)
	BMP-10 Outside Community Metering (Troy)
	GI-05 Rte 32. Green Street Project (Watervliet)
	GI-09 Green Infrastructure Technical Design Guidance (APCs)
	PIW-01 Primary Sludge Degritting (RCSD)
	SSS-05 Middle Vliet St. Sewer Separation (Cohoes)
	SSS-06 Mariette Place Stormwater Storage Facility (Albany)
	SSS-07 Hoosick Street Storm Sewer Extension (Troy)
	SSS-08 123rd Street Sewer Separation (Troy)
	SSS-09 Mereline Combined Sewage Storage (Albany)
	STCF-01 and STCF-02 Floatables Control Facility for CSO 26 and CSO 30 (Albany)
	STCF-03  Big C Disinfection and Floatables Control Facility (Albany)
	TE-04 Investigate Non-CSO Bacteria Sources along Mill Creek, Poesten Kill, & Wynants Kill (Troy)


