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1.0 INTRODUCTION 

The Albany Pool Communities Combined Sewer Overflow Long Term Control Plan Order on 
Consent (DEC Case #CO 4‐20120911‐01) was entered into by the Albany Pool Communities 
(APCs), Albany County Water Purification District, the Rensselaer County Sewer District 
(Collectively the Respondents) and The New York State Department of Conservation (DEC) on 
January 15th, 2014.  

Six municipalities in the greater Albany area of New York State make up the Albany Pool 
Communities and consist of the Cities of Albany, Cohoes, Rensselaer, Troy and Watervliet, and 
the Village of Green Island.  

Pursuant to the Order, Respondents shall submit written Semi‐Annual Status Reports to the 
Department. The Semi‐Annual reports shall describe the actions that have been taken toward 
achieving compliance with this Order during the past 6‐month period.  

This Semi‐Annual Report sets forth the status of any progress made by the Pool Communities 
and two County Sewer Districts in complying with the milestones set forth in the Order 
between July 1, 2019 and December 31, 2019.  
 
In the November 13, 2014 semi‐annual report comment letter from DEC to the respondents, 

the Department requested a “table that reports the details of each community shall be updated 

in each report to indicate any changes in volumes captured, population/area trends…” Because 

US Census population estimates are not available until the following calendar year, the 2019 

population projections for the CSO communities for the 2019 Second Term Semi Annual report 

will be distributed separately when they become available.   

2.0 CRITICAL EVENTS THIS TERM 

The Public Notification System website, www.albanypool.org, was taken down for a short 
period between January and February, 2020 as updates were made to the site and the vendor 
for the weather data was replaced. The website was restored and as of 2/13/20 is fully 
functioning.  

3.0 MAJOR ACTIONS THIS TERM 

The Albany Water Board and City of Troy continue to work with EFC to enter into the second 
phase of financing for their shares of the LTCP projects slated for 2018‐2022. The Albany Water 
Board is entering into a separate financing for the Beaver Creek Clean River Project (AKA “Big‐
C” Satellite Treatment and Floatables Control Facility). The Water Board continues to work with 
the Albany County Water Purification District on a modified facility plan that would allow for 
screenings to be diverted at the Beaver Creek Facility and down a 3rd Ave. storm sewer, 
bypassing the regulator and going to the South Plant where they would be screened. This would 
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allow for the County to increase the effectiveness and reach of its screening and remove the 
need for the City to store and remove screenings from the Beaver Creek Facility. 

Cohoes and Watervliet have secured their places on the State’s Intended Use Plan for their 
shares of the Beaver Creek Clean River Facility. Both communities have bonded for their shares 
and are in the process of submitting applications to EFC for financing. Both of the communities 
have obtained hardship status.  

4.0 PERFORMANCE AGAINST ORDER DEADLINES 

Additional details on project development can be found in the project sheets, Appendix A. 

Table 1 – Milestones Certified this Term (July 1, 2019 – December 31, 2019) 

Unique 
Identifier 

Item 
Description 

Responsible 
Party 
(LTCP) 

Project 
Location 

Action 
Required 

LTCP 
Milestone 

Date 

Milestone 
Met 

Status 

PIW‐02  Evaluation of 
Secondary 
Clarification 

Improvements 

RCSD  RCSD  Task Start 
Date 

6/1/2019  4/4/2019 
Anticipated 
on‐time 

completion 

STCF‐01  Floatables 
Control Facility 
for CSO 026 

Outfall 
(Regulators 
Maiden, 

Stueben and 
Orange) 

APCs  City of 
Albany 

Construction 
Completion 
Date & 

Operational 
Start Up Date 

12/15/2019  12/12/2019 

Project 
completed.  

STCF‐01  Floatables 
Control Facility 
for CSO 030 

Outfall 
(Regulators 

Quackenbush, 
Jackson and 
Livingston) 

APCs  City of 
Albany 

Construction 
Completion 
Date & 

Operational 
Start Up Date 

12/15/2019  12/12/2019 

Project 
completed. 

5.0  DEADLINES FOR UPCOMING REPORTING PERIOD AND ASSOCIATED ISSUES 

Table 2, below, reflects the activities and deadlines established in Appendix B of the Order 
during the upcoming six‐month reporting period. No issues or delays are anticipated. More 
details on project status can be found in the project sheets, Appendix A of this report. 
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Table 2 – Milestones next Term (January 1, 2020 – June 30, 2020) 

Unique 
Identifier Item Description 

Responsi
ble Party 

(LTCP) 

Project 
Location 

Action 
Required 

LTCP 
Milestone 

Date 
Status 

PIW-02 Evaluation of 
Secondary 
Clarification 
Improvements 

RCSD RCSD Task 
Completion 
Date 

6/1/20 Anticipated on-time 
completion 

6.0 DESCRIPTION OF ADDITIONAL WORK PERFORMED 

Project sheets for Compliance Schedule projects that have been completed, or are active during 
this reporting period are included with this report as Appendix A. 

7.0 COMMUNITY RELATIONS  

CDRPC staff attends monthly MS4 working group meetings for both Albany and Rensselaer 
County, informing coalition members on the progress of the LTCP. CDRPC is also a participant of 
the Albany County Water Quality Working Group, a body that also meets monthly, to share 
program progress.  

The City of Albany maintains a project website for the Beaver Creek Clean River project. The 
site, 
https://www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCleanRiverP
roject.aspx, functions as a clearing house for project updates, presentations, meeting materials and 
more. It supplements the Albany Pool websites, www.albanypool.org and www.albanypoolcso.org.    

https://www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCleanRiverProject.aspx
https://www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCleanRiverProject.aspx
http://www.albanypool.org/
http://www.albanypoolcso.org/






Digitally signed by 
Joseph E. Coffey, Jr, 
P.E. 
DN: cn=Joseph E. 
Coffey, Jr, P.E., o=City 
of Albany, NY, 
ou=Department of 
Water & Water Supply, 
email=jcoffey@albany
ny.gov, c=US 
Date: 2020.03.06 
11:16:14 -05'00'









Albany Pool Communities                Semi-annual Status Report 

DEC Case #CO 4-20120911-01                 Second Term, 2019 

6 
 

 

 

 

 

 

 

 

 

Appendix A: Project Sheets  



PIW-02 
Evaluation of Secondary Clarification Improvements 

Rensselaer County Sewer District (RCSD) 
 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
Contact Information: 
Gerry Mosckinski 
RCSD 
(518) 283-2235 / GMoscinski@rensco.com 

 

Project Status: 

2/1/19: Working with CDM Smith on revising previous capacity evaluation completed in 2011. 

9/1/19: Resolution G/243/19 passed by County Legislature June 11, 2019. Awaiting Execution 
of Contract 

3/15/20:  Meet with CDM Smith on February 27, 2020 to review the 90% draft report.   RCSD 
provide comments and concerns.  The final report is excepted by April 1, 2020.  

 

Consent Order 
Milestones 

Date Milestone Met 

Task Start Date: 6/1/19  4/4/19 
Task Completion Date: 
6/1/20   

SPEDES Permit # NY 008 7971 
 

LTCP Projected Project 
Cost: $50,000 

Owned By RCSD  

Total Construction Cost 
(minus in-kind)  TBD 

Affected Water Bodies Hudson River 

Grant Funding or other 
sources  

Annual Volume 
Captured (Mgal) N/A 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

N/A 

Project Description: 

Re-evaluate the wet-weather capacity of the 
WWTP to determine if secondary clarification 
improvements are needed for future growth and 
peak wet-weather flow of 63.5 MGD. Evaluate 
various options including enhanced secondary 
clarification and/or equalization tanks at the 
plant and/or pump stations. 

Purpose: 

Reduce bacteria load to Hudson River, improve 
water quality during the seasonal disinfection 
period. 



SSS-09  
Mereline Combined Sewage Storage 

City of Albany  

 
 

 
 
 
 
 
 

 
 
 
Contact Information: 
Albany Water Board 
William Simcoe 
(518) 434-5300 / wsimcoe@albanyny.gov 
 

Project Status: 

7/14/16: The Albany Water Board is reviewing the scope of the project with Barton & Loguidice 
engineering.  

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:    
10/1/18 

7/27/17 

NTP to Construction:   
4/1/19 

3/17/19 
 

Construction 
Completion Date:   
12/15/20 

 

Operational Start-Up 
Date:  12/15/20 

 

SPDES Permit # NY-0025747 

LTCP Projected Project 
Cost  $640,000  

Total Construction Cost 
(minus in-kind) 

$43,306.25 (to date) 

Owned By City of Albany 

CSO Outfall No. A-13 

Grant Funding or other 
sources 

$500,000 (NYSEFC 
ISC) 

Annual Volume 
Captured (Mgal)   TBD 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

TBD 

Project Description: 
Connection of catch basins in the Mariette Place 
vicinity to a storage facility to reduce peak flows 
conveyed to the CSS. Green Infrastructure was 
incorporated into the project. 

Purpose: 

Reduces local flooding and reduces both the 
incidence and frequency of combined sewer 
discharge to the surface, as well as reducing the 
frequency and intensity of CSO events.   

mailto:wsimcoe@albanyny.gov


3/1/17: This project is advancing ahead of schedule. The City is looking to incorporate Green 
Infrastructure elements in to this project.  

9/15/15: At this time engineering proposals have been provided by Barton and Loguidice.  

1/11/18: The Engineering contract was awarded to Barton and Loguidice on 10/11/17. 

3/1/18: No update at this time. 

9/10/18: The project is on schedule for on time plan and spec submittal. 

2/13/19: The project has been advertised for bids and a bid date was set for March 5th.  

9/1/19: The construction contract was awarded in March of 2019. Construction is underway. 
Completion is anticipated by the summer of 2020. 

3/5/19: Most of the construction was completed prior to winter 2019/2020. The permeable 
pavement will be applied when the temperatures are warm enough to support proper 
application. The City was notified in late February of a $500,000 grant through NYSEFC ISC 
program. 



SSS-10 
Columbia Street Phase II Separation, City of Cohoes 

 

 
 

 
 
 
 
 

 
 
 
Contact Information: 
City of Cohoes 
Gary Nathan, PE 
(518) 233-2131 / gnathan@ci.cohoes.ny.us 
 

Project Status: 
 

3/15/20: City was awarded WQIP grant for 
$1,900,000 awaiting contract.  City just received 
A/E contract for design and construction. Under 
review. 

 

Consent Order Milestones Date Milestone Met 

Completed Plans & 
Specifications:  10/1/21   
NTP to Construction:  4/1/22  
Construction Completion 
Date:  12/15/22  
Operational Start-Up Date:  
12/15/22  

SPDES Permit # NY-003 1046 

LTCP Projected Project Cost: $4,325,000 

Total Cost: $4,325,000 

Total Construction Cost 
(minus grant and in-kind) $TBD 

Owned By City of Cohoes  

CSO Outfall C-008, 015 

Grant Funding or other 
sources NYSEFC E&PG: $72,000  

Annual Volume Captured 
(Mgal) TBD 

Annual Percent CSO 
Reduction (%) (Pool-Wide) TBD 

Project Description: 
Continuation of the sewer separation and 
rehabilitation work along Columbia Street. 

Purpose: 

Reduction of stormwater flows and infiltration 
to the CSS, thereby reserving conveyance 
capacity with the CSS and reducing the 
frequency and intensity of CSO events.   

mailto:gnathan@ci.cohoes.ny.us


SSS-12 
Vliet Street Sewer Rehabilitation, Replacement and Separation 

Cohoes 
 

 
 

 
 
 
 
 

 
 
 
 
 
 
 
Contact Information: 
City of Cohoes 
Garry Nathan, PE 
(518) 233-2131 / gnathan@ci.cohoes.ny.us 
 

Project Status:  
3/15/20: Acceptance of NYSEFC Engineering 
Report grant and SEQR resolution scheduled for 
3/10/2020 Common Council Workshop and 
approved on 3/24/2020.  

Consent Order Milestones Date Milestone Met 

Completed Plans & 
Specifications:  10/1/21   
NTP to Construction:  4/1/22  
Construction Completion 
Date:  12/15/23  
Operational Start-Up Date:  
12/15/23  

SPDES Permit # NY-003 1046 

LTCP Projected Project Cost: $1,930,000 

Total Cost: $TBD 

Total Construction Cost 
(minus grant and in-kind) $TBD 

Owned By City of Cohoes  

CSO Outfall C- 007 

Grant Funding or other 
sources 

DEC WQIP: up to 
$1,938,000 

Annual Volume Captured 
(Mgal) TBD 

Annual Percent CSO 
Reduction (%) (Pool-Wide) TBD 

Project Description: 
Continuation of the sewer separation and 
rehabilitation work along Vliet Street, including:  
Installation of a new 36" pipe along Diane Court, 
and a diversion of stormwater flows from the 
existing stone-arch at Richmond Street to the 
separated system in the vicinity of Johnston 
Avenue using GI practices where practical. 

Purpose: 

Reduction of stormwater flows and infiltration to 
the CSS, thereby reserving conveyance capacity 
with the CSS and reducing the frequency and 
intensity of CSO events.   

mailto:gnathan@ci.cohoes.ny.us


STCF-03  
Beaver Creek Clean River Project 

(AKA "Big C" Disinfection and Floatables Control Facility)  
City of Albany 

 
 
 
 
 
 

 
 
 
 
 
 
 
 
Contact Information: 
Albany Water Board 
William Simcoe 
(518) 434-5300 / wsimcoe@albanyny.gov 
 
 

 

 

Consent Order Milestones Date Milestone Met 

Begin Preliminary Design 
Report:   8/1/15 7/8/2015 
Completed Preliminary 
Design Report:  8/1/16 8/1/2016 
Begin SEQR & Eminent 
Domain Process:   2/1/17 

1/12/15 and 
1/20/2017 

Completed SEQR & 
Eminent Domain Process:  
2/1/21   
Begin Final Design:  
12/15/18  12/7/2018 
Completed Final Plans & 
Specifications:  10/1/20   
NTP to Construction:   
4/1/21   
Construction Completion 
Date:   12/15/22   

SPEDES Permit # NY-0025747 

LTCP Projected Project 
Cost  $45,0000,000  

Total Construction 
Cost  

$1,309,102.95 (to date) 

Owned By Albany Water Board  

CSO Outfall No. A-16 

Grant Funding or 
other sources 

NYSEFC IMG: 
$10,000,000 and 
$5,000,000 WQIP 

Annual Volume 
Captured (Mgal)   TBD 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

TBD 

Project Description: 
The proposed satellite treatment facility 
provides CSO controls for flows up to 75 mgd to 
reduce floatable and fecal coliform discharges to 
the Hudson River.  The "Big C" Disinfection 
Project would provide treatment consisting of 
screening and disinfection for an additional 
~285MGal on an average annual basis.  

Purpose: 

The project provides a cost-effective, regional 
solution to enhance the “recovery time” for the 
Hudson River during periods of combined sewer 
overflows; and contributes to the treatment of 
greater than 85% of all wet weather flows from a 
regional perspective.   

mailto:wsimcoe@albanyny.gov


 

Project Status: 

5/14/15: Preliminarily examining of the last leg of the Beaver Creek for options to consider 
siting of the facility.  

10/08/15: The water board is reviewing a scope and fee proposal from the JVT for the 
preliminary design report.  

1/14/16: The Albany Water Board has retained the APJVT to begin the preliminary design of the 
facility.  

4/14/16:  Work is underway to evaluate potential locations, disinfection, and screening 
technologies. Characterizing wet weather flow in and to the Beaver Creek will begin shortly.  

7/14/16: The Albany Water Board has made significant headway and met with DEC to review 
progress.  

10/16/16: A preliminary design report for this facility was submitted to DEC on 8/1/16. 

3/1/17: The Albany Water Board is presently working with the City of Albany leadership. Their 
consultants continue to advance the public education and outreach program for the project.  
There was a meeting at the offices of the City of Albany Department of Water & Water Supply 
on January 20th, 2017, in regard to this project. Attending were Mayor Kathy Sheehan, the 
Mayor’s Chief of Staff Brian Shea, Council Member Richard Conti, Council Member Cathy Fahey, 
Commissioner Joe Coffey, Deputy Commissioner Bill Simcoe and Mike Miller of CHA. The next 
step in the outreach process is to identify additional stakeholders and community leaders and 
reach out to these individuals and organizations.  A certificate and memo for the milestone 
“Begin SEQR and Eminent Domain Process” has been submitted to the Department. 

6/1/17: Preliminary layout for piping and structure is complete. The AWB has submitted this 
project to the State Intended Use Plan and is pursuing WIIA and IMG funding.  

9/1/17: WIIA and IMG funding applications have been submitted for this project.  

1/11/18: The City was awarded funding through the NYSEFC WIIA and IMG grant programs for 
this project.  The 30% engineering plan will be completed in the first quarter of 2018. Public 
presentations will occur in the first quarter of 2018. 

3/1/18: No update at this time. 

2/13/19: The City has set up a project website at 
https://www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCle
anRiverProject.aspx. The website contains access to presentations, FAQs, images and a video 
walk through of GI proposed for the Park. A community advisory committee was established 
and met regularly to advise the Water Board and provide feedback. A series of public meetings 
were held at the Thomas O’Brien School and at Neighborhood Association Meetings. The City 
revised the original park plan slightly to incorporate modifications that address community 

https://www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCleanRiverProject.aspx
https://www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCleanRiverProject.aspx


concerns about truck traffic, visual impact and storage of screenings. The City and County are 
working an agreement that would allow for the Beaver Creek facility to send floatables through 
a bypass to the 3rd avenue dedicated, separated storm line, bypassing the regulator, and going 
straight to the plant – where they will be screened out by new, more restrictive screens owned 
by the county but installed by the city. This proposal would allow for the primary above ground 
park building to be significantly reduced in size, the elimination of storage and trucking of 
screenings from the park and a significant increase in screening for all of the flow coming into 
the District’s south plant – not just screening of “Big-C” flow. The Water Board has continued to 
make adaptations to the proposed park improvements and GI infrastructure in response to 
community input. The project is advancing well ahead of the Order’s mandated deadlines.  

9/1/19: The Basis of Design Report by the Albany Pool Joint Venture Team was submitted to 
EFC and NYSDEC for review. The Albany Water Board and the Albany County Water Purification 
District are entering into a Memorandum of Agreement in regard to replacement of the screens 
at the South Plant as part of the project. This Memorandum of Agreement was approved by the 
Albany Water Board and the Albany County legislature and is expected to be fully executed in 
September 2019. The APJVT will complete detailed design by the end of 2019. The Albany 
Water Board intends to advertise for bids and award a contract in 2020. The Albany Water 
Board has applied for a NYSDEC WQIP grant of $10 million for this project. 

1/12/19: The Basis of Design Report was approved by EFC and NYSDEC. The Albany Water 
Board and the Albany County Water Purification District Memorandum of Agreement in regard 
to replacement of the screens at the South Plant was executed in September 2019. The Albany 
Water Board intends to advertise for bids and award a contract in 2020. The Albany Water 
Board has been awarded NYSDEC WQIP grant of $5 million for this project. 

3/5/19: Detailed design by the Albany Pool Joint Venture Team is proceeding. Closing on 
Albany’s EFC Financing is scheduled for March 12th. Albany expects to be able to work in 
Grants Gateway to begin to execute a $5 million NYSDEC WQIP grant in March. Other 
communities are also working on their project financing. The intention is to have separate 
packages of plans and specifications for the work at the Albany County Water Purification 
Plant (screen replacement), Third Avenue connection to the interceptor sewer, and the 
Beaver Creek Satellite Treatment Facility.  

 



SSS-08 
123rd Street Sewer Separation 

Troy, NY 
 

 
 

 
 
 
 

 
 
 
Contact Information: 
Chris Wheland 
City of Troy Public Utilities 
(518) 237-0438 / Chris.Wheland@troyny.gov 
 

Project Status: 

9/15/17: No update at this time.  

1/9/18: CDM Smith is developing plans and 
specifications to comply with the 10/1/18 
deadline. 

3/1/18: The City will be holding a design 
meeting on March 5. 

9/10/18: Project is on schedule for plans and 
specs submittal. Borings are complete, and 
design is at 75%.  

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:    10/1/18 10/1/18 
NTP to Construction:   
4/1/19 4/1/19 
Construction Completion 
Date:   12/15/20  
Operational Start-Up 
Date:  12/15/20  

SPDES Permit # NY-009 9309 

LTCP Projected Project 
Cost (Millions) $4.54 

Total Construction Cost 
(minus in-kind and 
grant) 

$TBD 

Owned By City of Troy  

Affected Waterbodies Hudson River 

Grant Funding or other 
sources None 

Annual Volume 
Captured (Mgal) TBD 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

TBD 

Project Description: 
Divert unnamed stream from combined sewer. 

Purpose: 

Removal of inflow from CSS to increase 
conveyance of wet-weather flows, and reduce 
the frequency and volume of CSOs.   



 

2/13/19: The city submitted plans and specs to the Department on 10/1/18. The Department 
provided comments on the plans to the City on 11/28/18. The city and CDM Smith have 
reviewed the comment and there is not a concern of the 30” stormwater line going to a 24” 
inch line due to the current flows and the pitch of the 24 inch line. CDM had a verbal discussion 
with DEC. The SEQRA short form has been submitted along with the application to DEC and 
Army Corp of Engineers. The city is also in contact with the Albany Dioceses to obtain an 
easement on a portion of the St. John’s Cemetery where the inlet structure will be located.   

3/6/20: Contractor is on site and pipe is being installed. Estimated completion date of June 30, 
2020.  
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Appendix B: CSO Reduction Table 

  



Project Name Project Type
Project 

Completion

Annual Volume 

Captured (Mgal)

Community Level Annual 

Percent CSO Reduction 

(%)

Pool ‐wide Percent CSO 

Reduction (%)

Woodville Pump Station Upgrades Best Management Practices 2012 0.00% 0.00%

Elberon Place Stormwater Storage Phases I and II Separation 2012 0.00% 0.00%

Lawnridge/Grove/Glendale/Forest Ave. Separation Phase II Separation 2012 0.00% 0.00%

Marion Ave. Stormwater Storage Structures Separation 2012 0.00% 0.00%

Quail Street Green Infrastructure Project Green Infrastructure 10/28/2016 8.8670 0.36% 0.22%

Upper Washington Ave. Groundwater Recharge Separation 5/30/2014 5.8000 0.24% 0.14%

Melrose/Winthrop Groundwater Recharge Basins Separation 6/5/2014 5.8000 0.24% 0.14%

McCormack Pump Station Upgrades Best Management Practices 9/30/2014 0.00% 0.00%

North Swan St. Park Revitalization Green Infrastructure 11/20/2015 0.0094 0.00% 0.00%

Mariette Place Stormwater Storage Facility Separation 7/27/2017 2.0000 0.08% 0.05%

Modify Bouck Regulator** Best Management Practices 10/31/2018 30.0000 4.06% 2.43%

Floatables Control Facility for CSO 026 Outfall (Regulators 

Maiden, Steuben and Orange)***

Satellite Treatment and/or 

Floatables Control Facilities
12/12/2019 N/A N/A N/A

Floatables Control Facility for CSO 030 Outfall (Regulators 

Quackenbush, Jackson and Livingston)***

Satellite Treatment and/or 

Floatables Control Facilities
12/12/2019 N/A N/A N/A

36.7429 4.9720% 2.97%

113th Street Sewer Separation Separation 2013 58.0000 3.89% 1.41%

Cross St. Trunk Sewer Rehabilitation Phase I Tributary Enhancements 10/27/2014 0.0000 0.00% 0.00%

Cross St. Trunk Sewer Rehabilitation Phase I Tributary Enhancements 10/27/2014 0.0000 0.00% 0.00%

Cross St. Sewer Outfall Repairs and/or Replacement Tributary Enhancements 1/21/2015 0.0000 0.00% 0.00%

Upgrade Pump Stations Located in Troy** Best Management Practices 3/30/2016 179.0000 40.04% 14.48%

Monument Square Green Infrastructure Project Green Infrastructure 11/18/2016 0.7600 0.05% 0.02%

Hoosick St. Storm Sewer Extension Separation 9/7/2018 4.0000 0.27% 0.10%

197.8280 44.2568% 16.01%

2011 Storm Sewer Improvements Separation 2012 12.0000 5.71% 0.10%

George St. Sewer Separation Separation 6/11/2015 0.2000 0.10% 0.00%

Middle Vliet St. Sewer Separation Separation 11/30/2017 0.0600 0.29% 0.00%

Improvements at up to Eleven Regulators** Best Management Practices 7/18/2017 2.3000 10.95% 0.19%

3.5800 17.0476% 0.29%

Broadway Sewer Separation and Dry‐Weather Overflow 

Elimination Project

Separation
2012 2.8000 1.40% 0.02%

Washington Avenue Sewer Improvements and elimination of 

Farley Drive CSO

Separation
2011 0.0100 0.01% 0.00%

Upgrade Pump Stations** Best Management Practices 8/10/2015 2.0000 10.00% 0.16%

Partition St./Broadway Sewer and Drain Improvements Separation 12/29/2015 2.0000 1.00% 0.02%

2.4810 12.4050% 0.20%

Albany Ave. Green St. Project Green Infrastructure 6/25/2014 2.3000 5.00% 0.02%

Swan St. and Hamilton St. Regulator Improvements** Best Management Practices 8/10/2015 3.7000 80.43% 0.30%

3.9300 85.43% 0.32%

Route 32 Green St. Project  Green Infrastructure 1/30/2017 1.3342 2.78% 0.01%

Improvements at Five Regulators, plus regulator at 18th and 

Ave. A.**

Best Management Practices
9/7/2017, 11/18/18 4.7000 97.92% 0.38%

4.8334 100.70% 0.39%

Regulator Capacity Improvements* * Best Management Practices 5/21/2016 30.0000 6.42% 2.43%

30.0000 6.42% 2.43%

Pool‐Wide Annual 

Percent CSO Reduction 

(%)

22.60%

Capture and Percent Reduction on Cumulative Basis for all LTCP Completed Projects

Total Million Gallons of CSO Reduction

279.3953

Albany (739MG annual CSO discharge )

Troy (447MG annual CSO discharge)

Total CSO Reduction (baseline volume (20MG) * total percent reduction)

Total CSO Reduction (baseline volume * total (21MG) percent reduction)

Total CSO Reduction (baseline volume (447MG) * total percent reduction)

Total CSO Reduction (baseline volume (4.8MG) * total percent reduction)

Total CSO Reduction (baseline volume (4.6MG)* total percent reduction)

Watervliet (21MG annual CSO discharge )

Cohoes (21MG annual CSO discharge)

Rensselaer (20MG annual CSO discharge )

Green Island (4.6MG annual CSO discharge )

Last Updated 3/1/20

Total CSO Reduction (baseline volume (467MG) * total percent reduction)

*The annual volume captured is estimated based on the individual project parameters in conjunction with baseline wet‐weather capture statistics documented in the Albany Pool CSO LTCP for a typical year.  Annual 

percent CSO reductions were based on baseline annual overflows for the Albany Pool (1,236 MG); while the host community CSO volume reductions were based on the respective annual overflows volumes at the 

community level, as documented in the Albany Pool CSO LTCP.

**These projects have calculated CSO reduction based not on RRV but diversion to interceptor or a modeled flow reduction. The optimized model that estimates the post construction CSO discharge volumes at the 

regulators in these three communities takes into consideration the completion of all of the LTCP projects within these communities, even those yet to be undertaken, not simply the retrofit of the regulators. Thus, the 

actual annual community level reduction volume will continue to increase as future projects are implemented in the sewershed.

Total CSO Reduction (baseline volume (739MG) * total percent reduction)

Troy and Rensselaer (467MG annual CSO discharge)

Annually, these floatables facilities screen 70 mg of flow.
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