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Contact Information: 
City of Cohoes 
Gary Nathan, PE 
(518) 233-2131 / gnathan@ci.cohoes.ny.us 

 

 

 

 

 

 

 

Project Status: 

7/12/16: The City applied for a WQIP Grant for the project which will fund approximately $900k 
of the work. CHA Engineering has been retained for design and project management for the 
project. Ongoing work to meet EFC requirements for contracts and documentation.  An 
inspection is scheduled for July 17th to perform reconnaissance and construction easements 
are also beginning to be ascertained.  

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:  10/1/16  10/27/2016 
NTP to Construction:  
4/1/17 3/30/17 
Construction Completion 
Date:  12/15/17 11/30/17 
Operational Start-Up 
Date:  12/15/17 11/30/17 

SPDES Permit # NY-003 1046 

LTCP Projected Project 
Cost: $1,430,000 

Total Cost: $1,062,032.54 

Total Construction Cost 
(minus grant and in-
kind) 

$247,770.98 

Owned By City of Cohoes  

CSO Outfall C- 007 

Grant Funding or other 
sources 

DEC WQIP, (up to  
$900,000) 

Annual Volume 
Captured (Mgal) 0.06 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

0.005% 

Project Description: 
Sewer separation and rehabilitation work in the 
vicinity of Middle Vliet Street, including:  
Harvard Street, Berkshire Street, Beacon Avenue, 
and Edward Road. 

Purpose: 

Reduction of stormwater flows and infiltration to 
the CSS, thereby reserving conveyance capacity 
with the CSS and reducing the frequency and 
intensity of CSO events.   



10/16: Plans and specs submitted to DEC on 9/28/16.  (Continued next page) 

3/1/17: DEC submitted a comment letter to the Pool on January 20, 2017.  A response to 
comments was sent to DEC on February 15, 2017. A pre-bid meeting was held on the 2/21 and 
bids are due on March 3rd.  

4/13/17: Construction is expected to start in June and be done by September. 

7/13/17: Test pits have been dug and crews are scheduled to arrive to start construction the 
last week of July. 

9/15/17: Construction crews started on July 31st with the Directional Bore now done and the 
sanitary sewer lining item also complete.  The new storm line is installed from the west side of 
Edward Street to Beacon Avenue and has connected with the directional bore piece. 

1/11/18: Although restorative construction has yet to be finished (minor asphalt replacement 
for the street, landscaping) the sewer portion of this project is completed and operational as of 
11/30/17. 

This project is complete. 

 

Figure 1 - Looking East on Berkshire 

     

Figure 2b - Catch Basin Detail on Dartmouth 



 

Figure 3 - Looking East on Beacon 

 

Figure 4 - Catch Basin Detail on Beacon 

 

 

Figure 5 - Looking West on Bullock 



 

Figure 6 - Looking North on Harvard 

 

Figure 7 - Looking West from Edward (facing Beacon) 

 

Figure 8 - Looking East from Edward, opposite Beacon 


