
 

 
 
 

September 15, 2021 
 
Ryan Waldron, P.E. 
Wastewater Permits Section 
Division of Water 
NYSDEC 
625 Broadway, 4th Floor 
Albany, NY 
12233-3506 
 
 
Re: Albany Pool Communities First Term Semi-Annual Report, 2021 
 
 
Mr. Waldron, 
 
As the designated Program Coordinator on behalf of the Albany Pool Communities CDRPC 
herewith submits to the Department the Albany Pool Communities 2021 First Term Semi-
Annual Report. This Semi-Annual Report sets forth the status of progress made by the Pool 
Communities and two County Sewer Districts in complying with the milestones set forth in 
the Order between January 1, 2021 and June 30, 2021.  
 
If you have questions about this report, please do not hesitate to contact me. 
 
 
Best, 
 

 
 
Martin Daley 
Director of Water Quality Programs/ Albany Pool Communities CSO LTCP Project Manger 
 

One Park Place, Suite 102 | Albany, New York 12205 
(518) 453-0850 | (518) 453-0856, fax | www.cdrpc.org 
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1.0 INTRODUCTION 

The Albany Pool Communities Combined Sewer Overflow Long Term Control Plan Order on 
Consent (DEC Case #CO 4-20120911-01) was entered into by the Albany Pool Communities 
(APCs), Albany County Water Purification District, the Rensselaer County Sewer District 
(Collectively the Respondents) and The New York State Department of Conservation (DEC) on 
January 15th, 2014.  

Six municipalities in the greater Albany area of New York State make up the Albany Pool 
Communities and consist of the Cities of Albany, Cohoes, Rensselaer, Troy and Watervliet, and 
the Village of Green Island.  

Pursuant to the Order, Respondents shall submit written Semi-Annual Status Reports to the 
Department. The Semi-Annual reports shall describe the actions that have been taken toward 
achieving compliance with this Order during the past 6-month period.  

This Semi-Annual Report sets forth the status of any progress made by the Pool Communities 
and two County Sewer Districts in complying with the milestones set forth in the Order 
between January 1, 2021 and June 30, 2021.  
 
In the November 13, 2014 semi-annual report comment letter from DEC to the respondents, 
the Department requested a “table that reports the details of each community shall be updated 
in each report to indicate any changes in volumes captured, population/area trends…” Because 
US Census population estimates are not available until the following calendar year, the 2019 
population projections for the CSO communities for the 2019 Second Term Semi Annual report 
are contained within this report as Appendix C. 

2.0 CRITICAL EVENTS THIS TERM 

None. 

3.0 MAJOR ACTIONS THIS TERM 

The Construction of the Beaver Creek Clean River project is underway. Drone footage has been 
used to track progress and share it with the community via the project website 
https://www.albanyny.gov/455/Beaver-Creek-Clean-River-Project. Albany's SPDES permit has 
been updated. A press event was held on July 22 with DEC, EFC, OGS and the City. The five 
phases of the project are all under contract and underway. The phase I connection of the 3rd 
Ave, sewer to the Albany County interceptor is completed and in use. The phase II screens at 
the Albany County South plant is proceeding with the materials being approved for 
manufacture. Phase III diversion tunnel construction is proceeding with shaft construction near 
Delaware Ave. Phase IV, the 3rd Ave tunnel, is proceeding with tunnelling near complete to 

https://www.albanyny.gov/455/Beaver-Creek-Clean-River-Project
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Morton Ave. Phase V, the satellite treatment facility, is proceeding. Excavation is completed 
and concrete construction is proceeding. 

4.0 PERFORMANCE AGAINST ORDER DEADLINES 

Additional details on project development can be found in the project sheets, Appendix A. 

Table 1 – Milestones Certified this Term (January 2021 – June 31, 2021) 

Unique 
Identifier 

Item 
Description 

Responsible 
Party 
(LTCP) 

Project 
Location 

Action 
Required 

LTCP 
Milestone 

Date 

Milestone 
Met Status 

STCF-03 "Big C" 
Disinfection and 

Floatables 
Control Facility 

APCs Albany Complete 
SEQR & 
Eminent 
Domain 

2/2/21 6/28/2019 

 

Eminent 
Domain not 
necessary 

due to change 
in project 
location.  

STCF-03 "Big C" 
Disinfection and 

Floatables 
Control Facility 

APCs Albany NTP to 
Construction 

4/1/21 2/10/2021 

 

All five phases 
of the project 

are under 
contract. 

Construction 
of the facility 
has begun. 

5.0 DEADLINES FOR UPCOMING REPORTING PERIOD AND ASSOCIATED ISSUES 

Table 2, below, reflects the activities and deadlines established in Appendix B of the Order 
during the upcoming six-month reporting period. No issues or delays are anticipated. More 
details on project status can be found in the project sheets, Appendix A of this report. 

Table 2 – Milestones next Term (July 1, 2021 – December 31, 2021) 

Unique 
Identifier Item Description Responsible 

Party (LTCP) 

Project 
Locatio

n 

Action 
Required 

LTCP 
Milestone 

Date 
Status 

SSS-10 Columbia St. 
Phase II 
Separation 

APCs 
 

Cohoes Completed 
Plans & 
Specs 

10/1/2021 Completed plan and 
spec were submitted to 
DEC and EFC 6/17/2021. 
A responses to 
comment was sent to 
EFC on 8/31. EFC send 
the city additional 
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comments on 9/13 t 
which the city will 
respond. 

SSS-11 Polk St. Stream 
Separation   

APCs Troy Completed 
Plans & 
Specs 

10/1/2021 Anticipate on-time 
submittal of plan and spec 

SSS-12 Vliet St. Sewer 
Rehabilitation, 
Replacement & 
Separation 

APCs Cohoes Completed 
Plans & 
Specs 

10/1/2021 Anticipate on-time 
submittal of plan and spec 

6.0 DESCRIPTION OF ADDITIONAL WORK PERFORMED 

Project sheets for Compliance Schedule projects that have been completed, or are active during 
this reporting period are included with this report as Appendix A. 

7.0 COMMUNITY RELATIONS  

CDRPC staff attends monthly MS4 working group meetings for both Albany and Rensselaer 
County, informing coalition members on the progress of the LTCP. CDRPC is also a participant of 
the Albany County Water Quality Working Group, a body that also meets monthly, to share 
program progress.  

The City of Albany maintains a project website for the Beaver Creek Clean River project. The 
site, 
www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCleanRiver
Project.aspx, functions as a clearing house for project updates, presentations, meeting 
materials and more. It supplements the Albany Pool websites, www.albanypool.org and 
www.albanypoolcso.org.   

A press event was held on June 22, 2021. DEC, OGS, and EFC participated as well as state and 
local representatives.   

https://www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCleanRiverProject.aspx
https://www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCleanRiverProject.aspx
http://www.albanypool.org/
http://www.albanypoolcso.org/
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I certify under penalty of law that I have examined and am familiar with the information 
submitted in this document and all attachments and that this document and its attachments 
were prepared under my direction or supervision in a manner designed to ensure that qualified 
and knowledgeable personnel properly gather and present the information contained therein. I 
further certify, based on my inquiry of those individuals immediately responsible for obtaining 
the information, that I believe that the information is true, accurate and complete. I am aware 
that there are significant penalties for submitting false information, including the possibility of 
fines and imprisonment. 

 
 
 

City of Rensselaer 
Municipality / Entity 

City of Cohoes 
Municipality / Entity 

 
 
 

Signature  Signature 
 
 
 

Name  Name 
 
 
 

Title  Title 
 
 
 

Date  Date 
 
 
 

City of Troy 
Municipality / Entity 

City of Albany 
Municipality / Entity 

 
                 

Signature  Signature 
 
                Joseph E. Coffey, Jr., P.E. 
 

Name  Name 
 
                Commissioner 
 

Title  Title 
                 
                September 15, 2021 
 

Date  Date 
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City of Watervliet 
Municipality / Entity 
 
 
________________________________ 
Signature 
 
________________________________ 
Name 
 
________________________________ 
Title 
 
________________________________ 
Date 
 

Village of Green Island 
Municipality / Entity 
 
 
________________________________ 
Signature 
 
________________________________ 
Name 
 
________________________________ 
Title 
 
________________________________ 
Date 
 

Albany County Water Purification District 
Municipality / Entity 
 
________________________________ 
Signature 
 
________________________________ 
Name 
 
________________________________ 
Title 
 
________________________________ 
Date 
 

Rensselaer County Sewer District 
Municipality / Entity 
 
________________________________ 
Signature 
 
________________________________ 
Name 
 
________________________________ 
Title 
 
________________________________ 
Date 
 

 

 

 

 

 

 

Maggie A. Alix

Executive Assistant to the Mayor

09/21/2021
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Appendix A: Project Sheets  



STCF-03  
Beaver Creek Clean River Project 

(AKA "Big C" Disinfection and Floatables Control Facility)  
City of Albany 

 
 
 
 
 
 

 
 
 
 
 
 
 
 
Contact Information: 
Albany Water Board 
William Simcoe 
(518) 434-5300 / wsimcoe@albanyny.gov 
 
 

 

 

Consent Order Milestones Date Milestone Met 

Begin Preliminary Design 
Report:   8/1/15 7/8/2015 
Completed Preliminary 
Design Report:  8/1/16 8/1/2016 
Begin SEQR & Eminent 
Domain Process:   2/1/17 

1/12/15 and 
1/20/2017 

Begin Final Design:  
12/15/18  12/7/2018 
Completed Final Plans & 
Specifications:  10/1/20  9/2/20 
NTP to Construction:   
4/1/21   
Completed SEQR & 
Eminent Domain Process:  
2/1/21  
Construction Completion 
Date: 12/15/22   

SPEDES Permit # NY-0025747 

LTCP Projected Project 
Cost  $45,0000,000  

Total Construction 
Cost to date (minus 
grants and inkind) 

$1,172,211 

Owned By Albany Water Board  

CSO Outfall No. A-16 

Grant Funding or 
other sources 

NYSEFC IMG: 
$10,000,000 and 
$5,000,000 WQIP 

Annual Volume 
Captured (Mgal)   TBD 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

TBD 

Project Description: 
The proposed satellite treatment facility 
provides CSO controls for flows up to 75 mgd to 
reduce floatable and fecal coliform discharges to 
the Hudson River.  The "Big C" Disinfection 
Project would provide treatment consisting of 
screening and disinfection for an additional 
~285MGal on an average annual basis.  

Purpose: 

The project provides a cost-effective, regional 
solution to enhance the “recovery time” for the 
Hudson River during periods of combined sewer 
overflows; and contributes to the treatment of 
greater than 85% of all wet weather flows from a 
regional perspective.   

mailto:wsimcoe@albanyny.gov
mailto:wsimcoe@albanyny.gov


 

Project Status: 

5/14/15: Preliminarily examining of the last leg of the Beaver Creek for options to consider 
siting of the facility.  

10/08/15: The water board is reviewing a scope and fee proposal from the JVT for the 
preliminary design report.  

1/14/16: The Albany Water Board has retained the APJVT to begin the preliminary design of the 
facility.  

4/14/16:  Work is underway to evaluate potential locations, disinfection, and screening 
technologies. Characterizing wet weather flow in and to the Beaver Creek will begin shortly.  

7/14/16: The Albany Water Board has made significant headway and met with DEC to review 
progress.  

10/16/16: A preliminary design report for this facility was submitted to DEC on 8/1/16. 

3/1/17: The Albany Water Board is presently working with the City of Albany leadership. Their 
consultants continue to advance the public education and outreach program for the project.  
There was a meeting at the offices of the City of Albany Department of Water & Water Supply 
on January 20th, 2017, in regard to this project. Attending were Mayor Kathy Sheehan, the 
Mayor’s Chief of Staff Brian Shea, Council Member Richard Conti, Council Member Cathy Fahey, 
Commissioner Joe Coffey, Deputy Commissioner Bill Simcoe and Mike Miller of CHA. The next 
step in the outreach process is to identify additional stakeholders and community leaders and 
reach out to these individuals and organizations.  A certificate and memo for the milestone 
“Begin SEQR and Eminent Domain Process” has been submitted to the Department. 

6/1/17: Preliminary layout for piping and structure is complete. The AWB has submitted this 
project to the State Intended Use Plan and is pursuing WIIA and IMG funding.  

9/1/17: WIIA and IMG funding applications have been submitted for this project.  

1/11/18: The City was awarded funding through the NYSEFC WIIA and IMG grant programs for 
this project.  The 30% engineering plan will be completed in the first quarter of 2018. Public 
presentations will occur in the first quarter of 2018. 

3/1/18: No update at this time. 

2/13/19: The City has set up a project website at 
https://www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCle
anRiverProject.aspx. The website contains access to presentations, FAQs, images and a video 
walk through of GI proposed for the Park. A community advisory committee was established 
and met regularly to advise the Water Board and provide feedback. A series of public meetings 
were held at the Thomas O’Brien School and at Neighborhood Association Meetings. The City 
revised the original park plan slightly to incorporate modifications that address community 

https://www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCleanRiverProject.aspx
https://www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCleanRiverProject.aspx
https://www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCleanRiverProject.aspx


concerns about truck traffic, visual impact and storage of screenings. The City and County are 
working an agreement that would allow for the Beaver Creek facility to send floatables through 
a bypass to the 3rd avenue dedicated, separated storm line, bypassing the regulator, and going 
straight to the plant – where they will be screened out by new, more restrictive screens owned 
by the county but installed by the city. This proposal would allow for the primary above ground 
park building to be significantly reduced in size, the elimination of storage and trucking of 
screenings from the park and a significant increase in screening for all of the flow coming into 
the District’s south plant – not just screening of “Big-C” flow. The Water Board has continued to 
make adaptations to the proposed park improvements and GI infrastructure in response to 
community input. The project is advancing well ahead of the Order’s mandated deadlines.  

9/1/19: The Basis of Design Report by the Albany Pool Joint Venture Team was submitted to 
EFC and NYSDEC for review. The Albany Water Board and the Albany County Water Purification 
District are entering into a Memorandum of Agreement in regard to replacement of the screens 
at the South Plant as part of the project. This Memorandum of Agreement was approved by the 
Albany Water Board and the Albany County legislature and is expected to be fully executed in 
September 2019. The APJVT will complete detailed design by the end of 2019. The Albany 
Water Board intends to advertise for bids and award a contract in 2020. The Albany Water 
Board has applied for a NYSDEC WQIP grant of $10 million for this project. 

1/12/19: The Basis of Design Report was approved by EFC and NYSDEC. The Albany Water 
Board and the Albany County Water Purification District Memorandum of Agreement in regard 
to replacement of the screens at the South Plant was executed in September 2019. The Albany 
Water Board intends to advertise for bids and award a contract in 2020. The Albany Water 
Board has been awarded NYSDEC WQIP grant of $5 million for this project. 

3/5/19: Detailed design by the Albany Pool Joint Venture Team is proceeding. Closing on 
Albany’s EFC Financing is scheduled for March 12th. Albany expects to be able to work in Grants 
Gateway to begin to execute a $5 million NYSDEC WQIP grant in March. Other communities are 
also working on their project financing. The intention is to have separate packages of plans and 
specifications for the work at the Albany County Water Purification Plant (screen replacement), 
Third Avenue connection to the interceptor sewer, and the Beaver Creek Satellite Treatment 
Facility.  

9/1/20: The city submitted a permit modification request to NYSDEC on May 13, 2020. DEC is 
reviewing the request and preparing a response. An online meeting with DEC and EFC was 
held on 7/16/20 to conduct a virtual walk through of the Beaver Creek Clean River Facility. On 
7/23/20 the Pool submitted the South Plant Screenings Regulatory Review Drawings, was 
uploaded to the NYSDEC FTS site for review. An online meeting with DEC and EFC was held on 
8/10/20 to discuss the South Plant Improvements and 3rd avenue screenings diversion 
project.  Addendum No. 1 for the South Plant Screenings Upgrade project was submitted to 
NYSDEC on 9/1/20. All five phases of the Beaver Creek Clean River Project were submitted to 
NYSDEC and EFC on or before 9/20/20. Bids have been received for phase I (Third Ave. Sewer 
Improvements and Phase II (ACWPD South Plant Screening Upgrades). The next two phases 
to bid are Phase III: Beaver Creek Diversion Tunnel and Phase IV: Third Avenue Tunnel. The 



final phase to be bid will be Phase V: beaver Creek Satellite Treatment Facility. The planned 
date to bid Phase V is December 22, 2020, with receipt of bids on February 4, 2021.  

 

 

 



SSS-09  
Mereline Combined Sewage Storage 

City of Albany  

 
 

 
 
 
 
 
 

 
 
 
Contact Information: 
Albany Water Board 
William Simcoe 
(518) 434-5300 / wsimcoe@albanyny.gov 
 

 

Project Status: 

7/14/16: The Albany Water Board is reviewing the scope of the project with Barton & Loguidice 
engineering.  

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:    
10/1/18 

7/27/17 

NTP to Construction:   
4/1/19 

3/17/19 
 

Construction 
Completion Date:   
12/15/20 

6/16/20 

Operational Start-Up 
Date:  12/15/20 

6/16/20 

SPDES Permit # NY-0025747 

LTCP Projected Project 
Cost  $640, 000  

Total Construction Cost 
(after grant applied) 

$465,501 

Owned By City of Albany 

CSO Outfall No. A-13 

Grant Funding or other 
sources 

$500,000 (NYSEFC 
ISC) 

Annual Volume 
Captured (Mgal)   1.8 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

.04% 

Project Description: 
Connection of catch basins in the Mariette Place 
vicinity to a storage facility to reduce peak flows 
conveyed to the CSS. Green Infrastructure was 
incorporated into the project. 

Purpose: 

Reduces local flooding and reduces both the 
incidence and frequency of combined sewer 
discharge to the surface, as well as reducing the 
frequency and intensity of CSO events.   

mailto:wsimcoe@albanyny.gov
mailto:wsimcoe@albanyny.gov


3/1/17: This project is advancing ahead of schedule. The City is looking to incorporate Green 
Infrastructure elements in to this project.  

9/15/15: At this time engineering proposals have been provided by Barton and Loguidice.  

1/11/18: The Engineering contract was awarded to Barton and Loguidice on 10/11/17. 

3/1/18: No update at this time. 

9/10/18: The project is on schedule for on time plan and spec submittal. 

2/13/19: The project has been advertised for bids and a bid date was set for March 5th.  

9/1/19: The construction contract was awarded in March of 2019. Construction is underway. 
Completion is anticipated by the summer of 2020. 

3/5/19: Most of the construction was completed prior to winter 2019/2020. The permeable 
pavement will be applied when the temperatures are warm enough to support proper 
application. The City was notified in late February of a $500,000 grant through NYSEFC ISC 
program. 

6/16/20: This project is complete. The Runoff reduction volume (RRv) is 1,822 CF. 
Approximately 3.7 acres of combined sewered area has been diverted from the combined 
sewer.  This equates to an annual separated storm runoff of approximately 5.53AF (1,803,000 
gallons). 

 



SSS-08 
123rd Street Sewer Separation 

Troy, NY 
 

 
 

 
 
 
 

 
 
 
Contact Information: 
Chris Wheland 
City of Troy Public Utilities 
(518) 237-0438 / Chris.Wheland@troyny.gov 
 

Project Status: 

9/15/17: No update at this time.  

1/9/18: CDM Smith is developing plans and 
specifications to comply with the 10/1/18 
deadline. 

3/1/18: The City will be holding a design meeting 
on March 5. 

9/10/18: Project is on schedule for plans and 
specs submittal. Borings are complete, and 
design is at 75%.  

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications: 10/1/18 10/1/18 
NTP to Construction:   
4/1/19 4/1/19 
Construction Completion 
Date:   12/15/20 6/15/20 
Operational Start-Up 
Date:  12/15/20 6/15/20 

SPDES Permit # NY-009 9309 

LTCP Projected Project 
Cost (Millions) $4.54 

Total Construction Cost 
(minus in-kind and 
grant) 

$718,281 

Owned By City of Troy  

Affected Waterbodies Hudson River 

Grant Funding or other 
sources None 

Annual Volume 
Captured (Mgal) 1 MG 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

.02% 

Project Description: 
Divert unnamed stream from combined sewer. 

Purpose: 

Removal of inflow from CSS to increase 
conveyance of wet-weather flows, and reduce 
the frequency and volume of CSOs.   



 

2/13/19: The city submitted plans and specs to the Department on 10/1/18. The Department 
provided comments on the plans to the City on 11/28/18. The city and CDM Smith have 
reviewed the comment and there is not a concern of the 30” stormwater line going to a 24” 
inch line due to the current flows and the pitch of the 24 inch line. CDM had a verbal discussion 
with DEC. The SEQRA short form has been submitted along with the application to DEC and 
Army Corp of Engineers. The city is also in contact with the Albany Dioceses to obtain an 
easement on a portion of the St. John’s Cemetery where the inlet structure will be located.   

3/6/20: Contractor is on site and pipe is being installed. Estimated completion date of June 30, 
2020.  

7/20: This project is complete. 

 

  



SSS-12 
Vliet Street Sewer Rehabilitation, Replacement and Separation 

Cohoes 
 

 
 

 
 
 
 
 

 
 
 
 
 
 
 
Contact Information: 
City of Cohoes 
Garry Nathan, PE 
(518) 233-2131 / gnathan@ci.cohoes.ny.us 
 

Project Status:  
3/15/20: Acceptance of NYSEFC Engineering 
Report grant and SEQR resolution (#23) passed on 
03/24/2020  by the Common Council   

9/1/20: CHA has obtained soil borings and is 

Consent Order Milestones Date Milestone Met 

Completed Plans & 
Specifications:  10/1/21   
NTP to Construction:  4/1/22  
Construction Completion 
Date:  12/15/23  
Operational Start-Up Date:  
12/15/23  

SPDES Permit # NY-003 1046 

LTCP Projected Project Cost: $1,930,000 

Total Cost: $TBD 

Total Construction Cost 
(minus grant and in-kind) $TBD 

Owned By City of Cohoes  

CSO Outfall C- 007 

Grant Funding or other 
sources 

DEC WQIP: up to 
$1,938,000 

Annual Volume Captured 
(Mgal) TBD 

Annual Percent CSO 
Reduction (%) (Pool-Wide) TBD 

Project Description: 
Continuation of the sewer separation and 
rehabilitation work along Vliet Street, including:  
Possible installation of a new 36" pipe along 
Diane Court, and a diversion of stormwater flows 
from the existing stone-arch at Richmond Street 
to the separated system in the vicinity of 
Johnston Avenue using GI practices where 
practical. 

Purpose: 

Reduction of stormwater flows and infiltration to 
the CSS, thereby reserving conveyance capacity 
with the CSS and reducing the frequency and 
intensity of CSO events.   

mailto:gnathan@ci.cohoes.ny.us
mailto:gnathan@ci.cohoes.ny.us


Currently working on the preliminary design.  They are  

About 50% done on the engineering report.  

 

 



SSS-10 
Columbia Street Phase II Separation, City of Cohoes 

 

 
 

 
 
 
 
 

 
 
 
Contact Information: 
City of Cohoes 
Gary Nathan, PE 
(518) 233-2131 / gnathan@ci.cohoes.ny.us 
 

Project Status: 
 

3/15/20: The City was awarded WQIP grant for 
$1,900,000 awaiting contract.  City just received 
A/E contract for design and construction. Under 
review. 

9/1/20: Arcadis Engineering has been retained to 
design the project. Plans and specs are roughly 
50% complete. 

 

Consent Order Milestones Date Milestone Met 

Completed Plans & 
Specifications:  10/1/21   
NTP to Construction:  4/1/22  
Construction Completion 
Date:  12/15/22  
Operational Start-Up Date:  
12/15/22  

SPDES Permit # NY-003 1046 

LTCP Projected Project Cost: $4,325,000 

Total Cost: $4,325,000 

Total Construction Cost 
(minus grant and in-kind) $TBD 

Owned By City of Cohoes  

CSO Outfall C-008, 015 

Grant Funding or other 
sources NYSEFC E&PG: $72,000  

Annual Volume Captured 
(Mgal) TBD 

Annual Percent CSO 
Reduction (%) (Pool-Wide) TBD 

Project Description: 
Continuation of the sewer separation and 
rehabilitation work along Columbia Street. 

Purpose: 

Reduction of stormwater flows and infiltration 
to the CSS, thereby reserving conveyance 
capacity with the CSS and reducing the 
frequency and intensity of CSO events.   

mailto:gnathan@ci.cohoes.ny.us
mailto:gnathan@ci.cohoes.ny.us


PIW-02 
Evaluation of Secondary Clarification Improvements 

Rensselaer County Sewer District (RCSD) 
 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
Contact Information: 
Gerry Mosckinski 
RCSD 
(518) 283-2235 / GMoscinski@rensco.com 

 

Project Status: 

2/1/19: Working with CDM Smith on revising previous capacity evaluation completed in 2011. 

9/1/19: Resolution G/243/19 passed by County Legislature June 11, 2019. Awaiting Execution 
of Contract 

3/15/20:  Meet with CDM Smith on February 27, 2020 to review the 90% draft report.   RCSD 
provide comments and concerns.  The final report is excepted by April 1, 2020.  

4/1/20: The report was completed and submitted to NYSDEC.  

9/2/20 NYSDEC submitted a comment letter to the district on May 8, 2020. The District 
responded to the May, 8 comment letter on July 8, 2020.  On August 26th DEC issued a second 

Consent Order 
Milestones 

Date Milestone Met 

Task Start Date: 6/1/19  4/4/19 
Task Completion Date: 
6/1/20  3/18/20 

SPEDES Permit # NY 008 7971 
 

LTCP Projected Project 
Cost: $50,000 

Owned By RCSD  

Total Construction Cost 
(minus in-kind)  TBD 

Affected Water Bodies Hudson River 

Grant Funding or other 
sources None 

Annual Volume 
Captured (Mgal) N/A 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

N/A 

Project Description: 

Re-evaluate the wet-weather capacity of the 
WWTP to determine if secondary clarification 
improvements are needed for future growth and 
peak wet-weather flow of 63.5 MGD. Evaluate 
various options including enhanced secondary 
clarification and/or equalization tanks at the 
plant and/or pump stations. 

Purpose: 

Reduce bacteria load to Hudson River, improve 
water quality during the seasonal disinfection 
period. 



comment letter requesting a schedule needs to be included in the report for the installation 
of the adjustable gate, proposed actuators and flow meters in the influent channels of each 
aeration basin designated for equalization. DEC also requested the wet weather operating 
plan be revised and resubmitted with the installation of new equipment as well as new 
operating procedures and monitoring stated in the plan. 
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Appendix B: CSO Reduction Table 

  



Project Name Project Type
Project 

Completion

Annual Volume 

Captured (Mgal)

Community Level Annual 

Percent CSO Reduction 

(%)

Pool ‐wide Percent CSO 

Reduction (%)

Woodville Pump Station Upgrades Best Management Practices 2012 0.00% 0.00%

Elberon Place Stormwater Storage Phases I and II Separation 2012 0.00% 0.00%

Lawnridge/Grove/Glendale/Forest Ave. Separation Phase II Separation 2012 0.00% 0.00%

Marion Ave. Stormwater Storage Structures Separation 2012 0.00% 0.00%

Mereline Combined Sewer Storage Separation (and Green Infrastructure)
2020 1.8030 0.07% 0.04%

Quail Street Green Infrastructure Project Green Infrastructure 10/28/2016 8.8670 0.36% 0.22%

Upper Washington Ave. Groundwater Recharge Separation 5/30/2014 5.8000 0.24% 0.14%

Melrose/Winthrop Groundwater Recharge Basins Separation 6/5/2014 5.8000 0.24% 0.14%

McCormack Pump Station Upgrades Best Management Practices 9/30/2014 0.00% 0.00%

North Swan St. Park Revitalization Green Infrastructure 11/20/2015 0.0094 0.00% 0.00%

Mariette Place Stormwater Storage Facility Separation 7/27/2017 2.0000 0.08% 0.05%

Modify Bouck Regulator** Best Management Practices 10/31/2018 30.0000 4.06% 2.43%

Floatables Control Facility for CSO 026 Outfall (Regulators Maiden, Steuben and Orange)*** Satellite Treatment and/or Floatables Control Facilities 12/12/2019 N/A N/A N/A

Floatables Control Facility for CSO 030 Outfall (Regulators Quackenbush, Jackson and  Satellite Treatment and/or Floatables Control Facilities 12/12/2019 N/A N/A N/A

54.2794 5.0452% 3.02%

113th Street Sewer Separation Separation 2013 58.0000 3.89% 1.41%

Cross St. Trunk Sewer Rehabilitation Phase I Tributary Enhancements 10/27/2014 0.0000 0.00% 0.00%

Cross St. Trunk Sewer Rehabilitation Phase I Tributary Enhancements 10/27/2014 0.0000 0.00% 0.00%

Cross St. Sewer Outfall Repairs and/or Replacement Tributary Enhancements 1/21/2015 0.0000 0.00% 0.00%

Upgrade Pump Stations Located in Troy** Best Management Practices 3/30/2016 179.0000 40.04% 14.48%

Monument Square Green Infrastructure Project Green Infrastructure 11/18/2016 0.7600 0.05% 0.02%

Hoosick St. Storm Sewer Extension Separation 9/7/2018 4.0000 0.27% 0.10%

123/124th St. Sewer Separation Separation 6/15/2020 1.0000 0.07% 0.02%

242.7600 44.3239% 16.03%

2011 Storm Sewer Improvements Separation 2012 12.0000 5.71% 0.10%

George St. Sewer Separation Separation 6/11/2015 0.2000 0.10% 0.00%

Middle Vliet St. Sewer Separation Separation 11/30/2017 0.0600 0.29% 0.00%

Improvements at up to Eleven Regulators** Best Management Practices 7/18/2017 2.3000 10.95% 0.19%

14.5600 17.0476% 0.29%

Broadway Sewer Separation and Dry‐Weather Overflow Elimination Project Separation 2012 2.8000 1.40% 0.02%

Washington Avenue Sewer Improvements and elimination of Farley Drive CSO Separation 2011 0.0100 0.01% 0.00%

Upgrade Pump Stations** Best Management Practices 8/10/2015 2.0000 10.00% 0.16%

Partition St./Broadway Sewer and Drain Improvements Separation 12/29/2015 2.0000 1.00% 0.02%

6.8100 12.4050% 0.20%

Albany Ave. Green St. Project Green Infrastructure 6/25/2014 2.3000 5.00% 0.02%

Swan St. and Hamilton St. Regulator Improvements** Best Management Practices 8/10/2015 3.7000 80.43% 0.30%

6.0000 85.43% 0.32%

Route 32 Green St. Project  Green Infrastructure 1/30/2017 1.3342 2.78% 0.01%

Improvements at Five Regulators, plus regulator at 18th and Ave. A.** Best Management Practices 9/7/2017, 11/18/18 4.7000 97.92% 0.38%

6.0342 100.70% 0.39%

Regulator Capacity Improvements* * Best Management Practices 5/21/2016 30.0000 6.42% 2.43%

30.0000 6.42% 2.43%

Pool‐Wide Annual 

Percent CSO Reduction 

(%)

22.67%

Areas of Concern Baseline End of Program

Untreated CSO Volume (Millions of gallons) 1236 610

Number of Events 65 65

Wet Weather Flow Treated (Millions of gallons 2827 3453

Pool‐Wide Percent Capture 69.50% 85%

CSO Flow Receiving Floatables Capture 27 454

Pool‐Wide Treatment & Floatables Capture 70.10% 88.80%

Disinfection at Treatment Plants No Seasonal

Fecal Coliform Water Quality Standard Violations 30 0

Areas of Concern Baseline Current End of Program

Untreated CSO Volume (Millions of gallons) 1236 876 610

Wet Weather Flow Treated (Millions of gallons 2827 3106 3453

Pool‐Wide Percent Capture 69.50% 76.40% 85%

CSO Flow Receiving Floatables Capture 27 37 454

Pool‐Wide Treatment & Floatables Capture 70.10% 77.4 88.80%

Disinfection at Treatment Plants No Seasonal Seasonal

Capture and Percent Reduction on Cumulative Basis for all LTCP Completed Projects

Total Million Gallons of CSO Reduction

360.4436

Albany (739MG annual CSO discharge )

Troy (447MG annual CSO discharge)

Total CSO Reduction (baseline volume (20MG) * total percent reduction)

Total CSO Reduction (baseline volume * total (21MG) percent reduction)

Total CSO Reduction (baseline volume (447MG) * total percent reduction)

Total CSO Reduction (baseline volume (4.8MG) * total percent reduction)

Total CSO Reduction (baseline volume (4.6MG)* total percent reduction)

Watervliet (4.8MG annual CSO discharge )

Cohoes (21MG annual CSO discharge)

Rensselaer (20MG annual CSO discharge )

Total CSO Reduction (baseline volume (739MG) * total percent reduction)

Troy and Rensselaer (467MG annual CSO discharge)

Program Goals

Program Metrics 

Last update: August 30, 2021

***Annually, these floatables facilities screen 70 mg of flow.

Green Island (4.6MG annual CSO discharge )

Total CSO Reduction (baseline volume (467MG) * total percent reduction)

*The annual volume captured is estimated based on the individual project parameters in conjunction with baseline wet‐weather capture statistics documented in the Albany Pool CSO LTCP for a typical year.  Annual percent CSO reductions were based 

on baseline annual overflows for the Albany Pool (1,236 MG); while the host community CSO volume reductions were based on the respective annual overflows volumes at the community level, as documented in the Albany Pool CSO LTCP.

**These projects have calculated CSO reduction based not on RRV but diversion to interceptor or a modeled flow reduction. The optimized model that estimates the post construction CSO discharge volumes at the regulators in these three communities takes into 

consideration the completion of all of the LTCP projects within these communities, even those yet to be undertaken, not simply the retrofit of the regulators. Thus, the actual annual community level reduction volume will continue to increase as future projects are 

implemented in the sewershed.



Albany Pool Communities                Semi-annual Status Report 

DEC Case #CO 4-20120911-01         First Term, 2021 

8 
 

 

 

 

 

 

 

Appendix C: Population Projections 

 



Community July, 2019 July, 2020 Change in Population Percent Change in Population

Albany 98,187 99,224 1037 1.06%

Troy 50098 51401 1303 2.60%

Cohoes 16549 18147 1598 9.66%

Watervliet 10315 10375 60 0.58%

Rensselaer 9531 9210 ‐321 ‐3.37%

Green Island 2608 2934 326 12.50%

Pool‐Wide 187,288 191,291 4,003 2.14%

Bicentential Census Resident Population: July 1, 2020 to July 1, 2021

Population Trends ‐ 2019 ‐ 2020


	Signature Pages.pdf
	Rems
	Cohoes
	Troy
	Albany
	vliet
	Green Isle
	ACSD
	RCSD

	2021 First Term Semi-Annual Report CDRPC Memo.pdf
	September 15, 2021
	Director of Water Quality Programs/ Albany Pool Communities CSO LTCP Project Manger

	2020 Semi-Annual Report Project Sheets.pdf
	STCF-03 Beaver Creek Clean River Project (AKA Big C Disinfection) (Albany)
	SSS-09 Mereline Combined Sewage Storage (Albany)
	SSS-08 123rd Street Sewer Separation (Troy)
	SSS-12 Vliet St. Sewer Separation (Cohoes)
	SSS-10 Columbia St. Phase II Seperation (Cohoes)
	PIW-02 Evaluation of Secondary Clarification Improvements




