
March 1, 2022 

Ryan Waldron, P.E. 
Wastewater Permits Section 
Division of Water 
NYSDEC 
625 Broadway, 4th Floor 
Albany, NY 
12233-3506 

Re: Albany Pool Communities Second Term Semi-Annual Report, 2021 

Mr. Waldron, 

As the designated Program Coordinator on behalf of the Albany Pool Communities CDRPC 
herewith submits to the Department the Albany Pool Communities 2020 Second Term 
Semi-Annual Report. This Semi-Annual Report sets forth the status of progress made by 
the Pool Communities and two County Sewer Districts in complying with the milestones 
set forth in the Order between July 1, 2021 and December 31, 2021. Please note that 
delays in US Census data means we are not able to access the 2021 population projections 
at this time. We will include the 2021 population project estimates in the First Term, 2022 
Annual Report.   

If you have questions about this report, please do not hesitate to contact me. 

Best, 

Martin Daley 
Director of Water Quality Programs/ Albany Pool Communities CSO LTCP Project Manger 

One Park Place, Suite 102 | Albany, New York 12205 
(518) 453-0850 | (518) 453-0856, fax | www.cdrpc.org 
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1.0 INTRODUCTION 

The Albany Pool Communities Combined Sewer Overflow Long Term Control Plan Order on 
Consent (DEC Case #CO 4-20120911-01) was entered into by the Albany Pool Communities 
(APCs), Albany County Water Purification District, the Rensselaer County Sewer District 
(Collectively the Respondents) and The New York State Department of Conservation (DEC) on 
January 15th, 2014.  

Six municipalities in the greater Albany area of New York State make up the Albany Pool 
Communities and consist of the Cities of Albany, Cohoes, Rensselaer, Troy and Watervliet, and 
the Village of Green Island.  

Pursuant to the Order, Respondents shall submit written Semi-Annual Status Reports to the 
Department. The Semi-Annual reports shall describe the actions that have been taken toward 
achieving compliance with this Order during the past 6-month period.  

This Semi-Annual Report sets forth the status of any progress made by the Pool Communities 
and two County Sewer Districts in complying with the milestones set forth in the Order 
between July 1, 2021 and December 31, 2021.  
 
In the November 13, 2014 semi-annual report comment letter from DEC to the respondents, 
the Department requested a “table that reports the details of each community shall be updated 
in each report to indicate any changes in volumes captured, population/area trends…” 
Traditionally, US Census population estimates are not available until the following calendar 
year, however, due to delays in the release of Census data means we are not able to access the 
2021 population projections at this time. We will include the 2021 population project estimates 
in the First Term, 2022 Annual Report.    

Capture data from all CSO LTCP projects undertaken to date are included as Appendix C. 

2.0 CRITICAL EVENTS THIS TERM 

None. 

3.0 MAJOR ACTIONS THIS TERM 

Phase III, IV and V have all been awarded for the Beaver Creek Clean River project. Plan and 
Spec approval for all phases of the project have also been obtained from NYSEFC.  

4.0 PERFORMANCE AGAINST ORDER DEADLINES 

Additional details on project development can be found in the project sheets, Appendix A. 
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Table 1 – Milestones Certified this Term (July 1, 2021 – December 31, 2021) 

Unique 
Identifier 

Item 
Description 

Responsible 
Party 
(LTCP) 

Project 
Location 

Action 
Required 

LTCP 
Milestone 

Date 

Milestone 
Met Status 

SSS-10 Columbia St. 
Phase II 

Separation 

APCs Cohoes Completed 
Plans & Specs 

10/1/2021 6/17/2021 Project has 
been bid, 
awarded 
and NTP 
was issued 
January 9, 
2022 

SSS-11 Polk St. Stream 
Separation  

APCs Troy Completed 
Plans & Specs 

10/1/2021 10/1/2021 

SSS-12 Vliet St. Sewer 
Rehabilitation, 
Replacement & 

Separation 

APCs Cohoes Completed 
Plans & Specs 

10/1/2021 9/30/2021 

5.0 DEADLINES FOR UPCOMING REPORTING PERIOD AND ASSOCIATED ISSUES 

Table 2, below, reflects the activities and deadlines established in Appendix B of the Order 
during the upcoming six-month reporting period. No issues or delays are anticipated. More 
details on project status can be found in the project sheets, Appendix A of this report. 

Table 2 – Milestones next Term (January 1, 2022 – June 30, 2022) 

Unique 
Identifier Item Description Responsible 

Party (LTCP) 

Project 
Locatio

n 

Action 
Required 

LTCP 
Milestone 

Date 
Status 

SSS-10 Columbia St. 
Phase II 
Separation 

APCs Cohoes NTP to 
Construction 

4/1/2022 Project has been bid, 
awarded and NTP was 
issued January 9, 2022 

SSS-11 Polk St. Stream 
Separation   

APCs Troy NTP to 
Construction 

4/1/2022 

SSS-12 Vliet St. Sewer 
Rehabilitation, 
Replacement & 
Separation 

APCs Cohoes NTP to 
Construction 

4/1/2022 

Project is 
out to bid

Bids have 
been received 
and are under 
review. 

Project is out to bid

Bids have been 
received and are 
under review. 
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6.0 DESCRIPTION OF ADDITIONAL WORK PERFORMED 

Project sheets for Compliance Schedule projects that have been completed, or are active during 
this reporting period are included with this report as Appendix A. 

7.0 COMMUNITY RELATIONS 

CDRPC staff attends monthly MS4 working group meetings for both Albany and Rensselaer 
County, informing coalition members on the progress of the LTCP. CDRPC is also a participant of 
the Albany County Water Quality Coordinating Committee, a body that also meets monthly, to 
share program progress.  

The City of Albany maintains a project website for the Beaver Creek Clean River project. The 
site, 
www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCleanRiver
Project.aspx, functions as a clearing house for project updates, presentations, meeting 
materials and more. It supplements the Albany Pool websites, www.albanypool.org and 
www.albanypoolcso.org.   

https://www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCleanRiverProject.aspx
https://www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCleanRiverProject.aspx
https://www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCleanRiverProject.aspx
http://www.albanypool.org/
http://www.albanypool.org/
http://www.albanypoolcso.org/
http://www.albanypoolcso.org/
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City of Watervliet 
Municipality / Entity 

________________________________ 
Signature 

________________________________ 
Name 

________________________________ 
Title 

________________________________ 
Date 

Village of Green Island 
Municipality / Entity 

________________________________ 
Signature 

________________________________ 
Name 

________________________________ 
Title 

________________________________ 
Date 

Albany County Water Purification District 
Municipality / Entity 

________________________________ 
Signature 

________________________________ 
Name 

________________________________ 
Title 

________________________________ 
Date 

Rensselaer County Sewer District 
Municipality / Entity 

________________________________ 
Signature 

________________________________ 
Name 

________________________________ 
Title 

________________________________ 
Date 

Maggie A. Alix

Executive Assistant to the Mayor

03/01/2022
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Appendix A: Project Sheets



BMP-13 Remove Schuyler Overflow 
 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Contact Information: 
Albany Water Board 
William Simcoe 
(518) 434-5300 / wsimcoe@albanyny.gov 

Consent Order Milestones Date Milestone 
Met 

Completed Plans & 
Specifications:  10/1/26  
NTP to Construction:  4/1/27  
Construction Completion 
Date:  12/15/27  
Operational Start-Up Date:  
12/15/27  

SPDES Permit #s NY-0025747 

LTCP Projected Project 
Cost (Millions) $0.27 

Owned By Albany Water Board 

CSO Outfall No. A-015 

Grant Funding or other 
sources  

Project Description: 
The project will provide for temporary 
elimination of CSO 015 with monitoring of the 
upstream CSS.  Specifically, the project will 
remove the regulator assembly in the regulator 
manhole and replace the existing 12" connection 
with a new 36" connection to the Interceptor. 
Provided that no incidences are observed within 
a 24-month period, the overflow will be 
permanently eliminated.   

Purpose: 

Optimization project that increases conveyance 
of wet-weather flows to the ACSD South 
Treatment Plant, resulting in a reduction in 
annual CSO volumes and reduced impacts to the 
Hudson River.    

mailto:wsimcoe@albanyny.gov


Project Status: 

2/28/22: The Albany Water Board contracted for the planning phase engineering services for this 
project and is securing funding through the NYS Clean Water Revolving Fund.  



BMP-11 Remove Liberty Overflow 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Contact Information: 
Albany Water Board 
William Simcoe 
(518) 434-5300 / wsimcoe@albanyny.gov 
 

Consent Order Milestones Date Milestone 
Met 

Completed Plans & 
Specifications:  10/1/25  
NTP to Construction:  4/1/27  
Construction Completion 
Date:  12/15/26  
Operational Start-Up Date:  
12/15/26  

SPDES Permit #s NY-0025747 

LTCP Projected Project 
Cost (Millions) $1.10 

Owned By Albany Water Board 

CSO Outfall No. A-022 

Grant Funding or other 
sources N/A 

Project Description: 
The project will provide for temporary 
elimination of CSO 022 with monitoring of the 
upstream CSS.  Specifically, the project will 
remove the regulator assembly in the regulator 
manhole and replace the existing 12" connection 
with a new 30" connection to the Interceptor. 
Provided that no incidences are observed within 
a 24-month period, the overflow will be 
permanently eliminated.   

Purpose: 

Optimization project that increases conveyance 
of wet-weather flows to the ACSD South 
Treatment Plant, resulting in a reduction in 
annual CSO volumes and reduced impacts to the 
Hudson River. 

mailto:wsimcoe@albanyny.gov


Project Status: 

2/28/21: The Albany Water Board is advancing this project in concert with BMP-13 (Removal of  
Schuyler Overflow) They have contracted for the planning phase engineering services for this project 
and are securing funding through the NYS Clean Water Revolving Fund. 



STCF-03  
Beaver Creek Clean River Project 

(AKA "Big C" Disinfection and Floatables Control Facility)  
City of Albany 

 
 
 
 
 
 

 
 
 
 
 
 
 
 
Contact Information: 
Albany Water Board 
William Simcoe 
(518) 434-5300 / wsimcoe@albanyny.gov 
 
 

 

 

Consent Order Milestones Date Milestone Met 

Begin Preliminary Design 
Report:   8/1/15 7/8/2015 
Completed Preliminary 
Design Report:  8/1/16 8/1/2016 
Begin SEQR & Eminent 
Domain Process:   2/1/17 

1/12/15 and 
1/20/2017 

Begin Final Design:  
12/15/18  12/7/2018 
Completed Final Plans & 
Specifications:  10/1/20  9/2/2020 
Completed SEQR & 
Eminent Domain Process:  
2/1/21 6/28/2019 
NTP to Construction:   
4/1/21  2/10/2021 
Construction Completion 
Date: 12/15/22   

SPEDES Permit # NY-0025747 

LTCP Projected Project 
Cost  $45,0000,000  

Total Construction 
Cost to date (minus 
grants and inkind) 

$1,172,211 

Owned By Albany Water Board  

CSO Outfall No. A-16 

Grant Funding or 
other sources 

NYSEFC IMG: 
$10,000,000 and 
$5,000,000 WQIP 

Annual Volume 
Captured (Mgal)   TBD 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

TBD 

Project Description: 
The proposed satellite treatment facility 
provides CSO controls for flows up to 75 mgd to 
reduce floatable and fecal coliform discharges to 
the Hudson River.  The "Big C" Disinfection 
Project would provide treatment consisting of 
screening and disinfection for an additional 
~285MGal on an average annual basis.  

Purpose: 

The project provides a cost-effective, regional 
solution to enhance the “recovery time” for the 
Hudson River during periods of combined sewer 
overflows; and contributes to the treatment of 
greater than 85% of all wet weather flows from a 
regional perspective.   

mailto:wsimcoe@albanyny.gov


 

Project Status: 

5/14/15: Preliminarily examining of the last leg of the Beaver Creek for options to consider 
siting of the facility.  

10/08/15: The water board is reviewing a scope and fee proposal from the JVT for the 
preliminary design report.  

1/14/16: The Albany Water Board has retained the APJVT to begin the preliminary design of the 
facility.  

4/14/16:  Work is underway to evaluate potential locations, disinfection, and screening 
technologies. Characterizing wet weather flow in and to the Beaver Creek will begin shortly.  

7/14/16: The Albany Water Board has made significant headway and met with DEC to review 
progress.  

10/16/16: A preliminary design report for this facility was submitted to DEC on 8/1/16. 

3/1/17: The Albany Water Board is presently working with the City of Albany leadership. Their 
consultants continue to advance the public education and outreach program for the project.  
There was a meeting at the offices of the City of Albany Department of Water & Water Supply 
on January 20th, 2017, in regard to this project. Attending were Mayor Kathy Sheehan, the 
Mayor’s Chief of Staff Brian Shea, Council Member Richard Conti, Council Member Cathy Fahey, 
Commissioner Joe Coffey, Deputy Commissioner Bill Simcoe and Mike Miller of CHA. The next 
step in the outreach process is to identify additional stakeholders and community leaders and 
reach out to these individuals and organizations.  A certificate and memo for the milestone 
“Begin SEQR and Eminent Domain Process” has been submitted to the Department. 

6/1/17: Preliminary layout for piping and structure is complete. The AWB has submitted this 
project to the State Intended Use Plan and is pursuing WIIA and IMG funding.  

9/1/17: WIIA and IMG funding applications have been submitted for this project.  

1/11/18: The City was awarded funding through the NYSEFC WIIA and IMG grant programs for 
this project.  The 30% engineering plan will be completed in the first quarter of 2018. Public 
presentations will occur in the first quarter of 2018. 

3/1/18: No update at this time. 

2/13/19: The City has set up a project website at 
https://www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCle
anRiverProject.aspx. The website contains access to presentations, FAQs, images and a video 
walk through of GI proposed for the Park. A community advisory committee was established 
and met regularly to advise the Water Board and provide feedback. A series of public meetings 
were held at the Thomas O’Brien School and at Neighborhood Association Meetings. The City 
revised the original park plan slightly to incorporate modifications that address community 

https://www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCleanRiverProject.aspx
https://www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCleanRiverProject.aspx


concerns about truck traffic, visual impact and storage of screenings. The City and County are 
working an agreement that would allow for the Beaver Creek facility to send floatables through 
a bypass to the 3rd avenue dedicated, separated storm line, bypassing the regulator, and going 
straight to the plant – where they will be screened out by new, more restrictive screens owned 
by the county but installed by the city. This proposal would allow for the primary above ground 
park building to be significantly reduced in size, the elimination of storage and trucking of 
screenings from the park and a significant increase in screening for all of the flow coming into 
the District’s south plant – not just screening of “Big-C” flow. The Water Board has continued to 
make adaptations to the proposed park improvements and GI infrastructure in response to 
community input. The project is advancing well ahead of the Order’s mandated deadlines.  

9/1/19: The Basis of Design Report by the Albany Pool Joint Venture Team was submitted to 
EFC and NYSDEC for review. The Albany Water Board and the Albany County Water Purification 
District are entering into a Memorandum of Agreement in regard to replacement of the screens 
at the South Plant as part of the project. This Memorandum of Agreement was approved by the 
Albany Water Board and the Albany County legislature and is expected to be fully executed in 
September 2019. The APJVT will complete detailed design by the end of 2019. The Albany 
Water Board intends to advertise for bids and award a contract in 2020. The Albany Water 
Board has applied for a NYSDEC WQIP grant of $10 million for this project. 

1/12/19: The Basis of Design Report was approved by EFC and NYSDEC. The Albany Water 
Board and the Albany County Water Purification District Memorandum of Agreement in regard 
to replacement of the screens at the South Plant was executed in September 2019. The Albany 
Water Board intends to advertise for bids and award a contract in 2020. The Albany Water 
Board has been awarded NYSDEC WQIP grant of $5 million for this project. 

3/5/19: Detailed design by the Albany Pool Joint Venture Team is proceeding. Closing on 
Albany’s EFC Financing is scheduled for March 12th. Albany expects to be able to work in Grants 
Gateway to begin to execute a $5 million NYSDEC WQIP grant in March. Other communities are 
also working on their project financing. The intention is to have separate packages of plans and 
specifications for the work at the Albany County Water Purification Plant (screen replacement), 
Third Avenue connection to the interceptor sewer, and the Beaver Creek Satellite Treatment 
Facility.  

9/1/20: The city submitted a permit modification request to NYSDEC on May 13, 2020. DEC is 
reviewing the request and preparing a response. An online meeting with DEC and EFC was held 
on 7/16/20 to conduct a virtual walk through of the Beaver Creek Clean River Facility. On 
7/23/20 the Pool submitted the South Plant Screenings Regulatory Review Drawings, was 
uploaded to the NYSDEC FTS site for review. An online meeting with DEC and EFC was held on 
8/10/20 to discuss the South Plant Improvements and 3rd avenue screenings diversion project.  
Addendum No. 1 for the South Plant Screenings Upgrade project was submitted to NYSDEC on 
9/1/20. All five phases of the Beaver Creek Clean River Project were submitted to NYSDEC and 
EFC on or before 9/20/20. Bids have been received for phase I (Third Ave. Sewer Improvements 
and Phase II (ACWPD South Plant Screening Upgrades). The next two phases to bid are Phase III: 
Beaver Creek Diversion Tunnel and Phase IV: Third Avenue Tunnel. The final phase to be bid will 



be Phase V: beaver Creek Satellite Treatment Facility. The planned date to bid Phase V is 
December 22, 2020, with receipt of bids on February 4, 2021.  

3/1/21: All five phases have been bid. Phase I was awarded and notice to proceed was issued. 
Phase II was awarded, but notice to proceed has been delayed as there are comments by 
NYSDEC and EFC to be addressed for approval of plans and specifications. We anticipate these 
concerns will be addressed in the next month. Phase III, IV and V have not been awarded, 
because project costs were found to be exceeding project financing, so decisions were needed 
concerning use of current funding and what to delay until additional funding is secured. The 
Albany Water Board awarded Phase III and V (General) contingent on receipt of a NYSDEC 
SPDES permit modification and NYSDEC/EFC approval of plans and specifications. We anticipate 
being able to issue notice to proceed in April. It has been determined that Phase IV would be 
the contract to delay, as there is sufficient funding to allow the other phases to proceed and a 
delay to the start of Phase IV may not affect the project completion date. 

8/30/2021: Drone footage has been used to track progress and share it with the community via 
the project website https://www.albanyny.gov/455/Beaver-Creek-Clean-River-Project. Albany's 
SPDES permit has been updated. A press event was held on July 22 with DEC, EFC, OGS and the 
City. The five phases of the project are all under contract and underway. The phase I connection 
of the 3rd Ave, sewer to the Albany County interceptor is completed and in use. The phase II 
screens at the Albany County South plant is proceeding with the materials being approved for 
manufacture. Phase III diversion tunnel construction is proceeding with shaft construction near 
Delaware Ave. Phase IV, the 3rd Ave tunnel, is proceeding with tunnelling near complete to 
Morton Ave. Phase V, the satellite treatment facility, is proceeding. Excavation is completed 
and concrete construction is proceeding. 

2/28/22: Phase II at the Albany County South Plan is now in the installation phase. Phase II 
diversion tunnel drilling operations completed and now installation of the tunnel liner is 
starting. Phase IV Third Avenue tunnel is completed. Phase V satellite treatment facility is 
proceeding. Current site activity is the construction of concrete structures.  

 

 

 

https://www.albanyny.gov/455/Beaver-Creek-Clean-River-Project


SSS-10 
Columbia Street Phase II Separation, City of Cohoes 

 

   

 
 
 
 
 
 

 
 
 
Contact Information: 
City of Cohoes 
Gary Nathan, PE 
(518) 233-2131 / gnathan@ci.cohoes.ny.us 
 

Project Status: 
 

3/15/20: The City was awarded WQIP grant for 
$1,900,000 awaiting contract.  City just received 
A/E contract for design and construction. Under 
review. 

9/1/20: Arcadis Engineering has been retained to 
design the project. Plans and specs are roughly 
50% complete. 

Consent Order Milestones Date Milestone Met 

Completed Plans & 
Specifications:  10/1/21  6/17/21 
NTP to Construction:  4/1/22 1/9/22 
Construction Completion 
Date:  12/15/22  
Operational Start-Up Date:  
12/15/22  

SPDES Permit # NY-003 1046 

LTCP Projected Project Cost: $4,325,000 

Total Cost: $4,325,000 

Total Construction Cost 
(minus grant and in-kind) $TBD 

Owned By City of Cohoes  

CSO Outfall C-008, 015 

Grant Funding or other 
sources 

NYSEFC E&PG: $72,000  
WQIP $1,938,000 

Annual Volume Captured 
(Mgal) TBD 

Annual Percent CSO 
Reduction (%) (Pool-Wide) TBD 

Project Description: 
Continuation of the sewer separation and 
rehabilitation work along Columbia Street. 

Purpose: 

Reduction of stormwater flows and infiltration 
to the CSS, thereby reserving conveyance 
capacity with the CSS and reducing the 
frequency and intensity of CSO events.   

mailto:gnathan@ci.cohoes.ny.us


3/1/20: Plans are more than 75% complete.  Two public meetings are scheduled for 2 PM and 6:30 
PM on March 4th.  Anticipate the Plans & Specs. To be submitted to NYSDEC by June 1st 2021. 

9/15/21: Plan and spec submitted to DEC and EFC on June 17, 21. Comments from EFC received on 
8/13/21.  Responded on 8/31/21. Bid on September 3, 2021 with Culver being the low bidder at 
$3,812,145.  Going to Council Common workshop on 9/14/21 with award on 9/28/21. 

 3/1/21: Contract executed on 12/10/21. Notice to proceed issues. Contractor to start work late 
March/Early April. The City maintains a project website: 
https://www.ci.cohoes.ny.us/DocumentCenter/View/1997/Columbia-Street-Phase-II-Project-
Page?bidId= and a public presentation has been archived at 
https://www.ci.cohoes.ny.us/DocumentCenter/View/1796/Columbia-Street-Phase-II-Sewer-
Separation-and-Green-Infrastructure-Project-Presentation?bidId=  

https://www.ci.cohoes.ny.us/DocumentCenter/View/1997/Columbia-Street-Phase-II-Project-Page?bidId=
https://www.ci.cohoes.ny.us/DocumentCenter/View/1997/Columbia-Street-Phase-II-Project-Page?bidId=
https://www.ci.cohoes.ny.us/DocumentCenter/View/1796/Columbia-Street-Phase-II-Sewer-Separation-and-Green-Infrastructure-Project-Presentation?bidId=
https://www.ci.cohoes.ny.us/DocumentCenter/View/1796/Columbia-Street-Phase-II-Sewer-Separation-and-Green-Infrastructure-Project-Presentation?bidId=


SSS-12 
Vliet Street Sewer Rehabilitation, Replacement and Separation 

Cohoes 
 

  
 

 
 
 
 
 

 
 
 
 
 
 
 
Contact Information: 
City of Cohoes 
Garry Nathan, PE 
(518) 233-2131 / gnathan@ci.cohoes.ny.us 
 

Project Status:  
3/15/20: Acceptance of NYSEFC Engineering 
Report grant and SEQR resolution (#23) passed on 
03/24/2020  by the Common Council   

9/1/20: CHA has obtained soil borings and is currently working on the Preliminary design.  They are 
about 50% done on the engineering report. 

Consent Order Milestones Date Milestone Met 

Completed Plans & 
Specifications:  10/1/21  9/30/2021 
NTP to Construction:  4/1/22  
Construction Completion 
Date:  12/15/23  
Operational Start-Up Date:  
12/15/23  

SPDES Permit # NY-003 1046 

LTCP Projected Project Cost: $1,930,000 

Total Cost: $TBD 

Total Construction Cost 
(minus grant and in-kind) $TBD 

Owned By City of Cohoes  

CSO Outfall C- 007 

Grant Funding or other 
sources DEC GIGP $625,000. 

Annual Volume Captured 
(Mgal) TBD 

Annual Percent CSO 
Reduction (%) (Pool-Wide) TBD 

Project Description: 
Continuation of the sewer separation and 
rehabilitation work along Vliet Street, including:   
a diversion of stormwater flows along the 
Mohawk-Hudson Bikepath from the existing 
stone-arch at Richmond Street to the separated 
system in the vicinity of Johnston Avenue using 
GI practices where practical. 

Purpose: 

Reduction of stormwater flows and infiltration to 
the CSS, thereby reserving conveyance capacity 
with the CSS and reducing the frequency and 
intensity of CSO events.   

mailto:gnathan@ci.cohoes.ny.us
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