
STATE OF NEW YORK 
DEPARTMENT OF ENVIRONMENTAL CONSERVATION 
---------------------------------------- -----x 
In the Matter of the Violations of Articles 17 of the Environmental 
Conservatio·n Law and Part 750 et seq., of Title 6 of the Official 
Compilation of Codes, Rules and Regulations of the State of 
New York (6 NYCRR); 

-by-

City of Albany; SPDES Permit No. NY-002 5747 
Albany Water Board 
10 N Enterprise Drive, Albany, NY 12204 

City of Cohoes; SPDES Permit No. NY-003 1046 
City Hall, 97 Mohawk Street, Cohoes, NY 12047 

City of Rensselaer; SPDES Permit No. NY-002 6026 
62 Washington Street, Rensselaer, NY 12144 

City of Troy; SPDES Permit No. NY-009 9309 
Department of Public Utilities 
25 Water Plant Road, Troy, NY 12180 

City of Watervliet; SPDES Permit No. NY-003 0899 
2 Fifteenth Street, Watervliet, NY 12189 

Village of Green Island; SPDES Permit No. NY-003 3031 
20 Clinton Street, Green Island, NY 12183 

Albany County Sewer Districts (North and South) 
SPDES Permit Nos. NY-002 6875 (Menands) and 
NY-002 6867 (Albany) 
P.O. Box 4187, Albany, NY 12204 

Rensselaer County Sewer District; SPDES Permit No. NY-008 7971 
Water Street, Troy, NY 12180~ 

Respondents. 
----------------------x 

WHEREAS: 

MODIFICATION 
OF ORDER ON 
CONSENT 
(Albany Pool 
CSO LTCP) 

DEC Case# 
co 4-20120911-01 

1. The Department of Environmental Conservation (the "Department" or "DEC"), 
the six Respondent Albany Pool Communities (the Cities of Albany, Cohoes, Rensselaer, Troy 
and Watervliet, and the Village of Green Island) along with Respondents Rensselaer County 
Sewer District ("RCSD") and Albany County Sewer District ("ACSD") have agreed to modify 
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the administrative consent order CO 4-20120911-01 that became effective January 15, 2014 (the 
Order); 

2. The agreed modifications change only the provisions in the Order that are 
specified herein; 

3. Paragraph XX in the Order allows for modifications of its terms under specified 
conditions; and 

4. The Order remains in full force and effect according to its terms; 

THEREFORE, having considered this matter, and the Respondents having been duly 
advised, IT IS HEREBY ORDERED: 

I. The Complianc~ Schedule in the Order is modified solely and exclusively as follows: 

A. The description of the project, "'Big C' Disinfection and Floatables Control 
Facility, City of Albany," is modified to also include the words, "also known as the Beaver 
Creek Clean River Project;" 

B. The Construction Completion Milestone is extended to March 1, 2024, and the 
Operational Startup Milestone is extended to May 1, 2024, for the Beaver Creek Clean River 
Project (also referenced as STCF-03); 

C. The first of the "Additional Pool-Wide Projects" is eliminated as redundant since 
reporting is now required through NYALERT. It had read, "APCs; Discharge Notification 
System for Albany Pool CSOs;.Task Start Date: 12/1/13 (completed); Task Completion Date: 
12/1/14 ( completed); 

D. The milestones listed in the Compliance Schedule to the Order have been updated 
to reflect those that have been completed to date; 

II. The original Compliance Schedule to the Order is attached hereto as Appendix A and is 
superseded by the modified Compliance Schedule that is attached hereto as Appendix B and is 
fully incorporated into the Order. 

III. The effective date of this Order Modification is the date it is signed by the DEC 
Commissioner or the Commissioner's designee. 

DATED: ________ ,2023 

ALBANY, NEW YORK 
New York State Department of 
Environmental Conservation by: 

Carol Lamb-Lafay, Director 
Division of Water 
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CONSENT BY RESPONDENT 

Respondent hereby consents to the issuance and entry o f the foregoing Order without fu1ther 

notice, waives its right to a hearing herein as provided by law, and agrees to be bound by the terms, 

conditions and provisions contained here in. The undersigned represents and affi rms that they have the 

legal authority to bind Respondent to the terms and cond itions of this Order. 

CITY OF ALBANY l 
By cw---e, \, ~ ...__, 

(signature) 

Name: - - - ---- ------- --
(print or type) 

T itle: 
(prin t or type) 

Emai l: 

Date: - ----------------

ACKNOWLEDGMENT 

ST ATE OF NEW YORK ) 
) ss: 

COUNTY OF .4)b1Mv/ ) 
~i 

On the d / ,_.... day of _ __,_-H~~--- -' in the year 2023 , before me, the undersigned, 

1 L l personally appeared -'._.,;C.!n'-"""~,....,1---'+"=r=....=.-½a....i=:------' personally known to me or proved to 

me on the basis of satisfactory evidence to be the individual whose name is subscribed to the w ithin 

instrument and acknowledged to me that he/she/they executed the same in his/her capacity as shown in 

the instrument, and that by his/her s ignature on the instrument, the indiv idua l, 9r the person upo n behalf 

of which the individual acted, executed the instrument. 
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Thomas Dufresne ""'"' 
NOTARY ~UB~IC, STATE OF NEW YORK / 

Registration No. 01DU6411111 
Quali fied in Albany Co ty Co · • un mm,ss,on Expires N 

ovember 9, 2024 



CONSENT BY RESPONDENT 

Respondent hereby consents to the issuance and entry of the foregoing Order without further 

notice, waives its right to a hearing herein as provided by law, and agrees to be bound by the terms, 

conditions and provisions contained herein. The undersigned represents and affirms that they have the 

legal authority to bind Respondent to the terms and conditions of this Order. 

STATE OF NEW YORK ) 
) ss: 

COUNTY OF \(\ Ibo na ) 

ALBANY COUNTY WATER PURIFICATION DISTRICT 

By: 

Name: 

Title: 

print or type) 

(Yl'c«li v-<- Z>,~~c-fov-
(print or type) 

Email: an 9 .t I (J • 5 G.."1..d( 0 fJ a./ i-:u:. n7 Coi<d.7 r.J 7 , J oV 

Date: :.f'j/JJ/ZOZ.3 
J 

ACKNOWLEDGMENT 

lh ~ On the J ~ day of ~ ~ , in the year 2023, before me, the undersigned, 

personally appeared ~ n 1 e..,\ o ~ ,: ·, ,, , personally known to me or proved to 

me on the basis of satisfactory evidence to be the individual whose name is subscribed to the within 

instrument and acknowledged to me that he/she/they executed the same in his/her capacity as shown in 

the instrument, and that by his/her signature on the instrument, the individual, or the person upon behalf . 
of which the individual acted, executed the instrument. 

Ll$AM. CAVANAUGH 
NOTARY PUBLIC.' STATE OF NEW YORK 

Regisltalion No. 01CA6390617 
Qualified in lhe County of Albany 

Commis$ion,Expiri11 Aqnt 22. 2 ' 
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CONSENT BY RESPONDENT 

Respondent hereby consents to the issuance and entry of the foregoing Order without further 

notice, waives its right to a hearing herein as provided by law, and agrees to be bound by the terms, 

conditions and provisions contained herein. The undersigned represents and affirms that they have the 

legal authority to bind Respondent to the terms and conditions of this Order. 

STATE OF NEW YORK 

COUNTY OF/// Inn ✓ 
I 

) 
) ss: 
) 

CITY OF COHOES,//-· 

/,/ 

✓'/ A / .~✓,, 

By: . ;>:>/;:' /. r • 
(signature) 

Name: < / (.{::: ,//,.£-... -,:£ / 

(print or type) 

Title: 

Email: 

ACKNOWLEDGMENT 

On the L day of_=h5-'=::,__;__ __ ~ in the year 2023, before me, the undersigned, 

personally appeared /U '//;' personally known to me or proved to 

me on the basis of satisfactory evidence to be the individual whose name is subscribed to the within 

instrument and acknowledged to me that he/she/they executed the same in his/her capacity as shown in 

the instrument, and that by his/her signature on the instrument, the individual, or the person upon behalf 

of which the individual acted, executed the instrument. 

f.'U. 1]"! 
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CONSENT BY RESPONDENT 

Respondent hereby consents to the issuance and entry of the foregoing Order without further 

·notice, waives its right to a hearing herein as provided by law, and agrees to be bound by the terms, 

conditions and provisions contained herein. The undersigned represents and affirms that they have the 

legal authority to bind Respondent to the terms and conditions of this Order'. 

STA TE OF NEW YORK ) 
) ss: 

COUNTY OF 9\bAO"i ) 

VILLAGE OF GREEN ISLAND 

By: 
.ignature) 

Maggie A. Alix Name: ______________ _ 

(print or type) 

Title: Executive Assistant to the Mayor 

(print or type) 

Email: Maggie.Alix@villageofgreenisland.com 

Date: April ;t~ 2023 
------------

ACKNOWLEDGMENT 

On the 8t) . day of A~c, \ 'in the year 2023, before me, the undersigned, 

personally appeared ~~ IL A r, '/- ' personally known to me or proved to 

me on the basis of satisfactory evidence to be the individual whose name is subscribed to the within 

instrument and acknowledged to me that he/she/they executed the same in his/her capacity as shown in 

the instrument, and that by his/her signature on the instrument, the individual, or the person upon behalf 

of which the individual acted, executed the instrument. 

~-B-LI_C ___ _ 
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LYf\lN McGI\/ERN 
Notary Public, State o1 New York 

No. 01 MCGDOG812 
Qualified ill !\llx:ny CoL~~a' 

Commission Expires May 11, 0 "' 



CONSENT BY RESPONDENT 

Respondent hereby consents to the issuance and entry of the foregoing Order without further 

notice, waives its right to a hearing herein as provided by law, and agrees to be bound by the terms, 

conditions and provisions contained herein. The undersigned represents and affirms that they have the 

legal authority to bind Respondent to the terms and conditions of this Order. 

STATE OF NEW YORK 

COUNTYOF NV 
/2.t,YL SS"el a~f.-

) 
) ss: 
) 

RENSSELAER COUNTY SEWER DISTRICT NO. 1: 

By: B~~L-
(signature) 

Name: ~()~e_r_f'_,_~_---~---'-"--_e_.,,,,-__ _ 

Title: 

Email: 

(print or type) 

Acl IV\,": s\--~~ve... 6, r-e.L,-io ..... 
(print or type) 

O,ur-: c_,k , G Q,rcJV\. e..-@ reV\SC.D, (.0~ 

Date: -~t---'/ :)~'-1___,..../-~'S ___ _ 

ACKNOWLEDGMENT 

On the ;). y day of N ri' ( in the year 2023, before me, the undersigned, 

, personally known to me or proved to personally appeared ]?tr('i c. t-- Gt:fvtf11(,V 

me on the basis of satisfactory evidence to be the individual whose name is subscribed to the within 

instrument and acknowledged to me that he/she/they executed the same in his/her capacity as shown in 

the instrument, and that by his/her signature on the instrument, the individual, or the person upon behalf 

of which the individual acted, executed the instru ent. 

JESSICA L. CHARETTE 
Notarv Public, State of New York 

' No. 01CH6207076 
Qualified in Rensse~a~r sounts 
Cornm1ss1on Expire:, o/8/"L- o'J,-



CONSENT BY RESPONDENT 

Respondent hereby consents to the issuance and entry of the foregoing Order without further 

notice, waives its right to a hearing herein as provided by law, and agrees to be bound by the terms, 

conditions and provisions contained herein. The undersigned represents and affirms that they have the 

legal authority to bind Respondent to the terms and conditions of this Order. 

STATE OF NEW YORK 

COUNTY OF Tuls:eJaer 
) 
) ss: 
) 

CITY OF ~4g,NS ELAER ..... . 

By: ~~ ~ }J-~ (s gnatuie) 

Name: tJ!!J·cAiel flamm~I 
~ (print or type) 

Title: /11 /IYO I 
~/(print or type) 

Email:/111/e I 5U&)ff'e/? re1t{f e k/f?f/1/, .,f.;t,.1{,/ 

Date: f /21/:t.tlt.3 
I 

ACKNOWLEDGMENT 

On the 2l}h day of_-A_· ....... nr~,,~l ____ ~, in the year 2023, before me, the undersigned, 

personally appeared JV1 \ ~ §001 md , personally known to me or proved to 

me on the basis of satisfactory evidence to be the individual whose name is subscribed to the within 

instrument and acknowledged to me that he/she/they executed the same in his/her capacity as shown in 

the instrument, and that by his/her signature on the instrument, the individual, or the person upon behalf 

of which the individual acted, executed the instrument. 

ERICA ALISA JACKSON 
NOTARY PUBLIC, STATE OF NEW YORK 

Registration No, 01JA6420033 
Qualified In Renssela~&k~ 
Commission Expires · 
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CONSENT BY RESPONDENT 

Respondent hereby consents to the issuance and entry of the foregoing Order without further 

notice, waives its right to a hearing herein as provided by law, and agrees to be bound by the terms, 

conditions and provisions contained herein. The undersigned represents and affirms that they have the 

legal authority to bind Respondent to the terms and conditions of this Order. 

STATE OF NEW YORK ) 

COUNTY OF¼ '-,S~ k-e ~ ss: 

CITY OFT 

By: _,_, -1'-'c.::..:r,,,.L1-J......,,_."'-1'1,,c.._-+4~~"'"""":..::....---

Name: w ~'{. PA .7u.CK MAL'::t\(.:',u 
(print or type)' 

Title: M A':(01s 
(print or type) 

Email: MA'.'(1.)1:C.;iof::F;:4:-@ 11e...0>'/M'f ·Go-I 

Date: 0 ':J , :J ] . J-C ,),'3 

ACKNOWLEDGMENT 

On the faay of ~';"'-bin the year 2023, before me, the undersigned, 

personally appeared vJ1.-V\ , \tlt/\c· (c/~ e '::\ , personally known to me or proved to 

me on the basis of satisfactory evidence to be the individual whose name is subscribed to the within 

instrument and acknowledged to me that he/she/they executed the same in his/her capacity as shown in 

the instrument, and that by his/her signature on the instrument, the individual, or the person upon behalf 

of which the individual acted, executed the instrument. 

RICHARD MORRISSEY 
Notary Puuiic .. State of New York 
Reg. No. 02MOS053021 
Qualiti(:?d in RE:nsselaer County 

Commis~ion Expires /2-- I I · 2 ~ 



CONSENT BY RESPONDENT 

Respondent hereby consents to the issuance and entry of the foregoing Order without further 

notice, waives its right to a hearing herein as provided by law, and agrees to be bound by the terms, 

conditions and provisions contained herein. The undersigned represents and affirms that they have the 

legal authority to bind Respondent to the terms and conditions of this Order. 

STATE OF NEW YORK 

coUNTY oF Allxtn'", 
I 

) 
) ss: 
) 

CITY OF WATERVLIET 

By: c& V- C:±D 
Name: 

(signature) 

Charie<J V. ~+r I cg l l/ 
(print or type) 

Title: tv\a~oc 
(prin or type) 

Email: Q. (l:;tl-r, f J ( i <! too.±,erv I 1 ~+ c.o rn 
Date: __ 4 .__/ /)_4--'--/ -=-':,_'----'3'--------

ACKNOWLEDGMENT 

On the ,j.L~ day of /}j![_i / , in the yea, 2023, before me, the undersigned, 

personally appeared~hCt.f/..t{J TPalricell1 , personally known to me or proved to 

me on the basis of satisfactory evidence to be the individual whose name is subscribed to the within 

instrument and acknowledged to me that he/she/they executed the same in his/her capacity as shown in 

the instrument, and that by his/her signature on the instrument, the individual, or the person upon behalf 

of which the individual acted, executed the instrument. 

~a~wQ__ 
NOTARY PUBLIC 
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APPENDIX A 
ORIGINAL CONSENT ORDER COMPLIANCE SCHEDULE 
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Albany Pool CSO LTCP 

Schedule of Compliance 

Page 1 of 4 

,_ _______ -.JI Responsible Party has advanced construction plans and specifications, and in some cases, construct ion activities have commenced. 

Responsible 

Party 

RCSD 

RCSD 

Albany Water Board 

Albany Water Board 

IAPCs 

APCs 

APCs 

APCs 

APCs 

APCs 

City of Rensselaer 

RCSD 

RCSD 

RCSD 

last Revised · 1/ll/2014 

Project Name Project Milestones/Deadlines 

Process Improvements at Wastewater Treatment Plants 
Primary Sludge Degritting Completed Plans & Specifications: 10/ 1/ 16 

NTP to Construction: 4/1/17 

Construction Completion Date: 12/15/18 

Operational Start-Up Date: 12/15/18 
Evaluation of Secondary Clarification Improvements Task Start Date: 6/1/19 

Task Completion Date: 6/1/20 

BMPs/System Optimization 
McCormack Pump Station Upgrades, City of Albany 

Sewer Rehabilitation Projects Throughout the City of Albany 

Remove Schyler Overflow, City of Albany 

Remove Liberty Overflow, City of Albany 

Modify Bouck Regulator, City of Albany 

Improvements at up to Eleven Regulators, City of Cohoes 

Swan Street and Hamilton Street Regulator Improvements, Village of Green Island 

Improvements at Five Regulators, City of Watervliet 

Partition Street Trunk Sewer Evaluation, City of Rensselaer 

Upgrade Pump Stations Located in Rensselaer 

Upgrade Pump Stations Located in Troy 

Regulator Capacity Improvements 

Construction Completion Date: 9/30/14 

Operational Start-Up Date: 9/30/14 

Construction Completion Date: 12/15/13 

Operational Start-Up Date: 12/15/13 

Completed Plans & Specifications: 10/1/26 

NTP to Construction: 4/1/27 

Construction Completion Date: 12/15/27 

Operational Start-Up Date: 12/15/27 

Completed Plans & Specifications: 10/1/25 

NTP to Construction: 4/1/26 

Construction Completion Date: 12/15/26 

Operational Start-Up Date: 12/15/26 

Completed Plans & Specifications: 10/1/26 

NTP to Construction: 4/1/27 

Construction Completion Date: 12/lS/27 

Operational Start-Up Date: 12/15/27 

Completed Plans & Specifications: 10/1/16 

NTP to Construction: 4/1/ 17 

Construction Completion Date: 12/ 15/17 

Operational Start-Up Date: 12/15/17 

Completed Plans & Specifications: 10/1/16 

NTP to Construction: 4/1/17 

Construction Completion Date: 12/15/17 

Operational Start -Up Date: 12/15/17 

Completed Plans & Specifications: 10/1/16 

NTP to Construction: 4/1/17 

Construction Completion Date: 12/15/17 

Operational Start-Up Date: 12/15/17 

Task Start Date: 9/1/13 

Task Completion Date: 3/1/14 

Completed Plans & Specifications: 3/1/14 

NTP to Construction: 7/1/14 

Construction Completion Date: 4/15/15 

Operational Start-Up Date: 4/15/15 

Completed Plans & Specifications: 9/1/14 

NTP to Construction: 3/1/lS 

Construction Completion Date: 4/1/16 

Operational Start-Up Date: 4/1/16 

Completed Plans & Specifications: 10/1/14 

NTP to Construction: 4/1/15 

Construction Completion Date: 12/15/15 

Operational Start-Up Date: 12/15/15 

albany pool 
CDIVI EICHA 



Albany Pool CSO LTCP 
Schedule of Compliance 

Page 2 of4 

..._ _______ .. I Responsible Party has advanced construction plans and specifications, and in some cases, construction activities have commenced. 

Responsible 
Party 
lti.PCs 

~PCs 

. , __ ~ .. -

-•· 

lti.PCs 

IAPCs 

IAPCs 

IAPCs 

IAPCs 

IAPCs 

IAPCs 

APCs 

IAPCs 

IAPCs 

Lost Revised• 1/13/2014 

Project Name Project Milestones/Deadlines 
Outside Community Metering Completed Plans & Specifications: 10/1/17 

Construction Start Date: 4/1/18 

Construction Completion Date: 12/15/18 

Operational Start-Up Date: 12/15/18 

18th Street and Avenue A Weir Improvements, City of WateNliet Completed Plans & Specifications: 10/1/16 

NTP to Construction: 4/1/17 

Construction Completion Date: 12/15/17 

Operational Start-Up Date: 12/15/17 
- . . ·--

·Sewer s.~P-~rat_i<,n/SJqrmwa,ttr;StP.ra,g~ 
- ·-·· -- ~ . -- -· ~- --- -· 

Marietta Place Stormwater Storage Facility, City of Albany 

Mereline Combined Sewage Storage, City of Albany 

Upper Washington Avenue Groundwater Recharge, City of Albany 

Melrose/Winthrop Groundwater Recharge Basins, City of Albany 

Vliet Street Sewer Rehabilitation, Replacement and Separation, City of Cohoes 

Manor Avenue Sewer Rehabilitation, Replacement and Separation, City of Cohoes 

Columbia Street Phase II Separation, City of Cohoes 

George Street Sewer Separation, City of Cohoes 

Middle Vliet Street Sewer Separation, City of Cohoes 

Partition Street/Broadway Sewer and Drain Improvements, City of Rensselaer 

-- ------•--- . - -- - .. .._ _______ 

Completed Plans & Specifications: 10/1/16 

NTP to Construction:. 4/1/17 

Construction Completion Date: 12/15/18 

Operational Start-Up Date: 12/15/18 

Completed Plans & Specifications: 10/1/18 

NTP to Construction: 4/1/19 

Construction Completion Date: 12/15/20 

Operational Start-Up Date: 12/15/20 

Completed Plans & Specifications: 2/15/14 

NTP to Construction: 8/15/14 

Construction Completion Date: 12/15/15 

Operational Start-Up Date: 12/15/15 

Completed Plans. & Specifications: 10/1/14 

NTP to Construction: 4/1/15 

Construction Completion Date: 12/15/16 

Operational Start-Up Date: 12/15/16 

Completed Plans & Specifications: 10/1/21 

NTP to Construction: 4/1/22 

Construction Completion Date: 12/15/23 

Operational Start-Up Date: 12/15/23 

Completed Plans & Specifications: 10/1/26 

NTP to Construction: 4/1/27 

Construction Completion Date: 12/15/27 

Operational Start-Up Date: 12/15/27 

Completed Plans & Specifications: 10/1/21 

NTP to Construction: 4/1/22 

Construction Completion Date: 12/15/22 

Operational Start-Up Date: 12/15/22 

Completed Plans & Specifications: 10/1/16 

NTP to Construction: 4/1/17 

Construction Completion Date: 12/15/17 

Operational Start-Up Date: 12/15/17 

Completed Plans & Specifications: 10/1/16 

NTP to Construction: 4/1/17 

Construction Completion Date: 12/15/17 

Operational Start-Up Date: 12/15/17 

Completed Plans & Specifications: 3/1/14 

NTP to Construction: 9/1/14 

Construction Completion Date: 12/31/15 

Operational Start-Up Date: 12/31/15 

albany01pool 
CDNl-0-fA--



Albany Pool CSO LTCP 
Schedule of Compliance 

Page3of4 

.._""'""""""--------..,I Responsible Party has advanced construction plans and specifications, and in some cases, construction activities have commenced. 

Responsible 
Party 
IAPCs 

iAPCs 

iAPCs 

~PCs 

IAPCs 

iAPCs 

IAPCs 

iAPCs 

APCs 

~PCs 

IAPCs 

~PCs 

Mllage of Green Island 

Last Rwlsed • 1/13/2014 

Project Name Project Milestones/Deadlines 
123rd Street Stream Separation, City of Troy Completed Plans & Specifications: 10/1/'J!l. 

NTP to Construction: 4/1/19 

Construction Completion Date: 12/15/20 

Operational Start-Up Date: 12/15/20 

Van Buren Street Stream Separation, City ofTroy Completed Plans & Specifications: 10/1/22 

NTP to Construction: 4/1/23 

Construction Completion Date: 12/15/24 

Operational Start-Up Date: 12/15/24 

Polk Street Stream Separation, City of Troy Completed Plans & Specifications: 10/1/21 

NTP to Construction: 4/1/22 

Construction Completion Date: 12/15/22 

Operational Start-Up Date: 12/15/22 

Hoosick Street Storm Sewer Extension, City of Troy Completed Plans & Specifications: 10/1/17 

NTP to Construction: 4/1/'J!l. 

Construction Completion Date: 12/15/18 

Operational Start-Up Date: 12/15/18 

Green :infrastructure Program 
Performance of a Codes and Local Law Review 

Green Infrastructure Technical Design Guidance 

Documentation/Reporting of New Public and Private Green Projects 

Completion of a Feasibility Assessment for a "Green Infrastructure Banking System" 

Quail Street Green Infrastructure Project, City of Albany 

North Swan Street Park Revitalization, City of Albany 

Route 32 Green Street Project, City of Watervliet 

Monument Square Green Infrastructure Project, City of Troy 

Albany Avenue Green Street Project, Village of Green Island 

Task Start Date: 8/1/15 
Task Completion Date: 8/1/16 

Task Start Date: 8/1/15 

Task Completion Date: 8/1/17 

Task Start Date: 8/1/14 

Task Completion Date: 3/1/19 

Task Start Date: 8/1/15 

Task Completion Date: 8/1/17 

Completed Plans & Specifications: 10/1/14 

NTP to Construction: 4/1/15 

Construction Completion Date: 12/15/16 

Operational Start-Up Date: 12/15/16 

Completed Plans & Specifications: 12/15/13 

NTP to Construction: 6/15/14 

Construction Completion Date: 12/15/15 

Operational Start-Up Date: 12/15/15 

Completed Plans & Specifications: 10/1/15 

NTP to Construction: 4/1/16 

Construction Completion Date: 12/15/17 

Operational Start-Up Date: 12/15/17 

Completed Plans & Specifications: 10/1/15 

NTP to Construction: 4/1/16 

Construction Completion Date: 12/15/16 

Operational Start-Up Date: 12/15/16 

Construction Completion Date: 12/15/14 

Operational Start-Up Date: 12/15/14 

a.Jbany~1pool 
CDIVI-CHA-



Albany Pool CSO LTCP 

Schedule of Compliance 

Page4 of4 

._ _ ______ ----1IResponsible Party has advanced construction plans and specifications, and in some cases, construction activities have commenced. 

Responsible 

Party 

APCs 

APCs 

IAPCs 

APCs 

APCs 

APCs 

City of Troy 

APCs 

APCs 

iAPCs 

APCs 

APCs 

APCs 

Albany Water Board, 
Cohoes, Watervliet, 

Green Island 
Albany Water Board, 
Cohoes, Watervliet, 
Green Island 

l,Ul Revised· 1/13/2014 

Project Name Project Milestones/Deadlines 

Satellite Treatment and/or Floatables Control Facilities 

"Big C" Disinfection and Floatables Control Facility, City of Albany Begin Preliminary Design Report: 8/1/15 

Completed Preliminary Design Report: 8/1/16 

Begin SEQR & Eminent Domain Process: 2/1/17 

Completed SEQR & Eminent Domain Process: 2/1/21 

Begin Final Design: 12/15/18 

Completed Plans & Specifications: 10/1/20 

NTP to Construction: 4/1/21 

Construction Completion Date: 12/15/22 

Operational Start-Up Date: 5/1/23 
Floatables Cont rol Facility for CSO 026 Outfall (Regulators Maiden, Stuben and Orange), Completed Plans & Specifications: 10/1/17 
City of Albany 

NTP to Construction: 4/1/18 

Const ruct ion Completion Date: 12/15/19 

Operational Start-Up Date: 12/15/19 

Floatables Control Facility for CSO 030 Outfall (Regulators Quackenbush, Jackson and Completed Plans & Specifications: 10/1/17 
Livingston), City of Albany 

NTP to Construction: 4/1/18 

Construction Completion Date: 12/15/19 

Operational Start-Up Date: 12/15/19 

"little C" Floatables Control Facility, City of Cohoes Completed Plans & Specifications: 10/1/24 

NTP to Construction: 4/1/25 

Construction Completion Date: 12/15/26 

Operational Start-Up Date: 12/15/26 

Tributary Enhancements 

Investigate Non-CSO Bacteria Sources Along Mill Creek, Poesten Kill, and Wynants Kill Task Start Date: 4/1/16 

Task Completed Date: 12/15/17 

Cross Street Sewer Outfall Repairs and/or Replacment, City of Troy Completed Plans & Specifications: 4/1/14 

NTP to Construction: 8/1/14 

Construction Completion Date: 12/15/14 

Operational Start-Up Date: 12/15/14 

Cross Street Trunk Sewer Rehabilitation Phase I, City of Troy Const ruction Completion Date: 12/15/14 

Operational Start-Up Date: 12/15/14 

Cross Street Trunk Sewer Rehabilitation Phase II, City o f Troy Completed Plans & Specifications: 10/1/24 

NTP to Construction: 4/1/25 

Construction Completion Date: 12/15/25 

Operational Start-Up Date: 12/15/25 

Additional Pool-Wide Projects 
Discharge Noti fication System for Albany Pool C50s 

Hudson River Water Quality Public Advisory 

Development of the Post-Construction Monitoring Program 

Implementation of the Post~Construction Monitoring Program 

Execution of IMA(s) in compliance with Section V{C) of the Order on Consent 

Sewer System Operations, Maintenance and Inspection Plans 

Asset Management Plans 

Task Start Date: 12/1/13 
Task Completion Date: 12/1/14 

Task Start Date: 4/1/18 

Task Completion Date: 4/1/19 

Task Start Date: 4/1/14 

Task Completion Date: 10/1/14 

Task Start Date: 5/1/15 

Task Completion Date: 10/1/27 

Task Start Date: Effective Date of the Order on Consent 

Task Completion Date: l S Months after the Effective Date of the Order on 

Consent 

Task Start Date: 4/1/14 

Task Completion Date: 12/1/15 

Task Start Date: 4/ 1/ 15 

Task Completion Date: 12/1/17 
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Responsible 

Party 

RCSD 

RCSD 

Albany Water Board 

Albany Water Board 

APCs 

APCs 

APCs 

APCs 

APCs 

APCs 

City of Rensselaer 

RCSD 

RCSD 

RCSD 

Last R~vi~d - 4/19/2023 

Albany Pool CSO LTCP 

Schedule of Compliance 

Project Name Project Milestones/Deadlines 

Process Improvements at Wastewater Treatment Plants 

Primary Sludge Degritting Completed Plans & Specifications: 10/1/16 (completed) 

NTP to Construction: 4/1/17 (completed) 

Construction Completion Date: 12/15/18 (completed) 

Operational Start-Up Date: 12/15/ 18 (completed) 

Evaluation of Secondary Clarification Improvements Task Start Date: 6/1/19 (completed) 

Task Completion Dat e: 6/1/20 (completed) 

BMPs/System Optimization 

McCormack Pump Station Upgrades, City of Albany Construction Completion Date: 9/30/14 (completed) 

Operational Start-Up Date: 9/30/14 (completed) 

Sewer Rehabilitation Projects Throughout the City of Albany Construction Completion Date: 12/15/13 (completed) 

Operational Start-Up Date: 12/15/13 (completed) 

Remove Schyler Overflow, City of Albany Completed Plans & Specifications: 10/1/26 

NTP to Const ruction: 4/1/27 

Construction Completion Date: 12/15/27 

Operational Start-Up Date: 12/15/27 

Remove Liberty Overflow, City of Albany Completed Plans & Specifications: 10/1/25 

NTP to Construction: 4/1/26 

Construction Completion Date: 12/15/26 

Operational Start-Up Date: 12/15/26 

Modify Bouck Regulator, City of Albany Completed Plans & Specifications: 10/1/26 (completed) 

NTP to Construction: 4/1/27 (completed) 

Construction Completion Date: 12/15/27 (completed) 

Operational Start-Up Date: 12/15/27 (completed) 

Improvements at up to Eleven Regulators, City of Cohoes Completed Plans & Specifications: 10/1/16 (completed) 

NTP to Construction: 4/1/17 (completed) 

Construction Completion Date: 12/15/17 (completed) 

Operational Start-Up Date: 12/15/17 (completed) 

Swan Street and Hamilton Street Regulator Improvements, Village of Green Island Completed Plans & Specifications: 10/1/16 (completed) 

NTP to Construction: 4/1/17 (completed) 

Construction Completion Date: 12/15/17 (completed) 

Operational Start-Up Date: 12/15/17 (completed) 

Improvements at Five Regulators, City of Watervliet Completed Plans & Specifications: 10/1/16 (completed) 

NTP to Construction: 4/1/17 (completed) 

Construction Completion Date: 12/15/17 (completed) 

Operational Start-Up Date: 12/15/17 (completed) ' 
Partition Street Trunk Sewer Evaluation, City of Rensselaer Task Start Date: 9/1/13 (completed) 

Task Completion Date: 3/1/14 (completed) 

Upgrade Pump Stations Located in Rensselaer Completed Plans & Specifications: 3/1/14 (completed) 

NTP to Construction: 7/1/14 (completed) 

Construction Completion Date: 4/15/15 (completed) 

Operational Start-Up Date: 4/15/15 (completed) 

Upgrade Pump Stations Located in Troy Completed Plans & Specifications: 9/1/14 (completed) 

NTP to Construction: 3/1/15 (completed) 

Construction Completion Date: 4/1/16 (completed) 

Operational Start-Up Date: 4/1/16 (completed) 

Regulator Capacity Improvements Completed Plans & Specifications: 10/1/14 (completed) 

NTP to Construction: 4/1/15 (completed) 

Construction Completion Date: 12/15/15 (completed) 

Operational Start-Up Date: 12/15/15 (completed) 
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Responsible 
Party 
APCs 

APCs 

APCs 

APCs 

APCs 

APCs 

APCs 

APCs 

APCs 

APCs 

APCs 

APCs 

Lut Reviled· 4/l9/202l 

Albany Pool CSO LTCP 

Schedule of Compliance 

Project Name Project Milestones/Deadlines 
Outside Community Metering Completed Plans & Specifications: 10/1/17 (completed) 

Construct ion Start Date: 4/1/ 18 (completed) 

Construction Completion Date: 12/15/18 (completed) 

Operational Start-Up Date: 12/15/18 (completed) 

18th Street and Avenue A Weir Improvements, City of Watervliet Completed Plans & Specifications: 10/1/16 (completed) 

NTP to Construction: 4/1/17 (completed) 

Construction Completion Date: 12/15/17 (completed) 

Operational Start-Up Date: 12/15/17 (completed) 

Sewer Separation/Stormwater Storage 

Marietta Place Stormwater Storage Facility, City of Albany Completed Plans & Specifications: 10/1/16 (completed) 

NTP to Construction: 4/1/17 (completed) 

Construction Completion Date: 12/15/18 (completed) 

Operational Start-Up Date: 12/15/18 (completed) 

Merellne Combined Sewage Storage, City of Albany Completed Plans & Specifications: 10/1/18 (completed) 

NTP to Construction: 4/1/19 (completed) 

Construction Completion Date: 12/15/20 (completed) 

Operational Start-Up Date: 12/15/20 (completed) 

Upper Washington Avenue Groundwater Recharge, City of Albany Completed Plans & Specifications: 2/15/14 (completed) 

NTP to Construction: 8/lS/14 (completed) 

Construction Completion Date: 12/15/15 (completed) 

Operational Start-Up Date: 12/15/15 (completed) 

Melrose/Winthrop Groundwater Recharge Basins, City of Albany Completed Plans & Specifications: 10/1/14 (completed) 

NTP to Construction: 4/1/15 (completed) 

Construction Completion Date: 12/15/16 (completed) 

Operational Start-Up Date: 12/15/16 (completed) 

Vliet Street S~wer Rehabilitation, Replacement and Separat ion, City of Cohoes Completed Plans & Specifications: 10/1/21 (completed) 

NTP to Construction: 4/1/22 (completed) 

Construction Completion Date: 12/15/23 

Operational St art-Up Date: 12/15/23 

Manor Avenue Sewer Rehabilitation, Replacement and Separation, City of Cohoes Completed Plans & Specifications: 10/1/26 

NTP to Construction: 4/1/27 

Construction Completion Date: 12/15/27 

Operational Start-Up Date: 12/15/27 

Columbia Street Phase II Separation, City of Cohoes Completed Plans & Specifications: 10/1/21 (completed) 

NTP to Construction: 4/1/22 (completed) 

Construction Completion Date: 12/15/22 (completed) 

Operational Start-Up Date: 12/15/22 (completed) 
George Street Sewer Separation, City of Cohoes Completed Plans & Specifications: 10/1/16 (completed) 

NTP to Construction: 4/1/17 (completed) 

Construction Completion Date: 12/lS/l 7 (completed) 

Operational Start-Up Date: 12/15/17 (completed) 

Middle Vliet Street Sewer Separation, City of Cohoes Completed Plans & Specifications: 10/1/16 (completed) 

NTP to Construction: 4/1/17 (completed) 

Construction Completion Date: 12/15/17 (completed) 

Operational Start-Up Date: 12/15/17 (completed) 

Partition Street/Broadway Sewer and Drain Improvements, City of Rensselaer Completed Plans & Specifications: 3/1/14 (completed) 

NTP to Construction: 9/1/14 (completed) 

Construction Completion Date: 12/31/lS (completed) 

Operational Start-Up Date: 12/31/15 (completed) 

Page 2 of 4 

albany""'po'o l 
CDl\n ID CHA-



Responsible 
Party 
APCs 

APCs 

APCs 

APCs 

II 

APCs 

APCs 

(',PCs 

APCs 

APCs 

II 

APCs 

APCs 

/\PCs 

Village of Green Island 

Lut Revi~ •4/19/'1023 

Albany Pool CSO LTCP 

Schedule of Compliance 

Project Name Project Milestones/Deadlines 
123rd Street Stream Separation, City of Troy Completed Plans & Specifications: 10/1/18 (completed) 

NTP to Construction: 4/1/19 (completed) 

Construction Completion Date: 12/lS/20 (completed) 

Operational Start-Up Date: 12/15/20 (completed) 

Van Buren Street Stream Separation, City ofTroy Completed Plans & Specifications: 10/1/22 (completed) 

NTP to Construction: 4/1/23 (completed) 

Const ruction Completion Date: 12/15/24 

Operational Start-Up Date: 12/15/24 

Polk Street Stream Separation, City of Troy Completed Plans & Specifications: 10/1/21 (completed) 

NTP to Construction: 4/1/22 (completed) 

Construction Completion Date: 12/15/22 (completed) 

Operational Start-Up Date: 12/15/22 (completed) 

Hoosick Street Storm Sewer Extension, City of Troy Completed Plans & Specifications: 10/ 1/17 (completed) 

NTP to Construction: 4/1/18 (completed) 

Construction Completion Dat e: 12/15/18 (completed) 

Operational Start-Up Date: 12/15/18 (completed) 

Green Infrastructure Program 

Performance of a Codes and Local Law Review Task Start Date: 8/1/15 (completed) 

Task Completion Date: 8/1/16 (completed) 

Green Infrastructure Technical Design Guidance Task Start Date: 8/1/15 (completed) 

Task Completion Date: 8/1/17 (completed) 

Documentation/Reporting of New Public and Private Green Projects Task Start Date: B/1/14 (completed) 

Task Completion Date: 3/1/19 (completed) 

Completion o f a Feasibility Assessment for a "Green Infrastructure Banking System• Task Start Date: 8/1/ 15 (completed) 

Task Completion Date: 8/1/17 (completed) 

Quail Street Green Infrastructure Project, City of Albany Completed Plans & Specifications: 10/ 1/14 (completed) 

NTP to Construction: 4/1/15 (completed) 
11 

Construction Completion Date: 12/15/16 (completed) 

Operational Start-Up Date: 12/15/16 (completed) 

North Swan Street Park Revitalization, City of Albany Completed Plans & Specifications: 12/15/ 13 (completed) 

NTP to Construction: 6/lS/ 14 (completed) 

Construction Completion Date: 12/15/15 (completed) 

Operational Start-Up Date: 12/15/15 (completed) 

Route 32 Green Street Project, City of Watervliet Completed Plans & Specifications: 10/1/lS (completed) 

NTP to Construction: 4/1/ 16 (completed) 

Const ruction Completion Date: 12/15/17 (completed) 

Operational Start-Up Date: 12/15/17 (completed) 

Monument Square Green Infrastructure Project, City of Troy Complet ed Plans & Specifications: 10/1/15 (completed) 

NTP to Construction: 4/1/16 (completed) 

Construction Completion Date: 12/15/16 (completed) 

Operational Start-Up Date: 12/15/16 (completed) 

Albany Avenue Green Street Project, VIiiage of Green Island Construction Completion Date: 12/15/14 (completed) 

Operational Start-Up Date: 12/15/14 (completed) 
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Responsible 
Party 

APCs 

APCs 

APCs 

APCs 

APCs 

APCs 

City of Troy 

APCs 

APCs 

APCs 

APCs 

APCs 

Albany Water Board, 

Cohoes, Watervliet, 

Green Island 

Albany Water Board, 

Cohoes, Watervliet, 

Green Island 

tut Revi~ · 4/19/1.0ll 

Albany Pool CSO LTCP 

Schedule of Compliance 

Project Name Project Milestones/Deadlines 

Satellite Treatment and/or Floatables Control Facilities 

"Big C" Disinfection and Float ables Control Facility, City of Albany, also known as the Begin Preliminary Design Report: 8/1/15 (completed) 
Beaver Creek Clean River Project 

Completed Preliminary Design Report: 8/1/16 (completed) 

Begin SEQR & Eminent Domain Process: 2/1/17 (completed) 

Completed SEQR & Eminent Domain Process: 2/1/21 (completed) 

Begin Final Design: 12/15/18 (completed) 

Completed Plans & Specifications: 10/1/20 (completed) 

NTP to Construction: 4/1/21 (completed) 

Construct ion Completion Date: 3/1/ 24 

Operational Start-Up Date: 5/1/24 

Floatables Control Facility for CSO 026 Outfall (Regulators Maiden, Stuben and Orange), Completed Plans & Specifications: 10/1/17 (completed) 
City of Albany 

NTP to Construction: 4/1/ 18 (completed) 

Construction Completion Date: 12/15/19 (completed) 

Operational Start-Up Date: 12/15/19 (completed) 

Floatables Control Facility for CSO 030 Outfall (Regulators Quackenbush, Jackson and Completed Plans & Specifications: 10/1/17 (completed) 
Livingston), City of Albany 

NTP to Construction: 4/1/18 (completed) 

Construction Completion Date: 12/15/19 (completed) 

Operational Start-Up Date: 12/15/19 (completed) 

"Little C" Floatables Control Facility, City of Cohoes Completed Plans & Specificat ions: 10/1/24 

NTP to Construction: 4/1/25 

Construction Completion Date: 12/15/26 

Operational Start-Up Date: 12/15/26 

Tributary Enhancements 

Investigate Non-CSO Bacteria Sources Along Mill Creek, Poesten Kill, and Wynants KIii Task Start Date: 4/1/16 (completed) 

Task Completed Date: 12/15/17 (completed) 

Cross Street Sewer Outfall Repairs and/or Replacment, City of Troy Completed Plans & Specifications: 4/1/14 (completed) 

NTP to Construction: 8/1/ 14 (completed) 

Construction Completion Date: 12/15/14 (completed) 

Operational Start-Up Date: 12/15/14 (completed) 

Cross Street Trunk Sewer Rehabilitation Phase I, City o f Troy Construction Completion Date: 12/15/14 (completed) 

Operational Start-Up Date: 12/15/14 (completed) 

Cross Street Trunk Sewer Rehabilitation Phase II, City of Troy Completed Plans & Specifications: 10/1/24 

NTP to Construction: 4/1/25 

Construction Completion Date: 12/15/25 

Operational Start-Up Date: 12/15/25 

Additional Pool-Wide Projects 
Hudson River Water Quality Public Advisory Task Start Date: 4/1/18 (completed) 

Task Completion Date: 4/1/19 (completed) 

Development of the Post-Construction Monitoring Program Task Start Date: 4/1/14 (completed) 

Task Completion Date: 10/1/14 (completed) 

Implementation of the Post-Construction Monitoring Program Task Start Date: S/1/15 (completed) 

Task Completion Date: 10/1/27 

Execution of IMA(s) in compliance with Section V(C) of the Order on Consent Task Start Date: Effective Dat e of the Order on Consent (completed) 

Page 4 of 4 

Task Completion Date: 15 Months after the Effective Date of the Order on 

Consent (completed) 
Sewer System Operations, Maintenance and Inspection Plans Task Start Date: 4/1/14 (completed) 

Task Completion Date: 12/1/15 (completed) 

Asset Management Plans Task Start Date: 4/1/ 15 (completed) 

Task Completion Date: 12/1/17 (completed) 
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