
 

 
 
       

September 15, 2022 
 
Ryan Waldron, P.E. 
Wastewater Permits Section 
Division of Water 
NYSDEC 
625 Broadway, 4th Floor 
Albany, NY 
12233-3506 
 
 
Re: Albany Pool Communities First Term Semi-Annual Report, 2023 
 
 
Mr. Waldron, 
 
As the designated Program Coordinator on behalf of the Albany Pool Communities CDRPC 
herewith submits to the Department the Albany Pool Communities 2022 First Term Semi-
Annual Report. This Semi-Annual Report sets forth the status of progress made by the Pool 
Communities and two County Sewer Districts in complying with the milestones set forth in 
the Order between January 1, 2023 and June 30, 2023.   
 
If you have questions about this report, please do not hesitate to contact me. 
 
 
Best, 
 

 
 
Martin Daley 
Director of Water Quality Programs/ Albany Pool Communities CSO LTCP Project Manger 

One Park Place, Suite 102 | Albany, New York 12205 
(518) 453-0850 | (518) 453-0856, fax | www.cdrpc.org 
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1.0 INTRODUCTION 

The Albany Pool Communities Combined Sewer Overflow Long Term Control Plan Order on 
Consent (DEC Case #CO 4-20120911-01) was entered into by the Albany Pool Communities 
(APCs), Albany County Water Purification District, the Rensselaer County Sewer District 
(Collectively the Respondents) and The New York State Department of Conservation (DEC) on 
January 15th, 2014.  

Six municipalities in the greater Albany area of New York State make up the Albany Pool 
Communities and consist of the Cities of Albany, Cohoes, Rensselaer, Troy and Watervliet, and 
the Village of Green Island.  

Pursuant to the Order, Respondents shall submit written Semi-Annual Status Reports to the 
Department. The Semi-Annual reports shall describe the actions that have been taken toward 
achieving compliance with this Order during the past 6-month period.  

This Semi-Annual Report sets forth the status of any progress made by the Pool Communities 
and two County Sewer Districts in complying with the milestones set forth in the Order 
between January 1, 2023 and June 30, 2023.  
 
In the November 13, 2014 semi-annual report comment letter from DEC to the respondents, 
the Department requested a “table that reports the details of each community shall be updated 
in each report to indicate any changes in volumes captured, population/area trends…” 
Traditionally, US Census population estimates are not available until the following calendar 
year, however, due to delays in the release of Census data means we are not able to access the 
2021 population projections during that calendar year. The 2021 population project estimates 
are included with this report as Appendix C. 

Capture data from all CSO LTCP projects undertaken to date are included as Appendix C. 

2.0 CRITICAL EVENTS THIS TERM 

On The Department and Pool executed a modification of the Construction Completion 
Milestone and the Operational Startup Milestone for the Albany Pool Communities’ “Big C” 
Disinfection and Floatables Control Facilities” (AKA “STCF-03”). The New Pool Order’s 
milestones have been modified to March 1, 2024, for Construction Completion and May 1, 
2024, for Operational Startup. 

3.0 MAJOR ACTIONS THIS TERM 

The Discharge Notification Site project was part of the Compliance Schedule in Appendix B to 
the Albany Pool Communities’ Order on Consent (CO 4-20120911-01) under the “Additional 
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Pool-Wide Projects” category (APW-01). The site went live prior to Order’s milestone of task 
completion date of 12/1/14. No grant funds were utilized in the development of the site. 

The discharge notification site was developed in anticipation it would serve the Communities to 
comply with the requirements of the recently enacted Sewage Pollution Right to Know Act (ECL 
§ 17-0826-a) (“SPRTK”).  During the development of the site, NYSDEC developed a reporting 
system using NYALERT and promulgated regulations requiring permitees utilize the NYALERT 
system to meet the reporting requirements of the SPRTK. As a result of these regulations, the 
Pool’s Discharge Notification Site was no longer the tool the Communities could use to meet 
the terms of SPRTK. Furthermore, because NYALERT is the Agency’s de facto communication 
method for discharges, the Pool site is redundant. To that point, usage rates of the site since its 
first year have dropped steadily and bottomed out at a current, low double digit unique views 
per month average - despite several promotional tools used to promote the site.  

The decision to shutter the site was driven in large part to security updates that are required to 
keep the site up and running. The site also needs background map updates and a subscription-
based weather data service to increase reliability of weather data. The engineer’s rough 
estimate for these system maintenance requirements was roughly $35k. 

The department concurred with the Pool on transitioning the site traffic to NYALERT and 
removed the item during the recent Order modification to extend the Beaver Creek 
construction completion milestone. The requirement of the Order. The Pool Communities 
shuttered the site on 12/31/22 and visators to the https://www.albanypoolcso.org/ are taken 
to https://www.dec.ny.gov/chemical/101187.html when they click links for “notification system 
sign-up” 

4.0 PERFORMANCE AGAINST ORDER DEADLINES 

Additional details on project development can be found in the project sheets, Appendix A. 

Table 1 – Milestones Certified this Term (Jan 1, 2022 – June 30, 2022) 

Unique 
Identifier 

Item 
Description 

Responsible 
Party 
(LTCP) 

Project 
Location 

Action 
Required 

LTCP 
Milestone 

Date 

Milestone 
Met Status 

SSS-13 Van Buren St. 
Stream 

Separation 

APCs Troy Notice to 
Proceed 

4/1/23 3/31/23 The project 
is under 
construction. 

5.0 DEADLINES FOR UPCOMING REPORTING PERIOD AND ASSOCIATED ISSUES 

https://www.albanypoolcso.org/
https://www.dec.ny.gov/chemical/101187.html
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Table 2, below, reflects the activities and deadlines established in Appendix B of the Order 
during the upcoming six-month reporting period. No issues or delays are anticipated. More 
details on project status can be found in the project sheets, Appendix A of this report. 

Table 2 – Milestones next Term (January 1, 2022 – June 30, 2022) 

Unique 
Identifier Item Description Responsible 

Party (LTCP) 
Project 

Location 
Action 

Required 

LTCP 
Milestone 

Date 
Status 

SSS-12 Vliet St. Sewer 
Separation 

APCs City of 
Cohoes 

Construction 
Completion 
and 
Operational 
Start Up 

12/15/23 Project is on 
schedule. 

6.0 DESCRIPTION OF ADDITIONAL WORK PERFORMED 

Project sheets for Compliance Schedule projects that have been completed, or are active during 
this reporting period are included with this report as Appendix A. 

7.0 COMMUNITY RELATIONS  

CDRPC staff attends monthly MS4 working group meetings for both Albany and Rensselaer 
County, informing coalition members on the progress of the LTCP. CDRPC is also a participant of 
the Albany County Water Quality Coordinating Committee, a body that also meets monthly, to 
share program progress.  

The City of Albany maintains a project website for the Beaver Creek Clean River project. The 
site, 
www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCleanRiver
Project.aspx, functions as a clearing house for project updates, presentations, meeting 
materials and more. It supplements the Albany Pool websites, www.albanypool.org and 
www.albanypoolcso.org.    

https://www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCleanRiverProject.aspx
https://www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCleanRiverProject.aspx
http://www.albanypool.org/
http://www.albanypoolcso.org/
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Appendix A: Project Sheets  



STCF-03  
Beaver Creek Clean River Project 

(AKA "Big C" Disinfection and Floatables Control Facility)  
City of Albany 

 
 
 
 
 
 

 
 
 
 
 
 
 
 
Contact Information: 
Albany Water Board 
William Simcoe 
(518) 434-5300 / wsimcoe@albanyny.gov 
 
 

 

 

Consent Order Milestones Date Milestone Met 

Begin Preliminary Design 
Report:   8/1/15 7/8/2015 
Completed Preliminary 
Design Report:  8/1/16 8/1/2016 
Begin SEQR & Eminent 
Domain Process:   2/1/17 

1/12/15 and 
1/20/2017 

Begin Final Design:  
12/15/18  12/7/2018 
Completed Final Plans & 
Specifications:  10/1/20  9/2/2020 
Completed SEQR & 
Eminent Domain Process:  
2/1/21 6/28/2019 
NTP to Construction:   
4/1/21  2/10/2021 
Construction Completion 
Date: 3/31/24   

SPDES Permit # NY-0025747 

LTCP Projected Project 
Cost (Amended) $55,0000,000  

Total Construction 
Cost to date (minus 
grants and in kind) 

$48,356,998 

Owned By Albany Water Board  

CSO Outfall No. A-16 

Grant Funding or 
other sources 

NYSEFC IMG: 
$10,000,000 and 
$5,000,000 WQIP 

Annual Volume 
Captured (Mgal)   TBD 

Annual Percent CSO 
Reduction (%) (Pool-
Wide) 

TBD 

Project Description: 
The proposed satellite treatment facility 
provides CSO controls for flows up to 100 mgd. 
to reduce floatable and fecal coliform discharges 
to the Hudson River.  The "Big C" Disinfection 
Project would provide treatment consisting of 
screening and disinfection for an additional 
~285MGal on an average annual basis.  

Purpose: 

The project provides a cost-effective, regional 
solution to enhance the “recovery time” for the 
Hudson River during periods of combined sewer 
overflows; and contributes to the treatment of 
greater than 85% of all wet weather flows from a 
regional perspective.   

mailto:wsimcoe@albanyny.gov


 

Project Status: 

5/14/15: Preliminarily examining of the last leg of the Beaver Creek for options to consider 
siting of the facility.  

10/08/15: The water board is reviewing a scope and fee proposal from the JVT for the 
preliminary design report.  

1/14/16: The Albany Water Board has retained the APJVT to begin the preliminary design of the 
facility.  

4/14/16:  Work is underway to evaluate potential locations, disinfection, and screening 
technologies. Characterizing wet weather flow in and to the Beaver Creek will begin shortly.  

7/14/16: The Albany Water Board has made significant headway and met with DEC to review 
progress.  

10/16/16: A preliminary design report for this facility was submitted to DEC on 8/1/16. 

3/1/17: The Albany Water Board is presently working with the City of Albany leadership. Their 
consultants continue to advance the public education and outreach program for the project.  
There was a meeting at the offices of the City of Albany Department of Water & Water Supply 
on January 20th, 2017, in regard to this project. Attending were Mayor Kathy Sheehan, the 
Mayor’s Chief of Staff Brian Shea, Council Member Richard Conti, Council Member Cathy Fahey, 
Commissioner Joe Coffey, Deputy Commissioner Bill Simcoe and Mike Miller of CHA. The next 
step in the outreach process is to identify additional stakeholders and community leaders and 
reach out to these individuals and organizations.  A certificate and memo for the milestone 
“Begin SEQR and Eminent Domain Process” has been submitted to the Department. 

6/1/17: Preliminary layout for piping and structure is complete. The AWB has submitted this 
project to the State Intended Use Plan and is pursuing WIIA and IMG funding.  

9/1/17: WIIA and IMG funding applications have been submitted for this project.  

1/11/18: The City was awarded funding through the NYSEFC WIIA and IMG grant programs for 
this project.  The 30% engineering plan will be completed in the first quarter of 2018. Public 
presentations will occur in the first quarter of 2018. 

3/1/18: No update at this time. 

2/13/19: The City has set up a project website at 
https://www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCle
anRiverProject.aspx. The website contains access to presentations, FAQs, images and a video 
walk through of GI proposed for the Park. A community advisory committee was established 
and meets regularly to advise the Water Board and provide feedback. A series of public 
meetings were held at the Thomas O’Brien School and at Neighborhood Association Meetings. 
The City revised the original park plan slightly to incorporate modifications that address 

https://www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCleanRiverProject.aspx
https://www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCleanRiverProject.aspx


community concerns about truck traffic, visual impact and storage of screenings. The City and 
County are working an agreement that would allow for the Beaver Creek facility to send 
floatables through a bypass to the 3rd avenue dedicated, separated storm line, bypassing the 
regulator, and going straight to the plant – where they will be screened out by new, more 
restrictive screens owned by the county but installed by the city. This proposal would allow for 
the primary above ground park building to be significantly reduced in size, the elimination of 
storage and trucking of screenings from the park and a significant increase in screening for all of 
the flow coming into the District’s south plant – not just screening of “Big-C” flow. The Water 
Board has continued to make adaptations to the proposed park improvements and GI 
infrastructure in response to community input. The project is advancing well ahead of the 
Order’s mandated deadlines.  

9/1/19: The Basis of Design Report by the Albany Pool Joint Venture Team was submitted to 
EFC and NYSDEC for review. The Albany Water Board and the Albany County Water Purification 
District are entering into a Memorandum of Agreement in regard to replacement of the screens 
at the South Plant as part of the project. This Memorandum of Agreement was approved by the 
Albany Water Board and the Albany County legislature and is expected to be fully executed in 
September 2019. The APJVT will complete detailed design by the end of 2019. The Albany 
Water Board intends to advertise for bids and award a contract in 2020. The Albany Water 
Board has applied for a NYSDEC WQIP grant of $10 million for this project. 

1/12/19: The Basis of Design Report was approved by EFC and NYSDEC. The Albany Water 
Board and the Albany County Water Purification District Memorandum of Agreement in regard 
to replacement of the screens at the South Plant was executed in September 2019. The Albany 
Water Board intends to advertise for bids and award a contract in 2020. The Albany Water 
Board has been awarded NYSDEC WQIP grant of $5 million for this project. 

3/5/19: Detailed design by the Albany Pool Joint Venture Team is proceeding. Closing on 
Albany’s EFC Financing is scheduled for March 12th. Albany expects to be able to work in Grants 
Gateway to begin to execute a $5 million NYSDEC WQIP grant in March. Other communities are 
also working on their project financing. The intention is to have separate packages of plans and 
specifications for the work at the Albany County Water Purification Plant (screen replacement), 
Third Avenue connection to the interceptor sewer, and the Beaver Creek Satellite Treatment 
Facility.  

9/1/20: The city submitted a permit modification request to NYSDEC on May 13, 2020. DEC is 
reviewing the request and preparing a response. An online meeting with DEC and EFC was held 
on 7/16/20 to conduct a virtual walk through of the Beaver Creek Clean River Facility. On 
7/23/20 the Pool submitted the South Plant Screenings Regulatory Review Drawings, was 
uploaded to the NYSDEC FTS site for review. An online meeting with DEC and EFC was held on 
8/10/20 to discuss the South Plant Improvements and 3rd avenue screenings diversion project.  
Addendum No. 1 for the South Plant Screenings Upgrade project was submitted to NYSDEC on 
9/1/20. All five phases of the Beaver Creek Clean River Project were submitted to NYSDEC and 
EFC on or before 9/20/20. Bids have been received for phase I (Third Ave. Sewer Improvements 
and Phase II (ACWPD South Plant Screening Upgrades). The next two phases to bid are Phase III: 



Beaver Creek Diversion Tunnel and Phase IV: Third Avenue Tunnel. The final phase to be bid will 
be Phase V: beaver Creek Satellite Treatment Facility. The planned date to bid Phase V is 
December 22, 2020, with receipt of bids on February 4, 2021.  

3/1/21: All five phases have been bid. Phase I was awarded and notice to proceed was issued. 
Phase II was awarded but notice to proceed has been delayed as there are comments by 
NYSDEC and EFC to be addressed for approval of plans and specifications. We anticipate these 
concerns will be addressed in the next month. Phase III, IV and V have not been awarded, 
because project costs were found to be exceeding project financing, so decisions were needed 
concerning use of current funding and what to delay until additional funding is secured. The 
Albany Water Board awarded Phase III and V (General) contingent on receipt of a NYSDEC 
SPDES permit modification and NYSDEC/EFC approval of plans and specifications. We anticipate 
being able to issue notice to proceed in April. It has been determined that Phase IV would be 
the contract to delay, as there is sufficient funding to allow the other phases to proceed and a 
delay to the start of Phase IV may not affect the project completion date. 

8/30/2021: Drone footage has been used to track progress and share it with the community via 
the project website https://www.albanyny.gov/455/Beaver-Creek-Clean-River-Project. Albany's 
SPDES permit has been updated. A press event was held on July 22 with DEC, EFC, OGS and the 
City. The five phases of the project are all under contract and underway. The phase I connection 
of the 3rd Ave, sewer to the Albany County interceptor is completed and in use. The phase II 
screens at the Albany County South plant are proceeding with the materials being approved for 
manufacture. Phase III diversion tunnel construction is proceeding with shaft construction near 
Delaware Ave. Phase IV, the 3rd Ave tunnel, is proceeding with tunnelling near complete to 
Morton Ave. Phase V, the satellite treatment facility, is proceeding. Excavation is completed 
and concrete construction is proceeding. 

2/28/22: Phase II at the Albany County South Plan is now in the installation phase. Phase II 
diversion tunnel drilling operations completed and now installation of the tunnel liner is 
starting. Phase IV Third Avenue tunnel is completed. Phase V satellite treatment facility is 
proceeding. Current site activity is the construction of concrete structures.  

9/1/22: On July 22, 2022, the Pool submitted a memo to NYSDEC communicating project 
milestone date for the “Big C” Disinfection and Floatables Control Facilities” no longer appeared 
to be achievable.  

The Albany Water Board has taken the following steps to optimize the schedule:  
• Concrete pouring continued through the winter months using heat.  
• The concrete pour sequence was reviewed in multiple workshops with the consultant to 

optimize timing.  
• The water tightness testing procedure was modified to meet construction timelines.  
• Backfilling procedure was modified to allow for backfilling to occur in more areas that 

were advantageous to the schedule.  
• Wm J Keller & Sons Construction, the General contractor, hired additional foreman to 

work in multiple areas of the building simultaneously with several crews. Labor 

https://www.albanyny.gov/455/Beaver-Creek-Clean-River-Project


shortages have sometimes been an issue on site, but Keller has been proactive in adding 
crews.  

• Precast is being used in some areas to save time.  
• Multiple scheduling meetings were held with the water department, prime contractors, 

and consulting team to coordinate activities and optimize the schedule.  

The current Gantt chart for the project, developed with input from all the prime contractors, 
indicates beneficial use of the facility in March of 2023. Coordination with the Electrical, HVAC 
and Plumbing contractors has recently been problematic because of the abrupt departure of 
project managers for these companies. These companies are having difficulties finding 
replacement project managers. Scheduling of deliveries has also become problematic due to 
the nationwide driver shortage and bottlenecks in the shipping industry. These problems make 
it difficult for us to commit to a firm completion date.  

We will continue coordination with the various prime contractors in regard to the schedule and 
will keep the Department informed of our progress.  

In 2023 the City of Albany will conduct dose testing and calibration of the disinfection system 
for the Beaver Creek Clean River Facility. 

To date the Water Board has encumbered $51 million in contracts and incurred $33 million in 
expenses. 

3/1/23: On behalf of the Pool Communities, CDRPC submitted to the Department a 
Modification Request for the Construction Completion Milestone and the Operational Startup 
Milestone for the Albany Pool Communities’ “Big C” Disinfection and Floatables Control 
Facilities” (AKA “STCF-03”) on February 3, 2022. 

Since the Water Department’s December 15, 2022, correspondence to the DEC, the 
Department has continued to actively manage the construction activities for the Beaver Creek 
Clean River Project.  Significant work continues to advance through the winter season.  The 
total value of the construction contracts is $48 million, and the current total of payments is $36 
million. At this time Phase I, II, III, and IV of the Project are completed. Updates for the Phase 
IIA and V contracts, which are currently being advanced, are provided below. 

Phase IIA Contract:  Flow Control at the South Treatment Plant: As documented previously, 
Phase IIA is delayed due to supply chain issues with motor actuators and control equipment. 
The Contractor has received delivery of the sluice gates but has not currently received delivery 
of the motor actuators. To expedite progress, the supplier has agreed to provide manual 
operators.  

The contractor mobilized to the site the week of January 14th and is preparing the site for 
bypass pumping the influent flow to the Albany County Water Purification District South Plant.  
As indicated in separate correspondence with the Department, it is currently proposed that the 
influent flows be bypassed around the screens and influent pumps to allow three new sluice 



gates to be installed. Motor actuators and controls are expected to arrive in May 2023, and 
operational startup is expected in June 2023. 

Phase V: Construction of the Satellite Treatment Facility and Associated Works: The Albany 
Water Department, the Engineers, and the Prime Contractors have been meeting regularly and 
working through scheduling challenges.  

It was initially thought that the project would be ready for beneficial use by March 2023; and 
for full operation of disinfection by May 2023. It now appears that control equipment needed 
for chemical deliveries to the chemical bulk storage facilities will not arrive until April and 
control equipment needed for disinfection will not arrive until June 2023. Based on these 
scheduled deliveries, the operational startup could occur as early as August 2023 provided 
there is adequate time for final terminations and control system testing.  

Recently, unforeseen conditions were encountered in the vicinity of the proposed connection 
structure downstream of the satellite treatment facility. Test pits and subsequent subsurface 
explorations indicate that the rock ledge varies greatly on the two sides of the proposed 
structure. Options were explored and it was determined that the installation of piles on the 
north side of the structure would best protect the existing Beaver Creek trunk sewer during 
construction and would provide long-term mitigation of potential differential settlement. Our 
Engineers are presently expediting the design of the pile system in coordination with the 
Contracting team. 

The current schedule indicates that the “best-case scenario” for completion of construction 
activities would result in a potential startup of the facility late in the 2023 recreational season. 
This would preclude the opportunity to perform the Chlorine Dose Response Study over the 
course of a full recreational season; thereby limiting the data collected under this critical 
assessment period which will determine the best practices for optimizing the performance of 
the disinfection facility. Our Engineering Consulting Team has recommended that the 
performance of the study be completed over the course of a full recreational season to assess 
seasonal variations and for the collection of the largest data set practicable for determination 
of the recommended operational practices.   

The industry continues to experience delays associated with the delivery of equipment and 
supplies, and it remains common practice that scheduled delivery dates are missed and moved 
further out by the suppliers. Given the current state of the supply chain, and in consideration of 
other potential unforeseen conditions, the Albany Water Board requested that the construction 
completion milestone date be modified to March 1, 2024; with the operational startup for the 
satellite treatment facility by May 1, 2024. The Albany Water Board believes that this schedule 
provides for an adequate buffer period for any other unforeseen conditions and/or 
unanticipated delivery delays; and is in the interests of delivering the project in a manner which 
supports the best long-term performance and success of this important environmental 
initiative.  

9/15/23: On The Department and Pool executed a modification of the Construction 
Completion Milestone and the Operational Startup Milestone for the Albany Pool 



Communities’ “Big C” Disinfection and Floatables Control Facilities” (AKA “STCF-03”). The New 
Pool Order’s milestones have been modified to March 1, 2024, for Construction Completion 
and May 1, 2024, for Operational Startup. 

The odor control equipment was delivered on August 22, 2023, 12-months later than the 
original manufacturer’s delivery date. The general contractor is updating their schedule now 
to reflect this event. The contract completion date is December 31, 2023, but may need to be 
adjusted.   



BMP-11 Remove Liberty Overflow 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Contact Information: 
Albany Water Board 
William Simcoe 
(518) 434-5300 / wsimcoe@albanyny.gov 
 

Consent Order Milestones Date Milestone 
Met 

Completed Plans & 
Specifications:  10/1/25  
NTP to Construction:  4/1/27  
Construction Completion 
Date:  12/15/26  
Operational Start-Up Date:  
12/15/26  

SPDES Permit #s NY-0025747 

LTCP Projected Project 
Cost (Millions) $1.10 

Project Cost (to date) $0 

Owned By Albany Water Board 

CSO Outfall No. A-022 

Grant Funding or other 
sources 

CWSRF C4-5402-14-04 
WIIA /BIL 

Project Description: 
The project will provide for temporary 
elimination of CSO 022 with sewer separation. 

Purpose: 

Optimization project that increases conveyance 
of wet-weather flows to the ACSD South 
Treatment Plant, resulting in a reduction in 
annual CSO volumes and reduced impacts to the 
Hudson River. 

mailto:wsimcoe@albanyny.gov


Project Status: 

2/28/21: The Albany Water Board is advancing this project in concert with BMP-13 (Removal of  
Schuyler Overflow) They have contracted for the planning phase engineering services for this project 
and are securing funding through the NYS Clean Water Revolving Fund. 

3/1/23: The Albany Water Department has been performing field investigations to verify the sewers 
contributing to the CSO regulator. 

9/15/23: The Albany Water Board will be progressing this as soon a the funding is available for EFC 
CWSRF c4-5402-14-04. 



BMP-13 Remove Schuyler Overflow 
 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Contact Information: 
Albany Water Board 
William Simcoe 
(518) 434-5300 / wsimcoe@albanyny.gov 

Consent Order Milestones Date Milestone 
Met 

Completed Plans & 
Specifications:  10/1/26  
NTP to Construction:  4/1/27  
Construction Completion 
Date:  12/15/27  
Operational Start-Up Date:  
12/15/27  

SPDES Permit #s NY-0025747 

LTCP Projected Project 
Cost (Millions) $0.27 

Project Cost (to Date)  

Owned By Albany Water Board 

CSO Outfall No. A-015 

Grant Funding or other 
sources 

CWSRF C4-5402-14-04 
WIIA /BIL 

Project Description: 
The project will provide for temporary 
elimination of CSO 015 with sewer separation. 

Purpose: 

Optimization project that increases conveyance 
of wet-weather flows to the ACSD South 
Treatment Plant, resulting in a reduction in 
annual CSO volumes and reduced impacts to the 
Hudson River.    

mailto:wsimcoe@albanyny.gov


Project Status: 

2/28/22: The Albany Water Board contracted for the planning phase engineering services for this 
project and is securing funding through the NYS Clean Water Revolving Fund.  

3/1/23: The Albany Water Department has been performing field investigations to verify the sewers 
contributing to the CSO regulator. 

9/15/23: 9/15/23: The Albany Water Board will be progressing this as soon a the funding is available 
for EFC CWSRF c4-5402-14-04. 

 



SSS-10 
Columbia Street Phase II Separation, City of Cohoes 

 

   

 
 
 
 
 
 

 
 
Contact Information: 
City of Cohoes 
Gary Nathan, PE 
(518) 233-2131 / gnathan@ci.cohoes.ny.us 
 

Project Status: 
 

3/15/20: The City was awarded WQIP grant for 
$1,900,000 awaiting contract.  City just received 
A/E contract for design and construction. Under 
review. 

9/1/20: Arcadis Engineering has been retained to 
design the project. Plans and specs are roughly 50% complete. 

Consent Order Milestones Date Milestone Met 

Completed Plans & 
Specifications:  10/1/21  6/17/21 
NTP to Construction:  4/1/22 1/9/22 
Construction Completion 
Date:  12/15/22 12/15/22 
Operational Start-Up Date:  
12/15/22 12/15/22 

SPDES Permit # NY-003 1046 

LTCP Projected Project Cost 
(Amended): $4,325,000 

Project Cost (to date) $4,807,000 

Owned By City of Cohoes  

CSO Outfall C-008, 015 

Grant Funding or other 
sources 

NYSEFC E&PG: $72,000  
WQIP $1,938,000 

Annual Volume Captured 
(Mgal) 6.25 

Annual Percent CSO 
Reduction (%) (Pool-Wide) .05% 

Project Description: 
Continuation of the sewer separation and 
rehabilitation work along Columbia Street. 

Purpose: 

Reduction of stormwater flows and infiltration 
to the CSS, thereby reserving conveyance 
capacity with the CSS and reducing the 
frequency and intensity of CSO events.   

mailto:gnathan@ci.cohoes.ny.us


3/1/20: Plans are more than 75% complete.  Two public meetings are scheduled for 2 PM and 6:30 
PM on March 4th.  Anticipate the Plans & Specs. To be submitted to NYSDEC by June 1st 2021. 

9/15/21: Plan and spec submitted to DEC and EFC on June 17, 21. Comments from EFC received on 
8/13/21.  Responded on 8/31/21. Bid on September 3, 2021 with Culver being the low bidder at 
$3,812,145.  Going to Council Common workshop on 9/14/21 with award on 9/28/21. 

 3/1/21: Contract executed on 12/10/21. Notice to proceed issues. Contractor to start work late 
March/Early April. The City maintains a project website: 
https://www.ci.cohoes.ny.us/DocumentCenter/View/1997/Columbia-Street-Phase-II-Project-
Page?bidId= and a public presentation has been archived at 
https://www.ci.cohoes.ny.us/DocumentCenter/View/1796/Columbia-Street-Phase-II-Sewer-
Separation-and-Green-Infrastructure-Project-Presentation?bidId=  

9/1/22: Construction is more than 30% done with pipe in from Primeau Park to Central and 
Columbia Street. One change order issued (and approved by NYSEFC) for $246,500 for additional 
rock excavation. 

3/1/23: System is operational. Construction has completed, though some restoration work 
(sidewalks, curbs, permanent paving) remains. Plantings for the Green Infrastructure elements of 
the project, designed to shave peak flows, will take place in the spring. 

9/15/23: All plantings are in place, there is still some minor work to be completed on the stream 
at the discharge point.  A final cost adjustment change order has yet to be processed. 

 

https://www.ci.cohoes.ny.us/DocumentCenter/View/1997/Columbia-Street-Phase-II-Project-Page?bidId=
https://www.ci.cohoes.ny.us/DocumentCenter/View/1997/Columbia-Street-Phase-II-Project-Page?bidId=
https://www.ci.cohoes.ny.us/DocumentCenter/View/1796/Columbia-Street-Phase-II-Sewer-Separation-and-Green-Infrastructure-Project-Presentation?bidId=
https://www.ci.cohoes.ny.us/DocumentCenter/View/1796/Columbia-Street-Phase-II-Sewer-Separation-and-Green-Infrastructure-Project-Presentation?bidId=


SSS-12 
Vliet Street Sewer Rehabilitation, Replacement and Separation 

Cohoes 
 

  
 

 
 
 
 
 

 
 
 
 
 
 
 
Contact Information: 
City of Cohoes 
Garry Nathan, PE 
(518) 233-2131 / gnathan@ci.cohoes.ny.us 
 

Project Status:  
3/15/20: Acceptance of NYSEFC Engineering 
Report grant and SEQR resolution (#23) passed on 
03/24/2020  by the Common Council   

9/1/20: CHA has obtained soil borings and is currently working on the Preliminary design.  They are 
about 50% done on the engineering report. 

Consent Order Milestones Date Milestone Met 

Completed Plans & 
Specifications:  10/1/21  9/30/2021 
NTP to Construction:  4/1/22 3/14/22 
Construction Completion 
Date:  12/15/23 +/-  11/1/2023 
Operational Start-Up Date:  
12/15/23 06/16/2023 

SPDES Permit # NY-003 1046 

LTCP Projected Project Cost: $1,930,000 

Project Cost (to date) $332,436 

Owned By City of Cohoes  

CSO Outfall C- 007 

Grant Funding or other 
sources DEC GIGP $625,000. 

Annual Volume Captured 
(Mgal) TBD 

Annual Percent CSO 
Reduction (%) (Pool-Wide) TBD 

Project Description: 
Continuation of the sewer separation and 
rehabilitation work along Vliet Street, including:   
a diversion of stormwater flows along the 
Mohawk-Hudson Bike Path from the existing 
stone-arch at Richmond Street to the separated 
system in the vicinity of Johnston Avenue using 
GI practices where practical. 

Purpose: 

Reduction of stormwater flows and infiltration to 
the CSS, thereby reserving conveyance capacity 
with the CSS and reducing the frequency and 
intensity of CSO events.   

mailto:gnathan@ci.cohoes.ny.us


3/1/21:   CHA has completed the Engineering Report and submitted both the report and a GIGP 
Application to NYSEFC on February 12, 2021. 

8/30/21: Drawings are 95% complete meeting on 9/16/21 with NYS Parks for their acceptance (they 
had reviewed preliminary drawings prior) and we are on schedule to submit plans and specs. On 
10/01/21. 

3/1/21: Plan and spec was submitted to EFC and DEC on 9/30/21 and approved on 2/10/22. Bids 
have been received and are under review. The city maintains a project website at 
https://www.ci.cohoes.ny.us/DocumentCenter/View/2019/Vliet-Street-Sewer-Separation-Project-
Page?bidId=  

9/1/22: City awarded contract to New Castle Paving LLC for $2,394,000. The city has GIGP Grant for 
$1,000,000 for this project. A notice to proceed was issued on 3/14/2022 and trees were cut down 
prior to March 31, 2022. Contractor currently digging test pits. 

3/1/23: New Castle construction is mobilized and underway. The contractor has a projected end 
date of July 2023 for completion, well ahead of the LTCP deadline. Test pits are complete and 
discussion about some utility conflicts is being held to determine cost and timeframe impacts. 
Contractor, as per contingent, has TV at the sewer lines and is in the process of installing the Vliet St 
bore. Contractor has also rough graded the areas adjacent to the bike path.   

9/15/23: The contractor is almost completed with the project. There are still some landscaping 
items that need to be finished, but the system has been operational since June 16, 2023 and is 
operating well as per the design.  A final cost adjustment change order is being worked on and will 
be completed soon.  

 

 

https://www.ci.cohoes.ny.us/DocumentCenter/View/2019/Vliet-Street-Sewer-Separation-Project-Page?bidId=
https://www.ci.cohoes.ny.us/DocumentCenter/View/2019/Vliet-Street-Sewer-Separation-Project-Page?bidId=


SSS-13 Van Buren Street Stream Separation 
 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Contact Information: 
Chris Wheland 
City of Troy Public Utilities 
(518) 237-0193 / 
Chris.Wheland@troyny.gov 
 

Project Status: 

9/1/22: Project under design.  

3/1/23: Plan and spec was submitted to DEC 
and EFC on 9/30/22. Comments were received 
and the City is working to respond. The City will bid the project to ensure on time NTP is achieved and 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:  
10/1/2022     9/30/22 
NTP to Construction:  
4/1/23 3/31/23 
Construction 
Completion Date:  
12/15/224  
Operational Start-Up 
Date:  12/15/24  

SPEDES Permit # NY-003-0899 

LTCP Projected Project 
Cost  $4.74 

Project Cost (to date) $116,932 

Owned By City of Troy 

CSO Outfall T-041 

Grant Funding or other 
sources  

Project Description: 

Divert unnamed stream from combined sewer. 

Purpose: 

Removal of inflow from CSS to increase 
conveyance of wet-weather flows, and reduce 
the frequency and volume of CSOs.   



amend the construction contract if needed due to changes if DEC/EFC comments require substantial 
modifications to the project.   

9/15/23: Project has been bid and awarded to Peter Luizzi Brother Construction. Waiting for submittals.  
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Appendix B: CSO Reduction Table 

  



Project Name Project Type
Project 

Completion

Annual Volume 

Captured (Mgal)

Community Level Annual 

Percent CSO Reduction 

(%)

Pool ‐wide Percent CSO 

Reduction (%)

Woodville Pump Station Upgrades Best Management Practices 2012 0.00% 0.00%

Elberon Place Stormwater Storage Phases I and II Separation 2012 0.00% 0.00%

Lawnridge/Grove/Glendale/Forest Ave. Separation Phase II Separation 2012 0.00% 0.00%

Marion Ave. Stormwater Storage Structures Separation 2012 0.00% 0.00%

Mereline Combined Sewer Storage Separation (and Green Infrastructure)
2020 1.8030 0.07% 0.04%

Quail Street Green Infrastructure Project Green Infrastructure 10/28/2016 8.8670 0.36% 0.22%

Upper Washington Ave. Groundwater Recharge Separation 5/30/2014 5.8000 0.24% 0.14%

Melrose/Winthrop Groundwater Recharge Basins Separation 6/5/2014 5.8000 0.24% 0.14%

McCormack Pump Station Upgrades Best Management Practices 9/30/2014 0.00% 0.00%

North Swan St. Park Revitalization Green Infrastructure 11/20/2015 0.0094 0.00% 0.00%

Mariette Place Stormwater Storage Facility Separation 7/27/2017 2.0000 0.08% 0.05%

Modify Bouck Regulator** Best Management Practices 10/31/2018 30.0000 4.06% 2.43%

Floatables Control Facility for CSO 026 Outfall (Regulators Maiden, Steuben & Orange)*** Satellite Treatment and/or Floatables Control Facilities 12/12/2019 N/A N/A N/A

Floatables Control Facility for CSO 030 Outfall (Regulators Quackenbush, Jackson & Livingston)*** Satellite Treatment and/or Floatables Control Facilities 12/12/2019 N/A N/A N/A

54.2794 5.05% 3.02%

113th Street Sewer Separation Separation 2013 58.0000 3.89% 1.41%

Cross St. Trunk Sewer Rehabilitation Phase I Tributary Enhancements 10/27/2014 0.0000 0.00% 0.00%

Cross St. Trunk Sewer Rehabilitation Phase I Tributary Enhancements 10/27/2014 0.0000 0.00% 0.00%

Cross St. Sewer Outfall Repairs and/or Replacement Tributary Enhancements 1/21/2015 0.0000 0.00% 0.00%

Upgrade Pump Stations Located in Troy** Best Management Practices 3/30/2016 179.0000 40.04% 14.48%

Monument Square Green Infrastructure Project Green Infrastructure 11/18/2016 0.7600 0.05% 0.02%

Hoosick St. Storm Sewer Extension Separation 9/7/2018 4.0000 0.27% 0.10%

123/124th St. Sewer Separation Separation 6/15/2020 1.0000 0.07% 0.02%

Polk St. Sewer Separation Separation 11/14/2022 1.0000 0.07% 0.02%

242.7600 44.39% 16.0540%

2011 Storm Sewer Improvements Separation 2012 12.0000 5.71% 0.10%

George St. Sewer Separation Separation 6/11/2015 0.2000 0.10% 0.00%

Middle Vliet St. Sewer Separation Separation 11/30/2017 0.0600 0.29% 0.00%

Improvements at up to Eleven Regulators** Best Management Practices 7/18/2017 2.3000 10.95% 0.19%

Columbia St. Sewer Separation Separation 12/2/2022 6.2500 29.76% 0.05%

20.8100 46.81% 0.34%

Broadway Sewer Separation and Dry‐Weather Overflow Elimination Project Separation 2012 2.8000 1.40% 0.02%

Washington Avenue Sewer Improvements and elimination of Farley Drive CSO Separation 2011 0.0100 0.01% 0.00%

Upgrade Pump Stations** Best Management Practices 8/10/2015 2.0000 10.00% 0.16%

Partition St./Broadway Sewer and Drain Improvements Separation 12/29/2015 2.0000 1.00% 0.02%

6.8100 12.41% 0.20%

Albany Ave. Green St. Project Green Infrastructure 6/25/2014 2.3000 5.00% 0.02%

Swan St. and Hamilton St. Regulator Improvements** Best Management Practices 8/10/2015 3.7000 80.43% 0.30%

6.0000 85.43% 0.32%

Route 32 Green St. Project  Green Infrastructure 1/30/2017 1.3342 2.78% 0.01%

Improvements at Five Regulators, plus regulator at 18th and Ave. A.** Best Management Practices
9/7/2017, 11/18/18 4.7000 97.92% 0.38%

6.0342 100.70% 0.39%

Regulator Capacity Improvements* * Best Management Practices 5/21/2016 30.0000 6.42% 2.43%

30.0000 6.42% 2.43%

Pool‐Wide Annual 

Percent CSO Reduction 

(%)

22.74%

Areas of Concern Baseline Current End of Program

Untreated CSO Volume (Millions of gallons) 1236 869 610

Wet Weather Flow Treated (Millions of gallons 2827 3106 3453

Pool‐Wide Percent Capture 69.50% 76.40% 85%

CSO Flow Receiving Floatables Capture 27 37 454

Pool‐Wide Treatment & Floatables Capture 70.10% 77.4 88.80%

Disinfection at Treatment Plants No Seasonal Seasonal

Capture and Percent Reduction on Cumulative Basis for all LTCP Completed Projects

Total Million Gallons of CSO Reduction

366.6936

Albany (739MG annual CSO discharge )

Troy (447MG annual CSO discharge)

Total CSO Reduction (baseline volume (20MG) * total percent reduction)

Total CSO Reduction (baseline volume * total (21MG) percent reduction)

Total CSO Reduction (baseline volume (447MG) * total percent reduction)

Total CSO Reduction (baseline volume (4.8MG) * total percent reduction)

Total CSO Reduction (baseline volume (4.6MG)* total percent reduction)

Watervliet (4.8MG annual CSO discharge )

Cohoes (21MG annual CSO discharge)

Rensselaer (20MG annual CSO discharge )

Total CSO Reduction (baseline volume (739MG) * total percent reduction)

Troy and Rensselaer (467MG annual CSO discharge)

Program Metrics 

Last update: 2/9/23

***Annually, these floatables facilities screen 70 mg of flow.

Green Island (4.6MG annual CSO discharge )

Total CSO Reduction (baseline volume (467MG) * total percent reduction)

*The annual volume captured is estimated based on the individual project parameters in conjunction with baseline wet‐weather capture statistics documented in the Albany Pool CSO LTCP for a typical year.  Annual percent CSO reductions were based on baseline annual overflows for the 

Albany Pool (1,236 MG); while the host community CSO volume reductions were based on the respective annual overflows volumes at the community level, as documented in the Albany Pool CSO LTCP.

**These projects have calculated CSO reduction based not on RRV but diversion to interceptor or a modeled flow reduction. The optimized model that estimates the post construction CSO discharge volumes at the regulators in these three communities takes into consideration the 

completion of all of the LTCP projects within these communities, even those yet to be undertaken, not simply the retrofit of the regulators. Thus, the actual annual community level reduction volume will continue to increase as future projects are implemented in the sewershed.
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Appendix C: Population Projections 

 



Community
July, 2021 

(estimate)

July, 2022 

(estimate)
Change in Population Percent Change in Population

Albany 100,735 100,826 91 0.09%

Troy 51,216 50,895 ‐321 ‐0.63%

Cohoes 18,023 17,876 ‐147 ‐0.82%

Watervliet 10,295 10,219 ‐76 ‐0.74%

Rensselaer 9,254 9,248 ‐6 ‐0.06%

Green Island 2,988 2,964 ‐24 ‐0.80%

Pool‐Wide 192,511 192,028 ‐483 ‐0.25%

Note: The estimates are based on the 2020 Census and reflect changes to the April 1, 2020 

population due to the Count Question Resolution program, geographic program revisions, and 

the application of disclosure avoidance to protect confidentiality. For population estimates 

methodology statements, see https://www.census.gov/programs‐surveys/popest/technical‐

documentation/methodology.html. All geographic boundaries for the 2022 population 

estimates series are as of January 1, 2022. For updates on Legal Boundary Change/Annexation 

Data, see https://www.census.gov/geographies/reference‐files/time‐

series/geo/bas/annex.html. Additional information on these localities can be found in the 

Geographic Boundary Change Notes (see https://www.census.gov/programs‐

surveys/geography/technical‐documentation/boundary‐change‐notes.html).  

Annual Estimates of the Resident Population for Incorporated Places in New York: April 1, 

2020 to July 1, 2022 (SUB‐IP‐EST2022‐POP‐36)
Source: U.S. Census Bureau, Population Division

Release Date: May 2023

Population Trends ‐ 2021 ‐ 2022
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