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1.0 INTRODUCTION 

The Albany Pool Communities Combined Sewer Overflow Long Term Control Plan Order on 
Consent (DEC Case #CO 4-20120911-01) was entered into by the Albany Pool Communities 
(APCs), Albany County Water Purification District, the Rensselaer County Sewer District 
(Collectively the Respondents) and The New York State Department of Conservation (DEC) on 
January 15th, 2014.  

Six municipalities in the greater Albany area of New York State make up the Albany Pool 
Communities and consist of the Cities of Albany, Cohoes, Rensselaer, Troy and Watervliet, and 
the Village of Green Island.  

Pursuant to the Order, Respondents shall submit written Semi-Annual Status Reports to the 
Department. The Semi-Annual reports shall describe the actions that have been taken toward 
achieving compliance with this Order during the past 6-month period.  

This Semi-Annual Report sets forth the status of any progress made by the Pool Communities 
and two County Sewer Districts in complying with the milestones set forth in the Order 
between July 1, 2024 and December 31, 2024.  
 
In the November 13, 2014 semi-annual report comment letter from DEC to the respondents, 
the Department requested a “table that reports the details of each community shall be updated 
in each report to indicate any changes in volumes captured, population/area trends…” 
Traditionally, US Census population estimates are not available until the following calendar 
year, however, due to delays in the release of Census data means we are not able to access the 
2024 population projections during that calendar year. Thus, the 2024 population project 
estimates will be included with the next report. 

Capture data from all CSO LTCP projects undertaken to date are included as Appendix B. 

2.0 CRITICAL EVENTS THIS TERM 

None. 

3.0 MAJOR ACTIONS THIS TERM 

The Albany Water Board commenced operational start-up on September 26th, 2024. October 
2024 was a very dry month. Wet weather events sufficient to allow screening and disinfection 
of screened flow into the chlorine contact tanks (CCT) occurred in November and December. 
During these events, AWD operators applied different sodium hypochlorite doses at the CCT 
influent with total residual chlorine (TRC) samples taken at intermediate points within the CCT 
and at the end to gauge the effectiveness of the dose applied. Difficulties with subcontract 
laboratory analytical procedures for dilutions of samples yielded inconclusive results during 
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these events. Therefore, the enterococcus log reduction could not be calculated preventing 
these events from qualifying under the criteria established in the Chlorine Dose-Response 
Disinfection Performance Study Work Plan. The influent Enterococci result was 147,000 
MPN/100 ml and the effluent was 7,500 MPN/100 ml, a 95% reduction.  

The AWD intends to continue evaluating the impact of varying sodium hypochlorite doses 
during wet weather events in the coming months. However, additional dose-response testing 
during the 2025 Disinfection Season will be needed to finalize operating protocols. The BCSTF is 
a newly constructed facility which is unique in nature; and a such, the Water Department was 
not able to build upon pre-existing guidance or data pertaining to documented best practices, 
procedures or operational controls. 

Based on the information provided above, on December 31, 2024 the AWD requested an 
extension of submitting the Engineer’s Report until January 1, 2026, to allow a full year of 
operation, as was originally intended to establish recommended operating chemical dosage and 
protocols for the facility.  

4.0 PERFORMANCE AGAINST ORDER DEADLINES 

Additional details on project development can be found in the project sheets, Appendix A. 

Table 1 – Milestones Certified this Term (July 1, 2024 – December 31, 2024) 

Project 
Code 

Project 
Name 

Project 
Location Milestone Deadline 

Dates 
Action 

Performed 

STCF-04 "Little C"  
Floatables 
Control 
Facility 

City of 
Cohoes 

Completed Plans & 
Specs 

10/1/2024 10/1/2024 

TE-03 Cross St. 
Trunk Sewer 
Rehabilitatio
n Phase II 

City of 
Troy 

Completed Plans & 
Specs 

10/1/2024 10/1/2024 

SSS-13 Van Buren St. 
Stream 
Separation  

City of 
Troy 

Construction 
Completion Date & 
Operational Start 
Up Date 

12/15/2024 12/2/2024 
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5.0 DEADLINES FOR UPCOMING REPORTING PERIOD AND ASSOCIATED ISSUES 

Table 2, below, reflects the activities and deadlines established in Appendix B of the Order 
during the upcoming six-month reporting period. No issues or delays are anticipated. More 
details on project status can be found in the project sheets, Appendix A of this report. 

Table 2 – Milestones next Term (January 1, 2025 – July 31, 2025) 

Project 
Code 

Project 
Name 

Project 
Location Milestone Deadline 

Dates Notes 

STCF-04 "Little C" 
Floatables Control 
Facility 

City of Cohoes NTP to 
Construction 

4/1/2025 On track 

TE-03 Cross St. Trunk 
Sewer 
Rehabilitation 
Phase II 

City of Troy NTP to 
Construction 

4/1/2025 On track 

6.0 DESCRIPTION OF ADDITIONAL WORK PERFORMED 

Project sheets for Compliance Schedule projects that have been completed, or are active during 
this reporting period, are included with this report as Appendix A. 

7.0 COMMUNITY RELATIONS  

CDRPC staff attends monthly MS4 working group meetings for both Albany and Rensselaer 
County, informing coalition members on the progress of the LTCP. CDRPC is also a participant of 
the Albany County Water Quality Coordinating Committee, a body that also meets monthly, to 
share program progress.  

The City of Albany maintains a project website for the Beaver Creek Clean River project. The 
site, 
www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCleanRiver
Project.aspx, functions as a clearing house for project updates, presentations, meeting 
materials and more. It supplements the Albany Pool websites, www.albanypool.org and 
www.albanypoolcso.org.    

https://www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCleanRiverProject.aspx
https://www.albanyny.gov/Government/Departments/WaterAndWaterSupply/BeaverCreekCleanRiverProject.aspx
http://www.albanypool.org/
http://www.albanypoolcso.org/
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Appendix A: Project Sheets  







SSS-13 Van Buren Street Stream Separation 

 
 

 
 
 
 

Contact Information: 
Andrew Golden 
City of Troy Public Utilities 
(518) 237-0193 /
Andrew.Golden@troyny.gov

Project Status: 

9/1/22: Project under design. 

3/1/23: Plan and spec was submitted to DEC 
and EFC on 9/30/22. Comments were received 
and the City is working to respond. The City will bid the project to ensure on time NTP is achieved and 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:  
10/1/2022     9/30/22 
NTP to Construction:  
4/1/23 3/31/23 
Construction 
Completion Date:  
12/15/24 
Operational Start-Up 
Date:  12/15/24 

SPEDES Permit # NY-003-0899 

LTCP Projected Project 
Cost $4.74 

Project Cost (to date) $3,046,614

Owned By City of Troy 

CSO Outfall T-041

Grant Funding or other 
sources

Project Description: 

Divert unnamed stream from combined sewer. 

Purpose: 

Removal of inflow from CSS to increase 
conveyance of wet-weather flows, and reduce 
the frequency and volume of CSOs.   

11/22/2024

11/22/2024



amend the construction contract if needed due to changes if DEC/EFC comments require substantial 
modifications to the project.   

9/15/23: Project has been bid and awarded to Peter Luizzi Brother Construction. Waiting for submittals. 

9/3/24: Construction is 70% complete and roadway paving has been completed on 2nd and Monroe 
Streets. Crew is now working on 4th St installing sewer pipe and manhole structures. Expecting 100% 
completion by the end of October.  



TE-03 Cross St. Trunk Sewer Rehabilitation Phase II 
 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Contact Information: 
 

Andrew Golden 

City of Troy Public Utilities 

(518)237-0193/Andrew.golden@troyny.gov 

 

 

 

 

Consent Order 
Milestones 

Date Milestone Met 

Completed Plans & 
Specifications:  10/1/24      
NTP to Construction:  
4/1/25  
Construction 
Completion Date:  
12/15/25  
Operational Start-Up 
Date:  12/15/25  

SPEDES Permit # NY-009 9309 

LTCP Projected Project 
Cost  $0.64 

Owned By City of Troy 

CSO Outfall T-045 

Grant Funding or other 
sources  

Project Description: 

Replacement and/or rehabilitation of sewer in 
the vicinity of Upper Campbell Avenue.  
Required limits of repair and/or replacement is 
currently being evaluated. 

 



Project Status: 

9/9/2024: Area of Cambells Avenue from Inferno Pizzeria to the Stewarts at the Campbells and Mill St. 
intersection has been run with our City of Troy DPU camera equipment. All of the camera footage has 
been sent to CDM Smith  for review.  

 

 



Albany Pool Communities                Semi-annual Status Report 

DEC Case #CO 4-20120911-01        Second Term, 2024 

7 
 

 

 

 

 

 

 

 

 

 

 

Appendix B: CSO Reduction Table 

  



Project Name Project Type
Project 

Completion

Annual Volume 

Captured (Mgal)

Community Level Annual 

Percent CSO Reduction 

(%)

Pool -wide Percent CSO 

Reduction (%)

Woodville Pump Station Upgrades Best Management Practices 2012 0.00% 0.00%

Elberon Place Stormwater Storage Phases I and II Separation 2012 0.00% 0.00%

Lawnridge/Grove/Glendale/Forest Ave. Separation Phase II Separation 2012 0.00% 0.00%

Marion Ave. Stormwater Storage Structures Separation 2012 0.00% 0.00%

Mereline Combined Sewer Storage Separation (and Green Infrastructure)
2020 1.8030 0.07% 0.04%

Quail Street Green Infrastructure Project Green Infrastructure 10/28/2016 8.8670 0.36% 0.22%

Upper Washington Ave. Groundwater Recharge Separation 5/30/2014 5.8000 0.24% 0.14%

Melrose/Winthrop Groundwater Recharge Basins Separation 6/5/2014 5.8000 0.24% 0.14%

McCormack Pump Station Upgrades Best Management Practices 9/30/2014 0.00% 0.00%

North Swan St. Park Revitalization Green Infrastructure 11/20/2015 0.0094 0.00% 0.00%

Mariette Place Stormwater Storage Facility Separation 7/27/2017 2.0000 0.08% 0.05%

Modify Bouck Regulator** Best Management Practices 10/31/2018 30.0000 4.06% 2.43%

Floatables Control Facility for CSO 026 Outfall (Regulators Maiden, Steuben & Orange)*** Satellite Treatment and/or Floatables Control Facilities 12/12/2019 N/A N/A N/A

Floatables Control Facility for CSO 030 Outfall (Regulators Quackenbush, Jackson & Livingston)*** Satellite Treatment and/or Floatables Control Facilities 12/12/2019 N/A N/A N/A

54.2794 5.05% 3.02%

113th Street Sewer Separation Separation 2013 58.0000 3.89% 1.41%

Cross St. Trunk Sewer Rehabilitation Phase I Tributary Enhancements 10/27/2014 0.0000 0.00% 0.00%

Cross St. Trunk Sewer Rehabilitation Phase I Tributary Enhancements 10/27/2014 0.0000 0.00% 0.00%

Cross St. Sewer Outfall Repairs and/or Replacement Tributary Enhancements 1/21/2015 0.0000 0.00% 0.00%

Upgrade Pump Stations Located in Troy** Best Management Practices 3/30/2016 179.0000 40.04% 14.48%

Monument Square Green Infrastructure Project Green Infrastructure 11/18/2016 0.7600 0.05% 0.02%

Hoosick St. Storm Sewer Extension Separation 9/7/2018 4.0000 0.27% 0.10%

123/124th St. Sewer Separation Separation 6/15/2020 1.0000 0.07% 0.02%

Polk St. Sewer Separation Separation 11/14/2022 1.0000 0.07% 0.02%

Van Buren St. Sewer Seperation Separation 11/22/2024 6.0000 0.40% 0.15%

242.7600 44.79% 16.1997%

2011 Storm Sewer Improvements Separation 2012 12.0000 5.71% 0.10%

Vliet Street Sewer Rehabilitation, Replacement and Separation Phase I, City of Cohoes Seperation 12/12/2023 20.0000 9.52% 0.16%

George St. Sewer Separation Separation 6/11/2015 0.2000 0.10% 0.00%

Middle Vliet St. Sewer Separation Separation 11/30/2017 0.0600 0.29% 0.00%

Improvements at up to Eleven Regulators** Best Management Practices 7/18/2017 2.3000 10.95% 0.19%

Columbia St. Sewer Separation Separation 12/2/2022 6.2500 29.76% 0.05%

40.8100 56.33% 0.50%

Broadway Sewer Separation and Dry-Weather Overflow Elimination Project Separation 2012 2.8000 1.40% 0.02%

Washington Avenue Sewer Improvements and elimination of Farley Drive CSO Separation 2011 0.0100 0.01% 0.00%

Upgrade Pump Stations** Best Management Practices 8/10/2015 2.0000 10.00% 0.16%

Partition St./Broadway Sewer and Drain Improvements Separation 12/29/2015 2.0000 1.00% 0.02%

6.8100 12.41% 0.20%

Albany Ave. Green St. Project Green Infrastructure 6/25/2014 2.3000 5.00% 0.02%

Swan St. and Hamilton St. Regulator Improvements** Best Management Practices 8/10/2015 3.7000 80.43% 0.30%

6.0000 85.43% 0.32%

Route 32 Green St. Project Green Infrastructure 1/30/2017 1.3342 2.78% 0.01%

Improvements at Five Regulators, plus regulator at 18th and Ave. A.** Best Management Practices
9/7/2017, 11/18/18 4.7000 97.92% 0.38%

6.0342 100.70% 0.39%

Regulator Capacity Improvements* * Best Management Practices 5/21/2016 30.0000 6.42% 2.43%

30.0000 6.42% 2.43%

Pool-Wide Annual 

Percent CSO Reduction 

(%)

23.05%

Areas of Concern Baseline Current End of Program

Untreated CSO Volume (Millions of gallons) 1236 849 610

Wet Weather Flow Treated (Millions of gallons 2827 3106 3453

Pool-Wide Percent Capture 69.50% 76.40% 85%

CSO Flow Receiving Floatables Capture 27 37 454

Pool-Wide Treatment & Floatables Capture 70.10% 77.4 88.80%

Disinfection at Treatment Plants No Seasonal Seasonal

Capture and Percent Reduction on Cumulative Basis for all LTCP Completed Projects

Total Million Gallons of CSO Reduction

386.6936

Albany (739MG annual CSO discharge )

Troy (447MG annual CSO discharge)

Total CSO Reduction (baseline volume (20MG) * total percent reduction)

Total CSO Reduction (baseline volume * total (21MG) percent reduction)

Total CSO Reduction (baseline volume (447MG) * total percent reduction)

Total CSO Reduction (baseline volume (4.8MG) * total percent reduction)

Total CSO Reduction (baseline volume (4.6MG)* total percent reduction)

Watervliet (4.8MG annual CSO discharge )

Cohoes (21MG annual CSO discharge)

Rensselaer (20MG annual CSO discharge )

Total CSO Reduction (baseline volume (739MG) * total percent reduction)

Troy and Rensselaer (467MG annual CSO discharge)

Program Metrics 

Last update: 1/1/25

***Annually, these floatables facilities screen 70 mg of flow.

Green Island (4.6MG annual CSO discharge )

Total CSO Reduction (baseline volume (467MG) * total percent reduction)

*The annual volume captured is estimated based on the individual project parameters in conjunction with baseline wet-weather capture statistics documented in the Albany Pool CSO LTCP for a typical year.  Annual percent CSO reductions were based on baseline annual overflows for the 

Albany Pool (1,236 MG); while the host community CSO volume reductions were based on the respective annual overflows volumes at the community level, as documented in the Albany Pool CSO LTCP.

**These projects have calculated CSO reduction based not on RRV but diversion to interceptor or a modeled flow reduction. The optimized model that estimates the post construction CSO discharge volumes at the regulators in these three communities takes into consideration the 

completion of all of the LTCP projects within these communities, even those yet to be undertaken, not simply the retrofit of the regulators. Thus, the actual annual community level reduction volume will continue to increase as future projects are implemented in the sewershed.
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